

**Department of Toxic Substances Control
Project Status Update
for
Wyle Laboratories Norco Facility Site
March 7, 2007**

Project Activities

- DTSC is reviewing data associated with recently completed aquifer test.
- DTSC received Fourth Quarter Groundwater Monitoring Report.

Activities completed last week

Onsite:

- Conducted operations and maintenance activities on Compounds Three.
- Conducted operations and maintenance activities on Compound Five.
- Continued sodium permanganate injection and process monitoring.

Offsite:

- None to report.

Activities planned for this week

Onsite:

- Complete injection of sodium permanganate and process monitoring for Demonstration Plan.
- Continue operations and maintenance activities at Compound Three.
- Continue operations and maintenance activities at Compound Five.

Offsite:

- Conduct soil gas sampling and vapor probe monitoring adjacent to three homes on Golden west Lane.

PUBLIC PARTICIPATION

- None to report.