

**Department of Toxic Substances Control
Project Status Update
for
Wyle Laboratories Norco Facility Site
April 27, 2007**

PROJECT ACTIVITIES

Last week

Onsite:

- Continued quarterly groundwater monitoring. The onsite groundwater treatment system (Compounds Three and Four) will remain off during the sampling activities.
- Conducted field performance monitoring associated with sodium permanganate demonstration plan for groundwater treatment.
- Conducted operations and maintenance activities on vapor extraction system.

Offsite:

- Continued quarterly groundwater monitoring.

Activities planned for this week

Onsite:

- Conduct O&M activities on Compound Five.
- Continue quarterly groundwater monitoring.
- Continue groundwater performance monitoring for demonstration plan.

Offsite:

- Continue quarterly groundwater monitoring.

PUBLIC PARTICIPATION

- DTSC participated in a meeting on April 27, 2007 with the community advisory group (CAG) members to discuss DTSC role and responsibilities, project team organization, communication strategies, status of remedial investigation, site walk with former Wyle employee, and Norco High School Expansion PEA Investigation.