



Linda S. Adams
Secretary for
Environmental Protection



Department of Toxic Substances Control

Maureen F. Gorson, Director
5796 Corporate Avenue
Cypress, California 90630



Arnold Schwarzenegger
Governor

Department of Toxic Substances Control (DTSC) Project Status Update for Former Wyle Laboratories Norco Facility Site February 8, 2008

Update on Hydraulic containment system

The hydraulic containment system (HCS) operated 10 days ago and pumped approximately 6,000 gallons of water. However, the control panel broke and the operation was suspended. Currently, the plan is to start-up the system next week after the control panel is repaired. The start-up will include re-testing control panel and other components of the HCS.

Document Review

- Continued reviewing Final Remedial Investigation Report;
- Continued reviewing removal action work plan associated with soil impacted with lead (Area J-14), polychlorinated bi-phenyls (J-11), and perchlorate (J-11);

Activities completed last week

Onsite:

- Conducted operations and maintenance (O&M) activities for soil vapor extraction system and obtained soil gas samples from vapor probes;
- Continued start-up activities associated with HCS including piping installation and electrical construction;
- Continued quarterly groundwater sampling;
- Addressed transformer issues in Area J;

Offsite:

- Continued quarterly groundwater sampling;

Activities planned for this week

Onsite:

- Repair control panel for HCS;
- Continue start-up activities associated with HCS;
- Continue O&M activities for soil vapor extraction system;
- Continue quarterly groundwater sampling;

Offsite:

- Continue quarterly groundwater sampling.