

**Department of Toxic Substances Control  
Project Status Update  
for  
Wyle Laboratories Norco Facility Site  
February 9, 2007**

**Project Status Update**

- DTSC continued to send letters to several residents requesting access to their homes for indoor air sampling to be conducted in summer 2007. The original access agreements expired on December 31, 2006.

**Activities completed last week:**

Onsite:

- Conducted O&M activities on Compounds Three and Four.
- Completed groundwater sampling of monitoring wells as part of Demonstration Plan.
- Conducted O&M activities on Compounds Five.

Offsite:

- Completed first quarter 2007 quarterly groundwater sampling.
- Collected monthly vacuum measurements in vapor probes on Golden West Lane

**Activities planned for this week**

Onsite:

- Continue ongoing operations and maintenance activities on Compound Five.
- Conduct O&M activities on Compounds Three and Four.

Offsite:

- Survey off-site sampling locations.

**PUBLIC PARTICIPATION**

- None to report.



