

**Department of Toxic Substances Control
Project Status Update
for
Wyle Laboratories Norco Facility Site
September 5, 2006**

Ongoing Remedial Investigation and/or Operation and Maintenance Activities: (see attached map for all the designated locations)

Last week

Onsite:

- Completed Third Quarter 2006 groundwater sampling activities
- Conducted O&M activities on Compounds Two, Three, and Four in Areas F and H onsite
- Continued drilling of monitoring well network for In Situ Chemical Oxidation demonstration plan
- Prepared SVE system for conversion to 2 Phase pilot test (tie-ins, piping run connections).

Offsite:

- Completed Third Quarter 2006 ground water monitoring and monthly water level measurements in off site groundwater monitoring wells.
- Continued collecting vacuum measurements in monitoring and extraction wells and other operation and maintenance activities associated with the extraction system on the Wyle property near Golden West Lane. The system is pulling vapors from underneath homes at the terminus of Golden west lane
- Continued performance of operations and maintenance activities for soil vapor extraction system.

Activities planned for this week (See attached map for all the designated locations)

Onsite:

- Conduct O&M activities on Compounds Two, Three, and Four in Areas F and H onsite
- Continue drilling for In Situ Chemical Oxidation demonstration Plan.
- Conduct bi-weekly water level measurements in wells MW-14 and MW-16.

Offsite:

- Continue collecting vacuum measurements in monitoring and extraction wells associated with the extraction system on the Wyle property near Golden West Lane.

- Conduct bi-weekly water level measurements in wells MW-16, and MW 19 through MW-31.
- Conduct operations and maintenance activities for soil vapor extraction system.

PUBLIC PARTICIPATION

- None to report.

