



Linda S. Adams
Secretary for
Environmental Protection



Department of Toxic Substances Control

Maureen F. Gorson, Director
5796 Corporate Avenue
Cypress, California 90630



Arnold Schwarzenegger
Governor

Department of Toxic Substances Control Project Status Update for Former Wyle Laboratories Norco Facility Site August 17, 2007

PROJECT ACTIVITIES

- DTSC completed the installation of a sub-slab depressurization system at a Buckboard Lane home on August 15 and 16. While the system remains on, indoor air sampling will be conducted after two weeks and a month of operation to determine if the indoor air detections originated from the subsurface;
- DTSC continued to oversee step-out sampling in several areas identified in the Interim RI that needed further evaluation;
- DTSC continued the second round of indoor air sampling at remaining home on Golden West Lane.

ACTIVITIES COMPLETED LAST WEEK

Onsite:

- Continued drilling core-holes in the Northwest Area as part of additional bedrock evaluation; continued installation and development of piezometers to measure water levels;
- Conducted site visit for Tracer Test Planning;
- Conducted operations and maintenance (O&M) activities for soil vapor extraction system;

Offsite:

- Installed sub-slab depressurization system at Buckboard Lane home;

ACTIVITIES PLANNED FOR THIS WEEK

Onsite:

- Continue drilling core-holes associated with additional bedrock evaluation in the Northwest Area; continue installation and development of piezometers;
- Continue O&M activities for soil vapor extraction system;

Offsite:

- Conduct indoor air sampling at remaining residences;

ADDITIONAL ACTIVITIES PLANNED FOR AUGUST

- Approve Technical Memorandum associated with the dye study to be conducted in the northwest area. The dye test will provide information with respect to movement of contamination in groundwater between the hotspots.
- Provide comments on the Screening FS;
- Continue review and provide comments on Second Quarter Routine Quarterly Sampling Report;
- Place copies of the Interim Remedial Investigation in the repositories within a week;

REPOSITORY UPDATE

The documents listed below have been sent to the repositories:

- Technical Memorandum, Hydraulic Containment of Northwest Area dated May 4, 2007;
- Technical Memorandum, On-Site Northwest Area-Additional Bedrock Evaluation dated May 25, 2007;
- Comment Response Table, DTSC 6-7-07 Comments to On-Site Northwest Area-Additional Bedrock dated June 22, 2007;
- Comment Response Table, First Quarter 2007 Routine Monitoring Report, Quarterly Groundwater Sampling Extraction and Treatment System Monitoring, Permanent Vapor Probe Sampling dated June 22, 2007
- Technical Memorandum, First Addendum for Hydraulic Containment of Northwest Area Treatability Study dated June 28, 2007;
- Technical Memorandum, Second Addendum for Hydraulic Containment of Northwest Area Treatability Study dated June 29, 2007;

Former Wyle Laboratories Norco Facility Site
August 20, 2007
Page 2

PUBLIC PARTICIPATION

- None to report.