



Linda S. Adams
Secretary for
Environmental Protection



Department of Toxic Substances Control

Maureen F. Gorson, Director
5796 Corporate Avenue
Cypress, California 90630



Arnold Schwarzenegger
Governor

Department of Toxic Substances Control Project Status Update for Former Wyle Laboratories Norco Facility Site August 24, 2007

PROJECT ACTIVITIES

- DTSC will conduct indoor air sampling on August 30 at a Buckboard Lane home where a sub-slab depressurization system was installed. While the system remains on, indoor air sampling will be conducted at the two week mark and a month of operation to determine if the indoor air detections originated from the subsurface.
- DTSC began implementation of the dye study to be conducted in the northwest area. Installation of tracer test injection wells has started. The dye test will provide information with respect to movement of contamination in groundwater between the hotspots.
- DTSC continued to oversee step-out sampling in several areas identified in the Interim RI that needed further evaluation;
- DTSC attempted to conduct the second round of indoor air sampling at remaining residences, however was unsuccessful due to access issues.

ACTIVITIES COMPLETED LAST WEEK

Onsite:

- Initiated Tracer Test well installation (INJ-1);
- Continued drilling core-holes in the Northwest Area as part of additional bedrock evaluation; continued installation and development of piezometers to measure water levels;
- Conducted operations and maintenance (O&M) activities for soil vapor extraction system;

Offsite:

- Attempted to conduct IAQ sampling at remaining residences (unsuccessful due to access issues);

ACTIVITIES PLANNED FOR THIS WEEK

Onsite:

- Complete drilling core-holes associated with additional bedrock evaluation in the Northwest Area; continue installation and development of piezometers;
- Continue Tracer Test well installation (INJ-2, INJ-3).
- Continue O&M activities for soil vapor extraction system;

Offsite:

- Conduct indoor air sampling at remaining residences;

ADDITIONAL ACTIVITIES PLANNED FOR AUGUST

- Provide comments on the Screening FS;
- Continue review and provide comments on Second Quarter Routine Quarterly Sampling Report;
- Place copies of the Interim Remedial Investigation in the repositories within a week;

REPOSITORY UPDATE

The documents listed below have been sent to the repositories:

- Technical Memorandum, Hydraulic Containment of Northwest Area dated May 4, 2007;
- Technical Memorandum, On-Site Northwest Area-Additional Bedrock Evaluation dated May 25, 2007;
- Comment Response Table, DTSC 6-7-07 Comments to On-Site Northwest Area-Additional Bedrock dated June 22, 2007;
- Comment Response Table, First Quarter 2007 Routine Monitoring Report, Quarterly Groundwater Sampling Extraction and Treatment System Monitoring, Permanent Vapor Probe Sampling dated June 22, 2007
- Technical Memorandum, First Addendum for Hydraulic Containment of Northwest Area Treatability Study dated June 28, 2007;
- Technical Memorandum, Second Addendum for Hydraulic Containment of Northwest Area Treatability Study dated June 29, 2007;

Former Wyle Laboratories Norco Facility Site
August 27, 2007
Page 2

PUBLIC PARTICIPATION

- None to report.