



Linda S. Adams  
Secretary for  
Environmental Protection



## Department of Toxic Substances Control

---

Maureen F. Gorson, Director  
5796 Corporate Avenue  
Cypress, California 90630



Arnold Schwarzenegger  
Governor

### **Department of Toxic Substances Control Project Status Update for Former Wyle Laboratories Norco Facility Site August 31, 2007**

#### **PROJECT ACTIVITIES**

- DTSC completed indoor air sampling on August 30 at a Buckboard Lane home where a sub-slab depressurization system was installed. While the system is on, indoor air sampling was conducted at the two week mark and will be conducted after a month of operation to determine if the indoor air detections originated from the subsurface.
- DTSC continued implementation of the dye study to be conducted in the northwest area. Installation of additional tracer test injection wells is ongoing. The dye test will provide information with respect to movement of contamination in groundwater between the hotspots.
- DTSC continued to oversee step-out sampling in several areas identified in the Interim RI that needed further evaluation;

#### **ACTIVITIES COMPLETED LAST WEEK**

##### Onsite:

- Installed Tracer Test injection well INJ-1. Initiated development of INJ-1. Core INJ-2;
- Continued drilling core-holes in the Northwest Area as part of additional bedrock evaluation; continued installation and development of piezometers to measure water levels;
- Conducted operations and maintenance (O&M) activities for soil vapor extraction system;

##### Offsite:

- Conducted IAQ sampling at Buckboard Lane residence with sub-slab depressurization system;

## **ACTIVITIES PLANNED FOR THIS WEEK**

### Onsite:

- Complete drilling core-holes associated with additional bedrock evaluation in the Northwest Area; continue installation and development of piezometers;
- Continue Tracer Test well installation (INJ-2, INJ-3). Core INJ-3;
- Initiate Tracer Test at INJ-1;
- Continue O&M activities for soil vapor extraction system;

### Offsite:

- None to report;

## **ADDITIONAL ACTIVITIES PLANNED FOR SEPTEMBER**

- Provide comments on the Screening FS;
- Continue review and provide comments on Second Quarter Routine Quarterly Sampling Report;
- Place copies of the Interim Remedial Investigation in the repositories;

## **REPOSITORY UPDATE**

The documents listed below have been sent to the repositories:

- Technical Memorandum, Hydraulic Containment of Northwest Area dated May 4, 2007;
- Technical Memorandum, On-Site Northwest Area-Additional Bedrock Evaluation dated May 25, 2007;
- Comment Response Table, DTSC 6-7-07 Comments to On-Site Northwest Area-Additional Bedrock dated June 22, 2007;
- Comment Response Table, First Quarter 2007 Routine Monitoring Report, Quarterly Groundwater Sampling Extraction and Treatment System Monitoring, Permanent Vapor Probe Sampling dated June 22, 2007
- Technical Memorandum, First Addendum for Hydraulic Containment of Northwest Area Treatability Study dated June 28, 2007;
- Technical Memorandum, Second Addendum for Hydraulic Containment of Northwest Area Treatability Study dated June 29, 2007;

## **PUBLIC PARTICIPATION**

- None to report.