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Report Review 
 

• DTSC is in the final stages of approval of the Final Remedial Investigation 
Report; 

 
• DTSC approved the Area J Removal Action Work plan for implementation last 

week. The schedule for the field activities is being finalized and will be provided 
as soon as it becomes available; 

 
• DTSC received Draft Feasibility Study Report last week. The Feasibility Study 

provides an analysis of remedial alternatives for the site; DTSC has started 
review and expects to provide comments within 60 days.  

 
 
Activities completed last week 
 

 Onsite:  
 
• Continued operations of HCS; Conducted routine O&M for HCS; 
• Conducted operations and maintenance (O&M) activities for soil vapor extraction 

system;  
 
 

 

Activities planned for this week 
 
Onsite:  

 
• Continue O&M activities for soil vapor extraction system; 
• Perform O&M activities for HCS. 
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