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SITE INVESTIGATION/CLEANUP DOCUMENTS 
 

 DTSC is reviewing the Revised Draft Remedial Investigation (RI) Work plan 
dated November 24, 2004.  The Revised Draft RI Work plan provides a detailed 
plan for the further assessment and characterization of chemicals in soil gas, soil, 
surface water, and ground water at the Wyle Labs site.  Evaluation of bedrock 
fractures and offsite investigation near northwestern boundary is included in the 
Work plan. The purpose of the RI is to define the nature, lateral and vertical 
extent of Wyle-related contamination. The RI workplan was placed in the public 
information repositories on December 2, 2004.   DTSC has not received any 
comments from the community.  DTSC anticipates issuing comments and/or 
approving the Workplan within 2 weeks. 

 
 DTSC has received responses to the groundwater well survey.  The purpose of 

the survey is to identify residents within half a mile from Wyle with private 
groundwater wells whether in use or not.  Several residents indicated presence 
of a private well on their property.  Wyle’s contractor Environ has contacted 
several well owners to schedule dates for interviews with the well owners and 
inspection of the wells.  DTSC will be present during interviews and well 
inspections.  Thereafter, wells will be sampled as necessary.  Appropriate action 
will be taken based on sampling results. 

 
 DTSC is reviewing the Revised Report of Additional Investigation Along Site 

Boundary dated December 22, 2004. The report presents the Boundary 
Assessment results of the field investigations conducted along property 
boundaries in the areas northwest, west, and southwest of the former Wyle 
Laboratories facility. The purpose of the Boundary Assessment was to evaluate 
the potential for off-site migration of contaminants through surface runoff, soil 
gas, or subsurface drainage along the boundaries of the Site. 

 
 DTSC has revised the project schedule submitted by Wyle, to include more 

details and provide strict timeframes for completion of investigation activities. 
 
INVESTIGATION/CLEANUP FIELD WORK 
 

 No change from last week’s update 
 
PUBLIC PARTICIPATION: 

 
 DTSC staff attended the Norco City Council Meeting on January 19, 2005, and 

updated the Council on the Wyle project status.  DTSC staff presented results of 
ongoing indoor air quality sampling at a home near Wyle’s northwestern 



boundary and additional ground water and soil gas sampling along Third Street 
and Hillside Avenue. DTSC also provided an update on the well survey to identify 
residents within half a mile from Wyle with private groundwater wells. In response 
to the Council’s request, DTSC staff attends the monthly Council meetings to 
update the council on Wyle project status. 

 


