
Department of Toxic Substances Control  
Project Status Update  

for  
Wyle Laboratories Norco Facility Site  

October 10, 2006  
 

PROJECT UPDATES 
 

• The indoor air re-screening at three residences on Goldenwest Lane and on Third 
Street was completed last week. The re-screening was conducted to evaluate whether 
vapor intrusion is a potential issue at selected residences. The results did not indicate 
vapor intrusion and showed non-detectable levels of trichloroethylene (TCE) in indoor 
air at these homes. Since groundwater is contaminated with TCE underneath these 
homes, DTSC had required Wyle to conduct two rounds of indoor air sampling. The 
first round was completed in July and results were evaluated in August. The first round 
of sampling showed inconsistent results and therefore could not be used for evaluation 
purposes. The second round of indoor air sampling will be conducted in 
November/December 2006. After 6-8 weeks of completion of second round, DTSC will 
provide a summary of the results and associated risk evaluation to the residents. 

 
• DTSC approved an amendment to operations and maintenance plan for reducing 

sampling frequency associated with the dual extraction system. The treatment system 
has been in operation since 2004 and is successfully treating shallow groundwater 
onsite at Areas F and H. Originally, the operations and maintenance pan included 
weekly and monthly of sampling of contaminants to evaluate effectiveness of the 
treatment system. After more than a year history of operations, weekly and monthly 
sampling is no longer necessary. Current sampling frequency is consistent with 
National Pollution Discharge Elimination System requirements. 

 
Activities completed last week: (See attached map) 
 
 Last week 

 
Onsite:  

 
• Conducted O&M activities on Compounds Two, Three, and Four in Areas F and H 

onsite.  
• Continued development and sampling of monitoring well network for demonstration 

plan. 
• Surveyed demonstration plan monitoring wells. 
• Continued preparation of SVE system for conversion to 2-Phase during pilot test.  
• Collected bi-weekly water level measurements in on-site wells MW-14 and MW-15. 
 
Offsite:  

 
• Continued collecting vacuum measurements in monitoring and extraction wells 

associated with the extraction system on the Wyle property near Golden West 



Lane. The system is pulling vapors from underneath homes at the terminus of 
Golden west lane.  

• Collected bi-weekly water level measurements in off-site wells MW-16 and MW-19 
through MW-31. 

• Continued performance of operations and maintenance activities for soil vapor 
extraction system. 

 
Activities planned for this week (See attached map for all the designated locations) 
 

Onsite:  
 
• Complete development and sampling of wells installed during initial fieldwork for 

demonstration plan. 
• Perform geophysical clearance for proposed five deep monitoring wells to be 

installed as part of the demonstration plan; install the five wells. 
• Conduct O&M activities on Compounds Two, Three, and Four in Areas F and H 

onsite.  
 
Offsite:  
  
• Continue collecting vacuum measurements in monitoring and extraction wells 

associated with the extraction system on the Wyle property near Golden West 
Lane.  

 
PUBLIC PARTICIPATION 

 
 None to report. 

 
 
 



 


