
Web Meeting for the Exide 
Technologies Advisory Group 

April 29, 2020 
2:00 PM to 4:00 PM 
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Welcome! ¡Bienvenido! 
Para escuchar en español, llame al: 1‐877‐779‐6711; Clave de Acceso: 1847879# 

• This is a web meeting for the Exide Technologies Advisory Group, 
scheduled from 2 PM to 4 PM. 

• Presentation slides with no audio will be shown here. You can also type a 
question or comment in the Q&A box. 

• To listen in English, call 1‐888‐790‐2033; Passcode: 1407534#. Your line 
will be automatically muted upon entry. 

• If you need help, please use the Q&A box or contact Teresa Garcia, 
Teresa.Garcia@dtsc.ca.gov, (323) 477‐4035. 

Recording: This meeting will be recorded. By joining this meeting you agree to be recorded. 
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Agenda 
1. Welcome and Opening Remarks by Co‐Chairs 
2. DTSC Presentations 
3. Advisory Group Questions and Discussion 
4. Public Comments and Questions 
5. Closing Comments by Co‐Chairs 
6. Closing 
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How to Participate 
Para escuchar en español, llame al: 1‐877‐779‐6711; Clave de Acceso: 1847879# 

• How to ask a question or make a comment 
1. Type it in the Q&A box if you’d like the facilitator to read and share it 
2. If you’re participating in English audio, press *1 on your phone 
3. If you’re participating in Spanish audio, please notify your interpreter 

• Need help? If you need help accessing any information, please use the 
Q&A box or contact Teresa Garcia, Teresa.Garcia@dtsc.ca.gov, (323)
477‐4035. 

Recording: This meeting will be recorded. By joining this meeting you agree to be recorded. 
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Presenters: 

Grant Cope 
Deputy Director

Site Mitigation and Restoration Program 

Su Patel 
Assistant Deputy Director

Site Mitigation and Restoration Program 
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California Coronavirus (COVID‐19) Response 

• The Director of the California Department of Public Health 
is ordering all individuals living in the State of California to stay
home or at their place of residence, except as needed to maintain 
continuity of operation of the federal critical infrastructure sectors. 

• Who are trusted sources of news? 
• U.S. Centers for Disease Control (CDC) 
• California Department of Public Health (CDPH) 
• Your County Public Health Department (Los Angeles) 

• More information: https://covid19.ca.gov/ 
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 Safety Tips for All – COVID19.CA.GOV 

• Follow the advice of public health officials. 
• Cough into your elbow or a tissue. 
• Stay home when told by government. 
• Train yourself not to touch your face. 
• Wash your hands often with soap for 20 seconds. 
• Plan what to do if family and friends get sick. 
• Get a flu shot. 
• Get a thermometer and cold and fever medicines. 
• Stock up on food, supplies and soap to last 2 weeks. 
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Health & Safety During the COVID‐19 Outbreak 

• Cleanups will only take place under the 
current COVID‐19 orders if staff, contractors, 
and residents follow health and safety 
requirements. 

• Fact Sheet: 
1. Face masks or coverings at all times 
2. Six feet of space between residents and staff or 

contractors 
3. Handwashing stations and hand sanitizer for 

crews 
4. Gloves worn by staff and contractors at all times 
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Residential Cleanup: COVID‐19 Related 
Outreach and Analysis for Participation 

Presenter: 
Cesar Campos 

Public Engagement Supervisor
Office of Environmental Equity 
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Exide Outreach During COVID‐19 (Background) 
• Exide Residential Cleanup project is a high contact project 
• PPU Specialists, Field Operations Staff, and workers 
would come into contact with hundreds of people a day 

• Participation in cleanups is highly dependent on making 
sure residents feel comfortable with the process ‐‐ phone 
outreach makes this more difficult 
• Social distancing measures are not conducive for 
performing this type of outreach. 
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Immediate Project Adaptations for COVID‐19 
Response 
• Since March 19, DTSC has focused on finishing 
properties that began before the early March rains 
started. 
• 24 active sites at the time of Stay‐At‐Home orders, that 
needed to be closed. 

• DTSC has paused on opening new excavation sites 
that were scheduled. 
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Identifying Expected Project Participation 

• Question: How many eligible properties are likely to 
move into cleanup in the near future? 
• Before COVID‐19, 63% of eligible properties could be 
expected to move into cleanup, measured by: 
• Number of properties in the queue 
• Number of appointments for confirmation soil sampling 
• Number of properties cleaned up in previous contracts 
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Identifying Expected Project Participation 
• Context: Global pandemic; high number of COVID‐19 
cases in LA County 
• Conducted Surveys with over 300 randomly selected 
properties: 
• Better assess willingness of eligible properties to enter 
cleanup while COVID‐19 stay home orders in place 

• Better understand community questions and concerns 
• Inform project decisions on field activities 

• Also made additional calls and outreach to project 
stakeholders 
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Overview: Expected Project Participation 

Number of properties available in 
any cleanup list 
Number of properties reachable 
by strict phone outreach 
Number of properties who would 
participate in cleanup in 4‐6 weeks 
Number of properties that would 
participate in cleanup in 2 weeks 
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Survey Design 
• Phone outreach to residents eligible for cleanup was 
conducted between March 23rd and April 23rd to 300 
randomly selected eligible parcels across the project area. 
• Key Goal: 

• To better understand expected participation across the 
project area by speaking directly with residents and property 
owners. 

• Key Challenge: 
• Phone outreach alone does not reach as many people as in‐
person outreach. 
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Survey Questions 

• Level of concern about COVID‐19 in relation to the soil cleanup 
• Willingness to participate in the soil cleanup 
• Project safety measures 
• Ages of people living at the property (Over 60 years old, 0‐6 years old, 
school‐aged K‐12) 

• Likelihood of participating in optional relocation 
• Other considerations 
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Outreach 
• 300+ property records through phone outreach 
• No response: 20.6% 
• Number disconnected or not in service: 27.1% 
• DTSC left a voicemail: 27.1% 
• Person responded: 28% 
• Call back from resident: 3.7% 
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Preliminary Results 
• From the property owners who were reachable by 
phone, about 45% of people reached said they would 
be willing to start cleanup 4‐6 weeks from their 
response date. 
• During the second round of surveying, when asked if they would 
be willing to move into cleanup in the next two 2 weeks, the 
number dropped to nearly 25% 

• Overall, based on these results, we can identify a significant
drop in expected participation (at least for some upcoming 
weeks). 
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Next Steps 
• Continue reaching out to eligible properties to assess 
willingness to begin the cleanup process by providing an 
Access Agreement. 
• Resume field activities at a reduced number of crews; ramp 
up to more crews over the summer. 
• Communicate with contractors, other health agencies, and 
community leaders as field activities are set to resume. 
• Provide additional information about health and safety 
requirements to residents and neighbors. 
• Continue to support work activities that are not in the field. 
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For more information: 

• Cesar Campos
(818) 282‐8389
cesar.campos@dtsc.ca.gov 

• Exide Project Hotline:
(844) 225‐3887 
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Residential Cleanup and 
Parkways Sampling Progress 

Presenter: 

Hortensia Muniz, PE 

Residential Cleanup Project Manager 
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Residential Cleanup Progress 

As of April 24, 2020: 

1,754 parcels cleaned up 

8,555 parcels sampled 

1,600 access not provided for sampling 
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Residential Cleanup: Current Priorities 
Up to 3,200 parcels with representative soil lead concentration: 
• 2,500 parcels ‐ 400 parts per million and above 
• 700 parcels ‐ 300 to 399 parts per million and above 
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Parcels Cleaned Up by Local Jurisdiction 

As of April 24, 2020: 
• City of Bell – 58 
• City of Commerce – 120 
• City of Huntington Park – 130 
• City of Los Angeles – 427 
• City of Maywood – 398 
• Unincorporated East Los Angeles – 621 
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Parkways: Soil Sampling and Health Risk 
Assessment Next Steps 
• Spring 2020 

• DTSC to  review Draft Investigation Report 
• Contractor to conduct Health Risk Assessment 

• Summer 2020 
• Investigation Report 
• Health Risk Assessment Report 

• Fall 2020 
• Public Comment Period for 

• Draft Cleanup Plan for Parkways 
• California Environmental Quality Act (CEQA) Document 

• Spring 2021 
• Finalize Parkways  Cleanup  Plan 
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Please Fill Out a Parkways Survey 

• Survey purpose: Find out how
communities access and use parkways 

• Available in English and Spanish 

• Survey link and QR code:
www.dtsc.ca.gov/residential‐parkways‐
soil‐sampling‐survey/ 
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More Information on Residential Cleanup and 
Parkways 
• Hortensia Muniz, PE
Residential Cleanup Project Manager 
Hortensia.muniz‐ghazi@dtsc.ca.gov
(916) 255‐6632 

• Cesar Campos
Public Engagement Supervisor
Cesar.Campos@dtsc.ca.gov
(818) 282‐8389 
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Facility Closure Progress 
Presenter: 

Matt  Wetter, PE 
Facility Closure Project Manager 
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Phase 1 Closure: Approximately 65% Complete 
• Phase 1 Closure involves decontamination, deconstruction, and disposal of 
above ground equipment used in hazardous waste management 
• Phase 2 Closure addresses soil and groundwater and will dovetail w/ Corrective Action 

• Anticipated Completion of Phase 1 Closure is December 2021  
• Class 1* Permit Modification was public noticed in March 2020 
• Incorporates 15‐month delay 
• Incorporates re‐phasing of Wastewater Treatment Plant removal to Phase 2 Closure 
• All costs to close facility continue to be borne by Exide 

• Closure work has been suspended since March 21 due to COVID‐19 
pandemic. 

• On April 20, DTSC directed Exide to restart Closure work. 
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Phase 1 Closure During COVID‐19 Pandemic 
• During current shutdown, Exide is continuing to conduct
security and stabilization measures to prevent release of
contaminants from the facility
oThird party QA Contractor is conducting weekly inspections
oThird Party QA has a COVID‐19 exposure prevention plan in
place 

• Before restarting Closure activities, Exide is required to
submit an Addendum to their Health and Safety Plan that
describes measures to be implemented to prevent spread
of COVID‐19.
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Aerial Time Lapse 

Segment 3 

Segment 1  Segment 2 

4 April 2020 

Segment 1  Segment 2 
Segment 3 

3 October 2019 

Segment 1 
Segment 3 

Segment 2 

2 July 2019 
Segment 1 

Segment 2 

Segment 3 

1 Before Closure Phase 1 

32 



Removing “A‐pipe” 

Segment 2: Equipment Removal and Decontamination 
(March 2020) 
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Segment 2: Building Deconstructed (April 2020) 

April 2020 
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Segment 3 duct removal 

Segment 3: Ongoing Deconstruction and 
Decontamination 
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More Information on Facility Closure 

• Matt Wetter, PE, QEP 
Senior Hazardous Substances Engineer
matthew.wetter@dtsc.ca.gov
(916) 255‐6629 

• Dionne Faulk 
Public Participation Specialist
dionne.faulk@dtsc.ca.gov
(323) 513‐7876 

• Exide Closure Implementation Plan video:
www.dtsc.ca.gov/facility‐closure/ (scroll to video screenshot) 
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Advisory Group Questions and Discussion 

• How to ask a question or make a comment 
1. Type it in the Q&A box if you’d like the facilitator to read and share it 
2. If you’re participating in English audio, press *1 on your phone 
3. If you’re participating in Spanish audio, please notify your interpreter 

• Need help? If you need help accessing any information, please use the
Q&A box or contact Teresa Garcia, Teresa.Garcia@dtsc.ca.gov, (323)
477‐4035. 
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Public Comments and Questions 

• How to ask a question or make a comment 
1. Type it in the Q&A box if you’d like the facilitator to read and share it 
2. If you’re participating in English audio, press *1 on your phone 
3. If you’re participating in Spanish audio, please notify your interpreter 

• Need help? If you need help accessing any information, please use the 
Q&A box or contact Teresa Garcia, Teresa.Garcia@dtsc.ca.gov, (323)
477‐4035. 
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Thank You 

DTSC Exide Cleanup Project Hotline: (844) 225‐3887 
www.dtsc.ca.gov/exide 

39 

http://www.dtsc.ca.gov/exide

	Web Meeting for Exide Technologies Advisory Group - April 29, 2020
	Introduction
	Welcome! 
	Agenda 
	How to Participate 
	California Coronavirus (COVID‐19) Response 
	Safety Tips for All – COVID19.CA.GOV 
	Health & Safety During the COVID‐19 Outbreak 

	Residential Cleanup: COVID‐19 Related Outreach and Analysis for Participation 
	Exide Outreach During COVID‐19 (Background) 
	Immediate Project Adaptations for COVID‐19 Response 
	Identifying Expected Project Participation 
	Identifying Expected Project Participation 
	Overview: Expected Project Participation 
	Survey Design 
	Survey Questions 
	Outreach 
	Preliminary Results 
	Next Steps 
	For more information: 

	Residential Cleanup and Parkways Sampling Progress 
	Residential Cleanup Progress 
	Residential Cleanup: Current Priorities 
	Parcels Cleaned Up by Local Jurisdiction 
	Pace of Cleanups by Quarter: Apr  2018 – Apr 2020 
	Parkways: Soil Sampling and Health Risk Assessment Next Steps 
	Please Fill Out a Parkways Survey 
	More Information on Residential Cleanup and Parkways 

	Facility Closure Progress 
	Phase 1 Closure: Approximately 65% Complete 
	Phase 1 Closure During COVID‐19 Pandemic 
	Aerial Time Lapse 
	Segment 2: Equipment Removal and Decontamination (March 2020) 
	Segment 2: Building Deconstructed (April 2020) 
	Segment 3: Ongoing Deconstruction and Decontamination 
	More Information on Facility Closure 
	Advisory Group Questions and Discussion 

	Public Comments and Questions 
	Thank You 




