




Project Updates

- Access Agreements
- Sampling Update
- By Neighborhood
- Moving Forward



Investigation and Cleanup Progress in the Preliminary Investigation Area (PIA)

ACCESS AGREEMENT & SAMPLING PROGRESS





By Neighborhood

AAs By Neighborhood			
	Total Parcels	Parcels (AAs)	Still Need
Bell	396	249	147
Boyle Heights	1723	1172	551
Commerce	869	636	233
East LA	2781	1871	910
Huntington Park	1090	470	620
Maywood	2423	1384	1039
<i>Parcels (AAs): Refers to the total number of parcels that DTSC currently has permission to sample.</i>			
			12.13.2016
Total	9282	5782	




Moving Forward on Outreach

- Maximizing outreach opportunities in the weekend
 - Saturday & Sunday are the best days to engage residents
- Groups of 8 – 12 people
- Scheduling in the Field
- Help from Promotoras (LA County)
- Service Authorizations with CBOs
 - # of hours to collaborate with groups
 - Reach out to Chatsworth PPU if you have a group that is interested
 - 5 Community Based Organizations across the whole project area

Targeted Outreach Areas

- A - Vacant
- B - Johanna Arias-Bhatia
- C - Michelle Banks-Ordone
- D - Manuel Lopez
- E - Amanda Dominguez





Residential Sampling Progress

- 14 teams are sampling properties
- Average of approximately 50 properties per day
- As of 12/13/2016,
 - 5,510 properties have been sampled
- The program is ahead of schedule
- 43 local work force now part of sampling teams