

**Department of Toxic Substances Control  
Project Status Update  
For  
Wyle Laboratories Norco Facility Site  
July 19, 2004**

**SITE INVESTIGATION/CLEANUP DOCUMENTS**

- DTSC continued its review of the draft Boundary Assessment Report.
- DTSC received Monthly/Quarterly Update - Status Report #8. The report summarizes activities conducted between June 16, 2004 and July 15, 2004 and specifies planned future activities. The document will be placed in the Wyle public information repositories.
- DTSC Wyle team is evaluating the need to conduct offsite groundwater/soil sampling in response to concerns raised by the community.

**INVESTIGATION/CLEANUP FIELD WORK**

- Groundwater cleanup system operation is ongoing.

**PUBLIC PARTICIPATION:**

- DTSC will provide the validated Golden West Lane residential properties sampling data to residents where sampling was conducted.
- DTSC is arranging for a public meeting in August. The original planned date of August 17, 2004 was cancelled.
- Pursuant to discussions with city personnel, DTSC will attend the City of Norco Council meeting on July 21, 2004 to answer questions regarding Wyle should they arise.
- DTSC is planning to visit properties near Wyle where residents indicated presence of fresh water springs or surfacing of groundwater.