



Linda S. Adams
Secretary for
Environmental Protection



Department of Toxic Substances Control

Maureen F. Gorson, Director
5796 Corporate Avenue
Cypress, California 90630



Arnold Schwarzenegger
Governor

Department of Toxic Substances Control (DTSC) Project Status Update for Former Wyle Laboratories Norco Facility Site February 29, 2008

Document Review

- Continued reviewing Final Remedial Investigation Report;
- DTSC provided comments on removal action work plan (RAW) associated with soil impacted with lead (Area J-14), polychlorinated bi-phenyls (J-11), and perchlorate (J-11). Approximately, 105 cubic yards of contaminated soil will be excavated and disposed of at a permitted facility;
- Drafted RAW Fact Sheet for internal review;
- Prepared draft Notice of Exemption for compliance with California Environmental Quality Act;
- Planning an open house in April to provide the public with an opportunity to comment on the RAW.

Activities completed last week

Onsite:

- Continued start-up activities associated with hydraulic containment system (HCS);
- Conducted operations and maintenance (O&M) activities for soil vapor extraction system;

Offsite:

- None to report;

Former Wyle Laboratories Norco Facility Site
March 3, 2008
Page 2

Activities planned for this week

Onsite:

- Continue O&M activities for soil vapor extraction system;
- Continue start-up activities associated with the HCS;

Offsite:

- None to report;