



Linda S. Adams
Secretary for
Environmental Protection



Department of Toxic Substances Control

Maureen F. Gorson, Director
5796 Corporate Avenue
Cypress, California 90630



Arnold Schwarzenegger
Governor

Department of Toxic Substances Control Project Status Update for Former Wyle Laboratories Norco Facility Site September 14, 2007

Significant project activities in progress

- Tracer test to better understand the movement of contaminated groundwater in the subsurface;
- Additional bedrock evaluation to further define the geology at the Northwest Area;
- Hydraulic containment system planning at the Northwest area;
- Step out sampling for the completion of Remedial Investigation;

Activities completed last week

Onsite:

- Continued piezometer installation, development and groundwater sampling at the Northwest Area;
- Completed tracer test at injection point INJ-1; set up tracer test at INJ-2;
- Initiated soil, soil gas, and groundwater sampling as part of step out sampling for completion of Remedial Investigation;
- Conducted operations and maintenance (O&M) activities for soil vapor extraction system;

Offsite:

- Conducted second round of indoor air sampling at a home on Buckboard Lane;

Activities planned for this week

Onsite:

- Initiate tracer injection at INJ-2 and conduct associated monitoring;
- Continue soil, soil gas, and ground water sampling as part of Interim Remedial Investigation step-out sampling;
- Continue drilling holes associated with additional bedrock evaluation in the Northwest Area; continue installation and development of piezometers;
- Conduct performance monitoring for sodium permanganate test in Area F;
- Continue O&M activities for soil vapor extraction system;

Offsite:

- None to report;

PUBLIC PARTICIPATION

- None to report.