



Linda S. Adams
Secretary for
Environmental Protection



Department of Toxic Substances Control

Maureen F. Gorson, Director
5796 Corporate Avenue
Cypress, California 90630



Arnold Schwarzenegger
Governor

Department of Toxic Substances Control (DTSC) Project Status Update for Former Wyle Laboratories Norco Facility Site October 7, 2008

Update on the Feasibility Study (FS)

DTSC plans to issue comments on the FS this week. The FS provides an analysis of various alternatives for the cleanup of contaminated groundwater both onsite and offsite.

Activities completed last week

Onsite:

- Continued operations of HCS; Conducted routine operations and maintenance (O&M) for HCS;
- Conducted O&M activities for soil vapor extraction system;

Activities planned for this week

Onsite:

- Continue O&M activities for soil vapor extraction system;
- Perform O&M activities for HCS.