



Linda S. Adams  
Secretary for  
Environmental Protection



## Department of Toxic Substances Control

---

Maureen F. Gorson, Director  
5796 Corporate Avenue  
Cypress, California 90630



Arnold Schwarzenegger  
Governor

### **Department of Toxic Substances Control (DTSC) Project Status Update for Former Wyle Laboratories Norco Facility Site October 15, 2008**

#### **Update on Hydraulic Containment System (HCS)**

The most recent evaluation of the HCS system indicates that its influence does not extend far enough easterly to capture groundwater and prevent migration off site. As a result, two additional extraction and two additional monitoring wells will be installed to address this issue. The field work started this week.

#### **Update on the Feasibility Study (FS)**

DTSC has prepared draft comments and plans to issue them this week. The FS provides an analysis of various alternatives for the cleanup of contaminated groundwater both onsite and offsite.

#### **Activities completed last week**

##### Onsite:

- Continued operations of HCS; Conducted routine operations and maintenance (O&M) for HCS;
- Conducted 4<sup>th</sup> Quarter groundwater monitoring;
- Conducted O&M activities for soil vapor extraction system;

#### **Activities planned for this week**

##### Onsite:

- Continue O&M activities for soil vapor extraction system;
- Perform O&M activities for HCS;
- Continue 4<sup>th</sup> Quarter groundwater monitoring;
- Start drilling additional extraction wells in the Northwest Area.