

**Department of Toxic Substances Control
Project Status Update
For
Wyle Laboratories Norco Facility Site
December 20, 2004**

SITE INVESTIGATION/CLEANUP DOCUMENTS

- DTSC is reviewing the Revised Draft Remedial Investigation (RI) Work plan dated November 24, 2004. The Revised Draft RI Work plan provides a detailed plan for the further assessment and characterization of chemicals in soil gas, soil, surface water, and ground water at the Wyle Labs site. Evaluation of bedrock fractures and offsite investigation near northwestern boundary is included in the Work plan. The purpose of the RI is to define the nature, lateral and vertical extent of Wyle-related contamination.

INVESTIGATION/CLEANUP FIELD WORK

- No change from last week's update.

PUBLIC PARTICIPATION:

- No change from last week's update.