



Linda S. Adams
Secretary for
Environmental Protection



Department of Toxic Substances Control

Maureen F. Gorson, Director
5796 Corporate Avenue
Cypress, California 90630



Arnold Schwarzenegger
Governor

Department of Toxic Substances Control (DTSC) Project Status Update for Former Wyle Laboratories Norco Facility Site January 25, 2008

Document Review

- Transmitted comments on sodium permanganate study;
- Start reviewing Final Remedial Investigation Report;
- Continue reviewing removal action work plan associated with soil impacted with lead (Area J-14), polychlorinated bi-phenyls (J-11), and perchlorate (J-11);
- Transmit comments on operation and maintenance plan for hydraulic containment system (HCS);

Activities completed last week

Onsite:

- Conducted operations and maintenance (O&M) activities for soil vapor extraction system and obtained soil gas samples from vapor probes;
- Continue pre-start-up activities associated with HCS;
- Initiated quarterly groundwater sampling;

Offsite:

- Initiated quarterly groundwater sampling;

Activities planned for this week

Onsite:

- Continue pre-start-up activities associated with HCS;

Former Wyle Laboratories Norco Facility Site
January 29, 2008
Page 2

- Continue O&M activities for soil vapor extraction system;
- Continue quarterly groundwater sampling;

Offsite:

- Continue quarterly groundwater sampling;