



Linda S. Adams
Secretary for
Environmental Protection



Department of Toxic Substances Control

Maureen F. Gorson, Director
5796 Corporate Avenue
Cypress, California 90630



Arnold Schwarzenegger
Governor

Department of Toxic Substances Control (DTSC) Project Status Update for Former Wyle Laboratories Norco Facility Site February 1, 2008

Document Review

- Start reviewing Final Remedial Investigation Report;
- Continue reviewing removal action work plan associated with soil impacted with lead (Area J-14), polychlorinated bi-phenyls (J-11), and perchlorate (J-11);

Activities completed last week

Onsite:

- Conducted operations and maintenance (O&M) activities for soil vapor extraction system and obtained soil gas samples from vapor probes;
- Continued start-up activities associated with HCS;
- Continued quarterly groundwater sampling;

Offsite:

- Continued quarterly groundwater sampling;

Activities planned for this week

Onsite:

- Continue start-up activities associated with HCS;
- Continue O&M activities for soil vapor extraction system;
- Continue quarterly groundwater sampling;

Offsite:

- Continue quarterly groundwater sampling.