



Linda S. Adams
Secretary for
Environmental Protection



Department of Toxic Substances Control

Maureen F. Gorson, Director
5796 Corporate Avenue
Cypress, California 90630



Arnold Schwarzenegger
Governor

Department of Toxic Substances Control (DTSC) Project Status Update for Former Wyle Laboratories Norco Facility Site February 22, 2008

Document Review

- Continued reviewing Final Remedial Investigation Report;
- DTSC provided comments on removal action work plan (RAW) associated with soil impacted with lead (Area J-14), polychlorinated bi-phenyls (J-11), and perchlorate (J-11). Approximately, 105 cubic yards of contaminated soil will be excavated and disposed of at a permitted facility.
- DTSC started preparation of the RAW Fact Sheet for circulation and Notice of Exemption for compliance with California Environmental Quality Act. DTSC is also planning an open house in April to provide the public with an opportunity to comment on the RAW.

Activities completed last week

Onsite:

- Began hydraulic containment system (HCS). The system operated for approximately 5-6 hours on 2/21/08 and 10 hours on 2/22/08.
- Conducted operations and maintenance (O&M) activities for soil vapor extraction system;

Offsite:

- None to report;

Activities planned for this week

Onsite:

- Continue O&M activities for soil vapor extraction system;
- Start continuous operations of the HCS.

Offsite:

- None to report;