



Linda S. Adams
Secretary for
Environmental Protection



Department of Toxic Substances Control

Maureen F. Gorson, Director
5796 Corporate Avenue
Cypress, California 90630



Arnold Schwarzenegger
Governor

Department of Toxic Substances Control (DTSC) Project Status Update for Former Wyle Laboratories Norco Facility Site March 7, 2008

Document Review

- Continued reviewing Final Remedial Investigation Report;
- Continued reviewing Fourth Quarter Routine Monitoring Report;
- Continued drafting RAW Fact Sheet for internal review;
- Continued finalizing draft Notice of Exemption for compliance with California Environmental Quality Act;

Activities completed last week

Onsite:

- Continued start-up activities associated with hydraulic containment system (HCS);
- Conducted operations and maintenance (O&M) activities for soil vapor extraction system;

Offsite:

- None to report;

Activities planned for this week

Onsite:

- Continue O&M activities for soil vapor extraction system;
- Perform vapor probe sampling;
- Continue start-up activities associated with the HCS;

Former Wyle Laboratories Norco Facility Site
March 10, 2008
Page 2

Offsite:

- None to report;