



Linda S. Adams
Secretary for
Environmental Protection



Department of Toxic Substances Control

Maureen F. Gorson, Director
5796 Corporate Avenue
Cypress, California 90630



Arnold Schwarzenegger
Governor

Department of Toxic Substances Control (DTSC) Project Status Update for Former Wyle Laboratories Norco Facility Site March 28, 2008

Document Review

- Continued reviewing Final Remedial Investigation Report;
- Continued reviewing Fourth Quarter 2007 Routine Monitoring Report Quarterly Groundwater Sampling Extraction and Treatment Systems Monitoring Permanent Vapor Probe Sampling;

Activities completed last week

Onsite:

- Conducted operations and maintenance (O&M) activities for soil vapor extraction system;
- Conducted vapor probe measurements for soil vapor extraction system;
- Continued continuous operation associated with hydraulic containment system (HCS);

Offsite:

- None to report;

Activities planned for this week

Onsite:

- Continue O&M activities for soil vapor extraction system;
- Begin 2nd quarter 2008 quarterly monitoring;
- Continue continuous operation associated with HCS. Conduct first round of O&M sampling/monitoring;

Offsite:

- None to report;