



Linda S. Adams
Secretary for
Environmental Protection



Department of Toxic Substances Control

Maureen F. Gorson, Director
5796 Corporate Avenue
Cypress, California 90630



Arnold Schwarzenegger
Governor

Department of Toxic Substances Control (DTSC) Project Status Update for Former Wyle Laboratories Norco Facility Site July 11, 2008

Activities completed last week

Onsite:

- Cleared brush and prepared for excavation activities at Area J;
- Continued operations of HCS; Conducted routine O&M for HCS;
- Conducted operations and maintenance (O&M) activities for soil vapor extraction system;

Activities planned for this week

Onsite:

- Start excavation at Area J;
- Initiate sampling for third quarter monitoring events;
- Continue O&M activities for soil vapor extraction system;
- Perform O&M activities for HCS.

Offsite:

- Initiate sampling for third quarter monitoring events;