



Linda S. Adams
Secretary for
Environmental Protection



Department of Toxic Substances Control

Maureen F. Gorson, Director
5796 Corporate Avenue
Cypress, California 90630



Arnold Schwarzenegger
Governor

Department of Toxic Substances Control (DTSC) Project Status Update for Former Wyle Laboratories Norco Facility Site October 5, 2007

Activities completed last week

Onsite:

- Installed deep monitoring wells;
- Conducted performance monitoring of sodium permanganate test area;
- Completed piezometer development and sampling in the Northwest Area;
- Continued step out groundwater sampling for completion of Remedial Investigation;
- Conducted operations and maintenance (O&M) activities for soil vapor extraction system;

Offsite:

- Continued installation of deep monitoring wells at the High School;
- Completed sampling at a home on Buckboard Lane;

Activities planned for this week

Onsite:

- Initiate installation of onsite deep monitoring wells;
- Continue step out groundwater sampling for completion of Interim Remedial Investigation;
- Continue O&M activities for soil vapor extraction system;

Offsite:

- None to report;

Repository Update

The following documents were sent to the repository on 9/17/2007:

- Revised Interim RI Report dated 5/20/2007;
- Soil Gas Sampling, Additional IAQ sampling, and Sub-slab Depressurization at 2368 Buckboard Lane, Norco California;
- Wyle's response to DTSC 12-20-2006 comments to Interim Remedial Investigation Report Prepared by Environ on September 8, 2006 for Wyle Laboratories;
- Continuation of Performance Monitoring Demonstration Plan dated 7/6/2007;
- Data Transmittal: Responses to DTSC comments dated July 20, 2007;
- NPDES Permit No. CAG918001 Monitoring Report for April 1, to June 30, 2007;

Public Participation

- DTSC is planning an Open House on November 14, 2007; the fact sheet is being prepared and will be mailed during the fourth week of October.