



Linda S. Adams
Secretary for
Environmental Protection



Department of Toxic Substances Control

Maureen F. Gorson, Director
5796 Corporate Avenue
Cypress, California 90630



Arnold Schwarzenegger
Governor

Department of Toxic Substances Control (DTSC) Project Status Update for Former Wyle Laboratories Norco Facility Site October 21, 2008

Update on Hydraulic Containment System (HCS)

The most recent evaluation of the HCS system indicates that its influence does not extend far enough easterly to capture groundwater and prevent migration off site. As a result, two additional extraction and two additional monitoring wells will be installed to address this issue. The field work started last week.

Activities completed last week

Onsite:

- Continued operations of HCS; Conducted routine operations and maintenance (O&M) for HCS;
- Conducted 4th Quarter groundwater monitoring;
- Conducted O&M activities for soil vapor extraction system;
- Start drilling additional extraction wells in the Northwest Area;

Activities planned for this week

Onsite:

- Continue O&M activities for soil vapor extraction system;
- Perform O&M activities for HCS;
- Continue 4th Quarter groundwater monitoring;
- Continue drilling additional extraction wells in the Northwest Area