



Linda S. Adams
Secretary for
Environmental Protection



Department of Toxic Substances Control

Maureen F. Gorson, Director
5796 Corporate Avenue
Cypress, California 90630



Arnold Schwarzenegger
Governor

Department of Toxic Substances Control (DTSC) Project Status Update for Former Wyle Laboratories Norco Facility Site December 10, 2008

DTSC plans to approve the Feasibility Study at the end of the week.

The field work associated with the modifications to the hydraulic containment system is complete.

DTSC is currently reviewing Area J, Removal Action Completion Report. The field was completed in summer this year.

Activities completed last week

Onsite:

- Conducted routine operations and maintenance (O&M) for HCS;
- Conducted O&M activities for soil vapor extraction system;

Activities planned for this week

Onsite:

- Continue O&M activities for soil vapor extraction system;
- Perform O&M activities for HCS.