



Linda S. Adams
Secretary for
Environmental Protection



Department of Toxic Substances Control

Maureen F. Gorson, Director
5796 Corporate Avenue
Cypress, California 90630



Arnold Schwarzenegger
Governor

Department of Toxic Substances Control (DTSC) Project Status Update for Former Wyle Laboratories Norco Facility Site December 14, 2007

Reviews In-Progress

- Operations and Maintenance Plan for Hydraulic Containment System in North West Area;
- Sodium Permanganate Performance Assessment Report;
- Third Quarter 2007, Routine Monitoring Report;

Activities completed last week

Onsite:

- Continued construction of concrete pad for HCS and trenching for piping; continued electrical work and installation of lighting;
- Conducted operations and maintenance (O&M) activities for soil vapor extraction system;

Offsite:

- Completed sampling of vapor probes on Golden West Lane;

Activities planned for this week

Onsite:

- Continue construction of pads and installing piping for HCS; conduct pressure testing for the piping;
- Continue electrical work;
- Continue O&M activities for soil vapor extraction system;

Offsite:

- Install HCS monitoring well on Golden West Lane;

Repository Update

The following table provides the title and date the documents were sent to the repositories:

Date	Title	Sent to Repositories
5/20/2007	Revised Interim Remedial Investigation Report	9/13/2007
6/27/2007	Soil Gas Sampling, Additional IAQ Sampling, and Sub-slab Depressurization at 2368 Buckboard Lane, Norco, California	9/17/2007
6/29/2007	Screening Feasibility Study	12/5/07
7/2/2007	Wyle Response to DTSC 12-20-06 Comments to Interim Remedial Investigation Report Prepared by ENVIRON on September 8, 2006 for Wyle Laboratories, Inc.	9/17/2007
7/6/2007	Continuation of Performance Monitoring Demonstration Plan	9/17/2007
7/26/2007	Data Transmittal: Response to DTSC Comments Dated July 20, 2007	9/17/2007
7/30/2007	NPDES Permit No. CAG918001 Monitoring Report for April 1 to June 30, 2007	9/17/2007
7/31/2007	Second Quarter 2007 Routine Monitoring Report	12/6/07
8/9/2007	Technical Memorandum for On-Site Northwest Area - Tracer Test	9/17/2007
8/22/2007	Data Transmittal: Second Round Perimeter and Sub-slab Soil Gas Sampling at the Norco High School Science Building	12/6/07
8/27/2007	Data Transmittal: Third Quarter Air Quality Sampling Results 2281 Golden West Lane, Norco, California	12/6/07
9/9/2007	Data Transmittal: Indoor Air Quality (IAQ) Sampling Activities at Targeted Residences on Hillside Avenue, Buckboard Lane, Citation Drive, Golden West Lane and Third Street	12/6/07

Date	Title	Sent to Repositories
10/9/07	Modify Sampling Analysis Plan to include Passive Diffusion Bags (PDBS) Sampling for Select Wells	12/12/07
10/24/07	Modifications for Hydraulic Containment System Northwest Area	12/6/07
10/24/07	Request to Amend Quarterly Soil Gas and Ground Water Sampling Program	12/12/07