

FULLY EXECUTED

AGREEMENT NUMBER

18-T4506

REGISTRATION NUMBER

1. This Agreement is entered into between the State Agency and the Contractor named below:

STATE AGENCY'S NAME

Department of Toxic Substances Control

CONTRACTOR'S NAME

Parsons Environment & Infrastructure Group Inc.

2. The term of this Agreement is: October 15, 2018 through December 31, 2020
or Upon Approval, whichever occurs later

3. The maximum amount of this Agreement is: \$ 82,004,350.00
Eighty-Two Million Four Thousand Three Hundred Fifty Dollars and Zero Cents

4. The parties agree to comply with the terms and conditions of the following exhibits which are by this reference made a part of the Agreement.

Exhibit A – Contract Provisions	10 page(s)
Attachment 1- Targeted Hiring Program	4 page(s)
Attachment 2- Craft Request Form	3 page(s)
Exhibit B – Scope of Work	20 page(s)
Attachment 1- List of Candidate Properties	47 page(s)
Attachment 2- SCAQMD Rule 1466	10 page(s)
Exhibit C – Budget Detail and Payment Provisions	9 page(s)
Attachment 1- Contract Rate Schedule	3 page(s)
Exhibit D – General Terms and Conditions	4 page(s)
Exhibit E – Special Terms and Conditions	15 page(s)
Attachment 1- Work Order Approval Form	1 page(s)
Attachment 2- Field Work Order	1 page(s)
Exhibit F – Definitions	4 page(s)
Total	131 page(s)

IN WITNESS WHEREOF, this Agreement has been executed by the parties hereto.

CONTRACTOR

CONTRACTOR'S NAME (if other than an individual, state whether a corporation, partnership, etc.)

Parsons Environment & Infrastructure Group Inc.

BY (Authorized Signature)



DATE SIGNED(Do not type)

PRINTED NAME AND TITLE OF PERSON SIGNING

Jon Moretta, Senior Vice President

ADDRESS

2200 West Loop South,
Houston, TX 77027

STATE OF CALIFORNIA

AGENCY NAME

Department of Toxic Substances Control

BY (Authorized Signature)



DATE SIGNED(Do not type)

10.10.18

PRINTED NAME AND TITLE OF PERSON SIGNING

Francesca Negri, Chief Deputy Director

ADDRESS

1001 I Street, P.O. Box 806, Sacramento, CA 95812-0806

California Department of General
Services Use Only

Exempt From the Department
of General Services Review
per H & S Code Sections
25358.3(a) and 25358.5.

☒ Exempt per:

STATE OF CALIFORNIA
STANDARD AGREEMENT

STD 213 (Rev 06/03)

AGREEMENT NUMBER

18-T4506

REGISTRATION NUMBER

1. This Agreement is entered into between the State Agency and the Contractor named below:

STATE AGENCY'S NAME

Department of Toxic Substances Control

CONTRACTOR'S NAME

Parsons Environment & Infrastructure Group Inc.

2. The term of this Agreement is: October 15, 2018 through December 31, 2020
or Upon Approval, whichever occurs later
3. The maximum amount of this Agreement is: \$ 82,004,350.00
Eighty-Two Million Four Thousand Three Hundred Fifty Dollars and Zero Cents
4. The parties agree to comply with the terms and conditions of the following exhibits which are by this reference made a part of the Agreement.

Exhibit A – Contract Provisions	10 page(s)
Attachment 1- Targeted Hiring Program	4 page(s)
Attachment 2- Craft Request Form	3 page(s)
Exhibit B – Scope of Work	20 page(s)
Attachment 1- List of Candidate Properties	47 page(s)
Attachment 2- SCAQMD Rule 1466	10 page(s)
Exhibit C – Budget Detail and Payment Provisions	9 page(s)
Attachment 1- Contract Rate Schedule	3 page(s)
Exhibit D – General Terms and Conditions	4 page(s)
Exhibit E – Special Terms and Conditions	15 page(s)
Attachment 1- Work Order Approval Form	1 page(s)
Attachment 2- Field Work Order	1 page(s)
Exhibit F – Definitions	4 page(s)
Total	131 page(s)

IN WITNESS WHEREOF, this Agreement has been executed by the parties hereto.

CONTRACTOR

CONTRACTOR'S NAME (if other than an individual, state whether a corporation, partnership, etc.)

Parsons Environment & Infrastructure Group Inc.

BY (Authorized Signature)



DATE SIGNED (Do not type)

10/10/18

PRINTED NAME AND TITLE OF PERSON SIGNING

Jon Moretta, Senior Vice President

ADDRESS

2200 West Loop South,
Houston, TX 77027

STATE OF CALIFORNIA

AGENCY NAME

Department of Toxic Substances Control

BY (Authorized Signature)



DATE SIGNED (Do not type)

PRINTED NAME AND TITLE OF PERSON SIGNING

Francesca Negri, Chief Deputy Director

ADDRESS

1001 I Street, P.O. Box 806, Sacramento, CA 95812-0806

California Department of General
Services Use Only

☒ Exempt per:

EXHIBIT A – Contract Provisions

1. Parsons Environment & Infrastructure Group Inc. (Contractor), agrees to provide personnel, services, materials, and equipment to conduct work to cleanup lead-impacted soil at up to 1,610 sensitive land use properties within the Preliminary Investigation Area, or "PIA"—the area within an approximately 1.7-mile radius of the former Exide Technologies, Inc. (Exide) lead-acid battery recycling facility (hereinafter, "former Exide Facility") identified in Figure 1 of Exhibit B. The work conducted by the Contractor, including any subcontractors, shall be conducted at the request of the California Department of Toxic Substances Control (DTSC) and in accordance with the Scope of Work (SOW) set forth in Exhibit B, and in accordance with the Removal Action Plan (Cleanup Plan) located at the following link: <http://www.dtsc.ca.gov/HazardousWaste/Projects/Residential-Cleanup.cfm>. The term of this Contract is through December 31, 2020, for an amount not to exceed \$ 82,004,350. This Contract may be amended in writing upon mutual agreement of both parties. DTSC may add or remove properties from the Scope of Work via a written notification to the Contractor identifying the properties to be added or removed. The Contract term may be extended at the same rates, terms, and conditions to complete the cleanup in accordance with the SOW. This agreement may be (a) signed in counterparts, each of which is an original and all of which taken together form one single document, and (b) shall become effective when one or more counterparts have been signed by each of the parties and delivered to the other party.

2. The Contract Managers for this Contract will be:

DTSC Contract Manager

Suhasini Patel
Department of Toxic Substances Control
8800 Cal Center Drive
Sacramento, California 95826
Phone: (916) 255-6600
Email: Suhasini.Patel@dtsc.ca.gov

Contractor Contract Manager

Thomas Parks
9101 Burnet Rd
Austin, TX 78758
Phone: (559) 426-0855
Email: Thomas.Parks@parsons.com

3. The Project Managers for this Contract will be:

DTSC Project Manager

Hortensia Muniz, P.E.
Department of Toxic Substances Control
8800 Cal Center Drive
Sacramento, California 95826
Phone: (916) 255-6632
Email: Hortensia.Muniz-Ghazi@dtsc.ca.gov

Contractor Project Manager

Jeffrey Muller, P.G.
100 W. Walnut Street
Pasadena, CA 91124
Phone: (626) 440-4562
Email: Jeffrey.Muller@parsons.com

DTSC Field Operations Manager

Alfredo Zanoia
Department of Toxic Substances Control
6119 East Washington Blvd., #120
Commerce, CA 90040
Phone: (714) 484-5420
Email: Alfredo.Zanoia@dtsc.ca.gov

DTSC Contract Administrator

Carlos Aceituno
Department of Toxic Substances Control
1001 I Street, PO Box 806
Sacramento, California 95812
Phone: (916) 324-1942
Email: Carlos.Aceituno@dtsc.ca.gov

4. Any of the representatives identified in Paragraphs 2 and 3 above may be changed upon 30 calendar days written notification to the other party's representatives identified in Paragraphs 2 and 3. If the Contractor intends to change its Project Manager or Contract Manager, any replacement shall be equally qualified. Concurrent with the written notice of change in Project Manager or Contract Manager, the Contractor shall submit credentials for the proposed replacement to the DTSC Contract Manager for review and written approval.

5. **Purpose**

DTSC is charged with protecting California's people and environment from harmful effects of toxic substances by restoring contaminated resources. The purpose of this Contract is to clean up lead-impacted soil at up to 1,610 sensitive land use properties within the PIA (Figure 1) identified in Attachment 1 to Section A of Exhibit B. The cleanup by the Contractor shall be conducted at the request of DTSC and in accordance with the SOW set forth herein. The cleanup objectives of DTSC are to (1) promptly clean up sensitive land use properties in the PIA in a manner that will achieve a cleanup goal that is protective of public health and the environment, (2) protect the current and future health of the residential population from exposure to lead in soil that presents an unacceptable risk to sensitive individuals through ingestion, inhalation, and dermal or direct contact, (3) restore disturbed soils to a condition compatible with the existing and reasonably anticipated future land use, (4) minimize the volume of lead-impacted soil to be disposed in a landfill, (5) minimize, to the extent practicable, the need for land use controls, and (6) minimize short-term adverse impacts to the residential community due to fugitive dust and soil transport. These cleanup objectives must be conducted in accordance with the Cleanup Plan (July 2017)¹.

¹ Final Removal Action Plan (Cleanup Plan) Offsite Properties within the Exide Preliminary Investigation Area dated July 17, 2017

6. **Authority**

California Health and Safety Code sections 25358.3 and 25358.5 authorize DTSC to contract for any necessary removal or remedial action when DTSC determines that there may be an imminent or substantial endangerment to the public health or welfare or to the environment because of a release or threatened release of a hazardous substance into the environment.

7. **Scope of Work (SOW)**

The SOW is for the cleanup of lead-impacted soil at up to 1,610 sensitive land use properties within the PIA identified in Attachment 1 to Section A of Exhibit B. The work to be completed pursuant to the SOW is intended to accomplish the cleanup objectives described above and in the Cleanup Plan. The SOW for this Contract is presented in Exhibit B (Scope of Work). Exhibit B includes the following:

Section A

1. Task 1 – Excavation and Restoration
2. Task 2 – Confirmation Sampling & Post-Cleanup Evaluation for Lead
3. Task 3 – Transportation and Disposal
4. Task 4 – Letter of Completion

Attachment 1 – List of Properties

Attachment 2 – SCAQMD Rule 1466 Compliance Matrix

Section B

1. Laboratory Analysis
2. Data Management and Reporting
3. General Requirements

Figure 1 – Project Location Map

Figure 2 – Outreach Zones

Section C

Pre-Removal Checklist (Example)

Removal Checklist (Example)

Backfill and Restoration Checklist (Example)

Post-Removal Checklist (Example)

8. **Minimum Staffing**

The Contractor shall have available all personnel, equipment, materials, and training necessary to comply with the described SOW for the duration of the Contract and any extension thereto.

The Contractor's staff resources shall be maintained for the following roles, at a minimum:

- a. Project Manager
- b. Contract Manager
- c. Data Manager

- d. Health and Safety Officers
- e. California Licensed Civil Engineer
- f. California Certified Industrial Hygienists
- g. California Certified Lead Inspector/Assessors
- h. California Certified Lead Sampling Technicians
- i. California Certified Lead Supervisors
- j. California Certified Lead Workers

The Contractor's Project Manager and Contract Manager shall be employees of the Contractor. If either the Contractor's Project Manager or Contract Manager identified in Paragraphs 2 and 3 of the Contract is no longer employed by the Contractor or is unavailable, the Contractor shall, within 72 hours of discovery, identify an equally qualified replacement in accordance with Paragraph 4.

All field personnel involved in the excavation, loading, or handling of lead impacted soil at any property must be Hazardous Waste Operations and Emergency Response (HAZWOPER) training certified. (California Code of Regulations, title 8, sections 5192, 5198; Code of Federal Regulations, title 29, section 1910.120). Employees involved in restoration activities are not required to be HAZWOPER trained unless the soil at the maximum depth of excavation (18") contains representative soil lead concentration greater than 80 ppm, that is, soil lead concentrations exceeding a 95% upper confidence limit (UCL) of 80 ppm.

Staff Descriptions:

Project Manager: A California Licensed Civil Engineer and/or Professional Geologist; possessing a valid certificate issued by the California State Board of Registration for Professional Engineers and Geologists. The Project Manager must have a minimum of five years of experience conducting activities in connection with hazardous substances release investigation and/or construction oversight. The Project Manager will ensure adequate resources are provided to accomplish the Cleanup Plan and SOW tasks in accordance with DTSC-approved project quality standards, project schedule, and budget. This includes:

- a. Providing sufficient cleanup crews and staff to:
 - 1. Achieve the project goal of cleaning up an average of 25 properties per week after a three-week ramp-up period, with a maximum of 35 properties per week;
 - 2. Coordinate with DTSC staff, property owners and residents to schedule cleanup and, if requested, temporary relocation and interior cleaning;
 - 3. Perform pre-cleanup inspections to ensure property owners, residents, and crews are prepared for the cleanup effort;
 - 4. Provide laboratory confirmation sample results within 7 calendar days as an Electronic Data Deliverable (EDD) in a format approved, in writing, by DTSC;
 - 5. Provide a Letter of Completion for each property in accordance with the SOW; and
 - 6. Respond to the DTSC Project Manager's inquiries within one hour.
- b. Developing a project construction schedule in for DTSC review in writing based on properties identified by DTSC each month for the next four to six weeks. Monitor project costs and schedule to ensure they are on track with the project goals described in the

Cleanup Plan and completed in accordance with the project quality standards and DTSC-approved construction schedules.

- c. Providing daily, weekly, and monthly progress reports including: Project schedule tracking information for each property, the number of properties sampled, the number of properties scheduled and number of properties cleaned up, cost per property, electronic data updates, upcoming Letters of Completion for properties cleaned up; air monitoring data reports, invoice status and budget updates, compliance with the targeted hiring goals in the Project Labor Agreement, issues regarding the project performance, and any corrective action necessary to keep the Project on schedule and within the budget.
- d. Providing daily field activity reports, summarizing each day's progress. The daily field activity reports must include notice to the DTSC Contract Manager of any complaints received (written, verbal, electronic, or otherwise) pertaining to project performance and personnel issues, as well as any corrective action taken. Notice must be provided within 24 hours of any complaint received. Daily field activity reports must be summarized and updated in the weekly reports, discussed in subparagraph c. above.

Contract Manager: The Contract Manager must have a minimum of five years of experience conducting activities in connection with hazardous substances release investigation and/or construction oversight. A Contract Manager will procure equipment, manage subcontracts, coordinate hiring pursuant to the Project Labor Agreement and Targeted Hiring Program requirements, complete project invoicing, and account for costs. This will include preparation of auditable invoices describing project expenses for each property and tracking Letters of Completion for each property, including itemized costs for the work performed.

Data Manager: A Data Manager to ensure all project data, and any other data specified by DTSC, is recorded and tracked for the purposes of data storage, searches, queries, retrieval, and other data management. Project data will include, but not be limited to, Project and property descriptions, coordinates and elevations of surfaces, sampling locations and features of properties, photo documentation of existing landscape, results of environmental measurements, documentation of excavation depths, transportation and disposal receipts, removal action schedules, costs, obligation and outlay projections, and other financial information. The principal sources for the data are laboratory sample results and field documentation. All data are the property of DTSC.

Health and Safety Officer: The Health and Safety Officer shall hold daily tailgate meetings and monitor work sites to ensure safe working conditions and prevent accidents, injuries, and work-related illnesses in the workplace. The Health and Safety Officer shall coordinate with the Certified Industrial Hygienist. The Health and Safety Officer and the Certified Industrial Hygienist are responsible for establishing the work zones and decontamination zones at each work site.

California Licensed Civil Engineer: A California Licensed Civil Engineer to be in responsible charge of the Project. The engineer must possess a valid certificate as a registered civil engineer issued by the California State Board of Registration for

Professional Engineers. The engineer must have a minimum of five years of experience conducting engineering activities in connection with hazardous substances release investigation and/or construction oversight.

Certified Industrial Hygienist: A California Certified Industrial Hygienist, as defined by California Code of Regulations, title 17, section 35012, shall prepare and implement the HASP. The Certified Industrial Hygienist shall have a minimum of three years of experience in management of hazardous substances/materials site health and safety activities and a minimum of one year in applying health and safety practices to site cleanups. The Certified Industrial Hygienist and the Health and Safety Officer are responsible for establishing the work zones and decontamination zones at each work site.

California Lead Inspector/Assessor: A Lead Inspector/Assessor (LIA), as defined by California Code of Regulations, title 17, section 35005, shall evaluate lead hazards in performing the activities pursuant to the SOW and shall prepare and complete CDPH Abatement of Lead Hazards Evaluation Notification Form 8551 (6/07 or latest version) and Lead Hazard Evaluation Report Form 8552. The Lead Inspector/Assessor shall ensure compliance with health and safety requirements and approved sampling and excavation plans.

California Certified Lead Sampling Technicians: California Certified Lead Sampling Technicians, as defined by California Code of Regulations, title 17, section 35007, shall collect soil samples for analyses under the direction of a Certified Inspector/Assessor of Lead Supervisor. Lead Sampling technicians must adhere to all DTSC-approved Project Plans including, but not limited to, the following: the HASP and property-specific Excavation, Disposal, and Restoration plans.

California Certified Lead Supervisors: California Certified Lead Supervisors, as defined by California Code of Regulations, title 17, section 35008, shall oversee activities performed by Lead Inspectors/Assessors, California Certified Lead Sampling Technicians, and California Certified Lead Workers.

California Certified Lead Workers: California Certified Lead Workers as defined by California Code of Regulations, title 17, section 35009, shall excavate lead-contaminated soil in accordance with DTSC-approved property-specific Excavation, Disposal, and Restoration plans.

9. Payment of Prevailing Wages and Related Requirements.

The Contract entails performance of "public work" for purposes of California Labor Code section 1770 *et seq.* The Contractor will cause work pursuant to the Contract to be performed as a public work for purposes of California Labor Code section 1770, in compliance with California Labor Code section 1770 *et seq.* and related laws, implementing regulations, and guidance. Work in furtherance of the Contract is subject to compliance monitoring and enforcement by DIR. The Contractor shall ensure the following, in compliance with California Labor Code section 1770 *et seq.* and related laws, California

Code of Regulations, title 8, section 16000 *et seq.*, and guidance issued by DIR:

- a. prior to performance of work pursuant to the Contract, the Contractor and each subcontractor are registered with DIR, pursuant to California Labor Code section 1725.5 and 1771.1, subdivision (a); the Contractor shall provide DTSC with evidence of such registration by each prospective subcontractor prior to entry into the subcontract, pursuant to California Labor Code section 1771.1, subdivision (b);
- b. workers employed in furtherance of the Contract by the Contractor, or by any subcontractor, are compensated and employed in compliance with the General Prevailing Wage Determinations issued by DIR ("Prevailing Wage Determinations"), pursuant to California Labor Code section 1771; the Prevailing Wage Determinations are available at <http://www.dir.ca.gov/OPRL/DPreWageDetermination.htm>, are on file at DTSC's principal office, and will be made available by DTSC upon request;
- c. notices regarding applicable prevailing wage rates are posted at each job site, or at a single location that is readily available to all workers, as required by California Labor Code section 1771.4 and implementing regulations;
- d. the Contractor and all subcontractors shall:
 - i. keep accurate payroll records, showing the name, address, social security number, work classification, straight time and overtime hours worked each day and week, and the actual per diem wages paid to each journeyman, apprentice, worker, or other employee employed in furtherance of the Contract, as required by California Labor Code section 1776;
 - ii. verify such payroll records under penalty of perjury under the laws of the State of California, as described in California Labor Code section 1776;
 - iii. submit such records directly to the California Labor Commissioner, as required by California Labor Code section 1771.4, subdivision (a)(3); and
 - iv. comply with all other requirements of California Labor Code section 1776; payroll records and other records of performance of work may be inspected upon request by DIR or DTSC, for purposes of monitoring compliance with referenced laws in fulfillment of the Contract;
- e. the Contractor monitors the payment of the specified general prevailing rate of per diem wages by each subcontractor to its employees, by periodic review of the certified payroll records of each subcontractor; upon becoming aware of the failure of the subcontractor to pay his or her workers the specified prevailing rate of wages, the Contractor shall diligently take corrective action to halt or rectify the failure, including, but not limited to, retaining sufficient funds due the subcontractor; prior to making final payment to a subcontractor, the Contractor shall obtain an affidavit signed under penalty of perjury under the laws of the State of California from the subcontractor that the subcontractor has paid the specified general prevailing rate of per diem wages to his or her employees, any amounts due pursuant to California Labor Code section 1813;
- f. the Contractor complies with any request of the Labor Commissioner to withhold and transfer money otherwise due to a subcontractor, in order to satisfy a wage and penalty assessment, pursuant to California Labor Code section 1727, subdivision (b); the Contractor acknowledges that DTSC may withhold amounts otherwise due to the Contractor in order to satisfy a Civil Wage and Penalty assessment issued by the

Labor Commissioner, pursuant to California Labor Code section 1727, subdivision (a);

- g. deficient wages are paid to workers, and penalties determined by the Labor Commissioner are satisfied, by the Contractor and by all subcontractors, in compliance with California Labor Code section 1775 and implementing regulations and guidance; all subcontracts of any tier shall include a copy of the provisions of California Labor Code sections 1771, 1775, 1776, 1777.5, 1813, and 1815;
- h. the Contractor and all subcontractors shall comply with requirements related to employment of apprentices, set forth in California Labor Code section 1777.5, related regulations, and guidance from DIR;
- i. the Contractor and all subcontractors shall comply with the working hours requirements set forth in California Labor Code section 1810 *et seq.*, including payment of overtime wages;
- j. the Contractor and all subcontractors shall comply with the workers compensation insurance requirements of California Labor Code sections 1860 and 3700 *et seq.*; Contractor and each subcontract shall sign and file with DTSC the following certification prior to performing work pursuant to the Contract: "I am aware of the provisions of section 3700 of the California Labor Code which require every employer to be insured against liability for workers' compensation or to undertake self-insurance in accordance with the provisions of that code, and I will comply with such provisions before commencing the performance of the work of this contract"; and
- k. no subcontractor that is currently debarred by the Labor Commissioner from performing work on public works, pursuant to California Labor Code section 1777.1 shall perform work on the Contract.

The Contractor and subcontractors may contact DIR to obtain authoritative and complete instructions regarding their responsibilities regarding prevailing wage requirements and other requirements described above. Oral statements by DTSC staff regarding responsibilities of the Contractor and subcontractors regarding the above-referenced laws may not be relied upon by the Contractor. DTSC will take cognizance of violations of the above-referenced laws, regulations, and guidelines, and will assist DIR in monitoring and enforcement actions, including by withholding amounts due as required by California Labor Code section 1727, notwithstanding any other provisions of this Contract.

10. Cultural Sensitivity Training

Before placing personnel in the field, the Contractor shall require all of its key field personnel, managers and supervisors, and all of its subcontractors' key field personnel, managers, and supervisors to complete a DTSC-approved cultural sensitivity training program provided by Los Angeles Trade Technical College (LATTC). If necessary, the Contractor shall submit a written request to DTSC's Project Manager to modify the DTSC-approved cultural sensitivity training program and obtain DTSC's written approval of that request. Once the LATTC training is complete, the Contractor shall provide brief "tail-gate" training session with all workers before any field activities begin at each property. This training shall include providing all workers a DTSC-approved brief sensitivity training guide handout. The Contractor shall track completion of cultural sensitivity training by all field personnel, managers, and supervisors, and provide DTSC with proof that all field personnel,

managers, and supervisors have completed cultural sensitivity training before placement in the field. All costs associated with ensuring completion of the required cultural sensitivity training shall be paid by the Contractor.

11. Cultural Resources Sensitivity Training

Contractor shall retain a qualified, DTSC-approved archaeologist who shall conduct a Cultural Resources Sensitivity Training Session focusing on how to identify archaeological resources that may be encountered during earthmoving activities and the procedures to be followed in such an event. The Contractor and all subcontractors engaged to perform any earthmoving activities shall ensure that all managers and supervisors attend a Cultural Resources Sensitivity Training session with the DTSC-approved archaeologist prior to engaging in any earthmoving activities. Contractor will provide Cultural Resources Sensitivity Training and DTSC-approved materials to all appropriate field personnel prior to their engagement in earthmoving activities. All costs associated with compliance with the requirements of this Section shall be paid by the Contractor.

12. Payment Bond

Contractor shall, through a company authorized by the California Insurance Commissioner to transact surety business in California (an admitted surety insurer), furnish DTSC with a Payment Bond due when Contractor delivers this signed Contract. The Payment bond shall be in a sum not less than five percent (5%) of the Subtotal of all Costs listed on Exhibit C, Attachment 1 Cost Rates and shall guarantee payment by Contractor of all materials, provisions, provender, supplies, and equipment used in, upon, for, or about the performance of its obligations under the Contract, and protect DTSC from any liability, losses, or damages arising therefrom. Upon the request of any person or entity appearing to be a potential beneficiary of the Payment Bond, the Contractor shall promptly furnish a copy of the Payment Bond or permit a copy to be made. In no event shall Contractor allow the imposition of a mechanics' lien or other lien against any of the properties subject to the Contract arising out of the Contract work.

13. Performance Bond

Contractor shall, through a company authorized by the California Insurance Commissioner to transact surety business in California (an admitted surety insurer) furnish DTSC with a Performance Bond due when Contractor delivers this signed Contract. The Performance Bond shall be in a sum not less than five percent (5%) of the Subtotal of all Costs listed on Exhibit C, Attachment 1 Cost Rates and guarantee the faithful performance of the Contract.

14. Contractor Registration

Prior to and as a condition of the Contract becoming effective, the Contractor shall register with DIR pursuant to California Labor Code section 1725.5 and 1771.1, section (a), and shall provide DTSC with evidence of such registration, pursuant to California Labor Code section 1771.1, subdivision (b).

15. Project Labor Agreement

The Contractor and all subcontractors shall comply with the Project Labor Agreement covering construction work under this Contract (including any modifications, amendments, or addenda thereto subsequently approved by the Department). The Project Labor Agreement was entered into by DTSC, the Los Angeles/Orange Counties Building and Construction Trades Council, and the Signatory Craft Councils and Unions pursuant to Public Contract Code section 2500, subdivision (a). This Project Labor Agreement allows participation of contractors in the Project regardless of their status as a signatory to a collective bargaining agreement. Prior to the commencement of work, the Contractor agrees to provide DTSC with a signed Letter of Assent (Attachment A to the Project Labor Agreement) confirming that it agrees to be bound by the Project Labor Agreement and that it shall require all of its subcontractors to be similarly bound. The Contractor agrees to obtain, and provide to DTSC, a signed Letter of Assent from any subcontractor prior to their performance of work within the scope of the Contract.

16. Targeted Hiring Program

The Contractor and all subcontractors shall comply with the Targeted Hiring Program, attached as Attachment 1 to Exhibit A.

Attachment 1 – Targeted Hiring Program

DTSC's Targeted Hiring Program for the Exide Cleanup Project aims to meaningfully engage communities affected by contamination attributed to aerial and other fugitive releases from the former Exide Facility and cleanup activities, by promoting training and employment opportunities for Community Residents, Local Residents, Transitional Workers, and New Environmental Workers. The goals of the Targeted Hiring Program are to: (1) successfully train those identified for short-term jobs related to the Exide Cleanup Project, and (2) provide long-term sustainable career opportunities in the environmental field and related trades. To advance these purposes, DTSC has established the Workforce for Environmental Restoration in Communities (WERC) training program, training workers in 2016 and 2017 in preparation for the Exide Cleanup.² The Contractor and all subcontractors shall implement and comply with the Targeted Hiring Program for this project. In addition, the Project Labor Agreement, executed by DTSC, covering construction work under this contract contains specified processes by which applicable trade unions will facilitate contractor compliance with the Targeted Hiring Program.

The Targeted Hiring Program directly supports Governor Brown's plan to expedite, expand, and ensure the cleanup of residential properties, schools, daycare centers, childcare facilities, and parks within the PIA. The program will expand community engagement in the testing and cleanup process, enhance coordination and job training for community residents, and will directly benefit the local economy.

I. Definitions (for purposes of the Targeted Hiring Program only)

<u>Community Resident</u>	An individual whose primary place of residence is within any of the following areas: The Preliminary Investigation Area (described in the SOW), the neighborhood of Boyle Heights in the City of Los Angeles, unincorporated East Los Angeles, and the Cities of Commerce, Vernon, Maywood, Bell, and Huntington Park.
<u>Construction Trade</u>	A construction trade classification as established for prevailing wage payment requirements by the California Department of Industrial Relations.
<u>Contractor</u>	A contractor of any tier that employs individuals to perform Project Work, as defined in a Project Labor Agreement, executed by DTSC, covering construction work under this Contract.
<u>Local Resident</u>	A resident of low-income zip codes within a 10-mile radius of the former Exide Facility. DTSC will provide a list of qualifying zip codes.

² <https://www.dtsc.ca.gov/HazardousWaste/Projects/WorkforceDev.cfm>

<u>New Environmental Worker</u>	An individual who either (i) within the past year prior to being hired on the Project graduated from the Department's WERC Program, or (ii) is a Community Resident who, within the past year prior to hiring on the project, became newly certified by the California Department of Public Health to perform lead-related construction work in California.
Percentage Goals	The goals indicated for employment of Community Residents, Local Residents, Transitional Workers, and New Environmental Workers described in the "Percentage Goals" section below.
Project Work	Construction work performed pursuant to this Contract.
<u>Transitional Worker</u>	"Transitional Worker" means a qualified individual who is a resident of Los Angeles County and who meets one or more of the following categories: (1) is a veteran or the eligible spouse of a veteran of the United States Armed Forces; (2) is a custodial single parent; (3) is a former foster youth; (4) is currently homeless or has been homeless within the last year; (5) has experienced unemployment for the past three months; (6) has a documented annual income at or below one-hundred percent (100%) of the Federal Poverty Level; (7) has a history of involvement in the criminal justice system; (8) does not possess a high school diploma or a General Equivalency Diploma or "GED"; (9) is a current recipient of governmental assistance benefits; (10) is an apprentice with less than 15 percent (15%) of the apprenticeship hours required to graduate to journey level in a Joint Labor/Management Apprenticeship Program approved by the State of California, Department of Industrial Relations, Division of Apprenticeship Standards; or (11) is a New Environmental Worker.

II. Percentage Goals

DTSC has established the following percentage goals for Project Work hours for each Contractor:

- a. Community Residents: 20%
- b. Local Residents: 30%
- c. Transitional Workers: 25%
- d. New Environmental Workers: 50% of work performed within the California Department of Industrial Relations' "Asbestos and Lead Abatement (Laborer)" prevailing wage classification

III. Contractor Hiring Responsibilities

For each of the Percentage Goals, the Prime Contractor shall either satisfy the goal for Project Work as a whole or demonstrate that it and each of its subcontractors made good faith efforts to do so. Making good faith efforts requires a Contractor to follow the hiring processes set forth in a Project Labor Agreement (including any modifications, amendments, or addenda thereto subsequently approved by the Department), executed by DTSC, covering construction work under this Contract or, if a Project Labor Agreement is not executed by DTSC, the following processes:

- a. Assignment of existing crew members:
 - i. Union-Signatory Contractors: The Contractor shall assign any existing crew members that fit the Percentage Goal categories, until the Percentage Goals are satisfied. (If the Contractor cannot satisfy the Percentage Goals through assignment of existing crew members, the Contractor shall use union hiring hall referral system described below for any workers needed to satisfy percentage goals.)
 - ii. Non-union-Signatory Contractors: When assigning existing crew members to the job, the Contractor shall prioritize assignment of crew members that fit Percentage Goal categories. For all hires after the first 10 workers, the Contractor shall use the Union Hiring Hall referral system described below.
- b. Union Hiring Hall Referrals:
 - i. When the Contractor requests workers from the union hiring hall, it shall utilize the Craft Request Form provided as Attachment 2 to Exhibit A, and indicate any needed categories of workers to meet the Percentage Goals. (If Contractor has already met Target Hiring Program goals at time of request, it instead makes a general request to the union hiring hall, using the attached Craft Request Form.) If the union hiring hall has not sent sufficient workers in the requested category within two business days, the Contractor shall request workers in that category from other sources designated by DTSC, including the WERC Program. If other sources do not send sufficient qualified workers in the requested category within five business days of the request, the Contractor shall contact the union hiring hall, for standard referrals from the hiring hall list sufficient to meet the Contractor's workforce needs.

IV. Miscellaneous.

- a. Monitoring. The Contractor shall provide information as requested by DTSC or its designee, and access to job sites and employees as requested, to enable determination of compliance with requirements of the Targeted Hiring Program.
- b. Subcontracts. Contractors shall include compliance with the Targeted Hiring Program as a material term of all subcontracts. The successful Contractor shall be liable for any breach of the Targeted Hiring Program by any subcontractor of any tier.
- c. Assurance Regarding Preexisting Contracts. Each Contractor warrants and represents that as of the date that a contract incorporating the Targeted Hiring Program became effective, it has executed no contract pertaining to the project that would have violated the Targeted Hiring Program had it been executed after that date, or would interfere with

fulfillment of or conflict with any of the terms of the Targeted Hiring Program. If, despite this assurance, an entity that has agreed to comply with the Targeted Hiring Program has entered into such a contract, then upon request from DTSC it shall either amend that contract to include the provisions required by the Targeted Hiring Program, or terminate that contract.

- d. Liquidated Damages. If the Prime Contractor fails to satisfy one or more of the Percentage Goals for the project as a whole, or to demonstrate that each of its Contractors took good faith efforts to satisfy all Percentage Goals, then the Prime Contractor shall owe to DTSC as liquidated damages an amount equal to the minimum journeyman level wage under the prevailing wage classification for the Construction Trade in question, for each hour short of the Percentage Goals. Compliance and liquidated damages will be assessed on an annual basis. Liquidated damages may be withheld from progress payments or final payment from DTSC, upon the Prime Contractor's receipt of a written non-compliance determination by DTSC.
- e. Out-of-State Workers. The Targeted Hiring Program does not apply to Project Work hours performed by residents of states other than the State of California (and such hours shall not be considered Project Work Hours for purposes of determining satisfaction of the Percentage Goals).

Attachment 2 – Craft Request Form

TO THE CONTRACTOR: Please complete and fax this form to the applicable union to request craft workers that fulfill the hiring requirements for this project. After faxing your request, please call the Union to verify receipt and substantiate their capacity to furnish workers as specified below. Please print your Fax Transmission Verification Reports and keep copies for your records.

The Targeted Hiring Program for the California Department of Toxic Substances Control's (DTSC's) Exide Cleanup Project establishes the following percentage goals for Project Work hours:

Community Residents: 20%. "Community Resident" means an individual whose primary place of residence is within the Preliminary Investigation Area, the neighborhood of Boyle Heights in the City of Los Angeles, unincorporated East Los Angeles, and the Cities of Commerce, Vernon, Maywood, Bell, and Huntington Park.

Local Residents: 30%. "Local Resident" means a resident of low-income zip codes within a 10-mile radius of the former Exide Facility, as identified in a list provided to the Contractor by DTSC.

Transitional Workers: 25%. "Transitional Worker" means a qualified individual who is a resident of Los Angeles County and who meets one or more of the following categories: (1) is a veteran or the eligible spouse of a veteran of the United States Armed Forces; (2) is a custodial single parent; (3) is a former foster youth; (4) is currently homeless or has been homeless within the last year; (5) has experienced unemployment for the past three months; (6) has a documented annual income at or below one-hundred percent (100%) of the Federal Poverty Level; (7) has a history of involvement in the criminal justice system; (8) does not possess a high school diploma or a General Equivalency Diploma or "GED"; (9) is a current recipient of governmental assistance benefits; (10) is an apprentice with less than 15 percent (15%) of the apprenticeship hours required to graduate to journey level in a Joint Labor/Management Apprenticeship Program approved by the State of California, Department of Industrial Relations, Division of Apprenticeship Standards; or (11) is a New Environmental Worker.

New Environmental Workers: 50% of work performed within the California Department of Industrial Relations' "Asbestos and Lead Abatement (Laborer)" prevailing wage classification. "New Environmental Worker" means either (i) a worker who, within the past year prior to being hired on the Project, graduated from the DTSC's WERC Program, or (ii) is a Community Resident who, within the past year prior to hiring on the project, became newly certified by the California Department of Public Health to perform lead-related construction work in California.

TO THE UNION: Please complete the "Union Use Only" section on the final page and fax this form back to the requesting Contractor. Be sure to retain a copy of this form for your records.

CONTRACTOR USE ONLY

To: Union Local # _____ Fax# () _____ Date: _____
Cc: Community Workforce Coordinator
From: Company: _____ Issued By: _____
Contact Phone: () _____ Contact Fax: () _____

PLEASE PROVIDE ME WITH THE FOLLOWING UNION CRAFT WORKERS.

Craft Classification (i.e., plumber, painter, etc.)	Journeyman or Apprentice	Targeted Hiring Program category or categories needed	Number of workers needed	Report Date	Report Time
TOTAL WORKERS REQUESTED = _____					

Please have worker(s) report to the following work address indicated below:

Project Name: _____ Site: _____ Address: _____

Report to: _____ On-site Tel: _____ On-site Fax: _____

Comment or Special Instructions:

UNION USE ONLY:

Date dispatch request received:

Dispatch received by:

Classification of worker requested:

Classification of worker dispatched:

WORKER REFERRED

Name:		
Date worker was dispatched:		
Is the worker referred a: (check all that apply)		
JOURNEYMAN	Yes _____	No _____
APPRENTICE	Yes _____	No _____
COMMUNITY RESIDENT	Yes _____	No _____
LOCAL RESIDENT	Yes _____	No _____
TRANSITIONAL WORKER	Yes _____	No _____
NEW ENVIRONMENTAL WORKER	Yes _____	No _____
VETERAN	Yes _____	No _____
GENERAL DISPATCH FROM OUT OF WORK LIST	Yes _____	No _____

[This form is not intended to replace a Union's Dispatch or Referral Form normally given to the employee when being dispatched to the jobsite.]

EXHIBIT B – Scope of Work
SECTION A

This Scope of Work (SOW) is for the cleanup of lead-impacted soil for up to 1,610 properties within the Preliminary Investigation Area (PIA) which are identified in Attachment 1 to Section A of Exhibit B. The work to be completed pursuant to the SOW is intended to accomplish the cleanup objectives described in Paragraph 5 of Exhibit A to the Contract and in the Final Removal Action Plan (Cleanup Plan) Offsite Properties within the Exide Preliminary Investigation Area dated July 17, 2017 (the Cleanup Plan). In the event there are any discrepancies between this SOW and the Cleanup Plan, including any modifications, amendments, or addenda to the Cleanup Plan subsequently approved by DTSC, the most recent DTSC-approved version of the Cleanup Plan shall govern. The time frame for project completion is 2 years from award of the Contract.

The Contractor must provide overall project management, technical services, personnel, services, materials, and equipment to accomplish this SOW in accordance with the Cleanup Plan, as set forth in the Final Master Excavation, Disposal, and Restoration Design Plan and attachments, including any modifications, amendments, or addenda thereto subsequently approved by DTSC in a manner not inconsistent with the criteria established in Subpart E of the National Oil and Hazardous Substances Pollution Contingency Plan (40 C.F.R. § 300.400 et seq.), as amended (the National Contingency Plan or NCP), and the U.S. Environmental Protection Agency (US EPA) Superfund Lead-Contaminated Residential Sites Handbook. Before cleanup on a property begins, a fully executed access agreement must be in place that allows the necessary work to be performed. DTSC will provide the access agreements to the Contractor.

The Contractor must also follow the U.S. Department of Housing and Urban Development, Guidelines for the Evaluation and Control of Lead-Based Paint Hazards in Housing, 2012 Edition during the removal of lead-impacted soil on residential and public properties. Since the Project is designed to cleanup soil contaminated with lead from operations at the former Exide Facility, clearance inspections pursuant to the Guidelines are not required.

The work to be completed pursuant to the SOW includes the following primary tasks:

- Task 1 – Excavation and Restoration
- Task 2 – Confirmation Sampling & Post-Cleanup Evaluation for Lead
- Task 3 – Transportation and Disposal
- Task 4 – Letter of Completion

Task 1 – Excavation and Restoration

DTSC will provide a Master Excavation, Disposal, and Restoration Design Plan and a draft property-specific Excavation, Disposal, and Restoration Design Plan (Property Plan) template to the Contractor for implementation and excavation activities. The Contractor is responsible for developing and finalizing the Property Plans, subject to DTSC approval, for excavation activities described in the Cleanup Plan. Figure 13 in the Cleanup Plan illustrates a typical residential soil excavation plan in plan-view and cross-section. Property sample reports developed by DTSC as part of the characterization effort will be made available to the Contractor for accomplishing this task.

Subtask 1.1 –Excavation, Disposal, and Restoration Design Plans

Property Plans will be developed by the Contractor for each property and must be consistent with the Master Excavation, Disposal and Restoration Design Plan. The Property Plans must be submitted to DTSC for review and written approval prior to proceeding with excavation activities at each property. Appendix I of the Cleanup Plan (Proven Technologies and Remedies Guidance) includes additional details regarding development of the Property Plans.

The Contractor will be responsible for executing all work associated with this task. The maximum excavation depth is 18 inches below ground surface (bgs). Confirmation samples will be submitted to an off-site laboratory for analysis in accordance with the Master Excavation, Disposal and Restoration Design Plan. Pre-excavation confirmation samples will be collected to expedite the removal process.

The Contractor must use checklists for tracking of Pre-Excavation, Excavation, and Post Excavation activities at each property to document work completed and must attach the checklists to the Letter of Completion (Task 4). Examples of such checklists are provided in Section C of this SOW. The Restoration Plan described in Subtask 1.5.2 below will be included as an appendix in each property-specific Excavation, Disposal, and Restoration Design Plan.

Subtask 1.2 – Pre-Excavation Activities

All work to be completed pursuant to the SOW must be conducted in accordance with applicable local, state, and federal laws and regulations. The following tasks are necessary for implementation of work to be completed pursuant to the SOW:

- **DTSC and the Contractor will:**
 - i) Coordinate on a **weekly basis** to develop an implementation schedule for the cleanup of properties;
 - ii) Attend the Pre-construction meetings with property owners; and
 - iii) Provide landscape maintenance instructions to the owner(s) as well as the tenants, if any;
- **DTSC will:**
 - i) Conduct initial meetings, during which access agreements will be obtained from property owners and the presence or absence of air ducts will be documented;
 - ii) Provide the property access agreement to the Contractor prior to any field work beginning at that property;
 - iii) Schedule pre-construction meetings with property owners;
 - iv) Prepare draft California Department of Public Health (CDPH) Abatement of Lead Hazards Evaluation Notification Form 8551 and Lead Hazard Evaluation Report Form 8552, or latest versions;
 - v) Review/approve Property Plans that are to be developed and finalized by the Contractor

- **Contractor will:**

- i) Provide all personnel, including subcontractors, with Cultural Sensitivity training prior to commencing any work pursuant to this SOW;
- ii) Ensure all field personnel who conduct earth-moving activities complete Cultural Resources Sensitivity training with an archaeologist prior to engaging in any excavation activities;
- iii) Develop draft Property Plans and finalize pending DTSC review/approval;
- iv) Finalize the following plans, subject to DTSC approval, drafts of which will be provided by DTSC to the Contractor: Greenhouse Gas Emissions Reduction Plan; Jurisdiction-Specific Traffic Management Plans; Jurisdiction-specific Noise Mitigation Plans;
- v) Attend pre-construction meetings with property owners; and during the pre-construction meeting show physical examples of the type/variety of rock and mulch that is offered to the residents as landscaping;
- vi) Measure pre-existing planted areas prior to soil excavation to determine the appropriate compensation for replacement landscaping;
- vii) Provide residents and surrounding community with advance notice of excavation activities;
- viii) Contact Underground Service Alert (or similar) for utility clearance within excavation areas so that each utility would be conspicuously marked;
- ix) If necessary, mobilize a third-party geophysical contractor to the property to mark utilities in and around excavation areas on private property;
- x) Obtain all required permits and submit copies of said permits to DTSC prior to commencing excavation;
- xi) Finalize and sign the Completed California Department of Public Health (CDPH) Abatement of Lead Hazards Evaluation Notification Form 8551 and Lead Hazard Evaluation Report Form 8552, or latest versions;
- xii) Collect and evaluate pre-excavation confirmation samples to confirm proposed excavation extents;
- xiii) Obtain written approval from DTSC for the Contractor-developed final Property Plans;
- xiv) Provide all health and safety equipment and supplies, along with air monitoring and decontamination equipment and materials, for use when needed;
- xv) Implement property-specific precautionary measures, as necessary, which may include temporary relocation of residents;
- xvi) Identify and clearly delineate the work zones, including the Exclusion, Decontamination, and Support zones in the field and Property Plans;
- xvii) Install temporary fencing around the excavation boundary within the area of excavation, and place erosion control measures as outlined below;
- xviii) Coordinate with property owners and residents to schedule cleanup and, if requested, temporary relocation and interior cleaning;
- xix) Conduct work between 7:00 am to 4:00 pm, Monday through Friday, unless allowed by local authority and arranged with DTSC and the owner in advance.

Subtask 1.2.1 – Compliance with Environmental Impact Report (EIR) – Mitigation Monitoring and Reporting Program (MMRP), Project Design Features and Mitigation Measures

Prior to the start of any and all cleanup activities, the Contractor will ensure all cleanup activities will be conducted in accordance with the Environmental Impact Report (EIR); specifically, the project design features and mitigation measures contained in the Mitigation Monitoring and Reporting Program (MMRP) adopted on July 17, 2017, and any modifications, amendments, or addenda thereto subsequently approved by DTSC.

Subtask 1.3 – Excavation Activities

Lead-impacted soil will be excavated to the proposed excavation depth and extent identified in the Property Plans. Excavation will continue until a representative soil lead concentration of 80 ppm or less is achieved [a representative soil lead concentration is determined by the 95 percent upper confidence limit (UCL) of the mean lead concentration in soil] as determined through confirmation sampling and the Post-Cleanup Evaluation for lead or a maximum depth of 18 inches is excavated.

Where feasible, properties adjacent to one another or within the same block that are identified for cleanup will be clustered—cleaned up simultaneously or sequentially. Clustering minimizes disruption to residents and limits impacts from cleanup activities in any single area. Clustering also allows for more efficient and expeditious cleanups because cleanup crews will be mobilized only one time for a single area, rather than multiple times. This also results in a more cost-effective cleanup process.

Excavation activities conducted by the Contractor generally consists of the following steps:

- Clear the approved excavation area(s) and remove debris from property;
- Excavate soil to the excavation depths as determined through pre-excavation confirmation sample results. Soil removal depths will range from six (6) to 18 inches bgs;
- Stage excavated soil, characterize excavated soil in accordance with Subtask 1.3.1, and identify an appropriate off-site disposal facility;
- Load excavated soil into trucks for transportation to disposal facility in accordance with the Transportation Plan(s) and the Traffic Management Plan(s) (Subtask 1.2.1 and Task 3);
- Transport excavated soil off-site for disposal; and
- Backfill, grade, and restore the property.

Excavation and removal will be performed by a California-licensed hazardous substances removal contractor. Personnel on site will observe Cal/OSHA safety standards and follow the approved Health and Safety Plan (Subtask 1.7), which addresses the safety of personnel entering excavations for the purposes of sampling, surveying, and operating equipment. Soils will be managed for dust control as necessary based on air monitoring measurements and physical conditions. If wetting is insufficient for dust control, soil may be covered or removed. Additional details regarding dust control and air monitoring requirements for the Contractor are in Sections 6.3 and 6.4 of the Cleanup Plan.

Although the Cleanup Plan does not mention SCAQMD Rule 1466, the Final Master Excavation, Disposal, and Restoration Design Plan addresses the rule, and the Contractor must comply with SCAQMD Rule 1466. (See Attachment 2 to Section A of Exhibit B.) and located here: <http://www.aqmd.gov/home/rules-compliance/compliance/rule-1466>

All surveying activities will be performed under the direction of a California-licensed surveyor or qualified civil engineer. The coordinate system used for the project is required to be that which is used by Los Angeles County. Survey data will be recorded and documented in the Letter of Completion (Task 4). Surveying will include: pre-excavation survey to document the property grade prior to excavation, excavation limits, confirmation sample locations, and post-excavation survey to document the final property grade. Survey data is expected to be downloaded and provided to DTSC daily and used by the Contractor to ensure excavation is documented accurately.

Erosion control measures will be implemented to control incidental run-off from the excavation areas. Note that coverage under the state's National Pollutant Discharge Elimination System (NPDES) General Permit for Construction Activities and an associated Storm Water Pollution Prevention Plan (SWPPP) will not be required by the State Water Resources Control Board for the implementation of the Cleanup Plan except for areas where contiguous disturbance is more than one acre.

Best management practices (BMPs) will be implemented during cleanup activities to protect storm drains from runoff. To prevent sediment from leaving the work area during soil-disturbing activities, multiple erosion control BMPs will be used. Proposed erosion control devices will be subject to review and approval in writing by DTSC. BMPs will be evaluated daily during active remediation activities to ensure that they function properly.

Except for dust control measures, the excavation will be kept dry to ensure that no wastewater is generated, and no environmental concerns arise, and to ensure that the excavation can be backfilled promptly.

Subtask 1.3.1 – Excavated Soil Waste Profiling for Disposal

The waste profiling will include laboratory analyses that is consistent with the disposal facilities' acceptance requirements. The acceptance requirements are facility-specific and may require analyses for select total metals, for total recoverable petroleum hydrocarbons (TRPH), and for volatile organic compounds (VOCs). Also, depending on the results of the total lead concentration, a solubility analyses including Toxicity Characteristic Leaching Procedure (TCLP) and Soluble Threshold Limit Concentration (STLC) analyses also may be required.

All sample analysis shall be conducted by a State of California Environmental Laboratory Accreditation Program (ELAP) certified laboratory. Based on the waste profiling, and prior to soil removal work at that property, the disposal facility will be identified, and DTSC will be notified by the Contractor before the excavated soil is transported to the disposal facility.

Subtask 1.4 – Waste Management

The Contractor must follow the waste management requirements spelled out in the Master Excavation Disposal and Restoration Plan.

In short, waste management by the Contractor will include management of materials generated from site clearing and debris removal, and excavation of soil. Waste materials generated during soil excavation include, but are not limited to, soil and water used to decontaminate personnel and equipment.

Soil may be loaded directly from the excavation into bins or managed as temporary stockpiles on-site. Excavated soil temporarily stockpiled on-site will be placed in piles and/or Super Sacks® [or another Flexible Intermediate Bulk Container (FIBC) of equivalent quality] on top of plastic sheeting to reduce potential contamination of underlying soil.¹ The stockpiles will be covered with plastic sheeting to control dust and reduce infiltration of any rainwater in accordance with BMPs. After the stockpile is constructed, the sampling and analysis as presented in Subtask 1.3.1 will be followed. The information that will be recorded and tracked includes:

- Identification number that links the stockpile with the excavation source;
- Location of the stockpile within the property;
- Date(s) stockpile was generated and approximate volume;
- Sampling information, including number of samples collected, sample identifiers, date of sampling, and requested analyses; and
- Analytical data used to profile the stockpile.

Stockpiles will be maintained in areas that minimize access inconveniences to residences. The plastic sheeting will be labeled with the contents of the stockpile and signs indicating the contents will be placed adjacent to the stockpile facing the street for passers-by. The recordkeeping system will track the stockpiled soil from the time of excavation until it is placed in a truck for transport and off-site disposal.

The truck will be inspected to ensure that the load is properly covered and that the truck has been properly decontaminated. Each loaded truck will leave the property with a completed manifest or bill of lading for transport of soil or other material to the disposal location. Soil loading and transportation routes are designated in the Transportation Plan (Subtask 1.2.1).

The treatment, storage, and disposal facilities (TSDFs) to be utilized by the Contractor for disposal of soil removed from the properties covered by the cleanup are identified in the Transportation Plan (Subtask 1.2.1). These facilities are permitted for the acceptance of the following three waste classifications anticipated to be generated during the soil removal activities: 1) lead-impacted nonhazardous waste; 2) non-Resource Conservation and Recovery Act (RCRA) hazardous waste (i.e., California hazardous waste); and 3) RCRA hazardous waste. All non-RCRA and RCRA hazardous waste will be transported

¹ As used herein, the term "stockpile" refers to any soil temporarily stockpiled on a property, without regard to whether it is in piles or in Super Sacks®.

under Uniform Hazardous Waste Manifest. All nonhazardous waste will be transported under a Bill of Lading or Nonhazardous Manifest.

The Contractor shall assure DTSC that disposal sites used are approved by Federal, State, and local governments and that there are no known pending administrative or judicial actions to restrict their use.

The State shall execute all hazardous waste manifests or execute an agency agreement in which Contractor or its subcontractor executes the manifest as "agent for the State of California."

Subtask 1.5 – Backfill and Restoration Activities

Backfilling and restoration operations at a property will begin after the excavation activities at that property are complete [i.e., a representative soil lead concentration of 80 ppm or less is achieved as determined through confirmation sampling and the Post-Cleanup Evaluation for Lead (Task 2) or a maximum depth of 18 inches bgs is excavated].

Subtask 1.5.1 – Backfill

The Contractor will use soil that has been determined to be clean fill to backfill the excavation at a property. Sources of backfill material must be inspected and analyzed for the presence of chemicals before the backfill material is brought to the property. Sampling of backfill material must be conducted in accordance with DTSC's *Information Advisory for Clean Imported Fill Material* (DTSC, 2001), included in Appendix E to the Cleanup Plan. Structural backfill must be compacted to a minimum of 90 percent (90%) of the maximum dry density as determined by ASTM D-1557. Compaction reports must be included in the Letter of Completion (Task 4), which are subjected to DTSC review and approval in writing.

Subtask 1.5.2 – Restoration Plan

The Contractor will prepare a property-specific Restoration Plan consistent with the Master Excavation, Disposal, and Restoration Design Plan. The property-specific Restoration Plan will be included as an appendix in each Property Plan (Subtask 1.1).

The Contractor and/or its landscaping subcontractor(s) must:

- Supervise the installation of landscaping;
- Confirm and document the landscaping option voluntarily selected by the property owner;
- Measure pre-existing planted areas prior to soil excavation to determine the appropriate compensation for replacement landscaping, if any;
- Provide landscape maintenance instructions to the owner(s) as well as the tenants, if any;
- Photograph yard conditions before and after restoration is completed;
- Coordinate with the Contractor(s) on reporting and landscaping project completion; and
- Coordinate with DTSC to achieve the goals of Sustainable Landscaping at properties inside the City of Los Angeles.

Task 1.6 – Quality Control/Quality Assurance

Quality control/quality assurance of the excavation, disposal, and restoration and associated activities at each property is the responsibility of the Contractor. The Contractor is responsible for ensuring appropriate documentation of field activities, preparing periodic reports of cleanup progress, notifying other project team members as issues arise, and preparing the Letter of Completion (Task 4).

Field documentation of the cleanup activities will consist of, but are not limited to:

- Daily, weekly, and monthly reports;
- Documentation associated with soil confirmation sampling (as outlined in Task 2);
- Documentation associated with MMRP tracking (as outlined in Subtask 1.2.1);
- Documentation of profiling of excavated soil (as outlined in Subtask 1.3.1);
- Documentation associated with fill and topsoil sampling (as outlined in Subtask 1.5.1); and
- Copies of manifests or bill of lading for each off-haul (as outlined in Subtask 1.4).

The soil confirmation sampling (described in Task 2 below) and detailed in the Master Excavation, Disposal, and Restoration Design Plan supports this task as it outlines the data quality objectives and sampling design for soil confirmation sampling. The Master Excavation, Disposal, and Restoration Design Plan addresses sample collection and analysis, which will be completed in accordance with the DTSC-approved Final Work Plan - Sampling and Analysis of Residential Properties in the Vicinity of the Exide Facility – Quality Assurance Project Plan (QAPP); (including any modifications, amendments, or addenda thereto subsequently approved by DTSC).

The QAPP can be found on DTSC's website at the following links:

QAPP:

https://www.envirostor.dtsc.ca.gov/public/community_involvement/8283314347/Appendix%20I%20%96%20Quality%20Assurance%20Project%20Plan%20%28QAPP%29.pdf

The Contractor will be required to review and implement the QAPP prior to conducting soil confirmation sampling.

DTSC will oversee and monitor the Contractor to ensure its performance is in accordance with the Cleanup Plan, the Master Excavation, Disposal, and Restoration Design Plan and this Contract. DTSC staff will provide sample tracking templates to the Contractor to document field work.

Task 1.7 – Health and Safety Plan (HASP)

The Contractor is required to develop a Health and Safety Plan (HASP) in accordance with the most current requirements of California Code of Regulations, title 8, section 5160 et seq. (General Industry and Construction Safety Orders, Hazardous Substances and Processes); Code of Federal Regulations, title 29, parts 1910 (Occupational Safety and Health Standards) and 1926 (Safety and Health Standards for Construction); and is consistent with the Project Safety, Health, and Environmental Plan contained in Appendix E of the Cleanup Plan. The HASP will be reviewed by DTSC's certified

industrial hygienist before work pursuant to this SOW commences. A property-specific addendum to the HASP consistent with the Project Safety, Health and Environmental Plan, contained in Appendix E of the Cleanup Plan, will be required if site conditions warrant modifications to the HASP. The Contractor must comply with the Project Safety, Health, and Environmental Plan, the HASP, and any addenda thereto.

The Contractor's, and any subcontractor's, personnel proposed to perform work to be completed pursuant to the SOW must understand and implement the HASP developed and any addenda. The Contractor shall require its employees to sign an acknowledgement form stating that they understand the Project Safety, Health, and Environmental Plan, the HASP, and their requirements. For any addendum to the Project Safety, Health, and Environmental Plan or the HASP, the Contractor shall require its employees sign an acknowledgement form stating that they understand the addendum and its requirements.

Task 2 –Confirmation Sampling

The Contractor must follow the soil confirmation sampling approach described in the Master Excavation, Disposal, and Restoration Design Plan. To expedite the cleanup process and finalize the Property Plans, confirmation samples will be collected prior to excavation. During the pre-construction meeting, pre-excavation confirmation samples will be collected from up to eight (8) locations spatially representing areas on the subject parcel subject to excavation. Sample locations and the number of samples collected may be adjusted based on direction provided by DTSC. Samples will not be collected from drip zones or areas where the excavation may be obstructed at 12 or 18 inches bgs. The depth meeting the representative soil lead concentration of 80 ppm will be used to establish the appropriate excavation depth.

The confirmation samples submitted for laboratory analysis will be analyzed using U.S. EPA Method 6010B with laboratory Turn Around Time (TAT) of five (5) days, 72 hours or 24 hours, adjusted based on property cleanup scheduling needs. A request for a 72-hour or 24-hour laboratory TAT must first be approved by the DTSC Contract Manager, the DTSC or designee. The laboratory samples will confirm and establish the boundaries of the excavation before beginning the excavation activities. Lateral extent of excavation will be determined on a case by case basis with DTSC's approval. Excavation will not be extended beyond 18 inches bgs. Laboratory analytical results from the eight locations will be used to calculate post-remediation exposure concentrations for the property to determine if the representative soil concentration of lead is equal to or less than a 95 percent (95%) UCL of 80 ppm. If these laboratory analytical results indicate that the post-remediation representative soil concentration of lead is greater than a 95 percent (95%) UCL of 80 ppm, the Contractor must notify the DTSC Project Manager of the results before beginning the backfilling and restoration activities. If laboratory analytical results indicate that the post-remediation representative soil concentration of lead is greater than a 95 percent (95%) UCL of 400 ppm, the Contractor must obtain advance written approval from the DTSC Project Manager to proceed with the backfilling and restoration activities. Laboratory analytical results from the confirmation sampling may be supplemented with existing laboratory analytical results of soil samples collected during the characterization phase to determine post-cleanup exposure concentration for lead at each property.

All soil sampling equipment will be decontaminated before each sample is collected. Prior to sampling, any loose waste or soil will be gently brushed off the surface of the excavation, and care will be taken to collect the sample from an undisturbed area. All soil samples for analyses by a laboratory will be submitted to a State of California ELAP certified laboratory. All laboratory samples will be collected in labeled jars, and stored in an appropriate location by Contractor until Contractor transfers the samples to DTSC upon expiration or termination of this Contract or upon DTSC's request (whichever is earlier), in accordance with the Master Plan. Each soil sample will have a unique identification code to indicate where and at what depth a sample was collected. Nomenclature generally consistent with the sample designations previously used during the characterization of the properties will be used for confirmation samples.

Task 3 – Transportation and Disposal

All lead-impacted soil must be disposed of by the Contractor at a permitted facility. The facility or facilities where the impacted soil is being transported will be identified, including the name, address, phone number, and contact persons for each facility. The Contractor will be responsible for providing waste profiles, identifying the destination landfill of the waste, finalizing the mode of transportation, designating route description(s) that minimize community impacts, traffic control and loading procedures, Department of Transportation placarding, record-keeping protocol, health and safety measures, and finalizing the draft Traffic Management Plan(s) for each jurisdiction where transportation will occur. A U.S. EPA Identification (EPA ID) Number has been generated for the Project.

Task 4 – Letter of Completion

Following the excavation and restoration of each property the Contractor is responsible for preparing and submitting to DTSC a property specific Letter of Completion (LOC) describing the excavation and restoration activities conducted at the Property. The LOC shall be prepared pursuant to Section 6.15 of the Cleanup Plan. Each Property LOC shall include:

- A brief description of the property
- A DTSC-provided Property owner-signed access agreement
- Initial property visit evaluation
- Identification and documentation of the presence of air ducts
- Documentation of Property interior cleaning requests
- Pro UCL 5.1 (or latest version) output for the Property
- CDPH Abatement of Lead Hazards Evaluation Notification Form 8551 and Lead Hazard Evaluation Report Form 8552 or later versions
- Applicable permits and utility clearances
- Photographic chronology of field work
- Copies of available property sampling reports and laboratory reports, and confirmation sampling results
- Copy of Property drawing delineating work areas and sample locations
- Copies of Property Excavation and Landscaping Site Plans
- Restoration material used type and quantity
- Lead impacted soil removed type and quantity including profiles and manifests
- Backfill compaction results, when required

Each LOC shall include a Post-Cleanup Evaluation for Lead in accordance with Section 3.4 of the Cleanup Plan. The evaluation shall be prepared pursuant to the DTSC's Proven Technologies and Remedies, Remediation of Metals in Soil Guidance Document dated August 2008.

In addition, DTSC shall obtain from the Property Owner a Specific Compensation Acknowledgement Form (CAF) to be added to the LOC at any time the DTSC obtains this Form. The CAF is solely the responsibility of the DTSC and is not part of the Contractor's Responsibilities in completing the LOC. The Contractor will provide a cover sheet within the LOC for the DTSC to add the CAF once obtained. The CAF requirement will not delay DTSC's approval for the submitted LOC.

All LOCs, will be signed and stamped by a Lead Certified Industrial Hygienist and a California-Licensed Civil Engineer. LOCs will be electronically submitted for each property for DTSC review and approval. LOCs will be submitted to DTSC within 15 business days after the completion of the cleanup activity of the property. For the purposes of this contract, the LOC will be considered complete once the Contractor satisfied all the above listed requirements, to DTSC's satisfaction, that are the sole responsibility of the Contractor which does not include submitting the CAF for each property.

Once approved by the DTSC in writing, the Contractor shall submit to the DTSC Project Manager a final electronic LOC copy (via email) and two hardcopies via US Mail.

SECTION B

The following are project requirements.

1. Laboratory Analysis

During the cleanup effort, confirmation soil samples will be analyzed by a State of California ELAP-certified laboratory, approved by DTSC. The Contractor shall be responsible for the collection and delivery of all samples to the laboratory in accordance with DTSC-approved procedures. The Contractor shall be responsible for providing or obtaining multiple copy chain-of-custody forms acceptable to the laboratory. The Contractor shall be required to coordinate with the laboratory with respect to scheduling workload and other special requirements of the laboratory. The Contractor shall be responsible for any errors, omissions, or delays in analysis performed by laboratories. The Contractor shall be responsible for informing DTSC of any problems or situations with respect to the laboratories, which could reasonably be expected to affect performance under this Contract. All samples are the property of DTSC.

The Contractor shall submit analytical results to DTSC, in the format approved by DTSC, within 14 calendar days of the sample collection.

- a) Chemical Laboratory Services. The Contractor shall subcontract with an independent State of California ELAP-certified laboratory to perform the analysis. The Contractor shall evaluate quality assurance and quality control data and provide interpretations and reports describing the analytical results. The Contractor shall provide the raw analytical data to DTSC in an electronic format approved by DTSC. The Contractor shall also identify and retain a backup laboratory, if needed. The Contractor shall have the capacity to store the processed samples for the duration of the Contract or until requested by DTSC.
- b) Industrial Hygiene Laboratory Services. Should the need arise, and following consultation with DTSC's certified industrial hygienist, the Contractor shall conduct or subcontract with a laboratory to obtain sample analysis and related activities in support of the health and safety program and other related activities conducted at the project.
- c) The laboratory reports for 100% of the remaining data will be consistent with USEPA Level III documentation and for EPA 6010B, the laboratory reports for 10% of the confirmation soil sampling data will be consistent with USEPA Level IV documentation. Refer to the current Quality Assurance Project Plan (QAPP) For Sampling And Analysis Related To The Cleanup Activities For Properties In The Vicinity Of The Exide Facility.

2. Data Management and Reporting

Data generated pursuant to this SOW will be entered into a database format with guidance from DTSC and maintained by the Contractor in accordance with generally accepted data management principles. Data must be delivered in an EDD-based format defined by DTSC and EarthSoft that is compatible with the EQUIS database software and pre-processed by utilizing EarthSoft Enterprise Electronic Data Processing (EDP)

software. Further details pertaining to the EDD, tables, fields, definitions, valid values, file naming nomenclature and pre-processing instructions for utilizing the Enterprise EDP software will be detailed in a separate document to be made available to the vendors by DTSC. DTSC reserves the right to change the format of the EDDs by providing an advance notification to the vendors. Data will be delivered in a daily, weekly, and/or biweekly timeframe as appropriate and designated by DTSC.

All data are the property of DTSC. The Contractor must provide electronic storage, search, retrieval, and other management of data collected during any activity undertaken pursuant to the Contract and other data specified by DTSC. These data will include but not be limited to:

1. Project and property descriptions;
2. Coordinates and elevations of surfaces, sampling locations and features of properties;
3. Results of environmental measurements;
4. Removal action schedules; and
5. Costs, obligation and outlay projections, and other financial information.

3. General Requirements

- a) The Contractor must ensure that all necessary equipment, materials, and personnel are present at the property and in operating condition at the beginning of each workday as specified by DTSC. It is the Contractor's responsibility to have equipment in good working order at no cost to DTSC.
- b) The Contractor must ensure that equipment and instrumentation operators have the necessary training and are qualified to perform all work specified within industry standards.
- c) Data handling services shall include, but are not limited to, the following capabilities:
 - i. Producing data processing products and providing data processing services with editable capabilities in conformance with typical data processing industry standards, which include:
 1. Microsoft Access
 2. Microsoft Excel
 3. Microsoft Word
 4. Microsoft Project
 5. Microsoft Info-path compatible version
 6. Microsoft Outlook compatible version
 7. Computer Aided Design Software (including AutoCAD)
 8. Geographic Information System (GIS)
 9. EQUIS Database Software
 10. Electronic Data Deliverables in CSV or Tab Delimited text file format
 - ii. Modification of information systems and databases (formats may be specified by DTSC).

- iii. Processing, including: rearranging, sorting, searching, retrieving, computing, formatting and displaying output (tabular printouts, plans, and graphs) on screens (CRT), paper, and other media.
- iv. Personal computers and mobile devices for field use.
- v. Submittal of invoices electronically, backed up in searchable PDF on a CD.
- vi. Submittal of technical documents, written reports, design plans and laboratory data electronically, backed up in searchable PDF format on a CD.

FIGURE 1 - Project Location Map





FIGURE 2 – Outreach Zones



SECTION C

EXAMPLE OF PRE-EXCAVATION, EXCAVATION, AND POST EXCAVATION CHECKLISTS

Pre-Removal Checklist

Property ID#: _____ Address: _____
 Phone#: _____ Name: _____
 Main language spoken: _____ Translator Needed? (Y/N) _____
 Anticipated Start Date: _____
 Construction Manager: _____
 Subcontractor: _____

	Applicable (Y/N)	Assigned to	Checked by	Due Date	Completed Date	Notes
Access Agreement						
Permits Needed:						
Grading (Y/N):						
City: _____						
Sidewalk Closure (Y/N):						
City: _____						
Parking (Y/N):						
City: _____						
OTHER: _____						
City: _____						
Pre-Clean Up Meeting with Resident						
Pre-Removal checklist completed						
Took pre-Removal Photos						
Excavation, Disposal and Restoration Design Plan:						
Transportation Maps						
Figures created:						
Site Location Maps						
Excavation/Restoration Plans						
Excavation Estimate:						
Construction Laydown Areas						
Title 17 Notifications – 5 Day						
USA Dig Alert						
Electronic filing of Title 17/USA Dig Alert						
Schedule geophysical survey						
Complete geophysical survey						
Geophysical submittals received and electronic filing						
EPA ID Needed (Y/N):						
EPA ID#: _____						
RCRA/non-RCRA?						
Waste Profile Update?						
Receiving Facility: _____						
Site Characterization Sampling						
Obtaining samples						
Results received and filed						
Confirm access and materials moved out of excavation areas						
Resident sign off of landscaping/restoration plans						
Provided Resident with restoration sketch						

Removal Checklist

PIA#: _____ Address: _____
Start Date: _____ Name: _____
Finish Date: _____ Phone#: _____
Construction Manager: _____
Subcontractor: _____

- ☐ Removal Photos
☐ Waste Profiling

Assigned to: _____ Date: _____

DUST MONITORING ACTIVITIES

- ☐ Setup of Dust Monitoring Equipment

Assigned to: Panacea Date(s): _____

Upwind: Yes/No
Entrance
Downwind

- ☐ Breakdown of Dust Monitoring Equipment

Assigned to: Panacea Date(s): _____

- ☐ Dust Monitoring Equipment Unit No.(s): _____

(Serial numbers from Panacea)

EXCAVATION ACTIVITIES

- ☐ Subsurface Utility Clearance

Assigned to: _____ Date(s): _____

- ☐ Mobilization of Equipment

Assigned to: _____ Date(s): _____

- ☐ List of Equipment Utilized

Loader:	_____	Date(s): _____
Mini Excavator:	_____	Date(s): _____
Bobcat:	_____	Date(s): _____
Roll-off Bin(s):	_____	Date(s): _____
Support Vehicle(s):	_____	Date(s): _____

- ☐ Number of Subcontractor Personnel

Superintendent: _____
Equipment Operator: _____
Laborers: _____

CONFIRMATION SAMPLING ACTIVITIES

- ☐ XRF Confirmation Sampling (8 Samples Only)
☐ Laboratory Confirmation Sampling (2 Samples Only)
☐ Map showing sampling locations
☐ UCL Calculations based on XRF Data Results
☐ Do XRF Results Meet 95% UCL of 80 mg/kg?
If No, "Further Evaluation" Required

Assigned to: _____	Due Date: _____
Assigned to: _____	Due Date: _____
Assigned to: _____	Due Date: _____
Assigned to: _____	Due Date: _____
Assigned to: _____	(Y/N): _____

- ☐ Is Further Evaluation Required?
If yes, add additional samples to map/lab

Assigned to: _____ (Y/N): _____

TRANSPORT AND DISPOSAL ACTIVITIES

- ☐ Manifest Ready and Available?

Assigned to: _____ Due Date: _____

Manifest No.(s): _____	Est. Qty: _____	Date: _____
_____	Est. Qty: _____	Date: _____
_____	Est. Qty: _____	Date: _____
_____	Est. Qty: _____	Date: _____
_____	Est. Qty: _____	Date: _____

Disposal Facility: _____
Waste Characterization: _____

Backfill and Restoration Checklist

BACKFILL AND RESTORATION ACTIVITIES

☐ Landscaping Plan Prepared
 Assigned to: _____ Due Date: _____

☐ Backfill Materials Ordered
 Assigned to: _____ Due Date: _____

☐ Backfill Materials Used
 Engineered Fill: _____ Est. Qty: _____ Date Installed: _____
 Top Soil: _____ Est. Qty: _____ Date Installed: _____

☐ Restoration Materials Ordered
 Assigned to: _____ Due Date: _____

☐ Restoration Materials Used
 Gravel: _____ Est. Qty: _____ Date Installed: _____
 Sod: _____ Est. Qty: _____ Date Installed: _____
 Lava Rock: _____ Est. Qty: _____ Date Installed: _____

SITE CLEANUP AND DEMOBILIZATION ACTIVITIES

☐ Landscaping complete/approved
 Assigned to: _____ Due Date: _____

☐ Impacted areas swept and HEPA vacuumed
 Assigned to: _____ Due Date: _____

☐ Equipment Demobilization
 Assigned to: _____ Due Date: _____

CHECK REQUEST AND INTERIOR CLEANING REQUEST

☐ Check Request and Amounts to be paid to Homeowner
 Assigned to: _____ Due Date: _____
 Amount (\$): _____
 Delivered to: _____ Date: _____

☐ Interior Cleaning Offer
 Assigned to: _____ Due Date: _____
 Date Scheduled: _____

One import/export sheet for each property tabulated date, manifest number, import amounts installed, and landscaping SY installed (have current draft)

Excavation/Sampling Map – indicating depths and conf sample locations

Landscaping Plan (signed) – any modifications

Record water usage project start and stop

Obtaining deliverables from contractors and file

Transportation Maps

Construction Laydown Areas

Tickets for export/import – weekly basis minimum

Tracking / Inputting / tabulating Field information

Confirmation Sampling and Tracking

Check requests for payment to residents

Water usage / plant restoration

Relocation

Interior Cleaning

Coordination of Interior Cleaning

Schedule assessment and receipt

Post-Removal Checklist

PIA#: _____

Date: _____

Address: _____

Construction Manager: _____

Subcontractor: _____

<input type="checkbox"/>	1 Post-Removal Photos		
<input type="checkbox"/>	2 Deliver check payment(s) -- item #9	Assigned to: _____	Date: _____
<input type="checkbox"/>	3a Closure Report Text	Assigned to: _____	Date: _____
<input type="checkbox"/>	3b Statistical summary	Assigned to: _____	Date: _____
<input type="checkbox"/>	3c Figures		
<input type="checkbox"/>	Figure 1 - Site Location Map	Assigned to: _____	Date: _____
<input type="checkbox"/>	Figure 2 - Removal Map	Assigned to: _____	Date: _____
<input type="checkbox"/>	Figure 3 - Restoration Map	Assigned to: _____	Date: _____
<input type="checkbox"/>	Figure 4 - Confirmation Sample Map	Assigned to: _____	Date: _____
<input type="checkbox"/>	3d Access Agreement		
<input type="checkbox"/>	3e Permits		
<input type="checkbox"/>	Grading		
<input type="checkbox"/>	Sidewalk Closure		
<input type="checkbox"/>	Parking		
<input type="checkbox"/>	Other		
<input type="checkbox"/>	3f USA Dig Alert		
<input type="checkbox"/>	3g Title 17		
<input type="checkbox"/>	3h Waste Manifests	Assigned to: _____	Date: _____
<input type="checkbox"/>	3i Weight Tickets	Assigned to: _____	Date: _____
<input type="checkbox"/>	3j Photo Documentation	Assigned to: _____	Date: _____
<input type="checkbox"/>	3k Laboratory Reports		
<input type="checkbox"/>	3l Project Closeout Checklist		
<input type="checkbox"/>	4 Draft review		
<input type="checkbox"/>	5 Draft submittal		
<input type="checkbox"/>	6 Post-Cleanup Evaluation	Assigned to: _____	Date: _____
<input type="checkbox"/>		_____	_____

ATTACHMENT 1 – LIST OF CANDIDATE PROPERTIES

Note:

*Estimated square footage of properties provided by DTSC for informational purposes. DTSC makes no representation regarding the nature and physical conditions of the properties and DTSC is not bound by the estimated square footage provided. Contractors should independently analyze the information provided by DTSC prior to submitting a bid.

#	Site ID	APN	Address	Outreach Zone	Jurisdiction	Estimated Excavation Area (Sq Ft)*	Estimated Excavation Area (Sq Ft)*
1	RP0166B	5190012018	1172 GRANDE VISTA AVE, LOS ANGELES, CA 90023	A	Los Angeles	6615	8269
2	PIA-04697	5190012013	1146 GRANDE VISTA AVE, LOS ANGELES, CA 90023	A	Los Angeles	4998	6247
3	RP0383	5190003017	1109 CONCORD ST, LOS ANGELES, CA 90023	A	Los Angeles	3240	4050
4	RP0204	5191005013	1142 CALADA ST, LOS ANGELES, CA 90023	A	Los Angeles	3145	3931
5	RP1867	5191004020	1138 CALZONA ST, LOS ANGELES, CA 90023	A	Los Angeles	3135	3919
6	PIA-03415	5191005021	1119 CALZONA ST, LOS ANGELES, CA 90023	A	Los Angeles	2961	3702
7	RP0354A	5170004016	1172 MOTT ST, LOS ANGELES, CA 90023	A	Los Angeles	2815	3518
8	A0028	5191014020	3577 OPAL ST, LOS ANGELES, CA 90023	A	Los Angeles	2767	3459
9	RP0793	5190015005	1146 LORENA ST, LOS ANGELES, CA 90023	A	Los Angeles	2685	3356
10	RP2486	5190006024	1108 EVERGREEN AVE, LOS ANGELES, CA 90023	A	Los Angeles	2495	3119
11	PIA-06320	5190007021	1142 ROSALIND AVE, LOS ANGELES, CA 90023	A	Los Angeles	2404	3005
12	RP1873	5191005019	1118 CALADA ST, LOS ANGELES, CA 90023	A	Los Angeles	2352	2939
13	PIA-04681	5190004008	1105 GRANDE VISTA AVE, LOS ANGELES, CA 90023	A	Los Angeles	2351	2939
14	PIA-03075	5190001017	3454 BESWICK ST, LOS ANGELES, CA 90023	A	Los Angeles	2326	2907
15	RP0218	5191007025	1111 CALADA ST, LOS ANGELES, CA 90023	A	Los Angeles	2303	2879
16	RP2072	5190020023	1251 VELASCO ST, LOS ANGELES, CA 90023	A	Los Angeles	2142	2678
17	PIA-04619	5190015016	3452 GARNET ST, LOS ANGELES, CA 90023	A	Los Angeles	2126	2658
18	RP0211A	5191006012	1160 CALADA ST, LOS ANGELES, CA 90023	A	Los Angeles	2019	2524
19	PIA-06314	5190007015	1130 ROSALIND AVE, LOS ANGELES, CA 90023	A	Los Angeles	1998	2498
20	RP0815A	5191005008	1121 CALZONA ST, LOS ANGELES, CA 90023	A	Los Angeles	1995	2494
21	RP0154	5190010010	1123 FRESNO ST, LOS ANGELES, CA 90023	A	Los Angeles	1937	2421
22	RP0173	5190015027	3453 OPAL ST, LOS ANGELES, CA 90023	A	Los Angeles	1915	2394
23	RP3046	5191003015	1120 LOS PALOS ST, LOS ANGELES, CA 90023	A	Los Angeles	1890	2362
24	PIA-04623	5190015018	3462 GARNET ST, LOS ANGELES, CA 90023	A	Los Angeles	1857	2321
25	PIA-05427	5191003013	1112 LOS PALOS ST, LOS ANGELES, CA 90023	A	Los Angeles	1837	2296
26	RP0195	5191003017	1128 LOS PALOS ST, LOS ANGELES, CA 90023	A	Los Angeles	1828	2285
27	RP2661B	5190009031	1119 DACOTAH ST, LOS ANGELES, CA 90023	A	Los Angeles	1819	2274
28	RP2078	5191014017	3565 OPAL ST, LOS ANGELES, CA 90023	A	Los Angeles	1814	2268

Department of Toxic Substances Control
Contract No. 18-T4506
Exhibit B, Section A, Attachment 1 – List of Properties
Page 2 of 47

#	Site ID	APN	Address	Outreach Zone	Jurisdiction	Esitimated Excavation Area (Sq Ft)*	Esitimated Excavation Area (Sq Ft)*
29	PIA-03093	5191012004	3564 BESWICK ST, LOS ANGELES, CA 90023	A	Los Angeles	1798	2247
30	RP3163	5190009027	1152 EUCLID AVE, LOS ANGELES, CA 90023	A	Los Angeles	1773	2216
31	RP2662	5190010019	1139 FRESNO ST, LOS ANGELES, CA 90023	A	Los Angeles	1758	2198
32	RP1149	5191008017	1178 MIRASOL ST, LOS ANGELES, CA 90023	A	Los Angeles	1734	2167
33	PIA-03414	5191004030	1118 CALZONA ST, LOS ANGELES, CA 90023	A	Los Angeles	1684	2105
34	RP0174	5190016016	3456 OPAL ST, LOS ANGELES, CA 90023	A	Los Angeles	1681	2101
35	PIA-04574	5190003011	3235 GARNET ST, LOS ANGELES, CA 90023	A	Los Angeles	1650	2062
36	RP2081	5191017018	1218 SPENCE ST, LOS ANGELES, CA 90023	A	Los Angeles	1607	2008
37	RP0386	5190012009	3210 GARNET ST, LOS ANGELES, CA 90023	A	Los Angeles	1605	2006
38	RP2402	5190017033	3427 ESTRADA ST, LOS ANGELES, CA 90023	A	Los Angeles	1604	2006
39	RP2529	5191013002	1138 SPENCE ST, LOS ANGELES, CA 90023	A	Los Angeles	1603	2004
40	PIA-05934	5170004012	1161 ORME AVE, LOS ANGELES, CA 90023	A	Los Angeles	1587	1984
41	RP3138	5190009032	1127 DACOTAH ST, LOS ANGELES, CA 90023	A	Los Angeles	1571	1964
42	PIA-05901	5191014016	3561 OPAL ST, LOS ANGELES, CA 90023	A	Los Angeles	1557	1946
43	ENA-09	5190016030	3435 8TH ST, LOS ANGELES, CA 90023	A	Los Angeles	1557	1946
44	RP0143	5190008026	1153 EUCLID AVE, LOS ANGELES, CA 90023	A	Los Angeles	1551	1939
45	RP0160	5190011006	1120 FRESNO ST, LOS ANGELES, CA 90023	A	Los Angeles	1546	1933
46	RP1889	5191012007	3552 BESWICK ST, LOS ANGELES, CA 90023	A	Los Angeles	1542	1927
47	PIA-05867	5190015031	3435 OPAL ST, LOS ANGELES, CA 90023	A	Los Angeles	1540	1924
48	PIA-04625	5191013008	3512 GARNET ST, LOS ANGELES, CA 90023	A	Los Angeles	1519	1899
49	RP0412	5191011011	3520 BESWICK ST, LOS ANGELES, CA 90023	A	Los Angeles	1511	1888
50	RP1720	5190015028	3449 OPAL ST, LOS ANGELES, CA 90023	A	Los Angeles	1495	1868
51	ENA-27	5191015011	3528 OPAL ST, LOS ANGELES, CA 90023	A	Los Angeles	1483	1854
52	PIA-03094	5191012003	3568 BESWICK ST, LOS ANGELES, CA 90023	A	Los Angeles	1468	1834
53	RP2411	5191017009	3534 8TH ST, LOS ANGELES, CA 90023	A	Los Angeles	1463	1828
54	RP0351	5170004006	1137 ORME AVE, LOS ANGELES, CA 90023	A	Los Angeles	1434	1793
55	PIA-03423	5191005005	1135 CALZONA ST, LOS ANGELES, CA 90023	A	Los Angeles	1423	1779
56	PIA-03577	5190005013	1114 DACOTAH ST, LOS ANGELES, CA 90023	A	Los Angeles	1420	1775
57	PIA-05156	5191001013	1118 LA PUERTA ST, LOS ANGELES, CA 90023	A	Los Angeles	1420	1775
58	PIA-05100	5191029013	1249 INDIANA ST, LOS ANGELES, CA 90023	A	Los Angeles	1420	1775
59	RP0334	5170001020	1169 ROSALIND AVE, LOS ANGELES, CA 90023	A	Los Angeles	1412	1765
60	RP1439	5191027017	1313 PRADO ST, LOS ANGELES, CA 90023	A	Los Angeles	1407	1759
61	RP1499A	5190022021	1246 CONCORD ST, LOS ANGELES, CA 90023	A	Los Angeles	1379	1724
62	PIA-03594	5190009018	1133 DACOTAH ST, LOS ANGELES, CA 90023	A	Los Angeles	1370	1712
63	RP0018	5170002027	1136 MARIETTA ST, LOS ANGELES, CA 90023	A	Los Angeles	1368	1710

Department of Toxic Substances Control
Contract No. 18-T4506
Exhibit B, Section A, Attachment 1 – List of Properties
Page 3 of 47

#	Site ID	APN	Address	Outreach Zone	Jurisdiction	Estimated Excavation Area (Sq Ft)*	Estimated Excavation Area (Sq Ft)*
64	PIA-04576	5190003012	3239 GARNET ST, LOS ANGELES, CA 90023	A	Los Angeles	1367	1709
65	PIA-03346	5191005020	1114 CALADA ST, LOS ANGELES, CA 90023	A	Los Angeles	1366	1707
66	PIA-06042	5191003006	1117 PRADO ST, LOS ANGELES, CA 90023	A	Los Angeles	1334	1668
67	PIA-04284	5190007008	1115 EVERGREEN AVE, LOS ANGELES, CA 90023	A	Los Angeles	1334	1667
68	PIA-03598	5190010018	1142 DACOTAH ST, LOS ANGELES, CA 90023	A	Los Angeles	1317	1647
69	RP0222	5191009004	1123 MIRASOL ST, LOS ANGELES, CA 90023	A	Los Angeles	1311	1638
70	PIA-04617	5190015015	3448 GARNET ST, LOS ANGELES, CA 90023	A	Los Angeles	1310	1638
71	RP1862A	5190014028	1143 LORENA ST, LOS ANGELES, CA 90023	A	Los Angeles	1309	1637
72	PIA-04195	5190023023	3307 ESTRADA ST, LOS ANGELES, CA 90023	A	Los Angeles	1297	1621
73	RP2077	5191011004	1106 SPENCE ST, LOS ANGELES, CA 90023	A	Los Angeles	1283	1603
74	RP3174A	5190008011	1126 EVERGREEN AVE, LOS ANGELES, CA 90023	A	Los Angeles	1273	1591
75	RP2484	5190004016	1114 FRESNO ST, LOS ANGELES, CA 90023	A	Los Angeles	1269	1586
76	RP1445	5191027034	1304 LOS PALOS ST, LOS ANGELES, CA 90023	A	Los Angeles	1260	1575
77	RP3041	5190019005	1268 VELASCO ST, LOS ANGELES, CA 90023	A	Los Angeles	1255	1569
78	PIA-04652	5191012016	3569 GARNET ST, LOS ANGELES, CA 90023	A	Los Angeles	1242	1553
79	PIA-06331	5190007033	1164 ROSALIND AVE, LOS ANGELES, CA 90023	A	Los Angeles	1239	1548
80	PIA-05155	5191001014	1114 LA PUERTA ST, LOS ANGELES, CA 90023	A	Los Angeles	1233	1541
81	RP0188	5190022020	1232 CONCORD ST, LOS ANGELES, CA 90023	A	Los Angeles	1223	1528
82	RP2525B	5190001003	1101 SPENCE ST, LOS ANGELES, CA 90023	A	Los Angeles	1195	1493
83	RP0234	5191011012	3524 BESWICK ST, LOS ANGELES, CA 90023	A	Los Angeles	1181	1477
84	RP2984B	5191007003	1119 CALADA ST, LOS ANGELES, CA 90023	A	Los Angeles	1177	1471
85	PIA-06068	5191028032	1246 PRADO ST, LOS ANGELES, CA 90023	A	Los Angeles	1171	1463
86	RP1155	5191016017	3577 8TH ST, LOS ANGELES, CA 90023	A	Los Angeles	1169	1461
87	RP0126	5190006003	1109 EUCLID AVE, LOS ANGELES, CA 90023	A	Los Angeles	1167	1459
88	RP2527	5190015017	3456 GARNET ST, LOS ANGELES, CA 90023	A	Los Angeles	1149	1436
89	PIA-06044	5191003004	1125 PRADO ST, LOS ANGELES, CA 90023	A	Los Angeles	1149	1436
90	PIA-04454	5190011015	1136 FRESNO ST, LOS ANGELES, CA 90023	A	Los Angeles	1146	1432
91	RP0339	5170002020	1164 MARIETTA ST, LOS ANGELES, CA 90023	A	Los Angeles	1131	1414
92	RP0145	5190009009	1123 DACOTAH ST, LOS ANGELES, CA 90023	A	Los Angeles	1124	1405
93	RP3058	5191017017	1214 SPENCE ST, LOS ANGELES, CA 90023	A	Los Angeles	1123	1404
94	RP0209	5191006009	1174 CALADA ST, LOS ANGELES, CA 90023	A	Los Angeles	1117	1397
95	RP1074	5190007028	1141 EVERGREEN AVE, LOS ANGELES, CA 90023	A	Los Angeles	1111	1388
96	PIA-04264	5190009012	1126 EUCLID AVE, LOS ANGELES, CA 90023	A	Los Angeles	1109	1386
97	PIA-05430	5191004012	1117 LOS PALOS ST, LOS ANGELES, CA 90023	A	Los Angeles	1104	1380
98	RP1466A	5170004034	1120 MOTT ST, LOS ANGELES, CA 90023	A	Los Angeles	1100	1375

Department of Toxic Substances Control
Contract No. 18-T4506
Exhibit B, Section A, Attachment 1 – List of Properties
Page 4 of 47

#	Site ID	APN	Address	Outreach Zone	Jurisdiction	Estimated Excavation Area (Sq Ft)*	Estimated Excavation Area (Sq Ft)*
99	RP0161	5190011010	1131 GRANDE VISTA AVE, LOS ANGELES, CA 90023	A	Los Angeles	1095	1369
100	RP2473	5170003008	1141 MARIETTA ST, LOS ANGELES, CA 90023	A	Los Angeles	1094	1367
101	RP0001	5170001002	1110 CAMULOS ST, LOS ANGELES, CA 90023	A	Los Angeles	1090	1363
102	RP0790	5190012034	1149 CONCORD ST, LOS ANGELES, CA 90023	A	Los Angeles	1089	1361
103	A0029	5170002023	1152 MARIETTA ST, LOS ANGELES, CA 90023	A	Los Angeles	1078	1348
104	PIA-02805	5190017017	3462 8TH ST, LOS ANGELES, CA 90023	A	Los Angeles	1065	1331
105	RP1860	5190014015	3309 OPAL ST, LOS ANGELES, CA 90023	A	Los Angeles	1064	1330
106	ENA-07	5191010021	1162 ESPERANZA ST, LOS ANGELES, CA 90023	A	Los Angeles	1045	1307
107	RP2328B	5190016010	3428 OPAL ST, LOS ANGELES, CA 90023	A	Los Angeles	1045	1307
108	PIA-05529	5170002026	1140 MARIETTA ST, LOS ANGELES, CA 90023	A	Los Angeles	1027	1284
109	RP0227	5191009015	1146 ESPERANZA ST, LOS ANGELES, CA 90023	A	Los Angeles	1014	1268
110	PIA-04223	5190018034	3432 ESTRADA ST, LOS ANGELES, CA 90023	A	Los Angeles	1014	1268
111	RP0198	5191004008	1133 LOS PALOS ST, LOS ANGELES, CA 90023	A	Los Angeles	1014	1267
112	RP0158	5190010025	1160 DACOTAH ST, LOS ANGELES, CA 90023	A	Los Angeles	1008	1260
113	RP0220	5191008005	1175 CALADA ST, LOS ANGELES, CA 90023	A	Los Angeles	1008	1260
114	RP0404B	5191008006	1179 CALADA ST, LOS ANGELES, CA 90023	A	Los Angeles	1005	1256
115	RP0237	5191013007	1156 SPENCE ST, LOS ANGELES, CA 90023	A	Los Angeles	999	1248
116	PIA-04690	5190011008	1127 GRANDE VISTA AVE, LOS ANGELES, CA 90023	A	Los Angeles	986	1233
117	RP2331A	5190018019	3470 ESTRADA ST, LOS ANGELES, CA 90023	A	Los Angeles	980	1224
118	RP0240	5191013024	1146 SPENCE ST, LOS ANGELES, CA 90023	A	Los Angeles	965	1206
119	RP0138	5190008016	1133 EUCLID AVE, LOS ANGELES, CA 90023	A	Los Angeles	960	1200
120	PIA-06618	5190015019	1133 SPENCE ST, LOS ANGELES, CA 90023	A	Los Angeles	959	1199
121	PIA-04205	5190023029	3331 ESTRADA ST, LOS ANGELES, CA 90023	A	Los Angeles	952	1190
122	PIA-05899	5191014015	3557 OPAL ST, LOS ANGELES, CA 90023	A	Los Angeles	939	1173
123	PIA-04975	5190022022	3303 HUNTER ST, LOS ANGELES, CA 90023	A	Los Angeles	919	1149
124	PIA-06069	5191027013	1249 PRADO ST, LOS ANGELES, CA 90023	A	Los Angeles	917	1146
125	PIA-04632	5191013012	3528 GARNET ST, LOS ANGELES, CA 90023	A	Los Angeles	913	1142
126	PIA-04229	5190018013	3444 ESTRADA ST, LOS ANGELES, CA 90023	A	Los Angeles	912	1140
127	RP0242	5191014014	3551 OPAL ST, LOS ANGELES, CA 90023	A	Los Angeles	903	1129
128	RP2986A	5191015019	3517 8TH ST, LOS ANGELES, CA 90023	A	Los Angeles	899	1124
129	PIA-05900	5191016005	3560 OPAL ST, LOS ANGELES, CA 90023	A	Los Angeles	893	1116
130	A0001	5190016003	1172 LORENA ST, LOS ANGELES, CA 90023	A	Los Angeles	889	1111
131	RP1063	5170004002	1121 ORME AVE, LOS ANGELES, CA 90023	A	Los Angeles	885	1106
132	RP0797	5191009020	1130 ESPERANZA ST, LOS ANGELES, CA 90023	A	Los Angeles	884	1106
133	PIA-05935	5170003019	1164 ORME AVE, LOS ANGELES, CA 90023	A	Los Angeles	883	1104

Department of Toxic Substances Control
Contract No. 18-T4506
Exhibit B, Section A, Attachment 1 – List of Properties
Page 5 of 47

#	Site ID	APN	Address	Outreach Zone	Jurisdiction	Estimated Excavation Area (Sq Ft)*	Estimated Excavation Area (Sq Ft)*
134	PIA-05455	5191027033	1300 LOS PALOS ST, LOS ANGELES, CA 90023	A	Los Angeles	876	1095
135	RP1715	5190012020	3207 8TH ST, LOS ANGELES, CA 90023	A	Los Angeles	876	1094
136	RP0008	5170001027	1141 ROSALIND AVE, LOS ANGELES, CA 90023	A	Los Angeles	874	1093
137	PIA-05515	5170002035	1112 MARIETTA ST, LOS ANGELES, CA 90023	A	Los Angeles	869	1086
138	RP0406	5191008020	1166 MIRASOL ST, LOS ANGELES, CA 90023	A	Los Angeles	869	1086
139	RP0787	5190011004	1118 FRESNO ST, LOS ANGELES, CA 90023	A	Los Angeles	857	1072
140	PIA-05160	5191002003	1129 LA PUERTA ST, LOS ANGELES, CA 90023	A	Los Angeles	836	1045
141	RP0794	5190015026	3457 OPAL ST, LOS ANGELES, CA 90023	A	Los Angeles	829	1037
142	PIA-02782	5190017002	3406 8TH ST, LOS ANGELES, CA 90023	A	Los Angeles	828	1035
143	RP0396	5190017028	3447 ESTRADA ST, LOS ANGELES, CA 90023	A	Los Angeles	826	1032
144	PIA-05905	5191014018	3569 OPAL ST, LOS ANGELES, CA 90023	A	Los Angeles	821	1027
145	RP0019	5170002030	1124 MARIETTA ST, LOS ANGELES, CA 90023	A	Los Angeles	803	1004
146	RP2408	5190023024	3311 ESTRADA ST, LOS ANGELES, CA 90023	A	Los Angeles	796	995
147	RP2400	5190017015	3454 8TH ST, LOS ANGELES, CA 90023	A	Los Angeles	792	990
148	RP0252	5191027002	1205 PRADO ST, LOS ANGELES, CA 90023	A	Los Angeles	787	984
149	A0038	5190017018	3466 8TH ST, LOS ANGELES, CA 90023	A	Los Angeles	785	981
150	RP1866B	5191004019	1134 CALZONA ST, LOS ANGELES, CA 90023	A	Los Angeles	777	972
151	RP0006	5170001022	1163 ROSALIND AVE, LOS ANGELES, CA 90023	A	Los Angeles	775	969
152	RP2916	5190015033	3425 OPAL ST, LOS ANGELES, CA 90023	A	Los Angeles	773	967
153	RP3038	5190001029	3443 GARNET ST, LOS ANGELES, CA 90023	A	Los Angeles	772	965
154	RP0244	5191015006	1190 SPENCE ST, LOS ANGELES, CA 90023	A	Los Angeles	771	964
155	RP1066B	5170005014	2703 8TH ST, LOS ANGELES, CA 90023	A	Los Angeles	763	954
156	RP0347	5170003024	1144 ORME AVE, LOS ANGELES, CA 90023	A	Los Angeles	761	951
157	RP3120	5190015032	3429 OPAL ST, LOS ANGELES, CA 90023	A	Los Angeles	761	951
158	PIA-05432	5191004011	1121 LOS PALOS ST, LOS ANGELES, CA 90023	A	Los Angeles	756	945
159	ENA-75	5191005003	1143 CALZONA ST, LOS ANGELES, CA 90023	A	Los Angeles	755	944
160	RP0393	5190015035	3417 OPAL ST, LOS ANGELES, CA 90023	A	Los Angeles	753	941
161	RP0189	5190022033	3343 HUNTER ST, LOS ANGELES, CA 90023	A	Los Angeles	741	926
162	PIA-06041	5191003007	1113 PRADO ST, LOS ANGELES, CA 90023	A	Los Angeles	726	908
163	PIA-04622	5190001026	3457 GARNET ST, LOS ANGELES, CA 90023	A	Los Angeles	722	902
164	RP1490	5190007010	1119 EVERGREEN AVE, LOS ANGELES, CA 90023	A	Los Angeles	718	897
165	RP0341	5170003004	1125 MARIETTA ST, LOS ANGELES, CA 90023	A	Los Angeles	703	878
166	RP0251	5191017014	3519 HUNTER ST, LOS ANGELES, CA 90023	A	Los Angeles	689	862
167	RP0407	5191009003	1119 MIRASOL ST, LOS ANGELES, CA 90023	A	Los Angeles	689	861
168	PIA-04283	5190007006	1111 EVERGREEN AVE, LOS ANGELES, CA 90023	A	Los Angeles	679	848

Department of Toxic Substances Control
Contract No. 18-T4506
Exhibit B, Section A, Attachment 1 – List of Properties
Page 6 of 47

#	Site ID	APN	Address	Outreach Zone	Jurisdiction	Estimated Excavation Area (Sq Ft)*	Estimated Excavation Area (Sq Ft)*
169	RP2193	5190002005	3332 BESWICK ST, LOS ANGELES, CA 90023	A	Los Angeles	676	845
170	RP2079	5191015004	1178 SPENCE ST, LOS ANGELES, CA 90023	A	Los Angeles	674	842
171	A0016	5190009015	1131 DACOTAH ST, LOS ANGELES, CA 90023	A	Los Angeles	669	837
172	RP0411	5191011009	3512 BESWICK ST, LOS ANGELES, CA 90023	A	Los Angeles	663	828
173	PIA-03060	5190002002	3348 BESWICK ST, LOS ANGELES, CA 90023	A	Los Angeles	658	823
174	RP0239	5191013020	3517 OPAL ST, LOS ANGELES, CA 90023	A	Los Angeles	650	813
175	PIA-05907	5191014019	3573 OPAL ST, LOS ANGELES, CA 90023	A	Los Angeles	649	811
176	RP2074	5190023010	3310 8TH ST, LOS ANGELES, CA 90023	A	Los Angeles	644	805
177	PIA-02825	5191016010	3541 8TH ST, LOS ANGELES, CA 90023	A	Los Angeles	633	791
178	RP2665	5190017020	1209 SPENCE ST, LOS ANGELES, CA 90023	A	Los Angeles	631	789
179	RP1504B	5191010017	1178 ESPERANZA ST, LOS ANGELES, CA 90023	A	Los Angeles	630	788
180	RP2401	5190017021	1217 SPENCE ST, LOS ANGELES, CA 90023	A	Los Angeles	615	769
181	RP1073	5190007026	1139 EVERGREEN AVE, LOS ANGELES, CA 90023	A	Los Angeles	614	767
182	RP1092	5191002002	1121 LA PUERTA ST, LOS ANGELES, CA 90023	A	Los Angeles	611	764
183	RP3182	5190009030	1155 DACOTAH ST, LOS ANGELES, CA 90023	A	Los Angeles	608	760
184	RP0185	5190019016	3472 HUNTER ST, LOS ANGELES, CA 90023	A	Los Angeles	606	758
185	A0005	5190037016	3479 UNION PACIFIC AVE, LOS ANGELES, CA 90023	A	Los Angeles	599	749
186	PIA-04577	5190012002	3242 GARNET ST, LOS ANGELES, CA 90023	A	Los Angeles	592	740
187	PIA-04568	5190003008	3221 GARNET ST, LOS ANGELES, CA 90023	A	Los Angeles	591	739
188	PIA-04602	5190015002	3412 GARNET ST, LOS ANGELES, CA 90023	A	Los Angeles	585	732
189	RP0142	5190008023	1146 EVERGREEN AVE, LOS ANGELES, CA 90023	A	Los Angeles		731
190	PIA-04647	5191014006	3560 GARNET ST, LOS ANGELES, CA 90023	A	Los Angeles	584	730
191	PIA-05862	5190016009	3424 OPAL ST, LOS ANGELES, CA 90023	A	Los Angeles	583	729
192	RP2026	5170003029	1124 ORME AVE, LOS ANGELES, CA 90023	A	Los Angeles	579	724
193	PIA-06062	5191028029	1234 PRADO ST, LOS ANGELES, CA 90023	A	Los Angeles	579	724
194	PIA-06064	5191027010	1239 PRADO ST, LOS ANGELES, CA 90023	A	Los Angeles	576	720
195	RP2333A	5190022012	3326 ESTRADA ST, LOS ANGELES, CA 90023	A	Los Angeles	570	712
196	PIA-03085	5191011013	3528 BESWICK ST, LOS ANGELES, CA 90023	A	Los Angeles	566	708
197	RP1090	5191001010	1130 LA PUERTA ST, LOS ANGELES, CA 90023	A	Los Angeles	563	704
198	RP0144	5190009008	1124 EUCLID AVE, LOS ANGELES, CA 90023	A	Los Angeles	563	704
199	PIA-04598	5190002024	3345 GARNET ST, LOS ANGELES, CA 90023	A	Los Angeles	559	699
200	RP0225	5191009011	1151 MIRASOL ST, LOS ANGELES, CA 90023	A	Los Angeles	546	682
201	RP0818	5191014005	3564 GARNET ST, LOS ANGELES, CA 90023	A	Los Angeles	545	682
202	RP1093	5191003012	1110 LOS PALOS ST, LOS ANGELES, CA 90023	A	Los Angeles	531	664
203	RP2321	5190001034	3423 GARNET ST, LOS ANGELES, CA 90023	A	Los Angeles	530	663

Department of Toxic Substances Control
Contract No. 18-T4506
Exhibit B, Section A, Attachment 1 – List of Properties
Page 7 of 47

#	Site ID	APN	Address	Outreach Zone	Jurisdiction	Estimated Excavation Area (Sq Ft)*	Estimated Excavation Area (Sq Ft)*
204	RP2064	5190012023	3219 8TH ST, LOS ANGELES, CA 90023	A	Los Angeles	525	657
205	PIA-02817	5191017006	3522 8TH ST, LOS ANGELES, CA 90023	A	Los Angeles	524	656
206	RP0247	5191016012	3549 8TH ST, LOS ANGELES, CA 90023	A	Los Angeles	517	647
207	RP1134	5190007024	1137 EVERGREEN AVE, LOS ANGELES, CA 90023	A	Los Angeles	510	637
208	RP0792	5190014009	3314 GARNET ST, LOS ANGELES, CA 90023	A	Los Angeles	509	636
209	PIA-06065	5191027011	1241 PRADO ST, LOS ANGELES, CA 90023	A	Los Angeles	507	634
210	RP2404B	5190018012	3440 ESTRADA ST, LOS ANGELES, CA 90023	A	Los Angeles	507	634
211	RP0382	5190002020	3333 GARNET ST, LOS ANGELES, CA 90023	A	Los Angeles	507	633
212	RP0221	5191008016	1182 MIRASOL ST, LOS ANGELES, CA 90023	A	Los Angeles	495	618
213	PIA-05448	5191027025	1222 LOS PALOS ST, LOS ANGELES, CA 90023	A	Los Angeles	492	616
214	PIA-05451	5191027029	1240 LOS PALOS ST, LOS ANGELES, CA 90023	A	Los Angeles	489	611
215	PIA-04630	5191011020	3521 GARNET ST, LOS ANGELES, CA 90023	A	Los Angeles	488	610
216	PIA-06074	5191027015	1305 PRADO ST, LOS ANGELES, CA 90023	A	Los Angeles	487	609
217	PIA-02784	5190017004	3414 8TH ST, LOS ANGELES, CA 90023	A	Los Angeles	485	607
218	RP0005	5170001017	1168 CAMULOS ST, LOS ANGELES, CA 90023	A	Los Angeles	483	603
219	RP2196	5191001002	1101 INDIANA ST, LOS ANGELES, CA 90023	A	Los Angeles	482	602
220	PIA-03453	5170002007	1133 CAMULOS ST, LOS ANGELES, CA 90023	A	Los Angeles	476	595
221	PIA-04626	5191011022	3513 GARNET ST, LOS ANGELES, CA 90023	A	Los Angeles	475	593
222	ENA-06	5191015008	3516 OPAL ST, LOS ANGELES, CA 90023	A	Los Angeles	470	587
223	PIA-05750	5191010005	1175 MIRASOL ST, LOS ANGELES, CA 90023	A	Los Angeles	470	587
224	PIA-05080	5191001005	1111 INDIANA ST, LOS ANGELES, CA 90023	A	Los Angeles	462	577
225	RP0026	5170004028	1124 MOTT ST, LOS ANGELES, CA 90023	A	Los Angeles	456	569
226	PIA-04643	5191014008	3552 GARNET ST, LOS ANGELES, CA 90023	A	Los Angeles	454	567
227	RP0119	5190002025	3351 GARNET ST, LOS ANGELES, CA 90023	A	Los Angeles	451	563
228	RP2497A	5191012006	3556 BESWICK ST, LOS ANGELES, CA 90023	A	Los Angeles	450	562
229	PIA-04191	5190023021	3303 ESTRADA ST, LOS ANGELES, CA 90023	A	Los Angeles	445	556
230	RP0796	5190017023	3467 ESTRADA ST, LOS ANGELES, CA 90023	A	Los Angeles	443	554
231	RP0387B	5190014020	3333 OPAL ST, LOS ANGELES, CA 90023	A	Los Angeles	442	553
232	RP0798	5191013026	1142 SPENCE ST, LOS ANGELES, CA 90023	A	Los Angeles	437	547
233	RP2983	5190022027	3315 HUNTER ST, LOS ANGELES, CA 90023	A	Los Angeles	429	537
234	RP3039B	5190014001	3348 GARNET ST, LOS ANGELES, CA 90023	A	Los Angeles	428	535
235	RP0132B	5190007019	1136 ROSALIND AVE, LOS ANGELES, CA 90023	A	Los Angeles	418	523
236	PIA-05010	5190019018	3480 HUNTER ST, LOS ANGELES, CA 90023	A	Los Angeles	414	518
237	RP0197	5191004004	1151 LOS PALOS ST, LOS ANGELES, CA 90023	A	Los Angeles	412	515
238	RP0395	5190017012	3446 8TH ST, LOS ANGELES, CA 90023	A	Los Angeles	409	512

Department of Toxic Substances Control
Contract No. 18-T4506
Exhibit B, Section A, Attachment 1 – List of Properties
Page 8 of 47

#	Site ID	APN	Address	Outreach Zone	Jurisdiction	Estimated Excavation Area (Sq Ft)*	Estimated Excavation Area (Sq Ft)*
239	PIA-05858	5190016007	3416 OPAL ST, LOS ANGELES, CA 90023	A	Los Angeles	406	507
240	PIA-05404	5190017039	1218 LORENA ST, LOS ANGELES, CA 90023	A	Los Angeles	399	498
241	RP2919	5191008007	1183 CALADA ST, LOS ANGELES, CA 90023	A	Los Angeles	395	493
242	RP3044	5190029031	3205 PICO BLVD, LOS ANGELES, CA 90023	A	Los Angeles	393	491
243	PIA-02759	5190012021	3211 8TH ST, LOS ANGELES, CA 90023	A	Los Angeles	390	487
244	A0042	5191017002	3504 8TH ST, LOS ANGELES, CA 90023	A	Los Angeles	378	472
245	RP0115	5190001009	3420 BESWICK ST, LOS ANGELES, CA 90023	A	Los Angeles	377	472
246	PIA-04172	5191009023	1116 ESPERANZA ST, LOS ANGELES, CA 90023	A	Los Angeles	377	471
247	RP0183	5190018032	3411 HUNTER ST, LOS ANGELES, CA 90023	A	Los Angeles	368	460
248	RP3014	5190018005	3412 ESTRADA ST, LOS ANGELES, CA 90023	A	Los Angeles	368	460
249	RP0009	5170001028	1139 ROSALIND AVE, LOS ANGELES, CA 90023	A	Los Angeles	345	431
250	RP0352	5170004008	1145 ORME AVE, LOS ANGELES, CA 90023	A	Los Angeles	339	424
251	PIA-04635	5191011018	3533 GARNET ST, LOS ANGELES, CA 90023	A	Los Angeles	334	417
252	PIA-04234	5190017026	3453 ESTRADA ST, LOS ANGELES, CA 90023	A	Los Angeles	311	389
253	RP0799	5191014010	3544 GARNET ST, LOS ANGELES, CA 90023	A	Los Angeles	309	387
254	PIA-05892	5191016009	3544 OPAL ST, LOS ANGELES, CA 90023	A	Los Angeles	302	378
255	RP3011	5190017037	3411 ESTRADA ST, LOS ANGELES, CA 90023	A	Los Angeles	290	362
256	RP2872	5190023009	3306 8TH ST, LOS ANGELES, CA 90023	A	Los Angeles	287	359
257	PIA-02830	5191016015	3567 8TH ST, LOS ANGELES, CA 90023	A	Los Angeles	282	352
258	RP0137B	5190007038	1106 ROSALIND AVE, LOS ANGELES, CA 90023	A	Los Angeles	267	334
259	RP1489B**	5190006021	3027 GARNET ST, LOS ANGELES, CA 90023	A	Los Angeles	261	326
260	RP1489B**	5190006019	3027 GARNET ST, LOS ANGELES, CA 90023	A	Los Angeles	0	326
261	PIA-03063	5190001008	3416 BESWICK ST, LOS ANGELES, CA 90023	A	Los Angeles	254	317
262	RP2855	5190018022	3459 HUNTER ST, LOS ANGELES, CA 90023	A	Los Angeles	241	301
263	RP1856	5190010022	1148 DACOTAH ST, LOS ANGELES, CA 90023	A	Los Angeles	234	292
264	RP0812	5190017035	3419 ESTRADA ST, LOS ANGELES, CA 90023	A	Los Angeles	225	282
265	PIA-05891	5191015013	3540 OPAL ST, LOS ANGELES, CA 90023	A	Los Angeles	223	279
266	RP2860	5191019003	3516 HUNTER ST, LOS ANGELES, CA 90023	A	Los Angeles	221	277
267	RP1068	5190002029	1111 LORENA ST, LOS ANGELES, CA 90023	A	Los Angeles	217	272
268	PIA-06608	5190001020	1107 SPENCE ST, LOS ANGELES, CA 90023	A	Los Angeles	214	268
269	RP2075	5190031015	3324 14TH ST, LOS ANGELES, CA 90023	A	Los Angeles	209	262
270	PIA-02800	5190017014	3452 8TH ST, LOS ANGELES, CA 90023	A	Los Angeles	181	227
271	RP2322A	5190002028	1115 LORENA ST, LOS ANGELES, CA 90023	A	Los Angeles	165	207
272	RP1716A	5190012022	3215 8TH ST, LOS ANGELES, CA 90023	A	Los Angeles	162	202
273	RP0135A	5190007032	1145 EVERGREEN AVE, LOS ANGELES, CA 90023	A	Los Angeles	153	191

Department of Toxic Substances Control
Contract No. 18-T4506
Exhibit B, Section A, Attachment 1 – List of Properties
Page 9 of 47

#	Site ID	APN	Address	Outreach Zone	Jurisdiction	Esitimated Excavation Area (Sq Ft)*	Esitimated Excavation Area (Sq Ft)*
274	PIA-05452	5191027030	1242 LOS PALOS ST, LOS ANGELES, CA 90023	A	Los Angeles	0	0
275	PIA-05756	5191010008	1187 MIRASOL ST, LOS ANGELES, CA 90023	A	Los Angeles	0	0
276	PIA-05831	5191029002	3816 OLYMPIC BLVD, LOS ANGELES, CA 90023	A	Los Angeles	0	0
277	RP0178	5190017029	3443 ESTRADA ST, LOS ANGELES, CA 90023	A	Los Angeles	0	0
278	RP0232	5191010016	1182 ESPERANZA ST, LOS ANGELES, CA 90023	A	Los Angeles	0	0
279	RP0405	5191008019	1172 MIRASOL ST, LOS ANGELES, CA 90023	A	Los Angeles	0	0
283	RP1441	5191027023	1214 LOS PALOS ST, LOS ANGELES, CA 90023	A	Los Angeles	0	0
280	RP1443	5191027031	1246 LOS PALOS ST, LOS ANGELES, CA 90023	A	Los Angeles	0	0
281	RP3040	5190016002	1170 LORENA ST, LOS ANGELES, CA 90023	A	Los Angeles	0	0
282	RP3137	5190016001	3402 OPAL ST, LOS ANGELES, CA 90023	A	Los Angeles	0	0
284	A0027	5188023028	927 CONCORD ST, LOS ANGELES, CA 90023	B	Los Angeles	4809	6011
285	PIA-02972	5188020024	3427 ATLANTIC ST, LOS ANGELES, CA 90023	B	Los Angeles	4240	5300
286	RP1089	5188012025	925 CALZONA ST, LOS ANGELES, CA 90023	B	Los Angeles	4101	5126
287	RP0758	5188003022	3514 6TH ST, LOS ANGELES, CA 90023	B	Los Angeles	3924	4905
288	PIA-05993	5188008017	3684 PERCY ST, LOS ANGELES, CA 90023	B	Los Angeles	3727	4659
289	PIA-02702	5188014011	3524 7TH ST, LOS ANGELES, CA 90023	B	Los Angeles	3593	4491
290	RP2385	5188003023	3520 6TH ST, LOS ANGELES, CA 90023	B	Los Angeles	3317	4146
291	PIA-02975	5188020027	3445 ATLANTIC ST, LOS ANGELES, CA 90023	B	Los Angeles	3137	3921
292	RP2309B	5188006012	3548 SABINA ST, LOS ANGELES, CA 90023	B	Los Angeles	3127	3908
293	PIA-03530	5188021006	1022 CONCORD ST, LOS ANGELES, CA 90023	B	Los Angeles	3044	3805
294	ENA-20	5188001021	3569 LANFRANCO ST, LOS ANGELES, CA 90063	B	Los Angeles	2866	3583
295	PIA-05966	5188005007	3532 PERCY ST, LOS ANGELES, CA 90023	B	Los Angeles	2720	3400
296	PIA-05247	5188001018	3589 LANFRANCO ST, LOS ANGELES, CA 90063	B	Los Angeles	2643	3304
297	PIA-05952	5188004013	3459 PERCY ST, LOS ANGELES, CA 90023	B	Los Angeles	2579	3224
298	PIA-06499	5188006015	3564 SABINA ST, LOS ANGELES, CA 90023	B	Los Angeles	2494	3118
299	RP0027	5188001003	3561 5TH ST, LOS ANGELES, CA 90063	B	Los Angeles	2462	3078
300	RP1848	5188022015	933 LORENA ST, LOS ANGELES, CA 90023	B	Los Angeles	2276	2845
301	PIA-02675	5188020012	3426 7TH ST, LOS ANGELES, CA 90023	B	Los Angeles	2190	2737
302	PIA-05337	5188019013	3474 LEE ST, LOS ANGELES, CA 90023	B	Los Angeles	2149	2686
303	RP1983	5188001009	3570 5TH ST, LOS ANGELES, CA 90063	B	Los Angeles	2104	2630
304	PIA-03526	5188021004	1014 CONCORD ST, LOS ANGELES, CA 90023	B	Los Angeles	2090	2613
305	PIA-05988	5188008012	3658 PERCY ST, LOS ANGELES, CA 90023	B	Los Angeles	2038	2548
306	PIA-06481	5188006006	3522 SABINA ST, LOS ANGELES, CA 90023	B	Los Angeles	1950	2437
307	A0048	5188016028	935 ESPERANZA ST, LOS ANGELES, CA 90023	B	Los Angeles	1938	2423
308	RP0104	5188024012	1020 GRANDE VISTA AVE, LOS ANGELES, CA 90023	B	Los Angeles	1935	2418

Department of Toxic Substances Control
Contract No. 18-T4506
Exhibit B, Section A, Attachment 1 – List of Properties
Page 10 of 47

#	Site ID	APN	Address	Outreach Zone	Jurisdiction	Estimated Excavation Area (Sq Ft)*	Estimated Excavation Area (Sq Ft)*
309	PIA-03562	5188025008	1035 DACOTAH ST, LOS ANGELES, CA 90023	B	Los Angeles	1927	2409
310	RP0086	5188020025	3435 ATLANTIC ST, LOS ANGELES, CA 90023	B	Los Angeles	1918	2397
311	RP0090	5188022022	950 BERNAL AVE, LOS ANGELES, CA 90023	B	Los Angeles	1832	2291
312	PIA-03535	5188024008	1033 CONCORD ST, LOS ANGELES, CA 90023	B	Los Angeles	1816	2270
313	RP0028	5188001004	3557 5TH ST, LOS ANGELES, CA 90063	B	Los Angeles	1798	2248
314	RP0033	5188002030	3609 6TH ST, LOS ANGELES, CA 90023	B	Los Angeles	1782	2227
315	RP2686	5188008038	3615 WHITTIER BLVD, LOS ANGELES, CA 90023	B	Los Angeles	1751	2189
316	RP2034	5188002024	3635 6TH ST, LOS ANGELES, CA 90023	B	Los Angeles	1735	2169
317	PIA-05948	5188004030	3442 PERCY ST, LOS ANGELES, CA 90023	B	Los Angeles	1697	2121
318	PIA-02981	5188014018	3501 ATLANTIC ST, LOS ANGELES, CA 90023	B	Los Angeles	1686	2107
319	RP0759	5188003028	3519 SABINA ST, LOS ANGELES, CA 90023	B	Los Angeles	1674	2092
320	PIA-02979	5188020031	3465 ATLANTIC ST, LOS ANGELES, CA 90023	B	Los Angeles	1650	2062
321	RP2304	5188004025	3416 PERCY ST, LOS ANGELES, CA 90023	B	Los Angeles	1648	2060
322	PIA-02703	5188014010	3528 7TH ST, LOS ANGELES, CA 90023	B	Los Angeles	1643	2053
323	PIA-03391	5188012018	969 CALZONA ST, LOS ANGELES, CA 90023	B	Los Angeles	1621	2027
324	RP0057	5188009022	3722 SISKIYOU ST, LOS ANGELES, CA 90023	B	Los Angeles	1596	1995
325	PIA-05230	5188001027	3547 LANFRANCO ST, LOS ANGELES, CA 90063	B	Los Angeles	1591	1989
326	RP0069B	5188015027	3523 7TH ST, LOS ANGELES, CA 90023	B	Los Angeles	1585	1981
327	PIA-04670	5188024013	1016 GRANDE VISTA AVE, LOS ANGELES, CA 90023	B	Los Angeles	1576	1970
328	RP0036	5188002035	3569 6TH ST, LOS ANGELES, CA 90023	B	Los Angeles	1567	1959
329	PIA-06478	5188003027	3515 SABINA ST, LOS ANGELES, CA 90023	B	Los Angeles	1566	1957
330	PIA-02699	5188015026	3517 7TH ST, LOS ANGELES, CA 90023	B	Los Angeles	1565	1956
331	RP2670	5188005014	813 ESPERANZA ST, LOS ANGELES, CA 90023	B	Los Angeles	1544	1930
332	PIA-06479	5188006005	3516 SABINA ST, LOS ANGELES, CA 90023	B	Los Angeles	1541	1927
333	PIA-06477	5188006004	3512 SABINA ST, LOS ANGELES, CA 90023	B	Los Angeles	1540	1925
334	RP2038	5188004003	3440 SABINA ST, LOS ANGELES, CA 90023	B	Los Angeles	1497	1871
335	PIA-05965	5188006026	3529 PERCY ST, LOS ANGELES, CA 90023	B	Los Angeles	1491	1864
336	RP0042	5188003001	3517 6TH ST, LOS ANGELES, CA 90023	B	Los Angeles	1469	1836
337	PIA-05331	5188019010	3458 LEE ST, LOS ANGELES, CA 90023	B	Los Angeles	1449	1812
338	PIA-05982	5188008006	3626 PERCY ST, LOS ANGELES, CA 90023	B	Los Angeles	1432	1790
339	RP2305A	5188004031	3448 PERCY ST, LOS ANGELES, CA 90023	B	Los Angeles	1401	1751
340	PIA-03498	5188023003	924 CONCORD ST, LOS ANGELES, CA 90023	B	Los Angeles	1393	1741
341	A0013	5188016022	3545 SISKIYOU ST, LOS ANGELES, CA 90023	B	Los Angeles	1342	1678
342	RP1086	5188012021	955 CALZONA ST, LOS ANGELES, CA 90023	B	Los Angeles	1340	1675
343	RP1712B	5188023016	953 BERNAL AVE, LOS ANGELES, CA 90023	B	Los Angeles	1331	1664

Department of Toxic Substances Control
Contract No. 18-T4506
Exhibit B, Section A, Attachment 1 – List of Properties
Page 11 of 47

#	Site ID	APN	Address	Outreach Zone	Jurisdiction	Estimated Excavation Area (Sq Ft)*	Estimated Excavation Area (Sq Ft)*
344	RP2191	5188011002	1053 INDIANA ST, LOS ANGELES, CA 90023	B	Los Angeles	1319	1649
345	PIA-04662	5188023043	956 GRANDE VISTA AVE, LOS ANGELES, CA 90023	B	Los Angeles	1319	1649
346	RP2650	5188014020	3513 ATLANTIC ST, LOS ANGELES, CA 90023	B	Los Angeles	1318	1647
347	RP1432	5188024001	1001 CONCORD ST, LOS ANGELES, CA 90023	B	Los Angeles	1312	1640
348	A0033	5188019026	3401 7TH ST, LOS ANGELES, CA 90023	B	Los Angeles	1306	1633
349	RP0367	5188010015	3706 LEE ST, LOS ANGELES, CA 90023	B	Los Angeles	1302	1628
350	RP3161	5188002029	3613 6TH ST, LOS ANGELES, CA 90023	B	Los Angeles	1296	1620
351	ENA-74	5188008041	3629 WHITTIER BLVD, LOS ANGELES, CA 90023	B	Los Angeles	1286	1608
352	RP2052	5188021001	1000 CONCORD ST, LOS ANGELES, CA 90023	B	Los Angeles	1270	1588
353	PIA-06038	5188011005	1063 PRADO ST, LOS ANGELES, CA 90023	B	Los Angeles	1262	1578
354	RP1709	5188004011	3469 PERCY ST, LOS ANGELES, CA 90023	B	Los Angeles	1254	1568
355	PIA-03529	5188024005	1019 CONCORD ST, LOS ANGELES, CA 90023	B	Los Angeles	1241	1552
356	PIA-02412	5188001015	3540 5TH ST, LOS ANGELES, CA 90063	B	Los Angeles	1238	1547
357	PIA-02707	5188015030	3537 7TH ST, LOS ANGELES, CA 90023	B	Los Angeles	1220	1525
358	PIA-03501	5188023029	931 CONCORD ST, LOS ANGELES, CA 90023	B	Los Angeles	1219	1524
359	PIA-02411	5188001016	3536 5TH ST, LOS ANGELES, CA 90063	B	Los Angeles	1213	1517
360	RP2054A	5188022024	954 BERNAL AVE, LOS ANGELES, CA 90023	B	Los Angeles	1198	1497
361	RP0075	5188018012	3468 SISKIYOU ST, LOS ANGELES, CA 90023	B	Los Angeles	1190	1488
362	PIA-02684	5188019019	3449 7TH ST, LOS ANGELES, CA 90023	B	Los Angeles	1177	1472
363	PIA-05962	5188005005	3522 PERCY ST, LOS ANGELES, CA 90023	B	Los Angeles	1176	1470
364	RP2053A	5188022009	919 LORENA ST, LOS ANGELES, CA 90023	B	Los Angeles	1174	1468
365	PIA-05971	5188006022	3547 PERCY ST, LOS ANGELES, CA 90023	B	Los Angeles	1168	1460
366	RP1483	5188023025	3311 7TH ST, LOS ANGELES, CA 90023	B	Los Angeles	1165	1457
367	A0022	5188010001	1001 INDIANA ST, LOS ANGELES, CA 90023	B	Los Angeles	1156	1445
368	RP0041	5188002044	3531 6TH ST, LOS ANGELES, CA 90023	B	Los Angeles	1155	1443
369	RP1403	5188009030	3711 LEE ST, LOS ANGELES, CA 90023	B	Los Angeles	1150	1437
370	PIA-05378	5188022027	959 LORENA ST, LOS ANGELES, CA 90023	B	Los Angeles	1143	1428
371	RP1986	5188002008	3568 LANFRANCO ST, LOS ANGELES, CA 90063	B	Los Angeles	1142	1428
372	A0010	5188001001	453 INDIANA ST, LOS ANGELES, CA 90063	B	Los Angeles	1134	1418
373	PIA-06558	5188009024	3714 SISKIYOU ST, LOS ANGELES, CA 90023	B	Los Angeles	1097	1372
374	RP3132	5188011015	1067 LOS PALOS ST, LOS ANGELES, CA 90023	B	Los Angeles	1076	1345
375	RP0061	5188014005	3554 7TH ST, LOS ANGELES, CA 90023	B	Los Angeles	1075	1343
376	RP2389	5188011006	1059 PRADO ST, LOS ANGELES, CA 90023	B	Los Angeles	1070	1338
377	PIA-06584	5188005001	802 SPENCE ST, LOS ANGELES, CA 90023	B	Los Angeles	1045	1306
378	RP0095	5188023018	955 BERNAL AVE, LOS ANGELES, CA 90023	B	Los Angeles	1035	1293

Department of Toxic Substances Control
Contract No. 18-T4506
Exhibit B, Section A, Attachment 1 – List of Properties
Page 12 of 47

#	Site ID	APN	Address	Outreach Zone	Jurisdiction	Esitmated Excavation Area (Sq Ft)*	Esitmated Excavation Area (Sq Ft)*
379	RP0377A	5188020030	3459 ATLANTIC ST, LOS ANGELES, CA 90023	B	Los Angeles	1029	1286
380	PIA-02556	5188003042	3562 6TH ST, LOS ANGELES, CA 90023	B	Los Angeles	1018	1272
381	RP2647	5188005002	812 SPENCE ST, LOS ANGELES, CA 90023	B	Los Angeles	994	1243
382	RP0770	5188010025	3735 7TH ST, LOS ANGELES, CA 90023	B	Los Angeles	985	1231
383	PIA-03024	5188023004	925 BERNAL AVE, LOS ANGELES, CA 90023	B	Los Angeles	985	1231
384	PIA-03411	5188012002	1069 CALZONA ST, LOS ANGELES, CA 90023	B	Los Angeles	981	1226
385	RP2390	5188011024	1068 CALZONA ST, LOS ANGELES, CA 90023	B	Los Angeles	970	1212
386	RP1431	5188023037	967 CONCORD ST, LOS ANGELES, CA 90023	B	Los Angeles	951	1189
387	PIA-05219	5188002018	3524 LANFRANCO ST, LOS ANGELES, CA 90063	B	Los Angeles	935	1168
388	RP0375	5188018023	3427 LEE ST, LOS ANGELES, CA 90023	B	Los Angeles	934	1168
389	ENA-76	5188015038	959 ESPERANZA ST, LOS ANGELES, CA 90023	B	Los Angeles	932	1165
390	RP0811	5188012014	1003 CALZONA ST, LOS ANGELES, CA 90023	B	Los Angeles	931	1164
391	RP1454	5188010030	3755 7TH ST, LOS ANGELES, CA 90023	B	Los Angeles	926	1157
392	RP1469C	5188003024	3524 6TH ST, LOS ANGELES, CA 90023	B	Los Angeles	914	1143
393	RP1085	5188012019	965 CALZONA ST, LOS ANGELES, CA 90023	B	Los Angeles	914	1142
394	RP0049	5188006002	708 SPENCE ST, LOS ANGELES, CA 90023	B	Los Angeles	906	1132
395	RP0756	5188003002	3511 6TH ST, LOS ANGELES, CA 90023	B	Los Angeles	906	1132
396	RP0034	5188002031	3605 6TH ST, LOS ANGELES, CA 90023	B	Los Angeles	904	1130
397	PIA-05979	5188008002	3606 PERCY ST, LOS ANGELES, CA 90023	B	Los Angeles	876	1095
398	ENA-66	5188010007	3738 LEE ST, LOS ANGELES, CA 90023	B	Los Angeles	872	1090
399	PIA-02415	5188001013	3550 5TH ST, LOS ANGELES, CA 90063	B	Los Angeles	872	1090
400	PIA-02548	5188002041	3543 6TH ST, LOS ANGELES, CA 90023	B	Los Angeles	871	1088
401	PIA-05215	5188002020	3514 LANFRANCO ST, LOS ANGELES, CA 90063	B	Los Angeles	865	1082
402	RP0773AB	5188015017	940 SPENCE ST, LOS ANGELES, CA 90023	B	Los Angeles	864	1081
403	PIA-05954	5188004012	3465 PERCY ST, LOS ANGELES, CA 90023	B	Los Angeles	853	1066
404	RP0055	5188009015	3731 SISKIYOU ST, LOS ANGELES, CA 90023	B	Los Angeles	852	1064
405	RP2394A	5188017021	3459 SISKIYOU ST, LOS ANGELES, CA 90023	B	Los Angeles	842	1052
406	RP0369	5188011017	1059 LOS PALOS ST, LOS ANGELES, CA 90023	B	Los Angeles	840	1050
407	PIA-03409	5188012003	1065 CALZONA ST, LOS ANGELES, CA 90023	B	Los Angeles	838	1047
408	RP2310A	5188006029	3513 PERCY ST, LOS ANGELES, CA 90023	B	Los Angeles	835	1044
409	PIA-05940	5188004021	3400 PERCY ST, LOS ANGELES, CA 90023	B	Los Angeles	835	1044
410	RP1987A	5188003038	3542 6TH ST, LOS ANGELES, CA 90023	B	Los Angeles	827	1034
411	PIA-02691	5188020002	3468 7TH ST, LOS ANGELES, CA 90023	B	Los Angeles	826	1033
412	RP2031	5188002007	3570 LANFRANCO ST, LOS ANGELES, CA 90063	B	Los Angeles	821	1026
413	RP0031	5188002027	3623 6TH ST, LOS ANGELES, CA 90023	B	Los Angeles	817	1021

Department of Toxic Substances Control
Contract No. 18-T4506
Exhibit B, Section A, Attachment 1 – List of Properties
Page 13 of 47

#	Site ID	APN	Address	Outreach Zone	Jurisdiction	Estimated Excavation Area (Sq Ft)*	Estimated Excavation Area (Sq Ft)*
414	RP2980	5188018002	3408 SISKIYOU ST, LOS ANGELES, CA 90023	B	Los Angeles	809	1012
415	PIA-02980	5188020032	3469 ATLANTIC ST, LOS ANGELES, CA 90023	B	Los Angeles	809	1011
416	PIA-03382	5188012026	921 CALZONA ST, LOS ANGELES, CA 90023	B	Los Angeles	808	1010
417	PIA-04159	5188006032	721 ESPERANZA ST, LOS ANGELES, CA 90023	B	Los Angeles	807	1008
418	RP2651	5188018006	3438 SISKIYOU ST, LOS ANGELES, CA 90023	B	Los Angeles	803	1004
419	RP2033	5188002017	3528 LANFRANCO ST, LOS ANGELES, CA 90063	B	Los Angeles	795	993
420	RP1711	5188023001	918 CONCORD ST, LOS ANGELES, CA 90023	B	Los Angeles	795	993
421	RP0066	5188015007	3560 SISKIYOU ST, LOS ANGELES, CA 90023	B	Los Angeles	788	985
422	PIA-03502	5188023007	932 CONCORD ST, LOS ANGELES, CA 90023	B	Los Angeles	778	973
423	PIA-05350	5188010010	3726 LEE ST, LOS ANGELES, CA 90023	B	Los Angeles	777	971
424	RP1779	5188019023	3427 7TH ST, LOS ANGELES, CA 90023	B	Los Angeles	777	971
425	RP0045	5188003035	3551 SABINA ST, LOS ANGELES, CA 90023	B	Los Angeles	777	971
426	RP0108	5188024021	1049 GRANDE VISTA AVE, LOS ANGELES, CA 90023	B	Los Angeles	776	971
427	PIA-05246	5188002048	3586 LANFRANCO ST, LOS ANGELES, CA 90063	B	Los Angeles	776	971
428	PIA-03508	5188023032	945 CONCORD ST, LOS ANGELES, CA 90023	B	Los Angeles	776	970
429	RP0078	5188019011	3464 LEE ST, LOS ANGELES, CA 90023	B	Los Angeles	769	962
430	PIA-05989	5188008013	3662 PERCY ST, LOS ANGELES, CA 90023	B	Los Angeles	757	946
431	PIA-03514	5188023035	959 CONCORD ST, LOS ANGELES, CA 90023	B	Los Angeles	755	944
432	PIA-02550	5188003039	3548 6TH ST, LOS ANGELES, CA 90023	B	Los Angeles	753	941
433	RP2396	5188018010	3458 SISKIYOU ST, LOS ANGELES, CA 90023	B	Los Angeles	751	939
434	RP0105	5188024015	1006 GRANDE VISTA AVE, LOS ANGELES, CA 90023	B	Los Angeles	746	932
435	RP0050	5188006019	715 ESPERANZA ST, LOS ANGELES, CA 90023	B	Los Angeles	745	931
436	RP2044A	5188015028	3529 7TH ST, LOS ANGELES, CA 90023	B	Los Angeles	744	930
437	PIA-03021	5188023002	919 BERNAL AVE, LOS ANGELES, CA 90023	B	Los Angeles	743	929
438	RP1451A	5188010008	3734 LEE ST, LOS ANGELES, CA 90023	B	Los Angeles	740	924
439	PIA-05978	5188008001	3600 PERCY ST, LOS ANGELES, CA 90023	B	Los Angeles	737	922
440	RP0092	5188022030	966 BERNAL AVE, LOS ANGELES, CA 90023	B	Los Angeles	736	920
441	PIA-06496	5188003036	3555 SABINA ST, LOS ANGELES, CA 90023	B	Los Angeles	729	911
442	RP3114	5188012010	1017 CALZONA ST, LOS ANGELES, CA 90023	B	Los Angeles	724	905
443	PIA-05226	5188001029	3537 LANFRANCO ST, LOS ANGELES, CA 90063	B	Los Angeles	718	898
444	RP0097	5188023024	967 BERNAL AVE, LOS ANGELES, CA 90023	B	Los Angeles	717	896
445	RP1430	5188023009	936 CONCORD ST, LOS ANGELES, CA 90023	B	Los Angeles	714	892
446	PIA-05416	5188011018	1057 LOS PALOS ST, LOS ANGELES, CA 90023	B	Los Angeles	711	889
447	RP0039	5188002039	3553 6TH ST, LOS ANGELES, CA 90023	B	Los Angeles	697	871
448	PIA-02678	5188019022	3435 7TH ST, LOS ANGELES, CA 90023	B	Los Angeles	692	865

Department of Toxic Substances Control
Contract No. 18-T4506
Exhibit B, Section A, Attachment 1 – List of Properties
Page 14 of 47

#	Site ID	APN	Address	Outreach Zone	Jurisdiction	Estimated Excavation Area (Sq Ft)*	Estimated Excavation Area (Sq Ft)*
449	PIA-02539	5188002045	3521 6TH ST, LOS ANGELES, CA 90023	B	Los Angeles	688	860
450	RP0091	5188022026	958 BERNAL AVE, LOS ANGELES, CA 90023	B	Los Angeles	688	860
451	RP0099	5188023034	955 CONCORD ST, LOS ANGELES, CA 90023	B	Los Angeles	686	858
452	RP0780	5188018004	3426 SISKIYOU ST, LOS ANGELES, CA 90023	B	Los Angeles	682	853
453	RP0114	5188025024	1035 FRESNO ST, LOS ANGELES, CA 90023	B	Los Angeles	681	851
454	RP1990A	5188022017	939 LORENA ST, LOS ANGELES, CA 90023	B	Los Angeles	677	847
455	A0034	5188025019	1013 FRESNO ST, LOS ANGELES, CA 90023	B	Los Angeles	677	846
456	PIA-04150	5188003045	613 ESPERANZA ST, LOS ANGELES, CA 90023	B	Los Angeles	668	835
457	PIA-03504	5188023030	937 CONCORD ST, LOS ANGELES, CA 90023	B	Los Angeles	661	826
458	PIA-09755	5188015015	3514 SISKIYOU ST, LOS ANGELES, CA 90023	B	Los Angeles	652	814
459	PIA-05375	5188022023	951 LORENA ST, LOS ANGELES, CA 90023	B	Los Angeles	650	812
460	RP0769	5188010012	3718 LEE ST, LOS ANGELES, CA 90023	B	Los Angeles	647	809
461	PIA-03412	5188011025	1072 CALZONA ST, LOS ANGELES, CA 90023	B	Los Angeles	644	805
462	PIA-02533	5188003015	3504 6TH ST, LOS ANGELES, CA 90023	B	Los Angeles	643	804
463	PIA-05419	5188011012	1062 LOS PALOS ST, LOS ANGELES, CA 90023	B	Los Angeles	636	795
464	RP0368	5188011009	1050 LOS PALOS ST, LOS ANGELES, CA 90023	B	Los Angeles	634	793
465	PIA-05352	5188010009	3730 LEE ST, LOS ANGELES, CA 90023	B	Los Angeles	629	787
466	PIA-02569	5188002025	3631 6TH ST, LOS ANGELES, CA 90023	B	Los Angeles	624	780
467	PIA-02672	5188019029	3419 7TH ST, LOS ANGELES, CA 90023	B	Los Angeles	620	775
468	PIA-05972	5188006021	3553 PERCY ST, LOS ANGELES, CA 90023	B	Los Angeles	620	774
469	RP1459A	5188012001	1073 CALZONA ST, LOS ANGELES, CA 90023	B	Los Angeles	618	773
470	PIA-05329	5188019009	3452 LEE ST, LOS ANGELES, CA 90023	B	Los Angeles	608	760
471	RP0112A	5188025022	1025 FRESNO ST, LOS ANGELES, CA 90023	B	Los Angeles	606	757
472	PIA-06498	5188003052	3559 SABINA ST, LOS ANGELES, CA 90023	B	Los Angeles	599	748
473	RP2050	5188019005	3434 LEE ST, LOS ANGELES, CA 90023	B	Los Angeles	596	745
474	PIA-06579	5188003006	635 SPENCE ST, LOS ANGELES, CA 90023	B	Los Angeles	595	744
475	RP1081	5188009034	3727 LEE ST, LOS ANGELES, CA 90023	B	Los Angeles	587	734
476	RP1452	5188010018	3707 7TH ST, LOS ANGELES, CA 90023	B	Los Angeles	586	733
477	RP1080	5188009029	3707 LEE ST, LOS ANGELES, CA 90023	B	Los Angeles	584	730
478	PIA-05071	5188011001	1051 INDIANA ST, LOS ANGELES, CA 90023	B	Los Angeles	583	729
479	PIA-02700	5188014013	3512 7TH ST, LOS ANGELES, CA 90023	B	Los Angeles	581	727
480	A0020	5188023015	950 CONCORD ST, LOS ANGELES, CA 90023	B	Los Angeles	576	720
481	RP3082C	5188014001	3574 7TH ST, LOS ANGELES, CA 90023	B	Los Angeles	570	712
482	RP0102B	5188023045	946 GRANDE VISTA AVE, LOS ANGELES, CA 90023	B	Los Angeles	562	702
483	RP0365	5188009010	3711 SISKIYOU ST, LOS ANGELES, CA 90023	B	Los Angeles	561	701

Department of Toxic Substances Control
Contract No. 18-T4506
Exhibit B, Section A, Attachment 1 – List of Properties
Page 15 of 47

#	Site ID	APN	Address	Outreach Zone	Jurisdiction	Estimated Excavation Area (Sq Ft)*	Estimated Excavation Area (Sq Ft)*
484	RP1461	5188012013	1007 CALZONA ST, LOS ANGELES, CA 90023	B	Los Angeles	551	689
485	PIA-05237	5188002009	3564 LANFRANCO ST, LOS ANGELES, CA 90063	B	Los Angeles	550	687
486	RP1434	5188025009	1037 DACOTAH ST, LOS ANGELES, CA 90023	B	Los Angeles	549	686
487	RP2684	5188006034	729 ESPERANZA ST, LOS ANGELES, CA 90023	B	Los Angeles	548	686
488	RP1456	5188011007	1055 PRADO ST, LOS ANGELES, CA 90023	B	Los Angeles	542	677
489	PIA-02560	5188002034	3575 6TH ST, LOS ANGELES, CA 90023	B	Los Angeles	537	672
490	RP0053	5188006035	733 ESPERANZA ST, LOS ANGELES, CA 90023	B	Los Angeles	524	655
491	RP1458	5188011010	1054 LOS PALOS ST, LOS ANGELES, CA 90023	B	Los Angeles	514	643
492	RP1710	5188022002	910 BERNAL AVE, LOS ANGELES, CA 90023	B	Los Angeles	512	640
493	PIA-02572	5188002022	3645 6TH ST, LOS ANGELES, CA 90023	B	Los Angeles	508	635
494	RP2301	5188003021	3511 SABINA ST, LOS ANGELES, CA 90023	B	Los Angeles	495	619
495	RP1457	5188011008	3748 7TH ST, LOS ANGELES, CA 90023	B	Los Angeles	483	604
496	PIA-02964	5188025025	3042 ATLANTIC ST, LOS ANGELES, CA 90023	B	Los Angeles	474	592
497	PIA-02967	5188021009	3311 ATLANTIC ST, LOS ANGELES, CA 90023	B	Los Angeles	467	584
498	RP3077B	5188012023	939 CALZONA ST, LOS ANGELES, CA 90023	B	Los Angeles	464	580
499	RP2479A	5188016025	3557 SISKIYOU ST, LOS ANGELES, CA 90023	B	Los Angeles	453	566
500	PIA-05417	5188011011	1058 LOS PALOS ST, LOS ANGELES, CA 90023	B	Los Angeles	452	565
501	PIA-05384	5188020019	1024 LORENA ST, LOS ANGELES, CA 90023	B	Los Angeles	441	552
502	PIA-06582	5188006003	714 SPENCE ST, LOS ANGELES, CA 90023	B	Los Angeles	436	545
503	PIA-02992	5188014029	3561 ATLANTIC ST, LOS ANGELES, CA 90023	B	Los Angeles	432	540
504	RP2657	5188023020	959 BERNAL AVE, LOS ANGELES, CA 90023	B	Los Angeles	416	520
505	RP2048	5188018025	3409 LEE ST, LOS ANGELES, CA 90023	B	Los Angeles	415	519
506	PIA-03401	5188012008	1025 CALZONA ST, LOS ANGELES, CA 90023	B	Los Angeles	403	504
507	PIA-06590	5188017024	925 SPENCE ST, LOS ANGELES, CA 90023	B	Los Angeles	388	485
508	RP1958	5188018030	3411 LEE ST, LOS ANGELES, CA 90023	B	Los Angeles	386	483
509	RP2649	5188006030	3507 PERCY ST, LOS ANGELES, CA 90023	B	Los Angeles	368	460
510	PIA-03560	5188025014	1030 DACOTAH ST, LOS ANGELES, CA 90023	B	Los Angeles	366	457
511	PIA-05243	5188001020	3579 LANFRANCO ST, LOS ANGELES, CA 90063	B	Los Angeles	363	454
512	A0012	5188009031	3715 LEE ST, LOS ANGELES, CA 90023	B	Los Angeles	360	450
513	RP0088	5188021008	1032 CONCORD ST, LOS ANGELES, CA 90023	B	Los Angeles	356	445
514	PIA-04431	5188024019	1048 FRESNO ST, LOS ANGELES, CA 90023	B	Los Angeles	356	445
515	PIA-06559	5188009011	3715 SISKIYOU ST, LOS ANGELES, CA 90023	B	Los Angeles	339	423
516	RP1047	5188012016	975 CALZONA ST, LOS ANGELES, CA 90023	B	Los Angeles	335	418
517	RP0778B	5188016030	921 ESPERANZA ST, LOS ANGELES, CA 90023	B	Los Angeles	326	407
518	RP2043	5188015004	3568 SISKIYOU ST, LOS ANGELES, CA 90023	B	Los Angeles	324	405

Department of Toxic Substances Control
Contract No. 18-T4506
Exhibit B, Section A, Attachment 1 – List of Properties
Page 16 of 47

#	Site ID	APN	Address	Outreach Zone	Jurisdiction	Estimated Excavation Area (Sq Ft)*	Estimated Excavation Area (Sq Ft)*
519	RP1955	5188018020	3445 LEE ST, LOS ANGELES, CA 90023	B	Los Angeles	323	404
520	RP1776	5188015006	3564 SISKIYOU ST, LOS ANGELES, CA 90023	B	Los Angeles	317	396
521	RP0093	5188023014	945 BERNAL AVE, LOS ANGELES, CA 90023	B	Los Angeles	311	389
522	PIA-05348	5188010011	3722 LEE ST, LOS ANGELES, CA 90023	B	Los Angeles	309	387
523	PIA-06538	5188015010	3544 SISKIYOU ST, LOS ANGELES, CA 90023	B	Los Angeles	297	371
524	RP0762	5188003046	617 ESPERANZA ST, LOS ANGELES, CA 90023	B	Los Angeles	296	370
525	PIA-03561	5188025013	1034 DACOTAH ST, LOS ANGELES, CA 90023	B	Los Angeles	289	361
526	RP0052	5188006033	725 ESPERANZA ST, LOS ANGELES, CA 90023	B	Los Angeles	284	355
527	PIA-04157	5188006018	711 ESPERANZA ST, LOS ANGELES, CA 90023	B	Los Angeles	280	350
528	PIA-06574	5188003018	620 SPENCE ST, LOS ANGELES, CA 90023	B	Los Angeles	280	350
529	PIA-06465	5188004002	3438 SABINA ST, LOS ANGELES, CA 90023	B	Los Angeles	252	315
530	PIA-02966	5188025005	3046 ATLANTIC ST, LOS ANGELES, CA 90023	B	Los Angeles	249	311
531	RP0371	5188012012	1011 CALZONA ST, LOS ANGELES, CA 90023	B	Los Angeles	199	249
532	RP2480	5188018021	3439 LEE ST, LOS ANGELES, CA 90023	B	Los Angeles	181	226
533	RP2671B	5188006036	3561 PERCY ST, LOS ANGELES, CA 90023	B	Los Angeles	158	197
534	RP1780	5188020003	1011 SPENCE ST, LOS ANGELES, CA 90023	B	Los Angeles	157	196
535	RP0107	5188024020	1047 GRANDE VISTA AVE, LOS ANGELES, CA 90023	B	Los Angeles	154	193
536	PIA-04155	5188003050	637 ESPERANZA ST, LOS ANGELES, CA 90023	B	Los Angeles	136	170
537	RP2685	5188008031	3647 WHITTIER BLVD, LOS ANGELES, CA 90023	B	Los Angeles	129	161
538	RP2643	5188003008	625 SPENCE ST, LOS ANGELES, CA 90023	B	Los Angeles	112	140
539	RP1777	5188015037	3573 7TH ST, LOS ANGELES, CA 90023	B	Los Angeles	108	135
540	RP0081B	5188019018	3453 7TH ST, LOS ANGELES, CA 90023	B	Los Angeles	91	114
541	RP0763	5188003047	625 ESPERANZA ST, LOS ANGELES, CA 90023	B	Los Angeles	0	0
542	RP2826	5242001001	1138 GAGE AVE, LOS ANGELES, CA 90023	C	County of LA	6319	7899
543	B0153	5241003003	1146 HERBERT AVE, LOS ANGELES, CA 90023	C	County of LA	4026	5032
544	B0158	5241008019	1251 SUNOL DR, LOS ANGELES, CA 90023	C	County of LA	4017	5021
545	RP1385	5241008018	1250 DOWNEY RD, LOS ANGELES, CA 90023	C	County of LA	3744	4680
546	E03873	5241016021	4356 UNION PACIFIC AVE, LOS ANGELES, CA 90023	C	County of LA	3677	4597
547	RP0417	5241014018	4473 TRIGGS ST, COMMERCE, CA 90040	C	Commerce	3621	4526
548	PIA-06298	5242017010	1327 RECORD AVE, LOS ANGELES, CA 90023	C	County of LA	3533	4416
549	E04012	5241025017	4423 LOVETT ST, LOS ANGELES, CA 90040	C	County of LA	3520	4400
550	RP2459	5241017016	4424 TUTTLE ST, LOS ANGELES, CA 90040	C	County of LA	3507	4383
551	PIA-05467	5241026034	4400 LOVETT ST, LOS ANGELES, CA 90040	C	County of LA	3463	4328
552	PIA-03252	5241006013	1254 BONNIE BEACH PL, LOS ANGELES, CA 90023	C	County of LA	3384	4230
553	B0602	5241026036	4392 LOVETT ST, LOS ANGELES, CA 90023	C	County of LA	3189	3986

Department of Toxic Substances Control
Contract No. 18-T4506
Exhibit B, Section A, Attachment 1 – List of Properties
Page 17 of 47

#	Site ID	APN	Address	Outreach Zone	Jurisdiction	Estimated Excavation Area (Sq Ft)*	Estimated Excavation Area (Sq Ft)*
554	RP2784	5241003002	1140 HERBERT AVE, LOS ANGELES, CA 90023	C	County of LA	3074	3843
555	RP1751	5241027019	4459 LOVETT ST, COMMERCE, CA 90040	C	Commerce	3074	3843
556	PIA-02885	5242008010	1155 ALMA AVE, LOS ANGELES, CA 90023	C	County of LA	2899	3624
557	RP2235	5241017002	4419 TRIGGS ST, LOS ANGELES, CA 90040	C	County of LA	2839	3549
558	PIA-06850	5241025038	4388 TRIGGS ST, LOS ANGELES, CA 90023	C	County of LA	2778	3473
559	RP2790	5241020014	1358 BONNIE BEACH PL, LOS ANGELES, CA 90023	C	County of LA	2685	3356
560	PIA-03257	5241006015	1262 BONNIE BEACH PL, LOS ANGELES, CA 90023	C	County of LA	2682	3353
561	PIA-03834	5241006028	1251 DOWNEY RD, LOS ANGELES, CA 90023	C	County of LA	2584	3230
562	RP1759	5242010022	1219 HICKS AVE, LOS ANGELES, CA 90023	C	County of LA	2518	3147
563	RP2954	5244002002	1457 MCBRIDE AVE, COMMERCE, CA 90040	C	Commerce	2500	3125
564	B0636	5242014008	1234 ROWAN AVE, LOS ANGELES, CA 90023	C	County of LA	2449	3061
565	PIA-06706	5241019023	1339 SUNOL DR, LOS ANGELES, CA 90023	C	County of LA	2442	3052
566	E03974	5241023008	1428 DOWNEY RD, LOS ANGELES, CA 90023	C	County of LA	2398	2997
567	B0155	5241004015	1262 HERBERT AVE, LOS ANGELES, CA 90023	C	County of LA	2360	2950
568	RP2451A	5241015001	4411 TUTTLE ST, LOS ANGELES, CA 90040	C	County of LA	2296	2870
569	E03595	5241004011	1246 HERBERT AVE, LOS ANGELES, CA 90023	C	County of LA	2286	2858
570	RP0253	5241012008	4485 TUTTLE ST, COMMERCE, CA 90040	C	Commerce	2284	2855
571	B0542	5242017012	1317 RECORD AVE, LOS ANGELES, CA 90023	C	County of LA	2223	2779
572	ENA-77	5241002002	1140 RECORD AVE, LOS ANGELES, CA 90023	C	County of LA	2215	2768
573	E04298	5242013017	1276 TOWNSEND AVE, LOS ANGELES, CA 90023	C	County of LA	2177	2721
574	RP1605	5241011005	1262 AUGUSTA AVE, LOS ANGELES, CA 90023	C	County of LA	2105	2631
575	RP3110	5241022016	1509 DOWNEY RD, LOS ANGELES, CA 90023	C	County of LA	2028	2535
576	RP2225B	5241006002	1208 BONNIE BEACH PL, LOS ANGELES, CA 90023	C	County of LA	2025	2531
577	E04275	5242012017	1264 DITMAN AVE, LOS ANGELES, CA 90023	C	County of LA	1998	2498
578	RP1043	5242017002	4208 UNION PACIFIC AVE, LOS ANGELES, CA 90023	C	County of LA	1986	2483
579	PIA-04802	5241004006	1226 HERBERT AVE, LOS ANGELES, CA 90023	C	County of LA	1941	2426
580	RP2445	5241014002	4460 TUTTLE ST, COMMERCE, CA 90040	C	Commerce	1937	2421
581	PIA-06463	5242020004	1322 ROWAN AVE, LOS ANGELES, CA 90023	C	County of LA	1932	2415
582	RP0416	5241014017	4479 TRIGGS ST, CITY OF COMMERCE, CA 90040	C	Commerce	1919	2399
583	RP1619	5242011008	1234 HICKS AVE, LOS ANGELES, CA 90023	C	County of LA	1907	2384
584	RP1687	5241025037	4390 TRIGGS ST, LOS ANGELES, CA 90023	C	County of LA	1907	2384
585	E03848	5241015017	4410 UNION PACIFIC AVE, LOS ANGELES, CA 90023	C	County of LA	1841	2301
586	PIA-00824	5241013001	1334 EASTERN AVE, COMMERCE, CA 90040	C	Commerce	1789	2236
587	E04380	5242014012	1250 ROWAN AVE, LOS ANGELES, CA 90023	C	County of LA	1779	2224
588	RP1923	5241009013	1259 BRANNICK AVE, LOS ANGELES, CA 90023	C	County of LA	1737	2171

Department of Toxic Substances Control
Contract No. 18-T4506
Exhibit B, Section A, Attachment 1 – List of Properties
Page 18 of 47

#	Site ID	APN	Address	Outreach Zone	Jurisdiction	Estimated Excavation Area (Sq Ft)*	Estimated Excavation Area (Sq Ft)*
589	PIA-04815	5241004013	1254 HERBERT AVE, LOS ANGELES, CA 90023	C	County of LA	1709	2136
590	PIA-03242	5241006008	1232 BONNIE BEACH PL, LOS ANGELES, CA 90023	C	County of LA	1688	2110
591	PIA-09748	5242020003	1318 ROWAN AVE, LOS ANGELES, CA 90023	C	County of LA	1673	2091
592	PIA-00815	5241029028	4571 DUNHAM ST, COMMERCE, CA 90040	C	Commerce	1658	2073
593	ENA-21	5241004004	1218 HERBERT AVE, LOS ANGELES, CA 90023	C	County of LA	1593	1991
594	RP1400	5241024006	1512 DOWNEY RD, LOS ANGELES, CA 90023	C	County of LA	1549	1936
595	E04418	5242017011	1323 RECORD AVE, LOS ANGELES, CA 90023	C	County of LA	1519	1899
596	PIA-00534	5241027016	4471 LOVETT ST, CITY OF COMMERCE, CA 90040	C	Commerce	1517	1897
597	PIA-05082	5242008015	1142 INDIANA ST, LOS ANGELES, CA 90023	C	County of LA	1504	1880
598	PIA-01065	5244001022	1337 MCBRIDE AVE, COMMERCE, CA 90040	C	Commerce	1500	1875
599	RP2523	5242019005	1328 EASTMAN AVE, LOS ANGELES, CA 90023	C	County of LA	1496	1870
600	RP2242B	5242008007	1141 ALMA AVE, LOS ANGELES, CA 90023	C	County of LA	1493	1867
601	PIA-00833	5241029025	1446 EASTERN AVE, COMMERCE, CA 90040	C	Commerce	1452	1815
602	E04050	5241025020	4437 LOVETT ST, LOS ANGELES, CA 90040	C	County of LA	1428	1785
603	RP1683	5241025015	4415 LOVETT ST, LOS ANGELES, CA 90040	C	County of LA	1427	1783
604	RP0431	5244001001	1354 DUNCAN AVE, CITY OF COMMERCE, CA 90040	C	Commerce	1400	1750
605	PIA-05465	5241026035	4396 LOVETT ST, LOS ANGELES, CA 90023	C	County of LA	1400	1750
606	PIA-03891	5241023014	1450 DOWNEY RD, LOS ANGELES, CA 90023	C	County of LA	1398	1748
607	E03694	5241005028	1257 BONNIE BEACH PL, LOS ANGELES, CA 90023	C	County of LA	1376	1720
608	RP1375	5241006029	1245 DOWNEY RD, LOS ANGELES, CA 90023	C	County of LA	1370	1713
609	PIA-03841	5241008005	1266 DOWNEY RD, LOS ANGELES, CA 90023	C	County of LA	1335	1669
610	PIA-06266	5241004034	1223 RECORD AVE, LOS ANGELES, CA 90023	C	County of LA	1335	1669
611	RP2789	5241012009	1327 EASTERN AVE, COMMERCE, CA 90040	C	Commerce	1326	1658
612	E04269	5242011017	1270 HICKS AVE, LOS ANGELES, CA 90023	C	County of LA	1305	1631
613	RP0422	5241029003	1451 SYDNEY DR, COMMERCE, CA 90040	C	Commerce	1301	1626
614	RP0432	5244001010	1336 MCBRIDE AVE, COMMERCE, CA 90040	C	Commerce	1300	1625
615	C0006	5241028006	4478 LOVETT ST, COMMERCE, CA 90040	C	Commerce	1295	1619
616	E04283	5242013016	1270 TOWNSEND AVE, LOS ANGELES, CA 90023	C	County of LA	1294	1618
617	ENA-51	5242011015	1262 HICKS AVE, LOS ANGELES, CA 90023	C	County of LA	1290	1613
618	RP1386B	5241009002	1248 SUNOL DR, LOS ANGELES, CA 90023	C	County of LA	1289	1612
619	PIA-03844	5241006023	1271 DOWNEY RD, LOS ANGELES, CA 90023	C	County of LA	1278	1598
620	RP1742B	5241002001	1136 RECORD AVE, LOS ANGELES, CA 90023	C	County of LA	1256	1570
621	RP1395	5241019015	1368 DOWNEY RD, LOS ANGELES, CA 90023	C	County of LA	1233	1541
622	E04049	5241025018	4427 LOVETT ST, LOS ANGELES, CA 90040	C	County of LA	1230	1538
623	E04344	5242013011	1248 TOWNSEND AVE, LOS ANGELES, CA 90023	C	County of LA	1215	1519

Department of Toxic Substances Control
Contract No. 18-T4506
Exhibit B, Section A, Attachment 1 – List of Properties
Page 19 of 47

#	Site ID	APN	Address	Outreach Zone	Jurisdiction	Estimated Excavation Area (Sq Ft)*	Estimated Excavation Area (Sq Ft)*
624	ENA-56	5242016023	1263 HERBERT AVE, LOS ANGELES, CA 90023	C	County of LA	1207	1509
625	PIA-03822	5241006035	1221 DOWNEY RD, LOS ANGELES, CA 90023	C	County of LA	1201	1501
626	PIA-00467	5244002023	1442 DUNCAN AVE, CITY OF COMMERCE, CA 90040	C	Commerce	1200	1500
627	RP0449	5244004021	1515 MCBRIDE AVE, COMMERCE, CA 90040	C	Commerce	1200	1500
628	RP1768	5244003017	1433 MCDONNELL AVE, COMMERCE, CA 90040	C	Commerce	1200	1500
629	RP2249A	5244002008	1431 MCBRIDE AVE, COMMERCE, CA 90040	C	Commerce	1200	1500
630	RP2821	5241024012	4351 NOAKES ST, LOS ANGELES, CA 90023	C	County of LA	1200	1500
631	SS-MEIR-N-43	5242009027	1239 ALMA AVE, LOS ANGELES, CA 90023	C	County of LA	1169	1462
632	PIA-06722	5241025002	1412 SUNOL DR, LOS ANGELES, CA 90023	C	County of LA	1160	1450
633	B0169	5241018012	4395 TRIGGS ST, COMMERCE, CA 90023	C	County of LA	1160	1450
634	RP2236B	5241022001	1450 BONNIE BEACH PL, LOS ANGELES, CA 90023	C	County of LA	1144	1430
635	E09684	5241026023	1441 MARIANNA AVE, LOS ANGELES, CA 90040	C	County of LA	1144	1430
636	B0642	5242005009	1137 TOWNSEND AVE, LOS ANGELES, CA 90023	C	County of LA	1142	1428
637	PIA-06429	5242004013	1141 ROWAN AVE, LOS ANGELES, CA 90023	C	County of LA	1135	1418
638	RP2517B	5241026018	4465 DUNHAM ST, LOS ANGELES, CA 90023	C	County of LA	1132	1415
639	PIA-06711	5241019020	1351 SUNOL DR, LOS ANGELES, CA 90023	C	County of LA	1068	1335
640	PIA-06705	5241019024	1335 SUNOL DR, LOS ANGELES, CA 90023	C	County of LA	1065	1331
641	PIA-04890	5242010033	1261 HICKS AVE, LOS ANGELES, CA 90023	C	County of LA	1044	1305
642	RP1614	5242010036	1273 HICKS AVE, LOS ANGELES, CA 90023	C	County of LA	1038	1298
643	E04349	5242013029	1247 ROWAN AVE, LOS ANGELES, CA 90023	C	County of LA	1030	1288
644	RP1377	5241007008	1232 DOWNEY RD, LOS ANGELES, CA 90023	C	County of LA	1017	1271
645	RP0269	5244004034	1528 MCBRIDE AVE, COMMERCE, CA 90040	C	Commerce	1000	1250
646	RP0440	5244003002	1406 MCDONNELL AVE, COMMERCE, CA 90040	C	Commerce	1000	1250
647	RP0806	5244001006	4579 TRIGGS ST, COMMERCE, CA 90040	C	Commerce	1000	1250
648	PIA-04816	5242016025	1255 HERBERT AVE, LOS ANGELES, CA 90023	C	County of LA	993	1241
649	PIA-09711	5242012020	4012 OLYMPIC BLVD, LOS ANGELES, CA 90023	C	County of LA	983	1229
650	C0034	5241014016	4483 TRIGGS ST, COMMERCE, CA 90040	C	Commerce	974	1218
651	E04425	5242014021	1275 EASTMAN AVE, LOS ANGELES, CA 90023	C	County of LA	969	1211
652	RP1379B	5241007010	1237 SUNOL DR, LOS ANGELES, CA 90023	C	County of LA	963	1204
653	ENA-81	5242002004	1154 EASTMAN AVE, LOS ANGELES, CA 90023	C	County of LA	960	1201
654	E04063	5241027002	1410 MARIANNA AVE, COMMERCE, CA 90040	C	Commerce	956	1195
655	B0672	5241019009	1342 DOWNEY RD, LOS ANGELES, CA 90023	C	County of LA	946	1183
656	PIA-06816	5242012025	1229 TOWNSEND AVE, LOS ANGELES, CA 90023	C	County of LA	922	1153
657	B0632	5241006034	1227 DOWNEY RD, LOS ANGELES, CA 90023	C	County of LA	921	1151
658	RP1039B	5242004014	1140 TOWNSEND AVE, LOS ANGELES, CA 90023	C	County of LA	917	1147

Department of Toxic Substances Control
Contract No. 18-T4506
Exhibit B, Section A, Attachment 1 – List of Properties
Page 20 of 47

#	Site ID	APN	Address	Outreach Zone	Jurisdiction	Estimated Excavation Area (Sq Ft)*	Estimated Excavation Area (Sq Ft)*
659	RP0438	5244002011	1417 MCBRIDE AVE, CITY OF COMMERCE, CA 90040	C	Commerce	900	1125
660	RP1626	5242013028	1243 ROWAN AVE, LOS ANGELES, CA 90023	C	County of LA	889	1111
661	E03637	5241004033	1225 RECORD AVE, LOS ANGELES, CA 90023	C	County of LA	880	1100
662	RP1419	5242004002	1146 TOWNSEND AVE, LOS ANGELES, CA 90023	C	County of LA	853	1066
663	RP0428A	5241030009	1542 EASTERN AVE, COMMERCE, CA 90040	C	Commerce	851	1064
664	B0164	5241015021	4386 UNION PACIFIC AVE, LOS ANGELES, CA 90023	C	County of LA	842	1053
665	E03843	5241014008	4482 TUTTLE ST, COMMERCE, CA 90040	C	Commerce	832	1040
666	RP1035	5241019019	1355 SUNOL DR, LOS ANGELES, CA 90023	C	County of LA	829	1037
667	E04014	5241025026	4436 TRIGGS ST, LOS ANGELES, CA 90040	C	County of LA	813	1016
668	ENA-78	5242014036	1215 EASTMAN AVE, LOS ANGELES, CA 90023	C	County of LA	809	1011
669	RP2815	5241011003	1268 AUGUSTA AVE, LOS ANGELES, CA 90023	C	County of LA	808	1010
670	RP1690	5241026037	4388 LOVETT ST, LOS ANGELES, CA 90023	C	County of LA	807	1009
671	RP0443B	5244003029	1426 MCBRIDE AVE, COMMERCE, CA 90040	C	Commerce	800	1000
672	RP0419	5241027009	4484 TRIGGS ST, COMMERCE, CA 90040	C	Commerce	790	988
673	E03850	5241016014	4399 TUTTLE ST, LOS ANGELES, CA 90023	C	County of LA	787	984
674	B0175	5242007004	1156 ALMA AVE, LOS ANGELES, CA 90023	C	County of LA	767	959
675	PIA-03857	5241020023	1341 DOWNEY RD, LOS ANGELES, CA 90023	C	County of LA	755	944
676	PIA-04142	5242014023	1267 EASTMAN AVE, LOS ANGELES, CA 90023	C	County of LA	755	944
677	RP0444	5244003030	1430 MCBRIDE AVE, COMMERCE, CA 90040	C	Commerce	750	938
678	RP1383	5241008006	1268 DOWNEY RD, LOS ANGELES, CA 90023	C	County of LA	740	925
679	RP1675	5241023016	1449 SUNOL DR, LOS ANGELES, CA 90023	C	County of LA	740	925
680	RP1940B	5241027013	4483 LOVETT ST, COMMERCE, CA 90040	C	Commerce	739	924
681	RP1042	5242011023	1223 DITMAN AVE, LOS ANGELES, CA 90023	C	County of LA	731	914
682	RP2468A	5241027003	4460 TRIGGS ST, CITY OF COMMERCE, CA 90040	C	Commerce	730	912
683	RP1682	5241025005	1424 SUNOL DR, LOS ANGELES, CA 90023	C	County of LA	729	912
684	E04274	5242012015	1258 DITMAN AVE, LOS ANGELES, CA 90023	C	County of LA	729	911
685	PIA-02882	5242007002	1148 ALMA AVE, LOS ANGELES, CA 90023	C	County of LA	723	904
686	PIA-01217	5241029007	1433 SYDNEY DR, COMMERCE, CA 90040	C	Commerce	715	894
688	E04279	5242012035	1267 TOWNSEND AVE, LOS ANGELES, CA 90023	C	County of LA	713	891
687	RP1924	5241009017	1275 BRANNICK AVE, LOS ANGELES, CA 90023	C	County of LA	713	891
689	RP1594B	5241009016	1269 BRANNICK AVE, LOS ANGELES, CA 90023	C	County of LA	703	879
690	PIA-06295	5242017017	1318 RECORD AVE, LOS ANGELES, CA 90023	C	County of LA	702	878
691	RP0260	5244001003	1362 DUNCAN AVE, CITY OF COMMERCE, CA 90040	C	Commerce	700	875
692	RP2956B	5244003032	1438 MCBRIDE AVE, COMMERCE, CA 90040	C	Commerce	700	875
693	E03611	5241004010	1242 HERBERT AVE, LOS ANGELES, CA 90023	C	County of LA	679	848

Department of Toxic Substances Control
Contract No. 18-T4506
Exhibit B, Section A, Attachment 1 – List of Properties
Page 21 of 47

#	Site ID	APN	Address	Outreach Zone	Jurisdiction	Estimated Excavation Area (Sq Ft)*	Estimated Excavation Area (Sq Ft)*
694	RP1382	5241007014	1221 SUNOL DR, LOS ANGELES, CA 90023	C	County of LA	678	848
695	RP1625	5242013024	1227 ROWAN AVE, LOS ANGELES, CA 90023	C	County of LA	669	836
696	PIA-03845	5241006022	1275 DOWNEY RD, LOS ANGELES, CA 90023	C	County of LA	649	811
697	RP1585	5241005032	1241 BONNIE BEACH PL, LOS ANGELES, CA 90023	C	County of LA	617	771
698	ENA-53	5242011009	1238 HICKS AVE, LOS ANGELES, CA 90023	C	County of LA	610	763
699	PIA-06731	5241023019	1437 SUNOL DR, LOS ANGELES, CA 90023	C	County of LA	602	752
700	PIA-00465	5244002021	1432 DUNCAN AVE, CITY OF COMMERCE, CA 90040	C	Commerce	600	750
701	PIA-01071	5244003028	1418 MCBRIDE AVE, COMMERCE, CA 90040	C	Commerce	600	750
702	E04005	5241023024	1415 SUNOL DR, LOS ANGELES, CA 90023	C	County of LA	598	747
703	RP2240	5242003001	1134 ROWAN AVE, LOS ANGELES, CA 90023	C	County of LA	587	734
704	E04427	5242014035	1219 EASTMAN AVE, LOS ANGELES, CA 90023	C	County of LA	587	734
705	RP2175B	5242010032	1257 HICKS AVE, LOS ANGELES, CA 90023	C	County of LA	584	730
706	RP2278A	5241003013	1141 RECORD AVE, LOS ANGELES, CA 90023	C	County of LA	581	727
707	RP2179B	5242012031	1251 TOWNSEND AVE, LOS ANGELES, CA 90023	C	County of LA	581	726
708	E03651	5241005013	1246 RECORD AVE, LOS ANGELES, CA 90023	C	County of LA	571	714
709	PIA-03865	5241019013	1358 DOWNEY RD, LOS ANGELES, CA 90023	C	County of LA	568	710
710	E03899	5241017008	4441 TRIGGS ST, LOS ANGELES, CA 90040	C	County of LA	567	709
711	RP1932	5241023003	4348 TRIGGS ST, LOS ANGELES, CA 90023	C	County of LA	566	708
712	RP2463	5241025025	4442 TRIGGS ST, LOS ANGELES, CA 90040	C	County of LA	564	705
713	E04278	5242012033	1259 TOWNSEND AVE, LOS ANGELES, CA 90023	C	County of LA	525	656
714	B0643	5242010020	3950 OLYMPIC BLVD, LOS ANGELES, CA 90023	C	County of LA	520	650
715	RP1033	5241008004	1262 DOWNEY RD, LOS ANGELES, CA 90023	C	County of LA	516	645
716	B0160	5241010009	1244 BRANNICK AVE, LOS ANGELES, CA 90023	C	County of LA	504	630
717	PIA-02884	5242007003	1152 ALMA AVE, LOS ANGELES, CA 90023	C	County of LA	501	626
718	E03836	5241016026	1332 SUNOL DR, LOS ANGELES, CA 90023	C	County of LA	500	625
719	PIA-01069	5244003026	1408 MCBRIDE AVE, COMMERCE, CA 90040	C	Commerce	500	625
720	RP1765A	5244003006	1424 MCDONNELL AVE, COMMERCE, CA 90040	C	Commerce	500	625
721	E03981	5241024001	1454 DOWNEY RD, LOS ANGELES, CA 90023	C	County of LA	488	609
722	E04320	5242013013	1258 TOWNSEND AVE, LOS ANGELES, CA 90023	C	County of LA	478	598
723	E03693	5241005027	1261 BONNIE BEACH PL, LOS ANGELES, CA 90023	C	County of LA	472	590
724	RP1449	5242010029	1247 HICKS AVE, LOS ANGELES, CA 90023	C	County of LA	458	573
725	RP1746A	5241003014	1139 RECORD AVE, LOS ANGELES, CA 90023	C	County of LA	451	564
726	PIA-06807	5242005013	1155 TOWNSEND AVE, LOS ANGELES, CA 90023	C	County of LA	448	560
727	RP1753B	5241029009	1427 SYDNEY DR, COMMERCE, CA 90040	C	Commerce	428	535
728	RP2223B	5241005031	1245 BONNIE BEACH PL, LOS ANGELES, CA 90023	C	County of LA	427	533

Department of Toxic Substances Control
Contract No. 18-T4506
Exhibit B, Section A, Attachment 1 – List of Properties
Page 22 of 47

#	Site ID	APN	Address	Outreach Zone	Jurisdiction	Estimated Excavation Area (Sq Ft)*	Estimated Excavation Area (Sq Ft)*
729	RP2180B	5242014018	1274 ROWAN AVE, LOS ANGELES, CA 90023	C	County of LA	417	521
730	PIA-06811	5242013003	1212 TOWNSEND AVE, LOS ANGELES, CA 90023	C	County of LA	416	520
731	RP2457A	5241017006	4435 TRIGGS ST, LOS ANGELES, CA 90040	C	County of LA	410	512
732	PIA-02902	5242009028	1243 ALMA AVE, LOS ANGELES, CA 90023	C	County of LA	404	506
733	PIA-03250	5241006012	1250 BONNIE BEACH PL, LOS ANGELES, CA 90023	C	County of LA	404	505
734	PIA-03267	5241020012	1352 BONNIE BEACH PL, LOS ANGELES, CA 90023	C	County of LA	395	494
735	RP1040	5242010023	1221 HICKS AVE, LOS ANGELES, CA 90023	C	County of LA	379	474
736	PIA-06806	5242005012	1151 TOWNSEND AVE, LOS ANGELES, CA 90023	C	County of LA	370	463
737	RP0450	5244004030	1512 MCBRIDE AVE, COMMERCE, CA 90040	C	Commerce	350	438
738	RP2443B	5241012006	4479 TUTTLE ST, COMMERCE, CA 90040	C	Commerce	340	425
739	RP2460	5241018007	1366 SUNOL DR, LOS ANGELES, CA 90023	C	County of LA	328	410
740	RP1750	5241010018	1265 AUGUSTA AVE, LOS ANGELES, CA 90023	C	County of LA	326	408
741	PIA-09729	5242011034	1271 DITMAN AVE, LOS ANGELES, CA 90023	C	County of LA	321	401
742	E03924	5241020018	1365 DOWNEY RD, LOS ANGELES, CA 90023	C	County of LA	321	401
743	PIA-06837	5242012036	1271 TOWNSEND AVE, LOS ANGELES, CA 90023	C	County of LA	315	394
744	PIA-06437	5242014005	1220 ROWAN AVE, LOS ANGELES, CA 90023	C	County of LA	303	379
745	RP2828A	5242002005	1158 EASTMAN AVE, LOS ANGELES, CA 90023	C	County of LA	300	376
746	PIA-00816	5244004023	4644 DUNHAM ST, COMMERCE, CA 90040	C	Commerce	300	375
747	RP2797	5242019006	1332 EASTMAN AVE, LOS ANGELES, CA 90023	C	County of LA	300	375
748	RP2449	5241014010	4490 TUTTLE ST, CITY OF COMMERCE, CA 90040	C	Commerce	293	366
749	PIA-06438	5242013023	1223 ROWAN AVE, LOS ANGELES, CA 90023	C	County of LA	253	316
750	E04337	5242012013	1250 DITMAN AVE, LOS ANGELES, CA 90023	C	County of LA	232	290
751	E03932	5241021023	4320 TRIGGS ST, LOS ANGELES, CA 90023	C	County of LA	230	287
752	RP1397	5241021020	1421 DOWNEY RD, LOS ANGELES, CA 90023	C	County of LA	226	283
753	E03835	5241016019	4362 UNION PACIFIC AVE, LOS ANGELES, CA 90023	C	County of LA	219	274
754	RP1604	5241011004	1264 AUGUSTA AVE, LOS ANGELES, CA 90023	C	County of LA	206	258
755	RP1420	5244004022	1509 MCBRIDE AVE, COMMERCE, CA 90040	C	Commerce	200	250
756	RP1586A	5241005038	1217 BONNIE BEACH PL, LOS ANGELES, CA 90023	C	County of LA	191	239
757	RP2846	5242017025	4252 UNION PACIFIC AVE, LOS ANGELES, CA 90023	C	County of LA	186	233
758	RP1743B	5241002003	1144 RECORD AVE, LOS ANGELES, CA 90023	C	County of LA	159	199
759	RP0435	5244002003	1451 MCBRIDE AVE, COMMERCE, CA 90040	C	Commerce	150	188
760	RP1767B	5244003013	1453 MCDONNELL AVE, COMMERCE, CA 90040	C	Commerce	150	188
761	E04056	5241026006	4407 DUNHAM ST, LOS ANGELES, CA 90023	C	County of LA	145	181
762	RP2444A	5241014001	4456 TUTTLE ST, COMMERCE, CA 90040	C	Commerce	138	173
763	RP1516	5241016016	4409 TUTTLE ST, LOS ANGELES, CA 90040	C	County of LA	115	143

Department of Toxic Substances Control
Contract No. 18-T4506
Exhibit B, Section A, Attachment 1 – List of Properties
Page 23 of 47

#	Site ID	APN	Address	Outreach Zone	Jurisdiction	Estimated Excavation Area (Sq Ft)*	Estimated Excavation Area (Sq Ft)*
764	RP1611B	5242010030	1249 HICKS AVE, LOS ANGELES, CA 90023	C	County of LA	107	133
766	RP1381	5241007012	1229 SUNOL DR, LOS ANGELES, CA 90023	C	County of LA	100	125
765	RP2715	5241011014	1274 MARIANNA AVE, CITY OF COMMERCE, CA 90023	C	Commerce	100	125
767	E04332	5242011032	1261 DITMAN AVE, LOS ANGELES, CA 90023	C	County of LA	59	74
768	RP2795B	5242017001	1304 HERBERT AVE, LOS ANGELES, CA 90023	C	County of LA	50	63
769	B0173	5241026009	4419 DUNHAM ST, LOS ANGELES, CA 90023	C	County of LA	0	0
770	E03951	5241023001	4344 TRIGGS ST, LOS ANGELES, CA 90023	C	County of LA	0	0
771	E03993	5241023007	1424 DOWNEY RD, LOS ANGELES, CA 90023	C	County of LA	0	0
772	E04057	5241026011	4429 DUNHAM ST, LOS ANGELES, CA 90023	C	County of LA	0	0
773	RP2461	5241019022	1343 SUNOL DR, LOS ANGELES, CA 90023	C	County of LA	0	0
774	RP2825	5241026017	4461 DUNHAM ST, LOS ANGELES, CA 90023	C	County of LA	0	0
775	PIA-06025	5239009007	4017 PERCY ST, LOS ANGELES, CA 90023	D	County of LA	4648	5809
776	RP2514	5239009005	4013 PERCY ST, LOS ANGELES, CA 90023	D	County of LA	4509	5636
777	PIA-03183	5239021031	809 BONNIE BEACH PL, LOS ANGELES, CA 90023	D	County of LA	4282	5352
778	RP2585	5239016033	831 RECORD AVE, LOS ANGELES, CA 90023	D	County of LA	4002	5002
779	PIA-03178	5239021029	731 BONNIE BEACH PL, LOS ANGELES, CA 90023	D	County of LA	3955	4944
780	B0070	5238007037	4027 6TH ST, LOS ANGELES, CA 90023	D	County of LA	3926	4908
781	PIA-04494	5239015034	826 GAGE AVE, LOS ANGELES, CA 90023	D	County of LA	3813	4766
782	RP2694	5238007021	3961 6TH ST, LOS ANGELES, CA 90023	D	County of LA	3724	4655
783	RP2121	5238006052	401 BONNIE BEACH PL, LOS ANGELES, CA 90063	D	County of LA	3675	4594
784	RP0993	5239010012	801 GAGE AVE, LOS ANGELES, CA 90023	D	County of LA	3507	4384
785	RP2586	5238006043	424 RECORD AVE, LOS ANGELES, CA 90063	D	County of LA	3398	4248
786	RP2689	5236003035	445 DOWNEY RD, LOS ANGELES, CA 90063	D	County of LA	3375	4219
787	PIA-03138	5236003004	512 BONNIE BEACH PL, LOS ANGELES, CA 90063	D	County of LA	3250	4062
788	B0472	5239021028	725 BONNIE BEACH PL, LOS ANGELES, CA 90023	D	County of LA	3238	4048
789	B0021	5236004029	608 BONNIE BEACH PL, LOS ANGELES, CA 90023	D	County of LA	3115	3894
790	PIA-02471	5238008011	3820 5TH ST, LOS ANGELES, CA 90063	D	County of LA	3055	3819
791	PIA-05804	5238004019	441 NASSAU AVE, LOS ANGELES, CA 90063	D	County of LA	2971	3714
792	RP2555	5239001012	3819 PERCY ST, LOS ANGELES, CA 90023	D	County of LA	2892	3615
793	B0011	5236003025	527 DOWNEY RD, LOS ANGELES, CA 90063	D	County of LA	2891	3613
794	PIA-04012	5238004039	3842 EAGLE ST, LOS ANGELES, CA 90063	D	County of LA	2810	3513
795	PIA-04086	5239010031	820 EASTMAN AVE, LOS ANGELES, CA 90023	D	County of LA	2804	3505
796	PIA-06335	5238003007	443 ROWAN AVE, LOS ANGELES, CA 90063	D	County of LA	2784	3480
797	B0618	5238005020	3923 5TH ST, LOS ANGELES, CA 90063	D	County of LA	2715	3394
798	B0091	5238014008	3819 HUBBARD ST, LOS ANGELES, CA 90023	D	County of LA	2687	3359

Department of Toxic Substances Control
Contract No. 18-T4506
Exhibit B, Section A, Attachment 1 – List of Properties
Page 24 of 47

#	Site ID	APN	Address	Outreach Zone	Jurisdiction	Estimated Excavation Area (Sq Ft)*	Estimated Excavation Area (Sq Ft)*
799	B0562	5238016011	3924 6TH ST, LOS ANGELES, CA 90023	D	County of LA	2674	3343
800	RP0846	5238008016	3826 5TH ST, LOS ANGELES, CA 90063	D	County of LA	2657	3321
801	RP0843	5238007038	4031 6TH ST, LOS ANGELES, CA 90023	D	County of LA	2581	3226
802	B0073	5238011029	3759 6TH ST, LOS ANGELES, CA 90023	D	County of LA	2506	3133
803	RP0876	5238013031	3771 HUBBARD ST, LOS ANGELES, CA 90023	D	County of LA	2495	3119
804	RP1407	5239001029	3863 PERCY ST, LOS ANGELES, CA 90023	D	County of LA	2467	3084
805	B0085	5238013024	3751 HUBBARD ST, LOS ANGELES, CA 90023	D	County of LA	2456	3070
806	B0004	5236002043	340 BONNIE BEACH PL, LOS ANGELES, CA 90063	D	County of LA	2448	3060
807	B0097	5238015034	4006 PRINCETON ST, LOS ANGELES, CA 90023	D	County of LA	2407	3009
808	RP2145	5238017008	637 BONNIE BEACH PL, LOS ANGELES, CA 90023	D	County of LA	2397	2996
809	PIA-02439	5238002024	3660 5TH ST, LOS ANGELES, CA 90063	D	County of LA	2356	2945
810	RP2771A	5239010029	808 EASTMAN AVE, LOS ANGELES, CA 90023	D	County of LA	2352	2940
811	B0549	5238013013	3730 PRINCETON ST, LOS ANGELES, CA 90023	D	County of LA	2341	2926
812	B0112	5239001037	723 DITMAN AVE, LOS ANGELES, CA 90023	D	County of LA	2319	2899
813	PIA-05037	5238011048	560 INDIANA ST, LOS ANGELES, CA 90063	D	County of LA	2312	2890
814	PIA-05273	5238011033	3668 LANFRANCO ST, LOS ANGELES, CA 90063	D	County of LA	2310	2888
815	B0662	5238012030	3760 6TH ST, LOS ANGELES, CA 90023	D	County of LA	2298	2873
816	B0083	5238013016	3737 HUBBARD ST, LOS ANGELES, CA 90023	D	County of LA	2290	2863
817	PIA-03130	5238006025	483 BONNIE BEACH PL, LOS ANGELES, CA 90063	D	County of LA	2263	2829
818	RP1105	5238001031	455 DITMAN AVE, LOS ANGELES, CA 90063	D	County of LA	2218	2773
819	PIA-04088	5239008043	823 EASTMAN AVE, LOS ANGELES, CA 90023	D	County of LA	2215	2769
820	RP2564A	5239009030	3931 PERCY ST, LOS ANGELES, CA 90023	D	County of LA	2173	2716
821	PIA-04049	5238016004	612 EASTMAN AVE, LOS ANGELES, CA 90023	D	County of LA	2123	2654
822	RP2151A	5239001022	3849 PERCY ST, LOS ANGELES, CA 90023	D	County of LA	2121	2651
823	B0075	5238011034	3771 6TH ST, LOS ANGELES, CA 90023	D	County of LA	2113	2641
824	B0263	5238006065	351 BONNIE BEACH PL, LOS ANGELES, CA 90063	D	County of LA	2072	2590
825	RP2209A	5238017030	4117 HUBBARD ST, LOS ANGELES, CA 90023	D	County of LA	2046	2557
826	PIA-04041	5238008040	550 EASTMAN AVE, LOS ANGELES, CA 90063	D	County of LA	2041	2551
827	RP2119B	5238006027	473 BONNIE BEACH PL, LOS ANGELES, CA 90063	D	County of LA	2040	2550
828	B0484	5236005031	827 DOWNEY RD, LOS ANGELES, CA 90023	D	County of LA	2033	2542
829	RP0888	5238014042	659 EASTMAN AVE, LOS ANGELES, CA 90023	D	County of LA	2012	2515
830	PIA-06081	5238013011	3720 PRINCETON ST, LOS ANGELES, CA 90023	D	County of LA	2008	2510
831	RP2999	5238007023	3951 6TH ST, LOS ANGELES, CA 90023	D	County of LA	1952	2440
832	RP0837B	5238007022	3957 6TH ST, LOS ANGELES, CA 90023	D	County of LA	1944	2430
833	RP2210A	5238017031	4121 HUBBARD ST, LOS ANGELES, CA 90023	D	County of LA	1940	2425

Department of Toxic Substances Control
Contract No. 18-T4506
Exhibit B, Section A, Attachment 1 – List of Properties
Page 25 of 47

#	Site ID	APN	Address	Outreach Zone	Jurisdiction	Estimated Excavation Area (Sq Ft)*	Estimated Excavation Area (Sq Ft)*
834	PIA-06099	5238012029	3767 PRINCETON ST, LOS ANGELES, CA 90023	D	County of LA	1901	2376
835	PIA-04079	5239010028	802 EASTMAN AVE, LOS ANGELES, CA 90023	D	County of LA	1880	2350
836	PIA-03163	5236004020	654 BONNIE BEACH PL, LOS ANGELES, CA 90023	D	County of LA	1879	2349
837	RP3166	5236005019	707 DOWNEY RD, LOS ANGELES, CA 90023	D	County of LA	1872	2341
838	B0478	5239008021	809 ROWAN AVE, LOS ANGELES, CA 90023	D	County of LA	1853	2317
839	RP2676	5239001040	3885 PERCY ST, LOS ANGELES, CA 90023	D	County of LA	1853	2317
840	RP1108	5238002016	3640 5TH ST, LOS ANGELES, CA 90063	D	County of LA	1839	2299
841	PIA-05249	5238002006	3613 LANFRANCO ST, LOS ANGELES, CA 90063	D	County of LA	1838	2298
842	B0446	5238005008	469 HERBERT AVE, LOS ANGELES, CA 90063	D	County of LA	1820	2275
843	RP2920B	5236003002	520 BONNIE BEACH PL, LOS ANGELES, CA 90063	D	County of LA	1817	2272
844	PIA-06336	5238004007	444 ROWAN AVE, LOS ANGELES, CA 90063	D	County of LA	1798	2248
845	RP0868	5238010043	3839 PRINCETON ST, LOS ANGELES, CA 90023	D	County of LA	1779	2224
846	PIA-06103	5238012040	3775 PRINCETON ST, LOS ANGELES, CA 90023	D	County of LA	1764	2205
847	B0103	5238016024	3990 6TH ST, LOS ANGELES, CA 90023	D	County of LA	1760	2200
848	PIA-02455	5238003034	3716 5TH ST, LOS ANGELES, CA 90063	D	County of LA	1759	2199
849	PIA-05256	5238011045	3628 LANFRANCO ST, LOS ANGELES, CA 90063	D	County of LA	1745	2181
850	B0256	5238006047	3933 EAGLE ST, LOS ANGELES, CA 90063	D	County of LA	1730	2163
851	RP0983	5239009019	718 DITMAN AVE, LOS ANGELES, CA 90023	D	County of LA	1705	2131
852	B0219	5238004045	493 NASSAU CT, LOS ANGELES, CA 90063	D	County of LA	1689	2111
853	B0202	5238003015	3706 EAGLE ST, LOS ANGELES, CA 90063	D	County of LA	1667	2084
854	RP0829	5236002047	3981 STRANG ST, LOS ANGELES, CA 90063	D	County of LA	1652	2065
855	RP2542	5238003045	3743 LANFRANCO ST, LOS ANGELES, CA 90063	D	County of LA	1619	2024
856	B0556	5238010013	3823 6TH ST, LOS ANGELES, CA 90023	D	County of LA	1612	2015
857	PIA-06389	5239008042	822 ROWAN AVE, LOS ANGELES, CA 90023	D	County of LA	1611	2013
858	B0143	5239016014	724 HERBERT AVE, LOS ANGELES, CA 90023	D	County of LA	1610	2012
859	B0212	5238004017	3782 EAGLE ST, LOS ANGELES, CA 90063	D	County of LA	1604	2005
860	RP0992	5239009045	707 ROWAN AVE, LOS ANGELES, CA 90023	D	County of LA	1576	1970
861	B0141	5239016011	806 HERBERT AVE, LOS ANGELES, CA 90023	D	County of LA	1572	1965
862	RP0855	5238008030	3935 6TH ST, LOS ANGELES, CA 90023	D	County of LA	1546	1933
863	RP0851A	5238008026	3876 5TH ST, LOS ANGELES, CA 90063	D	County of LA	1531	1914
864	RP2698B	5238015017	4027 HUBBARD ST, LOS ANGELES, CA 90023	D	County of LA	1519	1899
865	PIA-02434	5238001016	3645 5TH ST, LOS ANGELES, CA 90063	D	County of LA	1516	1895
866	PIA-06095	5238012027	3757 PRINCETON ST, LOS ANGELES, CA 90023	D	County of LA	1485	1856
867	PIA-04043	5238008038	560 EASTMAN AVE, LOS ANGELES, CA 90063	D	County of LA	1481	1851
868	RP0875A	5238013014	3734 PRINCETON ST, LOS ANGELES, CA 90023	D	County of LA	1477	1846

Department of Toxic Substances Control
Contract No. 18-T4506
Exhibit B, Section A, Attachment 1 – List of Properties
Page 26 of 47

#	Site ID	APN	Address	Outreach Zone	Jurisdiction	Estimated Excavation Area (Sq Ft)*	Estimated Excavation Area (Sq Ft)*
869	ENA-54	5238011031	3662 LANFRANCO ST, LOS ANGELES, CA 90063	D	County of LA	1471	1839
870	PIA-06102	5238013033	3774 PRINCETON ST, LOS ANGELES, CA 90023	D	County of LA	1469	1836
871	B0146	5239016027	801 RECORD AVE, LOS ANGELES, CA 90023	D	County of LA	1452	1815
872	RP2711B	5239010010	811 GAGE AVE, LOS ANGELES, CA 90023	D	County of LA	1445	1806
873	RP1101	5238001025	3671 5TH ST, LOS ANGELES, CA 90063	D	County of LA	1426	1783
874	PIA-06014	5239009026	3923 PERCY ST, LOS ANGELES, CA 90023	D	County of LA	1425	1781
875	PIA-04950	5238015014	4009 HUBBARD ST, LOS ANGELES, CA 90023	D	County of LA	1421	1776
876	RP2545	5238010012	3720 LANFRANCO ST, LOS ANGELES, CA 90063	D	County of LA	1395	1744
877	PIA-02436	5238001017	3651 5TH ST, LOS ANGELES, CA 90063	D	County of LA	1369	1711
878	RP2433	5238007048	3971 6TH ST, LOS ANGELES, CA 90023	D	County of LA	1369	1711
879	RP0833	5238003002	467 ROWAN AVE, LOS ANGELES, CA 90063	D	County of LA	1368	1710
880	RP1901A	5238015012	4001 HUBBARD ST, LOS ANGELES, CA 90023	D	County of LA	1338	1673
881	B0464	5238015051	4061 HUBBARD ST, LOS ANGELES, CA 90023	D	County of LA	1335	1669
882	PIA-06758	5239008011	825 TOWNSEND AVE, LOS ANGELES, CA 90023	D	County of LA	1331	1664
883	RP2887A	5238013032	651 DITMAN AVE, LOS ANGELES, CA 90023	D	County of LA	1329	1661
884	B0217	5238004030	468 NASSAU AVE, LOS ANGELES, CA 90063	D	County of LA	1326	1658
885	B0622	5238013029	3766 PRINCETON ST, LOS ANGELES, CA 90023	D	County of LA	1300	1625
886	PIA-06206	5239016028	807 RECORD AVE, LOS ANGELES, CA 90023	D	County of LA	1292	1615
887	PIA-06387	5239008023	817 ROWAN AVE, LOS ANGELES, CA 90023	D	County of LA	1288	1611
888	PIA-06388	5239008025	821 ROWAN AVE, LOS ANGELES, CA 90023	D	County of LA	1288	1611
889	RP3085	5239021024	4132 HUBBARD ST, LOS ANGELES, CA 90023	D	County of LA	1285	1606
890	B0667	5239016025	721 RECORD AVE, LOS ANGELES, CA 90023	D	County of LA	1278	1598
891	B0239	5238006009	447 BONNIE BEACH PL, LOS ANGELES, CA 90063	D	County of LA	1276	1595
892	RP2701	5239001034	707 DITMAN AVE, LOS ANGELES, CA 90023	D	County of LA	1275	1594
893	RP2939	5239009038	3945 PERCY ST, LOS ANGELES, CA 90023	D	County of LA	1271	1589
894	RP3021	5238013009	3719 HUBBARD ST, LOS ANGELES, CA 90023	D	County of LA	1266	1583
895	PIA-04070	5239010023	716 EASTMAN AVE, LOS ANGELES, CA 90023	D	County of LA	1244	1555
896	RP0902	5238016045	617 RECORD AVE, LOS ANGELES, CA 90023	D	County of LA	1233	1541
897	PIA-04911	5239001024	3750 HUBBARD ST, LOS ANGELES, CA 90023	D	County of LA	1229	1536
898	B0206	5238004003	460 ROWAN AVE, LOS ANGELES, CA 90063	D	County of LA	1226	1533
899	RP3107	5238006051	407 BONNIE BEACH PL, LOS ANGELES, CA 90063	D	County of LA	1213	1516
900	RP1161	5236003021	507 DOWNEY RD, LOS ANGELES, CA 90063	D	County of LA	1201	1501
901	B0238	5238006004	3929 LANGFORD ST, LOS ANGELES, CA 90063	D	County of LA	1198	1498
902	B0483	5239002042	825 ALMA AVE, LOS ANGELES, CA 90023	D	County of LA	1185	1481
903	B0204	5238003044	3742 5TH ST, LOS ANGELES, CA 90063	D	County of LA	1182	1478

Department of Toxic Substances Control
Contract No. 18-T4506
Exhibit B, Section A, Attachment 1 – List of Properties
Page 27 of 47

#	Site ID	APN	Address	Outreach Zone	Jurisdiction	Estimated Excavation Area (Sq Ft)*	Estimated Excavation Area (Sq Ft)*
904	PIA-04909	5239001019	3744 HUBBARD ST, LOS ANGELES, CA 90023	D	County of LA	1182	1477
905	RP0886	5238014024	671 ROWAN AVE, LOS ANGELES, CA 90023	D	County of LA	1167	1459
906	RP2900B	5239016034	4089 WHITTIER BLVD, LOS ANGELES, CA 90023	D	County of LA	1156	1445
907	B0087	5238013036	659 DITMAN AVE, LOS ANGELES, CA 90023	D	County of LA	1152	1440
908	B0641	5236004011	653 DOWNEY RD, LOS ANGELES, CA 90023	D	County of LA	1140	1425
909	PIA-02846	5239002032	828 ALMA AVE, LOS ANGELES, CA 90023	D	County of LA	1136	1420
910	B0433	5236005015	716 BONNIE BEACH PL, LOS ANGELES, CA 90023	D	County of LA	1130	1413
911	PIA-04940	5238014036	3925 HUBBARD ST, LOS ANGELES, CA 90023	D	County of LA	1126	1408
912	PIA-04949	5239015038	4008 HUBBARD ST, LOS ANGELES, CA 90023	D	County of LA	1125	1407
913	B0544	5238002028	3669 LANFRANCO ST, LOS ANGELES, CA 90063	D	County of LA	1112	1390
914	RP0897	5238016019	3966 6TH ST, LOS ANGELES, CA 90023	D	County of LA	1105	1381
915	PIA-02585	5238011020	3739 6TH ST, LOS ANGELES, CA 90023	D	County of LA	1094	1368
916	B0082	5238013015	3733 HUBBARD ST, LOS ANGELES, CA 90023	D	County of LA	1086	1358
917	PIA-04831	5239002020	801 HICKS AVE, LOS ANGELES, CA 90023	D	County of LA	1075	1344
918	PIA-05036	5238011005	552 INDIANA ST, LOS ANGELES, CA 90063	D	County of LA	1057	1321
919	PIA-02613	5238010042	3838 6TH ST, LOS ANGELES, CA 90023	D	County of LA	1044	1305
920	PIA-06358	5238010024	561 ROWAN AVE, LOS ANGELES, CA 90063	D	County of LA	1044	1305
921	RP1102	5238001026	3664 EAGLE ST, LOS ANGELES, CA 90063	D	County of LA	1029	1286
922	B0550	5238003009	3734 EAGLE ST, LOS ANGELES, CA 90063	D	County of LA	1027	1284
923	B0017	5236004001	601 DOWNEY RD, LOS ANGELES, CA 90023	D	County of LA	1012	1265
924	PIA-05046	5238012010	632 INDIANA ST, LOS ANGELES, CA 90023	D	County of LA	997	1246
925	RP0978	5239008033	812 ROWAN AVE, LOS ANGELES, CA 90023	D	County of LA	996	1246
926	RP0984	5239009020	722 DITMAN AVE, LOS ANGELES, CA 90023	D	County of LA	991	1239
927	B0543	5238002017	3641 LANFRANCO ST, LOS ANGELES, CA 90063	D	County of LA	979	1224
928	B0447	5238004026	473 NASSAU AVE, LOS ANGELES, CA 90063	D	County of LA	975	1219
929	B0024	5236005014	724 BONNIE BEACH PL, LOS ANGELES, CA 90023	D	County of LA	973	1216
930	RP2372A	5239015014	807 HERBERT AVE, LOS ANGELES, CA 90023	D	County of LA	960	1200
931	RP1406	5238015036	3984 PRINCETON ST, LOS ANGELES, CA 90023	D	County of LA	951	1189
932	PIA-04081	5239008037	809 EASTMAN AVE, LOS ANGELES, CA 90023	D	County of LA	947	1183
933	RP2435C	5238010009	3811 6TH ST, LOS ANGELES, CA 90023	D	County of LA	945	1181
934	PIA-03166	5236004018	666 BONNIE BEACH PL, LOS ANGELES, CA 90023	D	County of LA	942	1178
935	B0625	5239010013	733 GAGE AVE, LOS ANGELES, CA 90023	D	County of LA	941	1176
936	PIA-04077	5239010027	800 EASTMAN AVE, LOS ANGELES, CA 90023	D	County of LA	937	1171
937	B0610	5238003006	447 ROWAN AVE, LOS ANGELES, CA 90063	D	County of LA	936	1170
938	RP2356C	5238012008	620 INDIANA ST, LOS ANGELES, CA 90023	D	County of LA	933	1166

Department of Toxic Substances Control
Contract No. 18-T4506
Exhibit B, Section A, Attachment 1 – List of Properties
Page 28 of 47

#	Site ID	APN	Address	Outreach Zone	Jurisdiction	Estimated Excavation Area (Sq Ft)*	Estimated Excavation Area (Sq Ft)*
939	PIA-06754	5239008013	813 TOWNSEND AVE, LOS ANGELES, CA 90023	D	County of LA	932	1165
940	RP2097B	5236005035	816 BONNIE BEACH PL, LOS ANGELES, CA 90023	D	County of LA	930	1163
941	PIA-02531	5238007047	3982 5TH ST, LOS ANGELES, CA 90063	D	County of LA	928	1160
942	B0648	5238002018	3644 5TH ST, LOS ANGELES, CA 90063	D	County of LA	915	1144
943	B0548	5238011047	3729 6TH ST, LOS ANGELES, CA 90023	D	County of LA	914	1143
944	B0067	5238007012	3936 5TH ST, LOS ANGELES, CA 90063	D	County of LA	902	1128
945	B0022	5236005004	830 BONNIE BEACH PL, LOS ANGELES, CA 90023	D	County of LA	896	1120
946	PIA-05054	5239001006	720 INDIANA ST, LOS ANGELES, CA 90023	D	County of LA	891	1114
947	PIA-05033	5238011001	540 INDIANA ST, LOS ANGELES, CA 90063	D	County of LA	879	1099
948	RP0976B	5239008022	814 TOWNSEND AVE, LOS ANGELES, CA 90023	D	County of LA	879	1098
949	PIA-06097	5238012028	3763 PRINCETON ST, LOS ANGELES, CA 90023	D	County of LA	878	1098
950	RP2137	5238015020	4041 HUBBARD ST, LOS ANGELES, CA 90023	D	County of LA	876	1095
951	PIA-06119	5238014034	3922 PRINCETON ST, LOS ANGELES, CA 90023	D	County of LA	874	1093
952	PIA-04052	5238016007	626 EASTMAN AVE, LOS ANGELES, CA 90023	D	County of LA	873	1091
953	RP0932A	5239002018	810 HICKS AVE, LOS ANGELES, CA 90023	D	County of LA	864	1080
954	B0474	5239015028	732 GAGE AVE, LOS ANGELES, CA 90023	D	County of LA	857	1071
955	RP0917	5239001005	716 INDIANA ST, LOS ANGELES, CA 90023	D	County of LA	850	1063
956	RP3170	5238016008	632 EASTMAN AVE, LOS ANGELES, CA 90023	D	County of LA	849	1061
957	RP2369A	5239002061	800 INDIANA ST, LOS ANGELES, CA 90023	D	County of LA	843	1053
958	B0074	5238011030	3763 6TH ST, LOS ANGELES, CA 90023	D	County of LA	842	1053
959	B0261	5238006062	433 BONNIE BEACH PL, LOS ANGELES, CA 90063	D	County of LA	842	1053
960	RP2291B	5239008009	833 TOWNSEND AVE, LOS ANGELES, CA 90023	D	County of LA	841	1052
961	B0065	5238004066	456 ROWAN AVE, LOS ANGELES, CA 90063	D	County of LA	831	1039
962	PIA-05262	5238011023	3640 LANFRANCO ST, LOS ANGELES, CA 90063	D	County of LA	812	1015
963	PIA-02844	5239002033	824 ALMA AVE, LOS ANGELES, CA 90023	D	County of LA	811	1014
964	B0200	5238003008	3740 EAGLE ST, LOS ANGELES, CA 90063	D	County of LA	808	1010
965	PIA-06026	5239009009	4021 PERCY ST, LOS ANGELES, CA 90023	D	County of LA	800	1000
966	B0033	5236005030	823 DOWNEY RD, LOS ANGELES, CA 90023	D	County of LA	794	992
967	B0110	5238017025	4030 6TH ST, LOS ANGELES, CA 90023	D	County of LA	786	983
968	RP1907	5239009012	711 EASTMAN AVE, LOS ANGELES, CA 90023	D	County of LA	777	971
969	B0023	5236005009	814 BONNIE BEACH PL, LOS ANGELES, CA 90023	D	County of LA	772	965
970	RP2513	5239008038	811 EASTMAN AVE, LOS ANGELES, CA 90023	D	County of LA	766	957
971	RP2089B	5236004006	625 DOWNEY RD, LOS ANGELES, CA 90023	D	County of LA	763	954
972	RP2127	5238013005	660 INDIANA ST, LOS ANGELES, CA 90023	D	County of LA	763	954
973	RP2550B	5238011017	3634 LANFRANCO ST, LOS ANGELES, CA 90063	D	County of LA	759	949

Department of Toxic Substances Control
Contract No. 18-T4506
Exhibit B, Section A, Attachment 1 – List of Properties
Page 29 of 47

#	Site ID	APN	Address	Outreach Zone	Jurisdiction	Estimated Excavation Area (Sq Ft)*	Estimated Excavation Area (Sq Ft)*
974	RP0879	5238014011	3828 PRINCETON ST, LOS ANGELES, CA 90023	D	County of LA	758	948
975	RP0920	5239001020	3837 PERCY ST, LOS ANGELES, CA 90023	D	County of LA	750	938
976	RP3006	5239010019	3962 HUBBARD ST, LOS ANGELES, CA 90023	D	County of LA	723	903
977	B0671	5239016032	827 RECORD AVE, LOS ANGELES, CA 90023	D	County of LA	720	900
978	PIA-06096	5238013028	3760 PRINCETON ST, LOS ANGELES, CA 90023	D	County of LA	704	880
979	RP0883	5238014017	3844 PRINCETON ST, LOS ANGELES, CA 90023	D	County of LA	697	871
980	PIA-03645	5238010002	544 DITMAN AVE, LOS ANGELES, CA 90063	D	County of LA	677	846
981	B0007	5236003010	480 BONNIE BEACH PL, LOS ANGELES, CA 90063	D	County of LA	674	842
982	PIA-06024	5239008032	4016 PERCY ST, LOS ANGELES, CA 90023	D	County of LA	670	838
983	RP1165B	5236004012	657 DOWNEY RD, LOS ANGELES, CA 90023	D	County of LA	650	813
984	B0094	5238014027	3912 PRINCETON ST, LOS ANGELES, CA 90023	D	County of LA	642	803
985	RP2440B	5238016023	3984 6TH ST, LOS ANGELES, CA 90023	D	County of LA	631	789
986	PIA-05261	5238002015	3639 LANFRANCO ST, LOS ANGELES, CA 90063	D	County of LA	630	788
987	RP0973	5239008010	827 TOWNSEND AVE, LOS ANGELES, CA 90023	D	County of LA	625	782
988	B0101	5238016009	3955 PRINCETON ST, LOS ANGELES, CA 90023	D	County of LA	620	775
989	RP1895A	5238014041	655 EASTMAN AVE, LOS ANGELES, CA 90023	D	County of LA	614	768
990	RP0974	5239008014	807 TOWNSEND AVE, LOS ANGELES, CA 90023	D	County of LA	611	764
991	B0551	5238004008	440 ROWAN AVE, LOS ANGELES, CA 90063	D	County of LA	606	758
992	RP0877	5238014003	652 DITMAN AVE, LOS ANGELES, CA 90023	D	County of LA	602	753
993	B0072	5238007045	509 BONNIE BEACH PL, LOS ANGELES, CA 90063	D	County of LA	598	748
994	RP0858	5238010022	549 ROWAN AVE, LOS ANGELES, CA 90063	D	County of LA	597	746
995	B0209	5238004012	3821 5TH ST, LOS ANGELES, CA 90063	D	County of LA	594	743
996	PIA-02664	5236003028	4073 6TH ST, LOS ANGELES, CA 90023	D	County of LA	553	692
997	RP2714	5239021018	4122 HUBBARD ST, LOS ANGELES, CA 90023	D	County of LA	542	677
998	B0234	5238005022	3935 5TH ST, LOS ANGELES, CA 90063	D	County of LA	541	676
999	B0568	5238016036	3979 PRINCETON ST, LOS ANGELES, CA 90023	D	County of LA	535	669
1000	RP0919	5239001015	3833 PERCY ST, LOS ANGELES, CA 90023	D	County of LA	532	664
1001	RP0934B	5239002025	829 HICKS AVE, LOS ANGELES, CA 90023	D	County of LA	528	660
1002	RP2355	5238012007	616 INDIANA ST, LOS ANGELES, CA 90023	D	County of LA	526	658
1003	B0210	5238004013	3815 5TH ST, LOS ANGELES, CA 90063	D	County of LA	519	649
1004	RP2368	5239002022	817 HICKS AVE, LOS ANGELES, CA 90023	D	County of LA	519	649
1005	RP0922	5239001031	3770 HUBBARD ST, LOS ANGELES, CA 90023	D	County of LA	500	625
1006	PIA-03159	5238017009	643 BONNIE BEACH PL, LOS ANGELES, CA 90023	D	County of LA	496	620
1007	PIA-04946	5238015011	3969 HUBBARD ST, LOS ANGELES, CA 90023	D	County of LA	487	609
1008	RP1095	5238001006	3613 5TH ST, LOS ANGELES, CA 90063	D	County of LA	484	605

Department of Toxic Substances Control
Contract No. 18-T4506
Exhibit B, Section A, Attachment 1 – List of Properties
Page 30 of 47

#	Site ID	APN	Address	Outreach Zone	Jurisdiction	Estimated Excavation Area (Sq Ft)*	Estimated Excavation Area (Sq Ft)*
1009	RP2120	5238006030	3946 LANGFORD ST, LOS ANGELES, CA 90063	D	County of LA	479	599
1010	PIA-04915	5239001026	3758 HUBBARD ST, LOS ANGELES, CA 90023	D	County of LA	476	595
1011	RP2895A	5239008001	3901 WHITTIER BLVD, LOS ANGELES, CA 90023	D	County of LA	466	583
1012	PIA-03630	5238003017	452 DITMAN AVE, LOS ANGELES, CA 90063	D	County of LA	461	576
1013	B0121	5239008012	817 TOWNSEND AVE, LOS ANGELES, CA 90023	D	County of LA	457	572
1014	B0012	5236003026	531 DOWNEY RD, LOS ANGELES, CA 90063	D	County of LA	449	562
1015	RP2531	5236005010	806 BONNIE BEACH PL, LOS ANGELES, CA 90023	D	County of LA	448	560
1016	RP0878	5238014006	662 DITMAN AVE, LOS ANGELES, CA 90023	D	County of LA	446	558
1017	ENA-60	5239002054	810 INDIANA ST, LOS ANGELES, CA 90023	D	County of LA	445	556
1018	PIA-03687	5239002005	821 DITMAN AVE, LOS ANGELES, CA 90023	D	County of LA	442	553
1019	RP0979	5239008036	801 EASTMAN AVE, LOS ANGELES, CA 90023	D	County of LA	431	538
1020	B0030	5236005025	801 DOWNEY RD, LOS ANGELES, CA 90023	D	County of LA	423	529
1021	B0211	5238004014	3770 EAGLE ST, LOS ANGELES, CA 90063	D	County of LA	417	521
1022	PIA-05034	5238011002	544 INDIANA ST, LOS ANGELES, CA 90063	D	County of LA	414	518
1023	RP1418B	5239016015	716 HERBERT AVE, LOS ANGELES, CA 90023	D	County of LA	411	513
1024	PIA-02837	5239002060	807 ALMA AVE, LOS ANGELES, CA 90023	D	County of LA	411	513
1025	PIA-05032	5238002005	528 INDIANA ST, LOS ANGELES, CA 90063	D	County of LA	395	494
1026	PIA-02578	5238011043	3719 6TH ST, LOS ANGELES, CA 90023	D	County of LA	381	476
1027	PIA-06143	5238015033	4010 PRINCETON ST, LOS ANGELES, CA 90023	D	County of LA	374	468
1028	RP2924	5238010003	550 DITMAN AVE, LOS ANGELES, CA 90063	D	County of LA	358	448
1029	B0203	5238003020	3713 5TH ST, LOS ANGELES, CA 90063	D	County of LA	354	443
1030	RP2353B	5238011009	3715 6TH ST, LOS ANGELES, CA 90023	D	County of LA	347	434
1031	RP2104B	5238002026	3667 LANFRANCO ST, LOS ANGELES, CA 90063	D	County of LA	333	416
1032	B0553	5238004001	466 ROWAN AVE, LOS ANGELES, CA 90063	D	County of LA	328	410
1033	PIA-05252	5238011041	3618 LANFRANCO ST, LOS ANGELES, CA 90063	D	County of LA	315	394
1034	RP2160B	5239009048	3914 HUBBARD ST, LOS ANGELES, CA 90023	D	County of LA	306	382
1035	RP1657	5238001027	3672 EAGLE ST, LOS ANGELES, CA 90063	D	County of LA	296	370
1036	PIA-06347	5238008004	508 ROWAN AVE, LOS ANGELES, CA 90063	D	County of LA	273	341
1037	RP1896	5238014043	665 EASTMAN AVE, LOS ANGELES, CA 90023	D	County of LA	271	339
1038	PIA-03144	5238007041	523 BONNIE BEACH PL, LOS ANGELES, CA 90063	D	County of LA	267	334
1039	PIA-03642	5238010001	538 DITMAN AVE, LOS ANGELES, CA 90063	D	County of LA	253	316
1040	PIA-02661	5236004031	4066 6TH ST, LOS ANGELES, CA 90023	D	County of LA	250	313
1041	B0191	5236003016	463 DOWNEY RD, LOS ANGELES, CA 90063	D	County of LA	250	313
1042	PIA-05294	5238003047	3751 LANFRANCO ST, LOS ANGELES, CA 90063	D	County of LA	234	293
1043	RP2086C	5236003036	451 DOWNEY RD, LOS ANGELES, CA 90063	D	County of LA	224	280

Department of Toxic Substances Control
Contract No. 18-T4506
Exhibit B, Section A, Attachment 1 – List of Properties
Page 31 of 47

#	Site ID	APN	Address	Outreach Zone	Jurisdiction	Esitimated Excavation Area (Sq Ft)*	Esitimated Excavation Area (Sq Ft)*
1044	B0218	5238004031	452 NASSAU AVE, LOS ANGELES, CA 90063	D	County of LA	192	240
1045	B0661	5239002057	830 HICKS AVE, LOS ANGELES, CA 90023	D	County of LA	187	234
1046	RP2680C	5239008030	800 ROWAN AVE, LOS ANGELES, CA 90023	D	County of LA	155	194
1047	PIA-02447	5238002031	3680 5TH ST, LOS ANGELES, CA 90063	D	County of LA	105	131
1048	RP0915	5238017023	610 RECORD AVE, LOS ANGELES, CA 90023	D	County of LA	101	126
1049	RP3183	5239002035	816 ALMA AVE, LOS ANGELES, CA 90023	D	County of LA	97	122
1050	B0561	5238007007	3924 5TH ST, LOS ANGELES, CA 90063	D	County of LA	76	95
1051	B0126	5239009011	707 EASTMAN AVE, LOS ANGELES, CA 90023	D	County of LA	71	88
1052	B0615	5238004010	3827 5TH ST, LOS ANGELES, CA 90063	D	County of LA	50	63
1055	B0122	5239008031	4012 PERCY ST, LOS ANGELES, CA 90023	D	County of LA	0	0
1053	RP1167	5236004032	4070 6TH ST, LOS ANGELES, CA 90023	D	County of LA	0	0
1054	RP3017	5236004016	4159 HUBBARD ST, LOS ANGELES, CA 90023	D	County of LA	0	0
1056	B0135	5239013030	1075 HERBERT AVE, LOS ANGELES, CA 90023	E	County of LA	5573	6966
1057	B0035	5236006005	933 DOWNEY RD, LOS ANGELES, CA 90023	E	County of LA	5016	6270
1058	RP0711	5246017037	1325 FETTERLY AVE, LOS ANGELES, CA 90022	E	County of LA	4003	5004
1059	RP3052	5246016040	4711 TELEGRAPH RD, LOS ANGELES, CA 90022	E	County of LA	3984	4980
1060	PIA-05064	5239004006	1032 INDIANA ST, LOS ANGELES, CA 90023	E	County of LA	3811	4764
1061	RP2773	5239011005	4018 WHITTIER BLVD, LOS ANGELES, CA 90023	E	County of LA	3783	4729
1062	RP1523	5245023013	1313 WOODS AVE, LOS ANGELES, CA 90022	E	County of LA	3754	4693
1063	RP1735B	5239014024	943 HERBERT AVE, LOS ANGELES, CA 90023	E	County of LA	3604	4505
1064	B0509	5239019021	1027 BONNIE BEACH PL, LOS ANGELES, CA 90023	E	County of LA	3370	4213
1065	RP1358	5239013004	1028 GAGE AVE, LOS ANGELES, CA 90023	E	County of LA	3370	4213
1066	RP1359	5239013021	1037 HERBERT AVE, LOS ANGELES, CA 90023	E	County of LA	3277	4096
1067	ENA-18	5239007024	923 EASTMAN AVE, EAST LOS ANGELES, CA 90023	E	County of LA	3160	3950
1068	RP0969A	5239006029	4082 VERONA ST, LOS ANGELES, CA 90023	E	County of LA	2704	3380
1069	RP0708	5246017027	1315 FETTERLY AVE, LOS ANGELES, CA 90022	E	County of LA	2679	3349
1070	PIA-04748	5239017008	938 HERBERT AVE, LOS ANGELES, CA 90023	E	County of LA	2552	3190
1071	RP2264	5246014018	1008 MCDONNELL AVE, LOS ANGELES, CA 90022	E	County of LA	2540	3175
1072	RP3023	5239012013	1070 EASTMAN AVE, LOS ANGELES, CA 90023	E	County of LA	2528	3160
1073	PIA-07104	5236011021	1139 WILKINS AVE, LOS ANGELES, CA 90023	E	County of LA	2459	3074
1074	RP0999	5239011018	1012 EASTMAN AVE, LOS ANGELES, CA 90023	E	County of LA	2446	3057
1075	RP0629	5246009022	1260 MCBRIDE AVE, LOS ANGELES, CA 90022	E	County of LA	2417	3021
1076	PIA-04853	5239004037	1049 HICKS AVE, LOS ANGELES, CA 90023	E	County of LA	2399	2998
1077	RP3104	5239004017	1043 ALMA AVE, LOS ANGELES, CA 90023	E	County of LA	2392	2990
1078	RP1022	5239018022	1041 RECORD AVE, LOS ANGELES, CA 90023	E	County of LA	2350	2938

Department of Toxic Substances Control
Contract No. 18-T4506
Exhibit B, Section A, Attachment 1 – List of Properties
Page 32 of 47

#	Site ID	APN	Address	Outreach Zone	Jurisdiction	Esitmatd Excavation Area (Sq Ft)*	Esitmatd Excavation Area (Sq Ft)*
1079	RP0954	5239005035	1042 TOWNSEND AVE, LOS ANGELES, CA 90023	E	County of LA	2262	2828
1080	RP1794B	5239020008	939 BONNIE BEACH PL, LOS ANGELES, CA 90023	E	County of LA	2252	2815
1081	RP0623	5246009006	1301 MCDONNELL AVE, LOS ANGELES, CA 90022	E	County of LA	2213	2766
1082	RP0727B	5246023021	1270 KERN AVE, LOS ANGELES, CA 90022	E	County of LA	2207	2759
1083	PIA-03799	5236006007	943 DOWNEY RD, LOS ANGELES, CA 90023	E	County of LA	2137	2672
1084	B0628	5239018023	1047 RECORD AVE, LOS ANGELES, CA 90023	E	County of LA	2121	2651
1085	PIA-03700	5239005003	1018 DITMAN AVE, LOS ANGELES, CA 90023	E	County of LA	2104	2630
1086	RP0655	5246011028	1123 MCDONNELL AVE, LOS ANGELES, CA 90022	E	County of LA	2092	2615
1087	RP1415	5239013013	1070 GAGE AVE, LOS ANGELES, CA 90023	E	County of LA	2071	2589
1088	RP0659	5246012012	949 MCDONNELL AVE, LOS ANGELES, CA 90022	E	County of LA	2035	2544
1089	RP0558	5246002008	1033 FORD BLVD, LOS ANGELES, CA 90022	E	County of LA	2022	2528
1090	RP2348	5236016014	949 BRANNICK AVE, LOS ANGELES, CA 90023	E	County of LA	2015	2519
1091	RP1808	5245020011	1348 LA VERNE AVE, LOS ANGELES, CA 90022	E	County of LA	2000	2500
1092	ENA-25	5239013024	1049 HERBERT AVE, LOS ANGELES, CA 90023	E	County of LA	1992	2490
1093	PIA-04749	5239017009	942 HERBERT AVE, LOS ANGELES, CA 90023	E	County of LA	1991	2489
1094	RP2427	5236016004	925 BRANNICK AVE, LOS ANGELES, CA 90023	E	County of LA	1909	2386
1095	RP3153	5239004007	1038 INDIANA ST, LOS ANGELES, CA 90023	E	County of LA	1899	2374
1096	RP0597	5246007009	1037 MCBRIDE AVE, LOS ANGELES, CA 90022	E	County of LA	1883	2354
1097	B0599	5239013031	1072 GAGE AVE, LOS ANGELES, CA 90023	E	County of LA	1846	2308
1098	PIA-03711	5239005009	1048 DITMAN AVE, LOS ANGELES, CA 90023	E	County of LA	1823	2279
1099	B0432	5239005007	1038 DITMAN AVE, LOS ANGELES, CA 90023	E	County of LA	1750	2187
1100	RP0654	5246011025	1130 MCBRIDE AVE, LOS ANGELES, CA 90022	E	County of LA	1744	2180
1101	PIA-06669	5236016017	954 SUNOL DR, LOS ANGELES, CA 90023	E	County of LA	1741	2176
1102	RP0617	5246008037	1236 DUNCAN AVE, LOS ANGELES, CA 90022	E	County of LA	1724	2155
1103	RP2349	5236016016	953 BRANNICK AVE, LOS ANGELES, CA 90023	E	County of LA	1724	2155
1104	RP0695	5246016007	1310 MCDONNELL AVE, LOS ANGELES, CA 90022	E	County of LA	1719	2149
1105	RP0322A	5246009005	1271 MCDONNELL AVE, LOS ANGELES, CA 90022	E	County of LA	1709	2136
1106	RP0634	5246010010	1243 MCDONNELL AVE, LOS ANGELES, CA 90022	E	County of LA	1696	2120
1107	RP0697	5246016010	1322 MCDONNELL AVE, LOS ANGELES, CA 90022	E	County of LA	1690	2113
1108	RP1408	5239004048	1048 HICKS AVE, LOS ANGELES, CA 90023	E	County of LA	1651	2064
1109	RP0820	5246008038	1232 DUNCAN AVE, LOS ANGELES, CA 90022	E	County of LA	1636	2045
1110	RP0493	5245020008	1334 LA VERNE AVE, LOS ANGELES, CA 90022	E	County of LA	1600	2000
1111	RP0632	5246010006	1227 MCDONNELL AVE, LOS ANGELES, CA 90022	E	County of LA	1592	1990
1112	RP1550	5246012008	933 MCDONNELL AVE, LOS ANGELES, CA 90022	E	County of LA	1590	1988
1113	RP0550	5246001009	937 FORD BLVD, LOS ANGELES, CA 90022	E	County of LA	1588	1985

Department of Toxic Substances Control
Contract No. 18-T4506
Exhibit B, Section A, Attachment 1 – List of Properties
Page 33 of 47

#	Site ID	APN	Address	Outreach Zone	Jurisdiction	Esitmated Excavation Area (Sq Ft)*	Esitmated Excavation Area (Sq Ft)*
1114	RP3140B	5236016008	933 BRANNICK AVE, LOS ANGELES, CA 90023	E	County of LA	1579	1974
1115	RP2759B	5236007005	1031 DOWNEY RD, LOS ANGELES, CA 90023	E	County of LA	1574	1968
1116	RP2003B	5239004027	1032 ALMA AVE, LOS ANGELES, CA 90023	E	County of LA	1569	1962
1117	RP0941	5239003008	935 ALMA AVE, LOS ANGELES, CA 90023	E	County of LA	1548	1934
1118	RP1906B	5239007048	938 DITMAN AVE, LOS ANGELES, CA 90023	E	County of LA	1518	1897
1119	RP1583	5239007007	929 ROWAN AVE, LOS ANGELES, CA 90023	E	County of LA	1506	1883
1120	RP0487	5245019012	1307 LA VERNE AVE, LOS ANGELES, CA 90022	E	County of LA	1500	1875
1121	RP0488	5245019013	1313 LA VERNE AVE, LOS ANGELES, CA 90022	E	County of LA	1500	1875
1122	RP0614	5246008019	1279 MCBRIDE AVE, LOS ANGELES, CA 90022	E	County of LA	1487	1859
1123	RP0589	5246006024	942 DUNCAN AVE, LOS ANGELES, CA 90022	E	County of LA	1477	1846
1124	RP0575	5246005008	927 DUNCAN AVE, LOS ANGELES, CA 90022	E	County of LA	1468	1835
1125	RP0534	5245023009	1310 VANCOUVER AVE, LOS ANGELES, CA 90022	E	County of LA	1458	1823
1126	PIA-04845	5239004041	1029 HICKS AVE, LOS ANGELES, CA 90023	E	County of LA	1454	1818
1127	B0128	5239012001	1014 EASTMAN AVE, LOS ANGELES, CA 90023	E	County of LA	1444	1805
1128	RP0588	5246006023	946 DUNCAN AVE, LOS ANGELES, CA 90022	E	County of LA	1438	1798
1129	RP0691B	5246016001	1258 MCDONNELL AVE, LOS ANGELES, CA 90022	E	County of LA	1399	1749
1130	RP2941B	5239011003	4008 WHITTIER BLVD, LOS ANGELES, CA 90023	E	County of LA	1379	1723
1131	RP0713	5246018003	1274 ARIZONA AVE, LOS ANGELES, CA 90022	E	County of LA	1329	1661
1132	RP0500	5245020024	1353 FRASER AVE, LOS ANGELES, CA 90022	E	County of LA	1300	1625
1133	RP2615	5245020004	1318 LA VERNE AVE, LOS ANGELES, CA 90022	E	County of LA	1300	1625
1134	B0114	5239004019	1033 ALMA AVE, LOS ANGELES, CA 90023	E	County of LA	1294	1617
1135	RP2532B	5236010012	1226 WILKINS AVE, LOS ANGELES, CA 90023	E	County of LA	1291	1614
1136	RP1018	5239017021	941 RECORD AVE, LOS ANGELES, CA 90023	E	County of LA	1261	1576
1137	RP0823A	5246016003	1266 MCDONNELL AVE, LOS ANGELES, CA 90022	E	County of LA	1241	1551
1138	RP1584A	5239007029	934 ROWAN AVE, LOS ANGELES, CA 90063	E	County of LA	1236	1546
1139	RP1960A	5239005042	4045 DENNISON ST, LOS ANGELES, CA 90023	E	County of LA	1230	1537
1140	RP3024	5239019038	4252 DENNISON ST, LOS ANGELES, CA 90023	E	County of LA	1228	1535
1141	PIA-09735	5239004024	1009 ALMA AVE, LOS ANGELES, CA 90023	E	County of LA	1204	1505
1142	RP0693	5246016004	1270 MCDONNELL AVE, LOS ANGELES, CA 90022	E	County of LA	1203	1504
1143	RP0667	5246013021	964 MCDONNELL AVE, LOS ANGELES, CA 90022	E	County of LA	1188	1485
1144	RP2608C	5246017021	1312 KERN AVE, LOS ANGELES, CA 90022	E	County of LA	1187	1484
1145	PIA-03614	5239019014	4246 DENNISON ST, LOS ANGELES, CA 90023	E	County of LA	1179	1473
1146	RP1023	5239018025	1059 RECORD AVE, LOS ANGELES, CA 90023	E	County of LA	1171	1464
1147	RP2422B	5236015027	4342 VERONA ST, LOS ANGELES, CA 90023	E	County of LA	1166	1458
1148	PIA-06401	5239007031	942 ROWAN AVE, LOS ANGELES, CA 90023	E	County of LA	1160	1450

Department of Toxic Substances Control
Contract No. 18-T4506
Exhibit B, Section A, Attachment 1 – List of Properties
Page 34 of 47

#	Site ID	APN	Address	Outreach Zone	Jurisdiction	Estimated Excavation Area (Sq Ft)*	Estimated Excavation Area (Sq Ft)*
1149	RP0741	5246024003	1314 FETTERLY AVE, LOS ANGELES, CA 90022	E	County of LA	1155	1444
1150	RP0707	5246017026	1311 FETTERLY AVE, LOS ANGELES, CA 90022	E	County of LA	1151	1439
1151	PIA-02864	5239004020	1029 ALMA AVE, LOS ANGELES, CA 90023	E	County of LA	1138	1423
1152	RP0703	5246017008	4714 UNION PACIFIC AVE, LOS ANGELES, CA 90022	E	County of LA	1138	1423
1153	RP0627B	5246009017	1284 MCBRIDE AVE, LOS ANGELES, CA 90022	E	County of LA	1134	1417
1154	RP0684	5246015011	1242 MCDONNELL AVE, LOS ANGELES, CA 90022	E	County of LA	1128	1410
1155	RP1410	5239007030	937 EASTMAN AVE, LOS ANGELES, CA 90023	E	County of LA	1121	1401
1156	RP0683	5246015008	1230 MCDONNELL AVE, LOS ANGELES, CA 90022	E	County of LA	1113	1391
1157	RP2266	5246017006	1304 ARIZONA AVE, LOS ANGELES, CA 90022	E	County of LA	1106	1383
1158	RP0726	5246023019	1260 KERN AVE, LOS ANGELES, CA 90022	E	County of LA	1092	1365
1159	PIA-06664	5236016011	944 SUNOL DR, LOS ANGELES, CA 90023	E	County of LA	1090	1363
1160	RP2204B	5236016043	954 DOWNEY RD, LOS ANGELES, CA 90023	E	County of LA	1077	1346
1161	PIA-06662	5236016009	938 SUNOL DR, LOS ANGELES, CA 90023	E	County of LA	1057	1321
1162	RP1549	5246011031	1111 MCDONNELL AVE, LOS ANGELES, CA 90022	E	County of LA	1041	1301
1163	B0597	5239017020	935 RECORD AVE, LOS ANGELES, CA 90023	E	County of LA	1021	1276
1164	RP2842	5246002033	1132 BURGER AVE, LOS ANGELES, CA 90022	E	County of LA	1004	1255
1165	RP0678	5246014017	1012 MCDONNELL AVE, LOS ANGELES, CA 90022	E	County of LA	988	1235
1166	PIA-02861	5239004021	1021 ALMA AVE, LOS ANGELES, CA 90023	E	County of LA	986	1233
1167	PIA-07088	5239020023	4110 WHITTIER BLVD, LOS ANGELES, CA 90023	E	County of LA	970	1213
1168	RP0576	5246005009	933 DUNCAN AVE, LOS ANGELES, CA 90022	E	County of LA	965	1206
1169	RP0561	5246002019	1106 BURGER AVE, LOS ANGELES, CA 90022	E	County of LA	955	1194
1170	RP0549	5246001007	927 FORD BLVD, LOS ANGELES, CA 90022	E	County of LA	952	1190
1171	PIA-09733	5239004018	1037 ALMA AVE, LOS ANGELES, CA 90023	E	County of LA	929	1161
1172	PIA-04521	5239013005	1032 GAGE AVE, LOS ANGELES, CA 90023	E	County of LA	928	1160
1173	RP1811	5246003002	1219 DUNCAN AVE, LOS ANGELES, CA 90022	E	County of LA	917	1146
1174	B0043	5236010013	1224 WILKINS AVE, LOS ANGELES, CA 90023	E	County of LA	913	1142
1175	RP1372	5239018011	1064 HERBERT AVE, LOS ANGELES, CA 90023	E	County of LA	912	1140
1176	B0045	5236011015	1150 WILKINS AVE, LOS ANGELES, CA 90023	E	County of LA	908	1135
1177	RP2019B	5239020007	935 BONNIE BEACH PL, LOS ANGELES, CA 90023	E	County of LA	906	1133
1178	RP1581B	5239005030	1022 TOWNSEND AVE, LOS ANGELES, CA 90023	E	County of LA	889	1111
1179	RP1522	5245022026	1337 VANCOUVER AVE, LOS ANGELES, CA 90022	E	County of LA	889	1111
1180	RP2973B	5246008017	1273 MCBRIDE AVE, LOS ANGELES, CA 90022	E	County of LA	880	1101
1181	RP1115	5239004034	1065 HICKS AVE, LOS ANGELES, CA 90023	E	County of LA	870	1088
1182	RP1409	5239005014	1063 TOWNSEND AVE, LOS ANGELES, CA 90023	E	County of LA	868	1084
1183	RP0705A	5246017013	1317 KERN AVE, LOS ANGELES, CA 90022	E	County of LA	861	1076

Department of Toxic Substances Control
Contract No. 18-T4506
Exhibit B, Section A, Attachment 1 – List of Properties
Page 35 of 47

#	Site ID	APN	Address	Outreach Zone	Jurisdiction	Esitmatd Excavation Area (Sq Ft)*	Esitmatd Excavation Area (Sq Ft)*
1184	RP0971	5239007047	939 TOWNSEND AVE, LOS ANGELES, CA 90023	E	County of LA	856	1070
1185	RP0535	5245023017	1329 WOODS AVE, LOS ANGELES, CA 90022	E	County of LA	850	1063
1186	RP1554B	5246012021	942 MCBRIDE AVE, LOS ANGELES, CA 90022	E	County of LA	849	1061
1187	RP1545B	5246009020	1268 MCBRIDE AVE, LOS ANGELES, CA 90022	E	County of LA	847	1059
1188	PIA-04851	5239004038	1043 HICKS AVE, LOS ANGELES, CA 90023	E	County of LA	840	1049
1189	RP2425B	5236015031	4328 VERONA ST, LOS ANGELES, CA 90023	E	County of LA	839	1049
1190	PIA-03797	5236006006	937 DOWNEY RD, LOS ANGELES, CA 90023	E	County of LA	838	1047
1191	PIA-06775	5239005026	1009 TOWNSEND AVE, LOS ANGELES, CA 90023	E	County of LA	836	1045
1192	RP0492	5245020006	1326 LA VERNE AVE, LOS ANGELES, CA 90022	E	County of LA	800	1000
1193	RP0504	5245021004	1312 FRASER AVE, LOS ANGELES, CA 90022	E	County of LA	800	1000
1194	RP2421A	5236015022	4362 VERONA ST, LOS ANGELES, CA 90023	E	County of LA	800	1000
1195	B0501	5236006011	965 DOWNEY RD, LOS ANGELES, CA 90023	E	County of LA	795	994
1196	PIA-03279	5236016006	927 BRANNICK AVE, LOS ANGELES, CA 90023	E	County of LA	791	989
1197	PIA-03709	5239005008	1040 DITMAN AVE, LOS ANGELES, CA 90023	E	County of LA	790	987
1198	RP1810B	5245021047	1335 CLELA AVE, LOS ANGELES, CA 90022	E	County of LA	788	986
1199	RP0586	5246006018	966 DUNCAN AVE, LOS ANGELES, CA 90022	E	County of LA	788	985
1200	RP1974A	5246005014	951 DUNCAN AVE, LOS ANGELES, CA 90022	E	County of LA	785	981
1201	RP3055	5245021050	1411 CLELA AVE, LOS ANGELES, CA 90022	E	County of LA	784	980
1202	B0629	5239018026	1061 RECORD AVE, LOS ANGELES, CA 90023	E	County of LA	780	975
1203	RP1539B	5246007011	1030 DUNCAN AVE, LOS ANGELES, CA 90022	E	County of LA	780	975
1204	RP0321	5246008009	1239 MCBRIDE AVE, LOS ANGELES, CA 90022	E	County of LA	776	970
1205	RP2424B	5236015029	4334 VERONA ST, LOS ANGELES, CA 90023	E	County of LA	762	953
1206	RP0704	5246017009	4720 UNION PACIFIC AVE, LOS ANGELES, CA 90022	E	County of LA	760	950
1207	RP1981A	5246014019	1004 MCDONNELL AVE, LOS ANGELES, CA 90022	E	County of LA	758	948
1208	RP0559B	5246002010	1028 BURGER AVE, LOS ANGELES, CA 90022	E	County of LA	748	935
1209	PIA-04100	5239011014	946 EASTMAN AVE, LOS ANGELES, CA 90023	E	County of LA	747	934
1210	RP0551	5246001016	967 FORD BLVD, LOS ANGELES, CA 90022	E	County of LA	739	924
1211	PIA-03225	5236007008	1040 BONNIE BEACH PL, LOS ANGELES, CA 90023	E	County of LA	735	919
1212	RP0656	5246011029	1119 MCDONNELL AVE, LOS ANGELES, CA 90022	E	County of LA	734	918
1213	RP2415	5236011024	1151 WILKINS AVE, LOS ANGELES, CA 90023	E	County of LA	721	901
1214	B0526	5236009025	1134 AUGUSTA AVE, LOS ANGELES, CA 90023	E	County of LA	714	893
1215	RP2382B	5236016012	941 BRANNICK AVE, LOS ANGELES, CA 90023	E	County of LA	713	891
1216	RP0616	5246008034	1246 DUNCAN AVE, LOS ANGELES, CA 90022	E	County of LA	704	880
1217	PIA-03815	5236007006	1035 DOWNEY RD, LOS ANGELES, CA 90023	E	County of LA	699	874
1218	PIA-03816	5236007007	1041 DOWNEY RD, LOS ANGELES, CA 90023	E	County of LA	686	858

Department of Toxic Substances Control
Contract No. 18-T4506
Exhibit B, Section A, Attachment 1 – List of Properties
Page 36 of 47

#	Site ID	APN	Address	Outreach Zone	Jurisdiction	Esitmated Excavation Area (Sq Ft)*	Esitmated Excavation Area (Sq Ft)*
1219	B0046	5236015021	4366 VERONA ST, LOS ANGELES, CA 90023	E	County of LA	679	849
1220	RP1786B	5239005047	1047 ROWAN AVE, LOS ANGELES, CA 90023	E	County of LA	677	846
1221	PIA-07105	5236011017	1142 WILKINS AVE, LOS ANGELES, CA 90023	E	County of LA	654	818
1222	RP0490	5245019020	1343 LA VERNE AVE, LOS ANGELES, CA 90022	E	County of LA	650	813
1223	RP0503	5245021003	1310 FRASER AVE, LOS ANGELES, CA 90022	E	County of LA	650	813
1224	RP0592	5246006028	926 DUNCAN AVE, LOS ANGELES, CA 90022	E	County of LA	642	803
1225	RP0665	5246012028	960 MCBRIDE AVE, LOS ANGELES, CA 90022	E	County of LA	632	790
1226	RP3102	5239007012	942 TOWNSEND AVE, LOS ANGELES, CA 90023	E	County of LA	629	786
1227	RP2423B	5236015028	4338 VERONA ST, LOS ANGELES, CA 90023	E	County of LA	625	781
1228	RP1793B	5239019015	4240 DENNISON ST, LOS ANGELES, CA 90023	E	County of LA	619	773
1229	RP0553	5246001023	946 BURGER AVE, LOS ANGELES, CA 90022	E	County of LA	612	765
1230	RP1980A	5246014013	1030 MCDONNELL AVE, LOS ANGELES, CA 90022	E	County of LA	611	764
1231	RP0638B	5246010016	1240 MCBRIDE AVE, LOS ANGELES, CA 90022	E	County of LA	607	759
1232	RP0486	5245019007	1328 FERRIS AVE, LOS ANGELES, CA 90022	E	County of LA	600	750
1233	RP0956	5239005039	1062 TOWNSEND AVE, LOS ANGELES, CA 90023	E	County of LA	600	749
1234	B0047	5236015023	4358 VERONA ST, LOS ANGELES, CA 90023	E	County of LA	598	748
1235	RP1836	5246018043	4717 UNION PACIFIC AVE, LOS ANGELES, CA 90022	E	County of LA	592	740
1236	RP0633	5246010008	1237 MCDONNELL AVE, LOS ANGELES, CA 90022	E	County of LA	588	735
1237	RP1548A	5246011015	1016 MCBRIDE AVE, LOS ANGELES, CA 90022	E	County of LA	584	729
1238	RP0552	5246001019	962 BURGER AVE, LOS ANGELES, CA 90022	E	County of LA	576	720
1239	RP0946B	5239004058	1031 DITMAN AVE, LOS ANGELES, CA 90023	E	County of LA	564	705
1240	RP2533B	5236011033	1162 MARIANNA AVE, LOS ANGELES, CA 90023	E	County of LA	563	704
1241	RP0944	5239004055	1049 DITMAN AVE, LOS ANGELES, CA 90023	E	County of LA	561	701
1242	RP0571	5246003009	1247 DUNCAN AVE, LOS ANGELES, CA 90022	E	County of LA	559	699
1243	RP1530	5246002009	1034 BURGER AVE, LOS ANGELES, CA 90022	E	County of LA	556	695
1244	RP1542	5246008032	1254 DUNCAN AVE, LOS ANGELES, CA 90022	E	County of LA	554	693
1245	RP2841	5246001025	940 BURGER AVE, LOS ANGELES, CA 90022	E	County of LA	542	678
1246	RP1820B	5246008036	1238 DUNCAN AVE, LOS ANGELES, CA 90022	E	County of LA	525	656
1247	RP0604	5246007025	1129 MCBRIDE AVE, LOS ANGELES, CA 90022	E	County of LA	520	650
1248	RP0948	5239005006	1030 DITMAN AVE, LOS ANGELES, CA 90023	E	County of LA	519	649
1249	B0592	5239011001	4000 WHITTIER BLVD, LOS ANGELES, CA 90023	E	County of LA	517	647
1250	RP0565	5246002041	1133 FORD BLVD, LOS ANGELES, CA 90022	E	County of LA	496	620
1251	RP1558A	5246014016	1016 MCDONNELL AVE, LOS ANGELES, CA 90022	E	County of LA	487	609
1252	RP0530B	5245022032	1435 VANCOUVER AVE, LOS ANGELES, CA 90022	E	County of LA	486	607
1253	ENA-16	5236015007	932 BRANNICK AVE, LOS ANGELES, CA 90023	E	County of LA	485	606

Department of Toxic Substances Control
Contract No. 18-T4506
Exhibit B, Section A, Attachment 1 – List of Properties
Page 37 of 47

#	Site ID	APN	Address	Outreach Zone	Jurisdiction	Estimated Excavation Area (Sq Ft)*	Estimated Excavation Area (Sq Ft)*
1254	RP1116	5239004045	1032 HICKS AVE, LOS ANGELES, CA 90023	E	County of LA	472	590
1255	RP0606B	5246008004	1221 MCBRIDE AVE, LOS ANGELES, CA 90022	E	County of LA	469	586
1256	RP1009	5239012018	1029 GAGE AVE, LOS ANGELES, CA 90023	E	County of LA	464	580
1257	RP3143	5239019003	4237 DENNISON ST, LOS ANGELES, CA 90023	E	County of LA	464	579
1258	B0116	5239004044	1028 HICKS AVE, LOS ANGELES, CA 90023	E	County of LA	460	574
1259	PIA-09703	5239004047	1042 HICKS AVE, LOS ANGELES, CA 90023	E	County of LA	457	572
1260	RP0501	5245020032	1361 FRASER AVE, LOS ANGELES, CA 90022	E	County of LA	450	563
1261	RP3099B	5245019019	1339 LA VERNE AVE, LOS ANGELES, CA 90022	E	County of LA	450	563
1262	RP0731	5246023029	1237 FETTERLY AVE, LOS ANGELES, CA 90022	E	County of LA	447	558
1263	RP0942	5239004016	1049 ALMA AVE, LOS ANGELES, CA 90023	E	County of LA	440	550
1264	RP1114	5239004031	1052 ALMA AVE, LOS ANGELES, CA 90023	E	County of LA	432	540
1265	RP0555B	5246001027	930 BURGER AVE, LOS ANGELES, CA 90022	E	County of LA	432	540
1266	RP0641B	5246011002	1009 MCDONNELL AVE, LOS ANGELES, CA 90022	E	County of LA	432	540
1267	RP2006	5239006013	1064 ROWAN AVE, LOS ANGELES, CA 90023	E	County of LA	427	534
1268	RP1014B	5239014017	1012 GAGE AVE, LOS ANGELES, CA 90023	E	County of LA	418	523
1269	B0198	5236008006	1155 AUGUSTA AVE, LOS ANGELES, CA 90023	E	County of LA	409	511
1270	RP3100	5239004028	1038 ALMA AVE, LOS ANGELES, CA 90023	E	County of LA	409	511
1271	RP3022B	5239005020	1033 TOWNSEND AVE, LOS ANGELES, CA 90023	E	County of LA	407	509
1272	RP0603A	5246007023	1120 DUNCAN AVE, LOS ANGELES, CA 90022	E	County of LA	406	507
1273	RP1736A	5239014029	1013 HERBERT AVE, LOS ANGELES, CA 90023	E	County of LA	388	486
1274	B0040	5236008023	4333 TELEGRAPH RD, LOS ANGELES, CA 90023	E	County of LA	384	480
1275	RP0596	5246007007	1029 MCBRIDE AVE, LOS ANGELES, CA 90022	E	County of LA	376	470
1276	RP0622	5246009004	1269 MCDONNELL AVE, LOS ANGELES, CA 90022	E	County of LA	363	454
1277	RP1117	5239004060	1021 DITMAN AVE, LOS ANGELES, CA 90023	E	County of LA	345	432
1278	PIA-03697	5239007050	944 DITMAN AVE, LOS ANGELES, CA 90023	E	County of LA	343	429
1279	PIA-03794	5236016033	932 DOWNEY RD, LOS ANGELES, CA 90023	E	County of LA	342	428
1280	RP1649B	5246014015	1022 MCDONNELL AVE, LOS ANGELES, CA 90022	E	County of LA	340	425
1281	RP2862A	5236011036	1148 MARIANNA AVE, LOS ANGELES, CA 90023	E	County of LA	338	423
1282	RP2678	5239007009	933 ROWAN AVE, LOS ANGELES, CA 90023	E	County of LA	337	421
1283	RP1774B	5246009023	1254 MCBRIDE AVE, LOS ANGELES, CA 90022	E	County of LA	336	420
1284	PIA-03694	5239007044	930 DITMAN AVE, LOS ANGELES, CA 90023	E	County of LA	329	411
1285	B0626	5239011004	4014 WHITTIER BLVD, LOS ANGELES, CA 90023	E	County of LA	326	408
1286	RP1535	5246002028	1111 FORD BLVD, LOS ANGELES, CA 90022	E	County of LA	314	393
1287	RP0742	5246024008	4814 UNION PACIFIC AVE, LOS ANGELES, CA 90022	E	County of LA	314	392
1288	PIA-05491	5236011039	1138 MARIANNA AVE, LOS ANGELES, CA 90023	E	County of LA	312	390

Department of Toxic Substances Control
Contract No. 18-T4506
Exhibit B, Section A, Attachment 1 – List of Properties
Page 38 of 47

#	Site ID	APN	Address	Outreach Zone	Jurisdiction	Estimated Excavation Area (Sq Ft)*	Estimated Excavation Area (Sq Ft)*
1289	RP0733C	5246023034	1257 FETTERLY AVE, LOS ANGELES, CA 90022	E	County of LA	306	383
1290	PIA-07111	5236011014	1152 WILKINS AVE, LOS ANGELES, CA 90023	E	County of LA	303	379
1291	RP0494A	5245020009	1336 LA VERNE AVE, LOS ANGELES, CA 90022	E	County of LA	300	375
1292	RP1518	5245020010	1342 LA VERNE AVE, LOS ANGELES, CA 90022	E	County of LA	300	375
1293	RP0743	5246024016	1335 FERRIS AVE, LOS ANGELES, CA 90022	E	County of LA	287	359
1294	RP1577A	5246024013	1321 FERRIS AVE, LOS ANGELES, CA 90022	E	County of LA	272	340
1295	RP0599A	5246007016	1010 DUNCAN AVE, LOS ANGELES, CA 90022	E	County of LA	264	330
1296	RP2894	5239007022	919 EASTMAN AVE, LOS ANGELES, CA 90023	E	County of LA	261	326
1297	RP0577A	5246005012	943 DUNCAN AVE, LOS ANGELES, CA 90022	E	County of LA	249	312
1298	RP2913	5239006028	4078 VERONA ST, LOS ANGELES, CA 90023	E	County of LA	248	310
1299	PIA-05495	5236011037	1144 MARIANNA AVE, LOS ANGELES, CA 90023	E	County of LA	227	284
1300	RP2500	5236008001	1135 AUGUSTA AVE, LOS ANGELES, CA 90023	E	County of LA	218	273
1301	RP1670	5239007043	927 TOWNSEND AVE, LOS ANGELES, CA 90023	E	County of LA	211	264
1302	RP0940	5239003007	939 ALMA AVE, LOS ANGELES, CA 90023	E	County of LA	210	263
1303	PIA-04843	5239004042	1023 HICKS AVE, LOS ANGELES, CA 90023	E	County of LA	191	239
1304	RP0809	5246017012	1315 KERN AVE, LOS ANGELES, CA 90022	E	County of LA	185	231
1305	RP0672	5246013029	932 MCDONNELL AVE, LOS ANGELES, CA 90022	E	County of LA	184	230
1306	RP0661	5246012015	4583 VERONA ST, LOS ANGELES, CA 90022	E	County of LA	182	227
1307	RP3115	5236007003	1019 DOWNEY RD, LOS ANGELES, CA 90023	E	County of LA	178	222
1308	RP1540A	5246007026	1125 MCBRIDE AVE, LOS ANGELES, CA 90022	E	County of LA	175	218
1309	PIA-06792	5239005017	1047 TOWNSEND AVE, LOS ANGELES, CA 90023	E	County of LA	173	217
1310	RP2414	5236011023	1145 WILKINS AVE, LOS ANGELES, CA 90023	E	County of LA	173	216
1311	PIA-03606	5239005013	4017 DENNISON ST, LOS ANGELES, CA 90023	E	County of LA	151	188
1312	RP1565B	5246018039	1269 KERN AVE, LOS ANGELES, CA 90022	E	County of LA	149	187
1313	B0511	5236007010	1030 BONNIE BEACH PL, LOS ANGELES, CA 90023	E	County of LA	137	171
1314	RP2258	5246001018	4453 VERONA ST, LOS ANGELES, CA 90022	E	County of LA	109	136
1315	C0020	5246007036	4611 OLYMPIC BLVD, LOS ANGELES, CA 90022	E	County of LA	80	100
1316	RP0512	5245021022	1323 MORROW PL, LOS ANGELES, CA 90022	E	County of LA	75	94
1317	PIA-03707	5239004057	1035 DITMAN AVE, LOS ANGELES, CA 90023	E	County of LA	72	91
1318	B0489	5239007005	921 ROWAN AVE, LOS ANGELES, CA 90023	E	County of LA	67	84
1319	PIA-06997	5239007054	4009 VERONA ST, LOS ANGELES, CA 90023	E	County of LA	62	77
1320	PIA-03193	5236006025	920 BONNIE BEACH PL, LOS ANGELES, CA 90023	E	County of LA	0	0
1321	RP1113	5239004026	1026 ALMA AVE, LOS ANGELES, CA 90023	E	County of LA	0	0
1322	RP1411A	5239012012	1068 EASTMAN AVE, LOS ANGELES, CA 90023	E	County of LA	0	0
1323	D0849	6312021023	3823 58TH ST, MAYWOOD, CA 90270	F	Maywood	5775	7219

Department of Toxic Substances Control
Contract No. 18-T4506
Exhibit B, Section A, Attachment 1 – List of Properties
Page 39 of 47

#	Site ID	APN	Address	Outreach Zone	Jurisdiction	Estimated Excavation Area (Sq Ft)*	Estimated Excavation Area (Sq Ft)*
1324	D0687	6312009011	5304 CARMELITA AVE, MAYWOOD, CA 90270	F	Maywood	4872	6090
1325	D0099	6313012003	4516 59TH PL, MAYWOOD, CA 90270	F	Maywood	4850	6063
1326	E07023	6313025003	4314 54TH ST, MAYWOOD, CA 90270	F	Maywood	4842	6052
1327	PIA-07952	6311021006	3560 55TH ST, MAYWOOD, CA 90270	F	Maywood	4536	5670
1328	PIA-08221	6312015029	3805 56TH ST, MAYWOOD, CA 90270	F	Maywood	4221	5277
1329	PIA-08461	6311006007	3739 57TH ST, MAYWOOD, CA 90270	F	Maywood	3970	4963
1330	D1252	6312016015	3809 57TH ST, MAYWOOD, CA 90270	F	Maywood	3956	4945
1331	D0140	6314013015	4755 59TH PL, MAYWOOD, CA 90270	F	Maywood	3914	4893
1332	D0463	6313009017	4548 57TH ST, MAYWOOD, CA 90270	F	Maywood	3817	4771
1333	ESA-48	6312006006	4206 52ND ST, MAYWOOD, CA 90270	F	Maywood	3743	4679
1334	PIA-08659	6311009019	3614 58TH ST, MAYWOOD, CA 90270	F	Maywood	3599	4498
1335	D0291	6312013029	4211 56TH ST, MAYWOOD, CA 90270	F	Maywood	3424	4280
1336	PIA-07502	6311015025	3649 53RD ST, MAYWOOD, CA 90270	F	Maywood	3409	4261
1337	PIA-08170	6311021033	3571 56TH ST, MAYWOOD, CA 90270	F	Maywood	3403	4254
1338	ESA-08	6314012017	4723 60TH ST, MAYWOOD, CA 90270	F	Maywood	3323	4154
1339	D1104	6313023011	4314 52ND ST, MAYWOOD, CA 90270	F	Maywood	3316	4144
1340	D0679	6311007027	3728 57TH ST, MAYWOOD, CA 90270	F	Maywood	3155	3944
1341	D0749	6314007027	4645 57TH ST, MAYWOOD, CA 90270	F	Maywood	3129	3911
1342	D1133	6312018004	4208 56TH ST, MAYWOOD, CA 90270	F	Maywood	3120	3900
1343	D0852	6312023011	4054 58TH ST, MAYWOOD, CA 90270	F	Maywood	3108	3885
1344	PIA-08073	6312013008	4200 55TH ST, MAYWOOD, CA 90270	F	Maywood	3100	3875
1345	D0400	6313010022	4534 58TH ST, MAYWOOD, CA 90270	F	Maywood	3034	3792
1346	D1086	6313009023	4512 57TH ST, MAYWOOD, CA 90270	F	Maywood	3009	3762
1347	D1186	6312022007	3904 58TH ST, MAYWOOD, CA 90270	F	Maywood	3000	3749
1348	D0893	6314026033	4863 60TH ST, MAYWOOD, CA 90270	F	Maywood	2982	3728
1349	D0593	6311013010	3616 54TH ST, MAYWOOD, CA 90270	F	Maywood	2975	3719
1350	D0295	6313006028	4549 55TH ST, MAYWOOD, CA 90270	F	Maywood	2969	3711
1351	D0327	6316003027	6013 MAYFLOWER AVE, MAYWOOD, CA 90270	F	Maywood	2942	3678
1352	D0195	6316003006	6024 PROSPECT AVE, MAYWOOD, CA 90270	F	Maywood	2898	3622
1353	PIA-08489	6312016024	3921 57TH ST, MAYWOOD, CA 90270	F	Maywood	2889	3611
1354	PIA-08528	6313027020	4307 57TH ST, MAYWOOD, CA 90270	F	Maywood	2866	3582
1355	E06115	6312007004	4218 53RD ST, MAYWOOD, CA 90270	F	Maywood	2850	3562
1356	D1192	6313012006	4528 59TH PL, MAYWOOD, CA 90270	F	Maywood	2805	3506
1357	D0420	6312013031	5517 FISHBURN AVE, MAYWOOD, CA 90270	F	Maywood	2787	3484
1358	D0705	6313023004	4340 52ND ST, MAYWOOD, CA 90270	F	Maywood	2785	3481

Department of Toxic Substances Control
Contract No. 18-T4506
Exhibit B, Section A, Attachment 1 – List of Properties
Page 40 of 47

#	Site ID	APN	Address	Outreach Zone	Jurisdiction	Esitmted Excavation Area (Sq Ft)*	Esitmted Excavation Area (Sq Ft)*
1359	PIA-07506	6311002030	3701 53RD ST, MAYWOOD, CA 90270	F	Maywood	2774	3468
1360	D1108	6314024007	4834 58TH ST, MAYWOOD, CA 90270	F	Maywood	2758	3447
1361	D0767	6312010028	3813 55TH ST, MAYWOOD, CA 90270	F	Maywood	2714	3393
1362	D0234	6316008012	6147 KING AVE, MAYWOOD, CA 90270	F	Maywood	2670	3337
1363	E06983	6313023022	4331 53RD ST, MAYWOOD, CA 90270	F	Maywood	2658	3322
1364	D0945	6314017009	4703 56TH ST, MAYWOOD, CA 90270	F	Maywood	2655	3319
1365	E05968	6312001010	4217 52ND ST, MAYWOOD, CA 90270	F	Maywood	2617	3271
1366	D1160	6313026019	4319 56TH ST, MAYWOOD, CA 90270	F	Maywood	2575	3218
1367	D0680	6311007026	3732 57TH ST, MAYWOOD, CA 90270	F	Maywood	2570	3213
1368	D0485	6313007020	4529 56TH ST, MAYWOOD, CA 90270	F	Maywood	2568	3210
1369	PIA-07890	6313025006	4330 54TH ST, MAYWOOD, CA 90270	F	Maywood	2564	3205
1370	PIA-08415	6311022009	3531 57TH ST, MAYWOOD, CA 90270	F	Maywood	2552	3189
1371	D0993	6313006020	4521 55TH ST, MAYWOOD, CA 90270	F	Maywood	2510	3137
1372	RP1207	6312008028	4011 54TH ST, MAYWOOD, CA 90270	F	Maywood	2479	3099
1373	D0924	6314005013	5250 KING AVE, MAYWOOD, CA 90270	F	Maywood	2462	3078
1374	PIA-08414	6311022008	3529 57TH ST, MAYWOOD, CA 90270	F	Maywood	2439	3048
1375	PIA-08845	6314015021	4745 58TH ST, MAYWOOD, CA 90270	F	Maywood	2428	3035
1376	D0823	6312003009	5114 CARMELITA AVE, MAYWOOD, CA 90270	F	Maywood	2385	2981
1377	PIA-08507	6312017010	4041 57TH ST, MAYWOOD, CA 90270	F	Maywood	2348	2935
1378	D0947	6312024001	4228 58TH ST, MAYWOOD, CA 90270	F	Maywood	2348	2935
1379	PIA-08413	6311023026	3526 57TH ST, MAYWOOD, CA 90270	F	Maywood	2305	2882
1380	D1025	6313008009	4536 56TH ST, MAYWOOD, CA 90270	F	Maywood	2305	2881
1381	PIA-07200	6313004007	4542 52ND PL, MAYWOOD, CA 90270	F	Maywood	2242	2802
1382	E05608	6311013022	3621 55TH ST, MAYWOOD, CA 90270	F	Maywood	2237	2796
1383	PIA-07601	6312006021	4139 53RD ST, MAYWOOD, CA 90270	F	Maywood	2229	2786
1384	E06032	6312006026	4217 53RD ST, MAYWOOD, CA 90270	F	Maywood	2225	2781
1385	RP1230A	6312020014	4047 58TH ST, MAYWOOD, CA 90270	F	Maywood	2206	2758
1386	D0982	6314016021	4727 57TH ST, MAYWOOD, CA 90270	F	Maywood	2160	2699
1387	PIA-08193	6311012027	3657 56TH ST, MAYWOOD, CA 90270	F	Maywood	2156	2695
1388	PIA-09323	6316005010	6045 KING AVE, MAYWOOD, CA 90270	F	Maywood	2148	2685
1389	D0212	6316004016	6035 PROSPECT AVE, MAYWOOD, CA 90270	F	Maywood	2140	2675
1390	D0392	6313021016	4400 52ND ST, MAYWOOD, CA 90270	F	Maywood	2129	2662
1391	D0684	6312016014	3800 56TH ST, MAYWOOD, CA 90270	F	Maywood	2124	2656
1392	E06142	6312006027	4223 53RD ST, MAYWOOD, CA 90270	F	Maywood	2115	2643
1393	D1020	6314004012	4641 52ND PL, MAYWOOD, CA 90270	F	Maywood	2108	2635

Department of Toxic Substances Control
Contract No. 18-T4506
Exhibit B, Section A, Attachment 1 – List of Properties
Page 41 of 47

#	Site ID	APN	Address	Outreach Zone	Jurisdiction	Estimated Excavation Area (Sq Ft)*	Estimated Excavation Area (Sq Ft)*
1394	D0184	6316002012	6058 MAYFLOWER AVE, MAYWOOD, CA 90270	F	Maywood	2090	2612
1395	PIA-08572	6313008019	4525 57TH ST, MAYWOOD, CA 90270	F	Maywood	2064	2580
1396	PIA-08638	6311024033	3528 58TH ST, MAYWOOD, CA 90270	F	Maywood	2063	2579
1397	E07018	6313024015	4300 53RD ST, MAYWOOD, CA 90270	F	Maywood	2056	2570
1398	D0398	6313009009	4539 58TH ST, MAYWOOD, CA 90270	F	Maywood	2050	2562
1399	D0189	6316002022	6011 VINEVALE AVE, MAYWOOD, CA 90270	F	Maywood	2040	2550
1400	D1214	6316004010	6017 PROSPECT AVE, MAYWOOD, CA 90270	F	Maywood	2014	2517
1401	PIA-08636	6311024025	3520 58TH ST, MAYWOOD, CA 90270	F	Maywood	1991	2489
1402	D0323	6316002019	6027 VINEVALE AVE, MAYWOOD, CA 90270	F	Maywood	1984	2479
1403	PIA-08360	6314007002	4604 56TH ST, MAYWOOD, CA 90270	F	Maywood	1956	2445
1404	D1141	6313028001	4356 57TH ST, MAYWOOD, CA 90270	F	Maywood	1936	2420
1405	D0030	6312020005	4007 58TH ST, MAYWOOD, CA 90270	F	Maywood	1913	2391
1406	PIA-08071	6312013007	4128 55TH ST, MAYWOOD, CA 90270	F	Maywood	1877	2346
1407	PIA-08647	6311023011	3549 58TH ST, MAYWOOD, CA 90270	F	Maywood	1862	2327
1408	PIA-08292	6312013032	4221 56TH ST, MAYWOOD, CA 90270	F	Maywood	1834	2292
1409	D1113	6314018012	4738 52ND DR, MAYWOOD, CA 90270	F	Maywood	1820	2275
1410	D0641	6311023038	3565 58TH ST, MAYWOOD, CA 90270	F	Maywood	1817	2271
1411	D0423	6312013030	4215 56TH ST, MAYWOOD, CA 90270	F	Maywood	1815	2268
1412	D0638	6313019011	4410 54TH ST, MAYWOOD, CA 90270	F	Maywood	1804	2255
1413	D1060	6312017006	4025 57TH ST, MAYWOOD, CA 90270	F	Maywood	1793	2241
1414	D0226	6316007028	6111 WOODWARD AVE, MAYWOOD, CA 90270	F	Maywood	1789	2236
1415	PIA-08080	6312013012	4216 55TH ST, MAYWOOD, CA 90270	F	Maywood	1716	2145
1416	D0361	6313020005	4409 54TH ST, MAYWOOD, CA 90270	F	Maywood	1714	2143
1417	D0591	6311013007	3630 54TH ST, MAYWOOD, CA 90270	F	Maywood	1707	2133
1418	D0584	6311024017	3558 58TH ST, MAYWOOD, CA 90270	F	Maywood	1705	2131
1419	D0015	6312001005	4125 52ND ST, MAYWOOD, CA 90270	F	Maywood	1693	2116
1420	PIA-08412	6311022007	3525 57TH ST, MAYWOOD, CA 90270	F	Maywood	1692	2115
1421	PIA-08656	6311024036	3570 58TH ST, MAYWOOD, CA 90270	F	Maywood	1684	2105
1422	D1185	6312021012	3820 57TH ST, MAYWOOD, CA 90270	F	Maywood	1680	2099
1423	PIA-07420	6313023003	4350 52ND ST, MAYWOOD, CA 90270	F	Maywood	1663	2079
1424	PIA-09184	6311011001	5618 EVERETT AVE, MAYWOOD, CA 90270	F	Maywood	1657	2072
1425	D0808	6314005020	4615 53RD ST, MAYWOOD, CA 90270	F	Maywood	1644	2056
1426	D0435	6312010031	5420 CARMELITA AVE, MAYWOOD, CA 90270	F	Maywood	1642	2053
1427	D1001	6312018029	5615 FISHBURN AVE, MAYWOOD, CA 90270	F	Maywood	1641	2052
1428	PIA-08257	6312017023	4028 56TH ST, MAYWOOD, CA 90270	F	Maywood	1552	1940

Department of Toxic Substances Control
Contract No. 18-T4506
Exhibit B, Section A, Attachment 1 – List of Properties
Page 42 of 47

#	Site ID	APN	Address	Outreach Zone	Jurisdiction	Estimated Excavation Area (Sq Ft)*	Estimated Excavation Area (Sq Ft)*
1429	D0394	6312006010	4118 52ND ST, MAYWOOD, CA 90270	F	Maywood	1541	1927
1430	E06216	6312011018	4051 55TH ST, MAYWOOD, CA 90270	F	Maywood	1541	1926
1431	D0088	6312016026	3953 57TH ST, MAYWOOD, CA 90270	F	Maywood	1536	1921
1432	D1136	6311008018	3702 58TH ST, MAYWOOD, CA 90270	F	Maywood	1527	1909
1433	E05969	6312001011	4219 52ND ST, MAYWOOD, CA 90270	F	Maywood	1498	1872
1434	D0183	6316002010	6046 MAYFLOWER AVE, MAYWOOD, CA 90270	F	Maywood	1490	1862
1435	D0578	6311011011	3651 57TH ST, MAYWOOD, CA 90270	F	Maywood	1446	1807
1436	D0835	6311004029	3713 55TH ST, MAYWOOD, CA 90270	F	Maywood	1438	1797
1437	D0081	6312012009	4204 54TH ST, MAYWOOD, CA 90270	F	Maywood	1434	1792
1438	D1128	6312011001	4002 54TH ST, MAYWOOD, CA 90270	F	Maywood	1434	1792
1439	D1189	6313006013	4508 53RD ST, MAYWOOD, CA 90270	F	Maywood	1433	1792
1440	PIA-08151	6311022034	3522 56TH ST, MAYWOOD, CA 90270	F	Maywood	1433	1791
1441	E05631	6311014006	3630 53RD ST, MAYWOOD, CA 90270	F	Maywood	1417	1771
1442	D1095	6312022030	5804 CARMELITA AVE, MAYWOOD, CA 90270	F	Maywood	1412	1765
1443	E05970	6312001012	4223 52ND ST, MAYWOOD, CA 90270	F	Maywood	1400	1751
1444	D0555	6314024017	4837 SLAUSON AVE, MAYWOOD, CA 90270	F	Maywood	1399	1749
1445	E05397	6311003030	3703 54TH ST, MAYWOOD, CA 90270	F	Maywood	1354	1693
1446	PIA-07971	6311013020	3613 55TH ST, MAYWOOD, CA 90270	F	Maywood	1353	1691
1447	D0229	6316008002	6150 WOODWARD AVE, MAYWOOD, CA 90270	F	Maywood	1343	1679
1448	D0304	6314010015	4609 59TH PL, MAYWOOD, CA 90270	F	Maywood	1325	1656
1449	D0490	6313029006	4334 58TH ST, MAYWOOD, CA 90270	F	Maywood	1303	1629
1450	PIA-07631	6313023023	4335 53RD ST, MAYWOOD, CA 90270	F	Maywood	1298	1623
1451	PIA-08878	6313011016	4559 59TH PL, MAYWOOD, CA 90270	F	Maywood	1298	1622
1452	E05633	6311014016	3615 54TH ST, MAYWOOD, CA 90270	F	Maywood	1266	1583
1453	D0919	6313004005	4550 52ND PL, MAYWOOD, CA 90270	F	Maywood	1266	1582
1454	RP1228B	6312020011	4035 58TH ST, MAYWOOD, CA 90270	F	Maywood	1263	1578
1455	D1044	6311016018	3637 52ND ST, MAYWOOD, CA 90270	F	Maywood	1255	1569
1456	SS-MEIR-S-25	6311018047	3566 52ND ST, MAYWOOD, CA 90270	F	Maywood	1244	1555
1457	D1130	6312023010	4058 58TH ST, MAYWOOD, CA 90270	F	Maywood	1237	1546
1458	PIA-07216	6314005009	4622 52ND PL, MAYWOOD, CA 90270	F	Maywood	1236	1545
1459	PIA-08409	6311023028	3520 57TH ST, MAYWOOD, CA 90270	F	Maywood	1229	1536
1460	E05358	6311004030	3709 55TH ST, MAYWOOD, CA 90270	F	Maywood	1223	1528
1461	PIA-08332	6313018020	4429 56TH ST, MAYWOOD, CA 90270	F	Maywood	1215	1519
1462	D0770	6312011019	4047 55TH ST, MAYWOOD, CA 90270	F	Maywood	1202	1502
1463	D0753	6312007028	4105 54TH ST, MAYWOOD, CA 90270	F	Maywood	1176	1470

Department of Toxic Substances Control
Contract No. 18-T4506
Exhibit B, Section A, Attachment 1 – List of Properties
Page 43 of 47

#	Site ID	APN	Address	Outreach Zone	Jurisdiction	Estimated Excavation Area (Sq Ft)*	Estimated Excavation Area (Sq Ft)*
1464	D1248	6312017009	4037 57TH ST, MAYWOOD, CA 90270	F	Maywood	1168	1460
1465	D0582	6311011007	3635 57TH ST, MAYWOOD, CA 90270	F	Maywood	1165	1456
1466	D0408	6313029010	4314 58TH ST, MAYWOOD, CA 90270	F	Maywood	1161	1451
1467	E07047	6313024029	4361 54TH ST, MAYWOOD, CA 90270	F	Maywood	1159	1449
1468	PIA-07964	6311020040	3585 55TH ST, MAYWOOD, CA 90270	F	Maywood	1159	1449
1469	D0489	6313029003	4350 58TH ST, MAYWOOD, CA 90270	F	Maywood	1159	1449
1470	D0054	6313006026	4543 55TH ST, MAYWOOD, CA 90270	F	Maywood	1158	1448
1471	PIA-07992	6311004031	3707 55TH ST, MAYWOOD, CA 90270	F	Maywood	1156	1445
1472	ESA-36	6311006005	3725 57TH ST, MAYWOOD, CA 90270	F	Maywood	1148	1435
1473	RP1243	6312023014	4036 58TH ST, MAYWOOD, CA 90270	F	Maywood	1144	1430
1474	ESA-31	6311016033	3625 52ND ST, MAYWOOD, CA 90270	F	Maywood	1137	1422
1475	D0472	6313008013	4552 56TH ST, MAYWOOD, CA 90270	F	Maywood	1131	1413
1476	E06262	6312011022	4033 55TH ST, MAYWOOD, CA 90270	F	Maywood	1123	1404
1477	E05586	6311013025	3639 55TH ST, MAYWOOD, CA 90270	F	Maywood	1115	1393
1478	D0115	6313027003	4350 56TH ST, MAYWOOD, CA 90270	F	Maywood	1110	1387
1479	D0011	6311021039	5511 EVERETT AVE, MAYWOOD, CA 90270	F	Maywood	1104	1380
1480	E05990	6312003007	3817 52ND ST, MAYWOOD, CA 90270	F	Maywood	1092	1365
1481	D0840	6311007015	3753 58TH ST, MAYWOOD, CA 90270	F	Maywood	1074	1343
1482	D0232	6316008009	6146 WOODWARD AVE, MAYWOOD, CA 90270	F	Maywood	1072	1340
1483	PIA-07670	6313004023	4529 53RD ST, MAYWOOD, CA 90270	F	Maywood	1062	1328
1484	D0214	6316004019	6042 KING AVE, MAYWOOD, CA 90270	F	Maywood	1058	1322
1485	PIA-08671	6311008017	3706 58TH ST, MAYWOOD, CA 90270	F	Maywood	1056	1320
1486	D0702	6312007009	4126 53RD ST, MAYWOOD, CA 90270	F	Maywood	1055	1319
1487	PIA-07424	6313022014	4359 52ND ST, MAYWOOD, CA 90270	F	Maywood	1054	1317
1488	RP1232B	6312021006	3916 57TH ST, MAYWOOD, CA 90270	F	Maywood	1045	1306
1489	D0438	6312016012	3810 56TH ST, MAYWOOD, CA 90270	F	Maywood	1042	1302
1490	E05826	6311020033	3561 55TH ST, MAYWOOD, CA 90270	F	Maywood	1033	1291
1491	PIA-07419	6313022011	4345 52ND ST, MAYWOOD, CA 90270	F	Maywood	1028	1284
1492	D1049	6314018002	4707 52ND PL, MAYWOOD, CA 90270	F	Maywood	1027	1283
1493	PIA-08547	6313028002	4352 57TH ST, MAYWOOD, CA 90270	F	Maywood	1014	1268
1494	D1169	6312005023	4031 53RD ST, MAYWOOD, CA 90270	F	Maywood	1010	1262
1495	E05616	6311014026	3655 54TH ST, MAYWOOD, CA 90270	F	Maywood	1006	1257
1496	D1232	6312009019	3921 54TH ST, MAYWOOD, CA 90270	F	Maywood	999	1249
1497	PIA-08634	6311024026	3514 58TH ST, MAYWOOD, CA 90270	F	Maywood	996	1245
1498	E06063	6312004031	3923 53RD ST, MAYWOOD, CA 90270	F	Maywood	980	1225

Department of Toxic Substances Control
Contract No. 18-T4506
Exhibit B, Section A, Attachment 1 – List of Properties
Page 44 of 47

#	Site ID	APN	Address	Outreach Zone	Jurisdiction	Estimated Excavation Area (Sq Ft)*	Estimated Excavation Area (Sq Ft)*
1499	D0326	6316003019	6033 MAYFLOWER AVE, MAYWOOD, CA 90270	F	Maywood	973	1217
1500	D1174	6312008006	4042 53RD ST, MAYWOOD, CA 90270	F	Maywood	970	1212
1501	PIA-08648	6311024018	3550 58TH ST, MAYWOOD, CA 90270	F	Maywood	947	1184
1502	D1012	6313020012	4439 54TH ST, MAYWOOD, CA 90270	F	Maywood	939	1174
1503	PIA-07914	6313019009	4418 54TH ST, MAYWOOD, CA 90270	F	Maywood	933	1166
1504	D0683	6312016006	3908 56TH ST, MAYWOOD, CA 90270	F	Maywood	931	1164
1505	D0070	6312006017	4111 53RD ST, MAYWOOD, CA 90270	F	Maywood	931	1164
1506	D0503	6313027009	4324 56TH ST, MAYWOOD, CA 90270	F	Maywood	922	1152
1507	RP1252	6314014007	4736 58TH ST, MAYWOOD, CA 90270	F	Maywood	914	1143
1508	E06157	6312008033	5307 GIFFORD AVE, MAYWOOD, CA 90270	F	Maywood	910	1137
1509	E05806	6311020034	3565 55TH ST, MAYWOOD, CA 90270	F	Maywood	901	1127
1510	PIA-08468	6312021017	3800 57TH ST, MAYWOOD, CA 90270	F	Maywood	898	1123
1511	D0938	6314012013	4707 60TH ST, MAYWOOD, CA 90270	F	Maywood	894	1118
1512	RP1267	6314017013	4721 56TH ST, MAYWOOD, CA 90270	F	Maywood	888	1110
1513	D0218	6316005014	6024 WOODWARD AVE, MAYWOOD, CA 90270	F	Maywood	888	1110
1514	D0743	6313022009	4337 52ND ST, MAYWOOD, CA 90270	F	Maywood	885	1106
1515	PIA-08190	6311012026	3651 56TH ST, MAYWOOD, CA 90270	F	Maywood	860	1074
1516	PIA-07444	6311019021	3520 53RD ST, MAYWOOD, CA 90270	F	Maywood	852	1065
1517	D0079	6312011009	4030 54TH ST, MAYWOOD, CA 90270	F	Maywood	835	1044
1518	D1056	6313026015	5520 FISHBURN AVE, MAYWOOD, CA 90270	F	Maywood	829	1036
1519	PIA-07665	6313004020	4517 53RD ST, MAYWOOD, CA 90270	F	Maywood	827	1034
1520	PIA-08284	6312013027	4203 56TH ST, MAYWOOD, CA 90270	F	Maywood	825	1032
1521	PIA-08247	6312014018	4009 56TH ST, MAYWOOD, CA 90270	F	Maywood	824	1031
1522	PIA-07520	6311003009	3734 53RD ST, MAYWOOD, CA 90270	F	Maywood	819	1023
1523	PIA-09714	6311007017	5721 CARMELITA AVE, MAYWOOD, CA 90270	F	Maywood	816	1021
1524	D0719	6313020029	4449 54TH ST, MAYWOOD, CA 90270	F	Maywood	809	1012
1525	D0624	6314016010	4732 56TH ST, MAYWOOD, CA 90270	F	Maywood	799	999
1526	D0441	6312017022	4034 56TH ST, MAYWOOD, CA 90270	F	Maywood	796	995
1527	D0222	6316006024	6053 WOODWARD AVE, MAYWOOD, CA 90270	F	Maywood	795	994
1528	PIA-08003	6311005009	3732 55TH ST, MAYWOOD, CA 90270	F	Maywood	794	992
1529	D1017	6311008016	3714 58TH ST, MAYWOOD, CA 90270	F	Maywood	758	947
1530	PIA-08502	6312017007	4029 57TH ST, MAYWOOD, CA 90270	F	Maywood	755	944
1531	D0484	6313027012	4314 56TH ST, MAYWOOD, CA 90270	F	Maywood	747	934
1532	D0698	6312007006	4206 53RD ST, MAYWOOD, CA 90270	F	Maywood	738	922
1533	D0022	6312023012	4050 58TH ST, MAYWOOD, CA 90270	F	Maywood	729	912

Department of Toxic Substances Control
Contract No. 18-T4506
Exhibit B, Section A, Attachment 1 – List of Properties
Page 45 of 47

#	Site ID	APN	Address	Outreach Zone	Jurisdiction	Esitimated Excavation Area (Sq Ft)*	Esitimated Excavation Area (Sq Ft)*
1534	PIA-07597	6312007010	4122 53RD ST, MAYWOOD, CA 90270	F	Maywood	724	905
1535	PIA-08281	6312013024	4125 56TH ST, MAYWOOD, CA 90270	F	Maywood	723	904
1536	D1166	6313022001	4303 52ND ST, MAYWOOD, CA 90270	F	Maywood	721	901
1537	E05424	6311004020	3755 55TH ST, MAYWOOD, CA 90270	F	Maywood	709	886
1538	D0987	6312014028	4055 56TH ST, MAYWOOD, CA 90270	F	Maywood	705	881
1539	D1227	6313012023	5945 KING AVE, MAYWOOD, CA 90270	F	Maywood	705	881
1540	D1167	6311022042	3574 56TH ST, MAYWOOD, CA 90270	F	Maywood	699	874
1541	PIA-07809	6312010009	3900 54TH ST, MAYWOOD, CA 90270	F	Maywood	695	869
1542	E06974	6313022010	4343 52ND ST, MAYWOOD, CA 90270	F	Maywood	691	864
1543	PIA-07667	6313006011	4520 53RD ST, MAYWOOD, CA 90270	F	Maywood	679	849
1544	PIA-08348	6313007018	4527 56TH ST, MAYWOOD, CA 90270	F	Maywood	675	844
1545	PIA-08637	6311023006	3521 58TH ST, MAYWOOD, CA 90270	F	Maywood	671	838
1546	D0462	6313009019	4532 57TH ST, MAYWOOD, CA 90270	F	Maywood	670	837
1547	E06223	6312012019	4205 55TH ST, MAYWOOD, CA 90270	F	Maywood	658	823
1548	PIA-07406	6313023010	4318 52ND ST, MAYWOOD, CA 90270	F	Maywood	652	815
1549	D0788	6312009023	3903 54TH ST, MAYWOOD, CA 90270	F	Maywood	644	805
1550	E06119	6312007022	4127 54TH ST, MAYWOOD, CA 90270	F	Maywood	644	805
1551	PIA-07429	6313021015	4406 52ND ST, MAYWOOD, CA 90270	F	Maywood	643	803
1552	D0461	6313009012	4545 58TH ST, MAYWOOD, CA 90270	F	Maywood	637	796
1553	D0205	6316003026	6003 MAYFLOWER AVE, MAYWOOD, CA 90270	F	Maywood	632	790
1554	PIA-08711	6312022004	3914 58TH ST, MAYWOOD, CA 90270	F	Maywood	625	782
1555	E05827	6311020035	3569 55TH ST, MAYWOOD, CA 90270	F	Maywood	609	762
1556	PIA-07222	6314005005	4636 52ND PL, MAYWOOD, CA 90270	F	Maywood	606	758
1557	PIA-08342	6313008004	4516 56TH ST, MAYWOOD, CA 90270	F	Maywood	606	757
1558	E05825	6311020028	3541 55TH ST, MAYWOOD, CA 90270	F	Maywood	599	749
1559	RP1217B	6312011006	4018 54TH ST, MAYWOOD, CA 90270	F	Maywood	598	747
1560	D1179	6312012025	4105 55TH ST, MAYWOOD, CA 90270	F	Maywood	584	730
1561	PIA-08661	6311009017	3626 58TH ST, MAYWOOD, CA 90270	F	Maywood	575	719
1562	D0738	6312005013	4010 52ND ST, MAYWOOD, CA 90270	F	Maywood	571	714
1563	PIA-09461	6311023035	5708 MAYWOOD AVE, MAYWOOD, CA 90270	F	Maywood	564	705
1564	PIA-08172	6311021035	3575 56TH ST, MAYWOOD, CA 90270	F	Maywood	563	703
1565	PIA-07214	6314004007	4617 52ND PL, MAYWOOD, CA 90270	F	Maywood	538	672
1566	PIA-07585	6312008002	4054 53RD ST, MAYWOOD, CA 90270	F	Maywood	522	652
1567	E07009	6313025034	5419 PINE AVE, MAYWOOD, CA 90270	F	Maywood	511	638
1568	PIA-08573	6313009020	4528 57TH ST, MAYWOOD, CA 90270	F	Maywood	511	638

Department of Toxic Substances Control
Contract No. 18-T4506
Exhibit B, Section A, Attachment 1 – List of Properties
Page 46 of 47

#	Site ID	APN	Address	Outreach Zone	Jurisdiction	Esitimated Excavation Area (Sq Ft)*	Esitimated Excavation Area (Sq Ft)*
1569	PIA-09160	6313021037	5245 CUDAHY AVE, MAYWOOD, CA 90270	F	Maywood	498	623
1570	D0746	6314007017	5613 MAYFLOWER AVE, MAYWOOD, CA 90270	F	Maywood	463	579
1571	PIA-09371	6311011014	5617 LOMA VISTA AVE, MAYWOOD, CA 90270	F	Maywood	457	571
1572	D1023	6314018013	4739 52ND PL, MAYWOOD, CA 90270	F	Maywood	455	569
1573	PIA-09732	6311023004	3809 58TH ST, MAYWOOD, CA 90270	F	Maywood	681	520
1574	E05306	6311002003	3710 52ND ST, MAYWOOD, CA 90270	F	Maywood	406	508
1575	E06212	6312010035	5406 CARMELITA AVE, MAYWOOD, CA 90270	F	Maywood	395	494
1576	PIA-08646	6311024019	3548 58TH ST, MAYWOOD, CA 90270	F	Maywood	385	481
1577	D0697	6312007013	4110 53RD ST, MAYWOOD, CA 90270	F	Maywood	366	457
1578	RP1652	6313003027	4526 52ND DR, MAYWOOD, CA 90270	F	Maywood	361	452
1579	D0264	6316010010	6142 PROSPECT AVE, MAYWOOD, CA 90270	F	Maywood	360	450
1580	RP1233B	6312021007	3910 57TH ST, MAYWOOD, CA 90270	F	Maywood	357	446
1581	D0935	6313020013	4444 53RD ST, MAYWOOD, CA 90270	F	Maywood	356	445
1582	PIA-09483	6313016014	5718 PINE AVE, MAYWOOD, CA 90270	F	Maywood	339	424
1583	PIA-09354	6311002004	5212 LOMA VISTA AVE, MAYWOOD, CA 90270	F	Maywood	334	418
1584	PIA-09095	6312021018	5718 CARMELITA AVE, MAYWOOD, CA 90270	F	Maywood	314	393
1585	PIA-09367	6311006025	5610 LOMA VISTA AVE, MAYWOOD, CA 90270	F	Maywood	310	388
1586	D0832	6311015013	5216 EVERETT AVE, MAYWOOD, CA 90270	F	Maywood	303	379
1587	D1008	6316012013	6101 HELIOTROPE AVE, MAYWOOD, CA 90270	F	Maywood	285	356
1588	PIA-08446	6311006031	3703 57TH ST, MAYWOOD, CA 90270	F	Maywood	284	354
1589	D0781	6312002001	5118 CORONA AVE, MAYWOOD, CA 90270	F	Maywood	281	351
1590	E06218	6312011027	5416 CORONA AVE, MAYWOOD, CA 90270	F	Maywood	247	309
1591	D0639	6311023036	5716 MAYWOOD AVE, MAYWOOD, CA 90270	F	Maywood	244	305
1592	D1140	6312009016	5317 CORONA AVE, MAYWOOD, CA 90270	F	Maywood	243	304
1593	E06083	6312007018	4211 54TH ST, MAYWOOD, CA 90270	F	Maywood	234	293
1594	D0475	6313008006	4524 56TH ST, MAYWOOD, CA 90270	F	Maywood	205	256
1595	D0037	6313003019	4558 52ND DR, MAYWOOD, CA 90270	F	Maywood	203	253
1596	D0246	6316009003	6108 KING AVE, MAYWOOD, CA 90270	F	Maywood	196	245
1597	PIA-09183	6311022045	5615 EVERETT AVE, MAYWOOD, CA 90270	F	Maywood	176	220
1598	D0235	6316008013	6143 KING AVE, MAYWOOD, CA 90270	F	Maywood	170	212
1599	D0614	6316010011	6146 PROSPECT AVE, MAYWOOD, CA 90270	F	Maywood	170	212
1600	PIA-09186	6311022019	5621 EVERETT AVE, MAYWOOD, CA 90270	F	Maywood	169	211
1601	E05661	6311015027	5217 LOMA VISTA AVE, MAYWOOD, CA 90270	F	Maywood	156	195
1602	D0447	6312016002	5611 CORONA AVE, MAYWOOD, CA 90270	F	Maywood	142	178
1603	E05988	6312001014	4233 52ND ST, MAYWOOD, CA 90270	F	Maywood	140	175

Department of Toxic Substances Control
Contract No. 18-T4506
Exhibit B, Section A, Attachment 1 – List of Properties
Page 47 of 47

#	Site ID	APN	Address	Outreach Zone	Jurisdiction	Esitimated Excavation Area (Sq Ft)*	Esitimated Excavation Area (Sq Ft)*
1604	D0027	6312014022	4027 56TH ST, MAYWOOD, CA 90270	F	Maywood	135	168
1605	D0668	6311005037	5505 CARMELITA AVE, MAYWOOD, CA 90270	F	Maywood	107	134
1606	D0266	6316010014	4653 RANDOLPH ST, MAYWOOD, CA 90270	F	Maywood	87	109
1607	E05427	6311004034	5412 LOMA VISTA AVE, MAYWOOD, CA 90270	F	Maywood	69	87
1608	D0556	6314024012	4815 SLAUSON AVE, MAYWOOD, CA 90270	F	Maywood	67	84
1609	PIA-08285	6312013026	4203 56TH ST, MAYWOOD, CA 90270	F	Maywood	38	48

** Site ID RP1489B consists of two parcels, APN 5190006019 and 5190006021

ATTACHMENT 2 – SCAQMD RULE 1466

South Coast Air Quality Management District Rule 1466 Compliance Matrix	
Provision of Rule 1466	Required Actions for Compliance with Rule
Rule 1466 requires notifications prior to beginning all earth-moving activities and when ambient PM ₁₀ dust concentration limits are exceeded.	Submit all Rule 1466 notifications to Rule1466@aqmd.gov . SCAQMD is working on a web notification tool that will be available shortly.
(k)(4) Earth-moving activities consisting only of excavation activities of soil with applicable toxic air contaminant(s) of less than 500 cubic yards, directly loaded into a truck or bin for transport, shall be exempt from all requirements except: paragraphs (e)(2) through (e)(8), paragraph (e)(11), and subdivisions (f), (h), and (i). The owner or operator or designating agency may use an alternative to directly load into a truck or bin for transport that meets the objectives and effectiveness of directly loading soil, where the objective and effectiveness is stated in Appendix 2. Use of alternative measure must be submitted and approved by the Executive Officer as specified under subdivision (j).	<p>Requirements for approved alternative</p> <p>The cumulative volume of soil excavated at contiguous properties may not exceed 500 cubic yards.</p> <p>Soil removed will be stockpiled on top of plastic sheeting adjacent to excavation areas and transferred to a haul truck expeditiously. As the lead-impacted soil is excavated, it will be loaded directly into a haul truck or into one cubic yard Super Sack and then into a haul truck.</p> <p>Super Sacks will be only used to transfer soil from the yard(s) to haul trucks; they will be emptied into the haul truck. The height of the drop will be minimized to ensure that there is no visible dust during the process. A freeboard of 1 foot is maintained above the top of the soil in the Super Sacks. Since the soil is wet, the potential for the generation of fugitive dust will be minimized. Furthermore, the following additional Health and Safety measures must be implemented during the excavation activities to ensure no dust will be generated:</p> <ul style="list-style-type: none"> • Water will be sprayed on the soil to minimize fugitive dust. • Dust monitoring will be conducted daily to ensure that so that no dust will be generated. <p>Signage must be posted similar to Rule 403 and Rule 1466 requirements, which include posting the SCAQMD's complaint hotline. The signage may read:</p> <p style="text-align: center;">TO REPORT ANY DUST LEAVING THE SITE, PLEASE CALL [DTSC CONTACT] OR THE SOUTH COAST AIR QUALITY</p>

	<p>MANAGEMENT DISTRICT AT 1-800-CUT SMOG.</p> <p>The sign will be placed at the front of the property that will display appropriate contact information and a toll-free hotline for additional information. From 8:00 a.m. to 5:00 p.m., the hotline will be answered by a bilingual representative who will collect caller information and forward the inquiry to the appropriate DTSC representative. During non-business hours, calls to the hotline will be directed to voicemail, which is checked daily during normal business hours. In the event of an emergency, residents, the hotline staff, or a contractor may call the Office of Emergency Services at (800) 852-7550.</p> <p>The Contractor must comply with SCAQMD Rule 403(d)(1)(A), which states:</p> <p>No person shall cause or allow the emissions of fugitive dust from any active operation, open storage pile, or disturbed surface area such that the dust remains visible in the atmosphere beyond the property line of the emission source.</p>
<p>(e)(2) An owner or operator conducting earth-moving activities shall:</p> <p>(A) Adequately wet to the depth of earth-moving activity and allow time for penetration; and</p> <p>(B) Adequately wet at frequencies to prevent the generation of visible dust plumes.</p>	<p>The Contractor must fully comply with this provision.</p> <p>The Contractor will comply with all requirements of the Cleanup Plan, including dust suppression measures and health and safety requirements, without limitation:</p> <ul style="list-style-type: none">• Spray of water• Spray of water amended with environmentally safe additives (e.g., Simple Green, Envirotech Vapor Suppression, or equivalent)• Application of chemical foams <p>To control the possible generation and migration of dust during the excavation and handling of waste, the Contractor will implement the following procedures:</p> <ul style="list-style-type: none">• Apply water directly to the active excavation prior to soil disturbance. Also apply water during the truck loading operations, as appropriate.• Promptly apply water to excavation, loading, or unloading operations upon any observance of dust.

	<ul style="list-style-type: none">• Control dust during operation of trucks by not allowing waste to be dropped from heights above the top rail of the truck body.• For days on which wind speeds exceed 20 mph, cease work and immediately secure or cover excavation areas and soils in a manner that does not generate fugitive lead dust.• Regularly inspect all rear gate seals and locking mechanisms on waste transport vehicles in order to prevent spillage and dust production.• HEPA-vacuum the trucks before they leave the loading areas to prevent the deposition of waste.• Clean up all spilled soil waste within the loading area and work areas. Following each day's construction activities, the contractor uses HEPA- vacuum in all areas to remove any residual soils from non- excavation areas.• To prevent leaking, use polyethylene sheeting to line all transport vehicles used for offsite transport of waste. Place sufficient sheeting material in the transport vehicle to allow the contractor to cover and wrap the waste within the vehicle. The contractor installs secured, strapped-down covers to prevent fugitive lead dust during transport to the disposal facility. To ensure compliance with the project performance standards, air monitoring is conducted. <p>Additives must meet applicable specifications, criteria, or tests required by any federal, state, or local agency or any applicable law, rule, or regulation and are used in sufficient concentration and application frequency to maintain a stabilized surface and no less than what is specified by the manufacturer.</p> <p>The Contractor must cease earth-moving activities if the wind speed is greater than 15 miles per hour (mph) averaged over a 15-minute period or instantaneous wind speeds exceed 25 mph.</p> <p>The Contractor must include these requirements in the required Health and Safety Plan and must implement them during the field operation.</p>
(e)(3) An owner or operator that is moving vehicles on, within, or off a site where earthmoving activities are occurring shall:	The Contractor must fully comply with this provision.

- (A) Post signs at all entrances of the site to designate the speed limit as 15 miles per hour;
- (B) Stabilize the surface of all vehicular traffic and parking areas by applying gravel, paving, or dust suppressant;
- (C) Not allow track-out to extend beyond 25 feet of the property line. Remove any track-out each day using a vacuum equipped with a filter(s) rated by the manufacturer to achieve a 99.97% capture efficiency for 0.3 micron particles;
- (D) Clean the soil from the exterior of trucks, trailers, and tires prior to the truck leaving the site; and
- (E) The owner or operator shall utilize at least one of the measures listed in clause (e)(3)(E)(i) through (e)(3)(E)(iv) at each vehicle egress from the site to a paved public road:
 - (i) Install a pad consisting of washed gravel (minimum-size: one inch), maintained in a clean condition, to a depth of at least six inches and extending at least 30 feet wide and at least 50 feet long;
 - (ii) Pave the surface extending at least 100 feet from the property line and at least 20 feet wide;
 - (iii) Utilize a wheel shaker/wheel spreading device consisting of raised dividers (rails, pipes, or grates) at least 24 feet long and 10 feet wide; or
 - (iv) Install and utilize a wheel washing system to remove soil from tires and vehicle undercarriages.

During construction activities, the sign displaying a toll-free hotline information will be placed at the front of the property and will be visible from the street nearest the excavation activities.

Speed limits must be established and implemented by signs and flagmen, as necessary, to minimize dust generation and maintain a safe environment for workers and local residents, including children.

During loading, all necessary precautions must be taken to prevent track-out from trucks or roll-off bins. The vehicles must undergo dry decontamination (e.g., shovels to remove any fallen soil and brushes to loosen caked-on soil, followed by HEPA vacuuming), as necessary. Following the transport vehicle's departure, residual soils must be removed from the decontamination area using the techniques described in the row above. In addition, all loading operations must be conducted atop plastic sheeting to avoid the potential spread of impacted waste.

After loading and decontamination, the trucks must proceed directly to the disposal facility. All necessary precautions must be taken to prevent track-out from trucks or roll-off bins. The vehicles must undergo dry decontamination (e.g., shovels to remove any fallen soil and brushes to loosen caked-on soil, followed by HEPA vacuuming), as necessary.

If necessary, the tires of soil transport trucks must be washed prior to the truck leaving the vicinity in order to prevent tracking of soil that would increase in fugitive dust levels outside the site perimeters.

A decontamination station must be established on site to prevent any contamination from migrating offsite.

Before excavated waste is loaded into trucks, plastic sheeting must be placed on the ground or asphalt so that spilled waste cannot contact the ground surface.

Trucks must be rolled back and forth to allow area property owners access to driveways/streets. In these cases, the plastic will be rolled back to the sidewalk so that the truck tires do not roll over spilled soil and deposit it into the gutter/street.

	<p>When loading is complete, debris will be placed in the appropriate container for proper disposal, and the plastic sheeting will be folded and disposed daily.</p> <p>All equipment wheels/tires must be cleaned over plastic sheeting by means of shovels and stiff-bristled brooms or brushes until they are fully cleaned.</p> <p>When cleaning is complete, debris must be placed in the appropriate container for proper disposal, and the plastic sheeting are folded and disposed.</p> <p>A HEPA-certified vacuum must be used on hardscape areas where residual impacts may be present following the removal actions. A HEPA vacuum must be used on any spilt soils as necessary.</p> <p>Immediately after completion of the work and prior to exiting the property, excavation equipment must be decontaminated by wet wash or by a HEPA vacuum equipped with a filter rated by the manufacturer to achieve 99.97 percent capture efficiency for 0.3- micron particles.</p> <p>The Contractor must take preventative measures to minimize the need for decontamination of trucks.</p>
<p>(e)(4) An owner or operator conducting earth-moving activities that result in the development of stockpiles of any soil with applicable toxic air contaminants shall:</p> <ul style="list-style-type: none">(A) Segregate non-contaminated stockpiles from stockpiles with applicable toxic air contaminants and label with "SCAQMD Rule 1466 – Control of Particulate Emissions from Soils with Toxic Air Contaminants Applicable Soil";(B) Maintain stockpiles to avoid steep sides or faces that exceed the angle of repose;(C) Not create a stockpile that is more than 400 cubic yards of soil and greater in height than the perimeter fencing and windscreen;(D) Apply dust suppressant to stockpiles;	<p>The Contractor must fully comply with this provision.</p> <p>The Contractor must include in the required Health and Safety Plan that the required plastic sheeting will be 10-millimeter-thick and overlaps a minimum of 24 inches. The plastic sheeting must be anchored and will be secured so that no portion of the soil will be exposed to the atmosphere.</p> <p>The Contractor must include in the required Health and Safety Plan that inspection will occur daily and repairs will occur immediately.</p> <p>The Contractor must implement these requirements during field operation.</p> <p>Note: Rule 1466 (e)(4)(A)-(C) is applicable if there are stockpiles created.</p>

<p>(E) At the end of each working day, either chemically stabilize and/or completely cover with 10-millimeter-thick plastic sheeting that overlaps a minimum of 24 inches. The plastic sheeting shall be anchored and secured so that no portion of the soil is exposed to the atmosphere; and</p> <p>(F) Daily, inspect stabilized or covered stockpiles. For a stabilized stockpile, such inspections shall include a demonstration of stabilization by one or more of the applicable test methods contained in SCAQMD Rule 403 Fugitive Dust Implementation Handbook. For a covered stockpile, such inspections shall include a visual inspection of all seams and plastic cover surfaces. Immediately re-stabilize or repair any holes, tears, or any other potential sources of fugitive toxic air contaminant emissions.</p>	<p>Almost all of the soil that will be removed will be contaminated with lead. Therefore, no segregation will be necessary.</p> <p>No stockpiles, as defined in Rule 1466(c)(17), will be maintained at the properties.</p> <p>The Contractor will apply dust suppressants to the excavated soil. (See Dust Suppression Techniques referenced in response to section (e)(2) above.)</p> <p>At the end of each working day, all soil must be secured in Super Sacks, and must be completely covered with plastic sheeting. If Super Sacks are not loaded into a truck that day, they must be secured with the construction fence around them and must be loaded the following day.</p> <p>The Contractor Contract Manager must inspect covered Super Sacks.</p>
<p>(e)(5) An owner or operator conducting truck loading activities of soil containing applicable toxic air contaminant(s) shall:</p> <p>(A) Apply dust suppressant to material prior to loading;</p> <p>(B) Empty the loader bucket slowly so that no dust plumes are generated;</p> <p>(C) Minimize the drop height from the loader bucket;</p> <p>(D) Maintain at least six inches of space between the soil and the top of the truck bed while transporting within a site; and</p> <p>(E) Completely tarp the truck and trailer prior to leaving the site.</p>	<p>The Contractor must fully comply with this provision.</p> <p>The Contractor will not conduct truck unloading activities of soil containing toxic air contaminants. The Contractor will not transport soil by truck within a site.</p> <p>Dust suppressant must be applied to material prior to loading, any loader bucket utilized must be emptied slowly so that no dust plumes will be generated, drop height from the loader bucket must be minimized, and the truck and trailer must be completely tarped prior to leaving the site. (See Dust Suppression Techniques referenced in response to section (e)(2) above.)</p>
<p>(e)(6) An owner or operator conducting truck unloading activities of soil containing applicable toxic air contaminants shall:</p> <p>(A) Apply dust suppressant to material prior to unloading; and</p> <p>(B) Empty the trailer slowly so that no dust plumes are generated.</p>	<p>The Contractor must fully comply with this provision.</p> <p>The Contractor will not conduct truck unloading activities of soil containing toxic air contaminants.</p>

<p>(e)(7) The owner or operator shall immediately remove any spilled soil containing applicable toxic air contaminant(s).</p>	<p>The Contractor must fully comply with this provision.</p> <p>The Contractor must remove any spilled soil containing applicable toxic air contaminants. (See discussion at section (e)(3) above.)</p>
<p>(e)(8) The owner or operator shall cease earth-moving activities if the wind speed is greater than 15 miles per hour (mph) averaged over a 15-minute period or instantaneous wind speeds exceed 25 mph.</p>	<p>The Contractor must fully comply with this provision.</p> <p>The Contractor must stop all earth-moving activities if the wind speed is greater than 15 miles per hour (mph) averaged over a 15-minute period or instantaneous wind speeds exceed 25 mph. The Contractor must stop all work if the wind speed reaches 20 mph.</p> <p>The Contractor must include these requirements in the required Health and Safety Plan and must implement them during the field operation.</p>
<p>(e)(11) An owner or operator that is conducting earth-moving activities of soil with applicable toxic air contaminant(s) at a school, early education center, joint use agreement property, or adjacent athletic area shall:</p> <ul style="list-style-type: none"> (A) Only conduct earth-moving activities at a school or early education center outside of the hours between 7:30 a.m. and 4:30 p.m. on days when the school or early education center is in session; (B) Not conduct earth-moving activities at a school, early education center, joint use agreement property, or adjacent athletic area if there is a school or early education center sponsored activity or youth organized sports at that site; (C) Handle excavated soils with applicable toxic air contaminants by: <ul style="list-style-type: none"> (i) Immediately placing soil in a leak-tight container whereby any contained solids or liquids are prevented from escaping or spilling out; (ii) Directly loading soil in trucks, applying dust suppressant, and covering prior to transporting; or (iii) Stockpiling pursuant to paragraph (e)(4), in a fenced area that is not 	<p>The Contractor must fully comply with this provision.</p> <p>All soil that is excavated must be loaded directly into Super Sacks or haul trucks and removed from the site during the excavation day or, on occasion, the following day (maximum 1 day).</p> <p>Super Sacks will not be sealed and they will not be used for transporting soil. Super Sacks will only be used to transfer soil from the yard(s) and will be emptied into the truck. The height of the drop must be minimized to ensure that there is no visible dust during the process. When not in use, Super Sacks must be secured and must be surrounded by construction fence.</p> <p>The Contractor must include securing Super Sacks using temporary post-driven fencing as requirements in the required Health and Safety Plan.</p>

<p>accessible to the general public, and locked when not in use; and</p> <p>(D) Within five (5) days of its excavation, remove all soil with applicable toxic air contaminants from the site.</p>	
<p>(f)(1) At least 72 hours and no more than 30 days prior to conducting any earth-moving activities on any site meeting the applicability requirements of subdivision (b), the owner or operator shall electronically notify the Executive Officer, using a format approved by the Executive Officer, of the intent to conduct any earth-moving activities. Notifications shall include the following requirements:</p> <ul style="list-style-type: none"> (A) Name, address, telephone number, and e-mail address of the owner or operator; (B) Name, telephone number, and e-mail address of the on-site dust control supervisor; (C) Project name and, if applicable, the project identification number from the designating agency; (D) Project location (address and/or coordinates); (E) Identify whether the site is a school, early education center, joint use agreement property, or adjacent athletic area; (F) A map indicating the specific location(s) of each earth-moving activity and the concentrations of the applicable toxic air contaminant(s) and location of PM10 monitors; (G) A description of the earth-moving activities, estimated volume of soil with applicable toxic air contaminant(s), and a schedule that includes the anticipated start and completion dates of earth-moving activities; (H) Current and/or previous type of operation(s) and use(s) at the site; and (I) Applicable Exemption (s) 	<p>The Contractor must fully comply with this provision.</p> <p>SCAQMD is in the process of developing their online Rule 1466 notification form. The Contractor will comply with SCAQMD's instruction to submit Notification via email to Rule1466@aqmd.gov.</p>

(J) Whether the notice is a revised notification.

(2) Notifications Updates

Notification pursuant to paragraph (f)(1) shall be updated when any of the following conditions arise:

(A) Earlier Start Date

A change in the start date of any earth-moving activity to an earlier date shall be reported to the SCAQMD no later than 72 hours before any earth-moving activities begin.

(B) Later Start Date

A delay in the start date of any earth-moving activity shall be reported to the SCAQMD as soon as the information becomes available, but no later than the original start date

(C) Change in Exemption Status

Any change(s) in exemption status pursuant to subdivision (k) shall be reported to the SCAQMD as soon as the information becomes available, but no later than 48 hours after the information becomes available.

(3) Within 72 hours of an exceedance of the PM₁₀ emission limit specified in subdivision (d), the owner or operator of a site meeting the applicability requirements of subdivision (b) shall electronically notify the Executive Officer, using a format approved by the Executive Officer, of the exceedance and shall include the following information:

- (A) Name, address, telephone number, and e-mail address of the owner/operator;
- (B) Name, telephone number, and e-mail address of the on-site dust control supervisor;
- (C) Project name and, if applicable, the project identification number from the designating agency;
- (D) Project Location (address and/or coordinates);

<p>(E) PM10 monitoring results, including result, date and time of exceedance(s), 12 hours before first exceedance, and 12 hours after last exceedance;</p> <p>(F) Earth-moving activities occurring at the date and time of exceedance(s); and</p> <p>(G) Dust control measure(s) taken to mitigate fugitive dust.</p>	
<p>(h) The owner or operator shall maintain records for a period of not less than three years and shall make such records available to the Executive Officer upon request. At a minimum, records shall be maintained daily and shall include:</p> <p>(1) Inspection of all covered stockpiles containing soils with applicable toxic air contaminants;</p> <p>(2) Results of wind and PM10 monitoring, including instrument make and model; settings; configuration; and calibration, correction, and correlation factors, maintenance, operator training, and daily instrument performance check records for all monitoring instruments;</p> <p>(3) Earth-moving activities conducted and the corresponding volume of soil with applicable toxic air contaminant;</p> <p>(4) Names and business addresses of the transporting and receiving facilities, and a copy of the shipping manifest; and</p> <p>(5) Complaints called in, including the name of complainant and contact information, date and time, earth- moving activities occurring at the date and time, complaint, and action taken to mitigate the source of the complaint.</p>	<p>The Contractor must fully comply with this provision.</p> <p>The Contractor must conduct visual inspection of all covered Super Sacks.</p> <p>The Contractor and DTSC must retain records for a minimum of three years.</p>

EXHIBIT C – Budget Detail and Payment Provisions

1. Invoicing and Payment.

The Contractor will be paid following satisfactory completion of work, subject to the conditions set forth in the Contract. Invoices shall be in the form required by DTSC, and shall include documentation as required by the DTSC Contract Manager, as set forth in this Exhibit. The Contractor shall bill DTSC for actual expenditures incurred in accordance with rates specified and by this reference made part hereof.

2. Budget Contingency Clause.

- A. It is mutually agreed that if the Budget Act of the current year and/or any subsequent years covered under this Contract does not appropriate sufficient funds for the program, this Contract shall be of no further force and effect. In this event, DTSC shall have no liability to pay any funds whatsoever to Contractor or to furnish any other considerations under this Contract and Contractor shall not be obligated to perform any provisions of this Contract.
- B. If funding for any fiscal year is reduced or deleted by the Budget Act for purpose of this program, DTSC shall have the option to either cancel this Contract with no liability occurring to DTSC, or offer an amended Contract to Contractor to reflect the reduced amount.
- C. If funding for any fiscal year is reduced or deleted by the Budget Act for purpose of this program, DTSC shall immediately inform the Contractor and the Contractor shall immediately stop all work required under this Contract effective the day the change in funding becomes effective. DTSC will be responsible for paying the Contractor for all work performed up to the time the Contractor is notified of the change in funding.

3. Prompt Payment Clause

Payment will be made in accordance with, and within the time specified in, Government Code Chapter 4.5, commencing with Section 927. An incomplete/disputed invoice will be returned to the Contractor per Government Code, Chapter 4.5, and Section 927.3. Time specified for prompt payment in Government Code, Chapter 4.5, and Section 927.4 commences upon submittal of a completed/undisputed invoice.

4. Compensation

A. Contract Rate Payments and Invoicing

The Contractor shall be paid for ordered work at the Contract Rates. All Contract Rates are valid for the life of the contract and shall not be changed. All Personnel Services listed in Attachment 1 are "fully loaded" without any additional Fee. The Fee (also referred to as the "ODC Fee") listed in Attachment 1 applies only to Other Direct Costs as listed in Attachment 1 and as noted below. The Fee will not be charged for Replacement Landscape Compensation, Temporary Relocations, or Interior Cleaning line items. Charges for Personnel Services, Other Direct Costs, or

any other labor, equipment, or materials not covered by Attachment 1 shall not be paid unless prior written approval for the charges is received from the DTSC Contract Manager. All Contract Rates include all applicable taxes.

Bond Reimbursement: Contractor may submit an invoice for the amount on Attachment 1 for the performance and payment bonds any time after the bonds are provided to and accepted by DTSC.

Regular Compensation Process: The Contractor may invoice DTSC on a per-property basis, with up to three invoices per property. The three invoices that may be submitted are:

1. Invoice 1—PreMobilization Invoice (see details below, section E)
2. Invoice 2—Interim Invoice (see details below, section F)
3. Invoice 3—Final Invoice (see details below, section G)

Under the Regular Compensation Process, Invoice 1—PreMobilization Invoice may be billed up to ten (10%) of anticipated expenditures as listed in Attachment 1, Invoice 2—Interim Invoice may be billed for the actual expenditures incurred on a property upon completion of all work, except the Letter of Completion, after obtaining written approval of said work as specified in Exhibit E while Invoice 3—Final Invoice may be billed for any remaining actual expenditures incurred on a property after the Letter of Completion has been approved by DTSC.

Additionally, under the Regular Compensation Process, the Contractor agrees to provide Letters of Completion within ten (10) business days of completing work on a property, and to correct any errors within five (5) business days of being notified of the errors by DTSC. If Contractor repeatedly fails to comply with these deadlines and/or produces Letters of Completion with persistent errors, then DTSC may notify the Contractor in writing that the Alternative Compensation Process will apply to any subsequent invoices.

Alternative Compensation Process: The Contractor may invoice DTSC on a per-property basis, with up to three invoices per property. The three invoices that may be submitted are:

1. Invoice 1—PreMobilization Invoice (see details below, section E))
2. Invoice 2—Interim Invoice (see details below, section F)
3. Invoice 3—Final Invoice (see details below, section G)

Under the Alternative Compensation Process, Invoice 1—PreMobilization Invoice may be billed up to ten (10%) of anticipated expenditures as listed in Attachment 1, Invoice 2—Interim Invoice may be billed for seventy-five percent (75%) of the actual expenditures incurred on a property upon completion of all work, except the Letter of Completion, after obtaining written approval of said work as specified in Exhibit E, while Invoice 3—Final Invoice may be billed after the Letter of Completion has been approved by DTSC and shall include any outstanding actual expenditures incurred on a property

With the Alternative Compensation Process, Contractor shall submit a Final Invoice to DTSC for the remaining amount due for work performed on a property

after the Letter of Completion has been submitted and approved. If, after a period of three months under the Alternative Compensative Process, Contractor has provided timely Letters of Completion without persistent errors, Contractor may request in writing to reinstate the Regular Compensation Process.

Cumulative Work Order Costs: Costs, inclusive of Work Order Amendments and Field Work Order modifications, shall not exceed the Subtotal of all Costs, excluding bonds on the Cost Rate Schedule. DTSC shall evaluate the remaining funds in the Contract periodically and assess whether an amendment is warranted to add funds to the Contract. Contractor is not authorized to perform any work that would exceed the Subtotal of all Costs, excluding bonds, until an amendment to the Contract has added funds to cover the work.

DTSC does not agree to compensate the Contractor for the following:

- Delays in work due to any and all cause(s) within the reasonable control of Contractor;
- Time loss due to equipment breakdown or malfunction or not having the required equipment, materials, or personnel on-site; or
- Other loss time due to Contractor negligence in securing subcontracts needed to conduct specified work.

B. Unanticipated Costs and Allowable Fee

If Personnel Services are required for which no Contract Rate exists in Attachment 1, the DTSC Contract Manager and the Contractor will negotiate a fully loaded payment rate for such service. The negotiated payment rate shall be based on rates that are no greater than the Contractor's usual and customary rates for most-favored customers and do not exceed rates for items listed in the Caltrans Labor Surcharge and Equipment Rental Rates schedule. (See website: <http://www.dot.ca.gov/hq/construc>.) **No Fee shall be charged for Personnel Services.**

If items are required for which no Contract Rate exists in Attachment 1, the Contractor will be reimbursed for the actual, reasonable costs of authorized subcontractor and vendor services including equipment rental, permits, disposal of hazardous materials (including applicable taxes and fees), miscellaneous materials, analytical services associated with remediation activities, and any other specialized services required, along with the Fee listed in Attachment 1.

The DTSC Contract Manager will direct the Contractor on the competitive process required to obtain best value for cost-reimbursable items. Whenever possible, the rates billed for cost-reimbursable items and services shall be based on rates that are no greater than the Contractor's usual and customary rates for most-favored customers and shall not exceed rates for items listed in the Caltrans Labor Surcharge and Equipment Rental Rates schedule which is updated annually. (See website: <http://www.dot.ca.gov/hq/construc/equipmnt.html>.)

The Contractor will be paid the Fee listed in Attachment 1 for disposal services except when the Contractor is the owner, subsidiary or affiliate of the treatment,

storage or disposal facility. If a Contractor is the owner, subsidiary, or affiliate of the facility that is used for treatment, storage, or disposal, then the Contractor will be paid the lesser of the Fee listed in Attachment 1 or five percent (5%) of the payments for the service.

Compensation for waste disposal shall be for preferred disposal methods that are most cost-effective, utilizing the most appropriate and geographically nearest disposal Site available to accept the waste or disposal in the manner most cost-effective to DTSC.

C. Other Provisions

No other costs already allocated to the Contract Rates in Attachment 1 or specifically excluded by this Contract (see, e.g., Exhibit F – Excluded Costs) shall be allowed. Contractor agrees that the Labor Rate for the Personnel Services classification of Driver is \$0 per hour and Contractor agrees that all Driver labor costs are included in Contractor's unit prices for Other Direct Costs and the cost for driver will not be billed to DTSC as a separate line item.

Notwithstanding the foregoing, nothing in this Contract imposes any obligation on DTSC to reimburse the Contractor for any charges until the Contractor has complied with all conditions precedent to payment provided in the Contract, including invoicing and documentation requirements for those charges.

DTSC must notify the Contractor of any change in any property Landscape Plan and/or Landscape Material at least five (5) business days prior to scheduled field activities. Failure to notify the Contractor within five business days shall entitle the Contractor to charge a fee of \$150 plus landscape material restocking fees (which shall not exceed \$150 plus ten percent (10%) of the cost of the purchased landscape material). Plants and Sod are not returnable and therefore DTSC will be responsible for paying for those landscape materials pursuant to the terms of this Contract.

DTSC may authorize compensation for the Contractor for up to two hours of Standby Time, as defined in Exhibit F, per property per day, under the following conditions. 1) The cause of the delay is not reasonably within the Contractor's control; 2) Contractor must consult with the field oversight staff to request approval for paid Standby Time as soon as Contractor is aware of the need for delay; and 3) Contractor must document the request and approval in the daily field activity report, including hourly log data documenting the Site field conditions and the reasons for the claim, along with identification of the property and personnel involved. DTSC will send an email to the Contractor documenting the approval or disapproval for the requested Standby Time. Contractor must include Standby Time approval documentation from DTSC within any invoices requesting Standby Time compensation.

D. Method of Payment and Invoicing

Payments to the Contractor shall be made in compliance with the provisions of this Contract, including this Exhibit, the Scope of Work, and any Work Orders and Field Orders. Invoices may be submitted no more often than twice a month and must be submitted only on the first and third Mondays of each month.

E. PreMobilization Invoice

The Contractor may invoice for the Property-Specific PreMobilization Fee in the amount identified on the Cost Rate Schedule, Attachment 1. This is an upfront payment per property in the amount of ten percent (10%) of all costs excluding the bonds and the Replacement Landscape Compensation, Temporary Relocation and Interior Cleaning Fees listed on Attachment 1 under "Billable PreMobilization Fee". This payment is to compensate the contractor for actual expenditures incurred for the preparation, design plans, training, initial equipment costs, and other planning expenditures undertaken to prepare for the site work. This amount is fixed at \$XX and not subject to change, even if the contract is amended to add funds.

The Property-Specific PreMobilization Invoice may be submitted not earlier than fifteen calendar days before the confirmation sampling is scheduled to occur. Documentation for these expenditures is not required with the PreMobilization Invoice but must be provided with the Interim and Final Invoices, as appropriate, for each property. Each Property-Specific PreMobilization Invoice shall clearly specify that it is a PreMobilization Invoice, reference the Contract Number, Project Number, Work Order Number, property address, APN, Property ID, period of performance for the services covered in the invoice, and the written Approval of Work received from DTSC.

PreMobilization Invoices shall be submitted in duplicate; one original hard copy on Contractor's letterhead and one copy in PDF format on a compact disk (CD) to:

Department of Toxic Substances Control
Attn: Chief, Contracts and Business Management
21st Floor, MS 21-B
P.O. Box 806
Sacramento, California 95812-0806

F. Interim Invoice

The Interim Invoice may be submitted for each property identified in the Contract after all field work, except the Letter of Completion, for that Property is completed and approved. Each Interim Invoice shall clearly specify that it is an Interim Invoice, reference the Contract Number, Project Number, Work Order Number, property address, APN, Property ID, period of performance for the services covered in the invoice, all information and documentation identified in Section G, and the written Approval of Work received from DTSC. PreMobilization Invoice payments already billed for a property will be deducted from the Interim

Invoice. Interim Invoices shall be submitted in duplicate; one original hard copy on Contractor's letterhead and one copy in PDF format on a compact disk (CD) to:

Department of Toxic Substances Control
Attn: Chief, Contracts and Business Management
21st Floor, MS 21-B
P.O. Box 806
Sacramento, California 95812-0806

G. Final Invoice

The Final Invoice shall be submitted for each Property identified in the contract after the Letter of Completion has been approved by DTSC. Each invoice shall clearly specify that it is a Final Invoice, reference the Contract Number, Project Number, Work Order Number, property address, APN, Property ID, period of performance for the services covered in the invoice, and all information and documentation identified in this Section. PreMobilization Invoice payments already billed for a property will be deducted from the Final Invoice, if it was not already deducted from the Interim Invoice. Invoices shall be submitted in duplicate; one original hard copy on Contractor's letterhead and one copy in PDF format on a compact disk (CD) to:

Department of Toxic Substances Control
Attn: Chief, Contracts and Business Management
21st Floor, MS 21-B
P.O. Box 806
Sacramento, California 95812-0806

Each Final Invoice must include the following supporting documentation:

1. Submittal of required DTSC-approved Letters of Completion as described in Exhibit B, Section A, Task 4 of this Contract for each property for which charges are included in the invoice.
2. An itemized listing of the applicable labor costs. The list must specify the name and classification of each employee, the applicable rate, the date(s) and hours worked, and each applicable task or subtask. If more than one task or subtask applies, the invoice must specify the number of hours worked for each task or subtask. Labor classifications and hourly rates listed must be consistent with those stated in Attachment 1 to this Exhibit.
3. A separate itemized listing of those employees and hours authorized for overtime and premium rates.
4. Timesheets signed by the appropriate supervisor of payrolls, as requested by the DTSC Contract Manager.

5. Copies of manifests signed by the Disposal Facility and including a breakdown of what wastes are included in each disposal incident, as requested by the DTSC Contract Manager.
6. Separate travel expense claims for each employee authorized to travel when billing for travel and per diem (meals and lodging).
7. Copies of the invoices, sales receipts, disposal receipts, payroll records, etc., showing actual costs and if requested, evidence of payment, for Contract Rate and non-Contract Rate items. Each line item must indicate the corresponding task or subtask.
8. Documentation supporting the rate approved by the DTSC Contract Manager, in writing, for negotiated, non-Contract Rate items for services provided directly by the Contractor.
9. The name and telephone number of the person who should be contacted regarding questions on the invoice.
10. The Final Invoice should contain segregated sections so that the PreMobilization and Interim Invoicing documentation are clearly delineated and labelled. PreMobilization, Interim and Final Invoices may not contain duplicative ("double-dipping") hours or materials.

H. Cost Bid Sheet, Attachment 1

Lump Sum items: Any items listed as a Lump Sum Item on the Cost Bid Sheet will be billed as a lump sum item throughout the life of the contract, except as noted below

Permitting: Permits are listed as a Lump Sum Item on the Cost Bid Sheet but will only be reimbursed to Contractor at actual cost plus their corresponding ODC Fee.

I. Cost Recovery

Contractor agrees to maintain and provide to DTSC documentation of the contractor's actions taken under the contract sufficient to support CERCLA cost recovery and will provide such documentation to DTSC upon request.

J. Waiver and Release Requirements

1. Contractor must submit a signed Conditional Waiver and Release on Progress Payment for each of the following with each Interim Invoice: Contractor, each subcontractor, and each supplier of labor, materials or equipment.

2. Contractor must submit a signed Unconditional Waiver and Release on Progress Payment and a signed Conditional Waiver and Release Upon Final Payment for each of the following with each Final Invoice: Contractor, each subcontractor, and each supplier of labor, materials or equipment.
3. Contractor must submit to the DTSC Contract Manager a signed Unconditional Waiver and Release on Final Payment for each of the following within thirty (30) days of receiving payment for each Final Invoice: Contractor, each subcontractor, and each supplier of labor, materials or equipment.
4. All waivers must be in the applicable form required by Civil Code § 8132 et seq.
5. DTSC may withhold approval of any Interim or Final Invoice if any waiver required in this section has not been received in a timely manner. Payment for any invoice so rejected is not due or subject to the Prompt Payment Act until the invoice, with all required waivers, is resubmitted to DTSC and approved.

K. Overtime and Premium Rates

1. The work day shall be defined to be a 24-hour period beginning at 0001 and ending at 2400 the same day.
2. Hours for work for all Contractor personnel:

Straight Time: The first eight hours,¹ Monday through Friday.

Overtime: Time worked by an employee in excess of eight hours per work day on Monday through Friday, excluding holidays, all time worked on a Saturday, and all time worked by a single employee in excess of 40 hours in one week.

Premium Time: All work performed on a Sunday or Holiday.

Holidays: Holidays shall mean: New Year's Day, President's Day, Memorial Day, Independence Day, Labor Day, Veteran's Day, Thanksgiving Day, and Christmas.

Any work performed by the Contractor that is considered overtime and premium time will respectively be paid at 1.333 or 1.666 times the Contract Rate.

¹*Time worked must be time worked pursuant to this Contract. Work performed for other clients outside the scope of this Contract will not be considered. Any overtime, premium, or holiday time must be pre-approved by the DTSC Contract Manager in writing.

L. Travel

All travel and per diem, for which the Contractor will seek reimbursement from DTSC, must be pre-approved by the DTSC Contract Manager, in writing, and a travel line item must be included in the budget/cost estimate of the Contract and Work Order. DTSC will provide travel claim instructions, current travel rates, forms and receipt requirements. Contractor reimbursement for travel and per diem (meals and lodging) shall not exceed rates established by the California Department of Personnel Administration for non-represented State employees and shall not be entitled to any G&A Percentage. (See <http://www.calhr.ca.gov/employees/Pages/travel-reimbursements.aspx>).

DTSC may authorize travel when the Contractor is required to travel more than fifty (50) miles from the point of origin. The point of origin used for calculating all authorized travel and per diem payments will be from the Contractor's Regional Office to the authorized destination. Travel and per diem (lodging and meals) will be payable as a direct cost with no Fee allowed.

M. Prevailing Wage

On classifications where prevailing wage laws apply, the DTSC Contract Manager may request information indicating compliance with prevailing wage laws, including certified payrolls. Please see Section 9 of Exhibit A of this Contract for additional detail.

N. Withholding to Enforce Labor Commissioner Determinations

DTSC will withhold from payment of invoice any amounts due as required by California Labor Code section 1727, notwithstanding any other provisions of this Contract.

LEGEND (CELL COLOR)

	Light Blue Cell, Values to entered by Bidder
	Light Gray Cell, Values populated by DTSC
	Light Green Cells, self-calculating cells, please do not alter
	Light Red Cell, Value that may be billed as a PreMob fee

LABOR HOURS													TOTAL			
	Bid Unit Rate	Task 1		Task 1.1 *		Task 2		Task 3		Task 4		Hrs	Cost			
		Excavation and Restoration		Property-Specific Excavation, Disposal, and Restoration Design		Confirmation Sampling & Post-Cleanup Evaluation for Lead		Transportation and Disposal		Letter of Completion						
		1610		1610		1610		1610		1610						
		Hrs	Cost	Hrs	Cost	Hrs	Cost	Hrs	Cost	Hrs	Cost					
PERSONNEL SERVICES																
Program Manager	\$ 160.00	1,610	\$ 257,600	805	\$ 128,800	805	\$ 128,800	805	\$ 128,800	805	\$ 128,800	4,830	\$ 772,800.00			
CA Registered Civil Engineer	\$ 147.00	1,610	\$ 236,670.00	4,830	\$ 710,010	805	\$ 118,335	-	\$ -	3,220	\$ 473,340	10,465	\$ 1,538,355			
Non-registered Engineer	\$ 112.00	12,880	\$ 1,442,560.00	8,050	\$ 901,600	-	\$ -	-	\$ -	6,440	\$ 721,280	27,370	\$ 3,065,440			
Registered Geologist	\$ 130.00	403	\$ 52,390.00	1,610	\$ 209,300	-	\$ -	-	\$ -	-	\$ -	2,013	\$ 261,690			
Non-registered Geologist	\$ 100.00	1,610	\$ 161,000.00	3,220	\$ 322,000	1,610	\$ 161,000	1,610	\$ 161,000	1,610	\$ 161,000	9,660	\$ 966,000			
Data Manager	\$ 100.00	805	\$ 80,500.00	3,220	\$ 322,000	1,610	\$ 161,000	1,610	\$ 161,000	1,610	\$ 161,000	8,855	\$ 885,500			
Scientist	\$ 93.00	8,050	\$ 748,650.00	805	\$ 74,865	3,220	\$ 299,460	402	\$ 37,386	4,830	\$ 449,190	17,307	\$ 1,609,551			
Contract Manager	\$ 120.00	1,610	\$ 193,200.00	805	\$ 96,600	805	\$ 96,600	1,610	\$ 193,200	805	\$ 96,600	5,635	\$ 676,200			
QA/QC Officer	\$ 110.00	1,610	\$ 177,100.00	805	\$ 88,550	805	\$ 88,550	1,610	\$ 177,100	805	\$ 88,550	5,635	\$ 619,850			
Scheduler	\$ 120.00	4,830	\$ 579,600.00	402	\$ 48,240	3,220	\$ 386,400	1,610	\$ 193,200	-	\$ -	10,062	\$ 1,207,440			
CDPH Certified Lead Assessor	\$ 112.35	1,610	\$ 180,883.50	-	\$ -	4,830	\$ 542,651	-	\$ -	1,610	\$ 180,884	8,050	\$ 904,418			
CDPH Certified Lead Sampling Technician	\$ 80.25	-	\$ -	-	\$ -	11,270	\$ 904,418	-	\$ -	-	\$ -	11,270	\$ 904,418			
CDPH Certified Lead Supervisor	\$ 106.10	38,640	\$ 4,099,750.37	-	\$ -	1,610	\$ 170,823	-	\$ -	-	\$ -	40,250	\$ 4,270,573			
CDPH Lead Abatement Certified Worker (Operator)	\$ 116.65	64,400	\$ 7,512,350.16	-	\$ -	-	\$ -	-	\$ -	-	\$ -	64,400	\$ 7,512,350			
CDPH Certified Lead Abatement Laborer	\$ 96.39	209,300	\$ 20,173,506.08	-	\$ -	-	\$ -	-	\$ -	-	\$ -	209,300	\$ 20,173,506			
Landscape Residential Laborer	\$ 96.39	16,100	\$ 1,551,808.16	-	\$ -	-	\$ -	-	\$ -	-	\$ -	16,100	\$ 1,551,808			
Landscape Residential Operator	\$ 116.65	8,050	\$ 939,043.77	-	\$ -	-	\$ -	-	\$ -	-	\$ -	8,050	\$ 939,044			
CA Certified Industrial Hygienist	\$ 133.75	1,207	\$ 161,436.25	-	\$ -	402	\$ 53,768	-	\$ -	1,610	\$ 215,338	3,219	\$ 430,541			
Health and Safety Officer	\$ 123.00	12,880	\$ 1,584,240.00	-	\$ -	805	\$ 99,015	402	\$ 49,446	-	\$ -	14,087	\$ 1,732,701			
Drafter	\$ 77.00	-	\$ -	8,050	\$ 619,850	805	\$ 61,985	-	\$ -	3,220	\$ 247,940	12,075	\$ 929,775			
Field Surveyor (Chief)	\$ 149.80	966	\$ 144,706.80	-	\$ -	-	\$ -	-	\$ -	-	\$ -	966	\$ 144,707			
Field Surveyor (Instrument Worker)	\$ 117.70	483	\$ 56,849.10	-	\$ -	-	\$ -	-	\$ -	-	\$ -	483	\$ 56,849			
Field Surveyor (Rod Worker)	\$ 117.70	483	\$ 56,849.10	-	\$ -	-	\$ -	-	\$ -	-	\$ -	483	\$ 56,849			
Driver	\$ -	22,540	\$ -	-	\$ -	-	\$ -	44,629	\$ -	-	\$ -	67,169	\$ -			
Total Labor		411,677	\$ 40,390,693	32,602	\$ 3,521,815	32,602	\$ 3,272,803	54,288	\$ 1,101,132	26,565	\$ 2,923,921	557,734	\$ 51,210,365			

LABOR HOURS													TOTAL		
	Bid Unit Rate	Task 1		Task 1.1 *		Task 2		Task 3		Task 4					
		Excavation and Restoration		Property-Specific Excavation, Disposal, and Restoration Design		Confirmation Sampling & Post-Cleanup Evaluation for Lead		Transportation and Disposal		Letter of Completion					
		Hrs	Cost	Hrs	Cost	Hrs	Cost	Hrs	Cost	Hrs	Cost				
PERSONNEL SERVICES	Labor Rate														
TRAVEL	\$/mile														
Vehicles - All trips (per mile) FIXED COST BY PROGRAM	\$	0.545													
Total Travel			\$ 81,750.00		\$ 81,750.00		\$ 16,350.00		\$ -		\$ -		\$ 98,100		
			\$ 81,750.00		\$ 81,750.00		\$ 16,350.00		\$ -		\$ -		\$ 98,100		
OTHER DIRECT COSTS (ODCs)															
Equipment Mobil/Demob (Unit = Property) (\$ LS/property)	\$	492.70	\$ 793,250		\$ -		\$ -		\$ -		\$ -		\$ 793,250		
Permitting (\$ LS/property PROVIDED, COMPENSATION WILL BE ON ACTUAL \$)	\$	550.00	\$ 885,500		\$ -		\$ -		\$ -		\$ -		\$ 885,500		
Property Utilities Clearance (\$ LS/property)	\$	110.00	\$ 177,100		\$ -		\$ -		\$ -		\$ -		\$ 177,100		
Site Controls (\$ LS/property)	\$	1,063.84	\$ 1,712,784		\$ -		\$ -		\$ -		\$ -		\$ 1,712,784		
Equipment - Backhoe, small dig depth (Bobcat) (\$/month)	\$	2,126.18	\$ 382,713		\$ -		\$ -		\$ -		\$ -		\$ 382,713		
Equipment - Forklift, 6000 lbs (Extended Reach) (\$/month)	\$	3,019.63	\$ 543,534		\$ -		\$ -		\$ -		\$ -		\$ 543,534		
Equipment - Skid Steer (e.g. Bobcat <40 HP) (\$/month)	\$	3,679.21	\$ 1,324,514		\$ -		\$ -		\$ -		\$ -		\$ 1,324,514		
Equipment - Roll off bins, 20 cy (\$/month)	\$	190.00	\$ 256,500		\$ -		\$ -		\$ -		\$ -		\$ 256,500		
Equipment - Attachment to Skid Steers, bucket (\$/month)	\$	20.00	\$ 7,200		\$ -		\$ -		\$ -		\$ -		\$ 7,200		
Equipment - Roller Walk Behind (\$/month)	\$	80.00	\$ 28,800		\$ -		\$ -		\$ -		\$ -		\$ 28,800		
Equipment - Portable sanitation (\$/month)	\$	220.68	\$ 79,445		\$ -		\$ -		\$ -		\$ -		\$ 79,445		
Equipment - Plate Compactors, 10-20000 lbs (\$/month)	\$	534.50	\$ 400,875		\$ -		\$ -		\$ -		\$ -		\$ 400,875		
Portable Generator (\$/month)	\$	70.25	\$ 25,290		\$ -		\$ -		\$ -		\$ -		\$ 25,290		
Analytical - Import Fill (\$/sample)	\$	323.00	\$ -		\$ -	175	\$ 56,525		\$ -		\$ -		\$ 56,525		
Analytical - Lead Only (\$/sample) (16/property)	\$	9.50	\$ -		\$ -	25,760	\$ 244,720		\$ -		\$ -		\$ 244,720		
Analytical - Waste Profile (\$/sample) (1/property)	\$	159.25	\$ -		\$ -	1,610	\$ 256,393	1,610	\$ 256,393		\$ -		\$ 512,785		
Analytical - Data Validation	\$	150.00	\$ -		\$ -	1,610	\$ 241,500		\$ -		\$ -		\$ 241,500		
Transport RCRA (\$/ton)	\$	120.00	\$ -		\$ -		\$ -	1	\$ 120		\$ -		\$ 120		
Transport non-RCRA (\$/ton)	\$	78.98	\$ -		\$ -		\$ -	38,928	\$ 3,074,596		\$ -		\$ 3,074,596		
Transport non-Hazardous (\$/ton)	\$	35.07	\$ -		\$ -		\$ -	75,567	\$ 2,650,135		\$ -		\$ 2,650,135		
Disposal RCRA (\$/ton)	\$	100.00	\$ -		\$ -		\$ -	1	\$ 100		\$ -		\$ 100		
Disposal non-RCRA (\$/ton)	\$	43.29	\$ -		\$ -		\$ -	38,928	\$ 1,685,115		\$ -		\$ 1,685,115		
Disposal non-Hazardous (\$/ton)	\$	29.33	\$ -		\$ -		\$ -	75,567	\$ 2,216,002		\$ -		\$ 2,216,002		
Backfill - Structural (\$/ton)	\$	23.31	\$ 69,000		\$ 1,608,425		\$ -		\$ -		\$ -		\$ 1,608,425		
Backfill - Top soil (\$/ton)	\$	27.96	\$ 43,500		\$ 1,216,195		\$ -		\$ -		\$ -		\$ 1,216,195		
Backfill/Restoration Materials Delivery (\$ LS/property)	\$	719.26	\$ 1,158,004		\$ -		\$ -		\$ -		\$ -		\$ 1,158,004		
Restoration - Rocks (\$/SY)	\$	5.35	\$ 79,265		\$ 424,288		\$ -		\$ -		\$ -		\$ 424,288		
Restoration - Sod/Turf (\$/SY)	\$	13.98	\$ 126,825		\$ 1,773,014		\$ -		\$ -		\$ -		\$ 1,773,014		
Restoration - Mulch (\$/SY)	\$	3.30	\$ 47,560		\$ 157,027		\$ -		\$ -		\$ -		\$ 157,027		
Restoration - Decomposed Granite (\$/SY)	\$	4.81	\$ 31,700		\$ 152,401		\$ -		\$ -		\$ -		\$ 152,401		
Restoration - Sustainable Landscaping (\$ LS/property)	\$	2,891.10	\$ 161		\$ 465,467		\$ -		\$ -		\$ -		\$ 465,467		
Restoration - Landscape Edging (\$ LS/property)	\$	21.65	\$ 1,610		\$ 34,857		\$ -		\$ -		\$ -		\$ 34,857		
Restoration - Weed barrier fabric (\$/SF)	\$	0.45	\$ 175		\$ 79		\$ -		\$ -		\$ -		\$ 79		
Erosion Control / BMP (\$LS/property)	\$	25.00	\$ 1,610		\$ 40,250		\$ -		\$ -		\$ -		\$ 40,250		
Bulk Bags (Super Sacks) (\$/each)	\$	15.00	\$ 8,050		\$ 120,750		\$ -		\$ -		\$ -		\$ 120,750		
Subtotal Total ODCs			\$ 13,768,260		\$ -		\$ 799,138		\$ 9,882,461		\$ -		\$ 24,449,858		
Fee (ODCs Only) (maximum of 7%)		7%	\$ 963,778		\$ -		\$ 55,940		\$ 691,772		\$ -		\$ 1,711,490		
Total ODCs			\$ 14,732,038		\$ -		\$ 855,077		\$ 10,574,233		\$ -		\$ 26,161,348		

LABOR HOURS	Bid Unit Rate	Task 1		Task 1.1 *		Task 2		Task 3		Task 4		TOTAL
		Excavation and Restoration		Property-Specific Excavation, Disposal, and Restoration Design		Confirmation Sampling & Post-Cleanup Evaluation for Lead		Transportation and Disposal		Letter of Completion		
		1610		1610		1610		1610		1610		
		Hrs	Cost	Hrs	Cost	Hrs	Cost	Hrs	Cost	Hrs	Cost	
PERSONNEL SERVICES	Labor Rate											
CALCULATION FOR INVOICE PURPOSES ONLY												
BILLABLE PREMOBILIZATION FEE - 10% OF PER LOT ESTIMATE, EXCLUDING BONDS/CLEANING/RELOCATION/COMPENSATION												
ITEMS NOT TO BE BILLED WITH A FEE	Estimated Unit Rate	Amt	Cost									
Replacement Landscape Compensation (\$/property) Estimated Cost By DTSC	\$ 750.00	1,610	\$ 1,207,500									\$ 1,207,500
Temporary Relocation (Unit = Property) Estimated Cost By DTSC	\$ 1,000.00	1,610	\$ 1,610,000									\$ 1,610,000
Interior Cleaning (\$/property) Estimated Cost By DTSC	\$ 1,000.00	1,610	\$ 1,610,000									\$ 1,610,000
Total not to be billed with a Fee			\$ 4,427,500									\$ 4,427,500
Subtotal of all Costs, excluding bonds												\$ 81,897,313
Bond-Performance Bond - 5% of Subtotal of all Costs	5%											\$ 32,662
Bond-Payment Bond - 5% of Subtotal of all Costs	5%											\$ 74,375
Total of all costs, including bonds												\$ 82,004,350
AVERAGE PER LOT												\$ 50,934

Footnotes
 * Column Task 1.1 corresponds to Task 1.1 in the Scope of Work. This task is solely for the labor associated with creating the Property Plans delineated in the contract.
 ** The "Estimated Cost By DTSC" are dollar amounts that are set by DTSC and not open to bid. These costs are estimates only and not fixed prices.
 *** Quantities provided are estimates only for bidding purposes and not binding
 **** RCRA waste not anticipated, but the bid unit rate is requested
 ***** (\$/S/property) = Lump Sum per Property

EXHIBIT D - GENERAL TERMS AND CONDITIONS (GTC (04/2017))

1. **APPROVAL**: This Agreement is of no force or effect until signed by both parties and approved by the Department of General Services, if required. Contractor may not commence performance until such approval has been obtained.
2. **AMENDMENT**: No amendment or variation of the terms of this Agreement shall be valid unless made in writing, signed by the parties and approved as required. No oral understanding or Agreement not incorporated in the Agreement is binding on any of the parties.
3. **ASSIGNMENT**: This Agreement is not assignable by the Contractor, either in whole or in part, without the consent of the State in the form of a formal written amendment.
4. **AUDIT**: Contractor agrees that the awarding department, the Department of General Services, the Bureau of State Audits, or their designated representative shall have the right to review and to copy any records and supporting documentation pertaining to the performance of this Agreement. Contractor agrees to maintain such records for possible audit for a minimum of three (3) years after final payment, unless a longer period of records retention is stipulated. Contractor agrees to allow the auditor(s) access to such records during normal business hours and to allow interviews of any employees who might reasonably have information related to such records. Further, Contractor agrees to include a similar right of the State to audit records and interview staff in any subcontract related to performance of this Agreement. (Gov. Code §8546.7, Pub. Contract Code §10115 et seq., CCR Title 2, Section 1896).
5. **INDEMNIFICATION**: Contractor agrees to indemnify, defend and save harmless the State, its officers, agents and employees from any and all claims and losses accruing or resulting to any and all contractors, subcontractors, suppliers, laborers, and any other person, firm or corporation furnishing or supplying work services, materials, or supplies in connection with the performance of this Agreement, and from any and all claims and losses accruing or resulting to any person, firm or corporation who may be injured or damaged by Contractor in the performance of this Agreement.
6. **DISPUTES**: Contractor shall continue with the responsibilities under this Agreement during any dispute.
7. **TERMINATION FOR CAUSE**: The State may terminate this Agreement and be relieved of any payments should the Contractor fail to perform the requirements of this Agreement at the time and in the manner herein provided. In the event of such termination the State may proceed with the work in any manner deemed proper by the State. All costs to the State shall be deducted from any sum due the Contractor under this Agreement and the balance, if any, shall be paid to the Contractor upon demand.
8. **INDEPENDENT CONTRACTOR**: Contractor, and the agents and employees of Contractor, in the performance of this Agreement, shall act in an independent capacity and not as officers or employees or agents of the State.
9. **RECYCLING CERTIFICATION**: The Contractor shall certify in writing under penalty of perjury, the minimum, if not exact, percentage of post-consumer material as defined in the

Public Contract Code Section 12200, in products, materials, goods, or supplies offered or sold to the State regardless of whether the product meets the requirements of Public Contract Code Section 12209. With respect to printer or duplication cartridges that comply with the requirements of Section 12156(e), the certification required by this subdivision shall specify that the cartridges so comply (Pub. Contract Code §12205).

10. NON-DISCRIMINATION CLAUSE: During the performance of this Agreement, Contractor and its subcontractors shall not deny the contract's benefits to any person on the basis of race, religious creed, color, national origin, ancestry, physical disability, mental disability, medical condition, genetic information, marital status, sex, gender, gender identity, gender expression, age, sexual orientation, or military and veteran status, nor shall they discriminate unlawfully against any employee or applicant for employment because of race, religious creed, color, national origin, ancestry, physical disability, mental disability, medical condition, genetic information, marital status, sex, gender, gender identity, gender expression, age, sexual orientation, or military and veteran status. Contractor shall insure that the evaluation and treatment of employees and applicants for employment are free of such discrimination. Contractor and subcontractors shall comply with the provisions of the Fair Employment and Housing Act (Gov. Code §12900 et seq.), the regulations promulgated thereunder (Cal. Code Regs., tit. 2, §11000 et seq.), the provisions of Article 9.5, Chapter 1, Part 1, Division 3, Title 2 of the Government Code (Gov. Code §§11135-11139.5), and the regulations or standards adopted by the awarding state agency to implement such article. Contractor shall permit access by representatives of the Department of Fair Employment and Housing and the awarding state agency upon reasonable notice at any time during the normal business hours, but in no case less than 24 hours' notice, to such of its books, records, accounts, and all other sources of information and its facilities as said Department or Agency shall require to ascertain compliance with this clause. Contractor and its subcontractors shall give written notice of their obligations under this clause to labor organizations with which they have a collective bargaining or other agreement. (See Cal. Code Regs., tit. 2, §11105.)

Contractor shall include the nondiscrimination and compliance provisions of this clause in all subcontracts to perform work under the Agreement.

11. CERTIFICATION CLAUSES: The CONTRACTOR CERTIFICATION CLAUSES contained in the document CCC 04/2017 are hereby incorporated by reference and made a part of this Agreement by this reference as if attached hereto.

12. TIMELINESS: Time is of the essence in this Agreement.

13. COMPENSATION: The consideration to be paid Contractor, as provided herein, shall be in compensation for all of Contractor's expenses incurred in the performance hereof, including travel, per diem, and taxes, unless otherwise expressly so provided.

14. GOVERNING LAW: This contract is governed by and shall be interpreted in accordance with the laws of the State of California.

15. ANTITRUST CLAIMS: The Contractor by signing this agreement hereby certifies that if these services or goods are obtained by means of a competitive bid, the Contractor shall comply with the requirements of the Government Codes Sections set out below.

a. The Government Code Chapter on Antitrust claims contains the following definitions:

- 1) "Public purchase" means a purchase by means of competitive bids of goods, services, or materials by the State or any of its political subdivisions or public agencies on whose behalf the Attorney General may bring an action pursuant to subdivision (c) of Section 16750 of the Business and Professions Code.
- 2) "Public purchasing body" means the State or the subdivision or agency making a public purchase. Government Code Section 4550.

b. In submitting a bid to a public purchasing body, the bidder offers and agrees that if the bid is accepted, it will assign to the purchasing body all rights, title, and interest in and to all causes of action it may have under Section 4 of the Clayton Act (15 U.S.C. Sec. 15) or under the Cartwright Act (Chapter 2 (commencing with Section 16700) of Part 2 of Division 7 of the Business and Professions Code), arising from purchases of goods, materials, or services by the bidder for sale to the purchasing body pursuant to the bid. Such assignment shall be made and become effective at the time the purchasing body tenders final payment to the bidder. Government Code Section 4552.

c. If an awarding body or public purchasing body receives, either through judgment or settlement, a monetary recovery for a cause of action assigned under this chapter, the assignor shall be entitled to receive reimbursement for actual legal costs incurred and may, upon demand, recover from the public body any portion of the recovery, including treble damages, attributable to overcharges that were paid by the assignor but were not paid by the public body as part of the bid price, less the expenses incurred in obtaining that portion of the recovery. Government Code Section 4553.

d. Upon demand in writing by the assignor, the assignee shall, within one year from such demand, reassign the cause of action assigned under this part if the assignor has been or may have been injured by the violation of law for which the cause of action arose and (a) the assignee has not been injured thereby, or (b) the assignee declines to file a court action for the cause of action. See Government Code Section 4554.

16. CHILD SUPPORT COMPLIANCE ACT: For any Agreement in excess of \$100,000, the contractor acknowledges in accordance with Public Contract Code 7110, that:

a. The contractor recognizes the importance of child and family support obligations and shall fully comply with all applicable state and federal laws relating to child and family support enforcement, including, but not limited to, disclosure of information and compliance with earnings assignment orders, as provided in Chapter 8 (commencing with section 5200) of Part 5 of Division 9 of the Family Code; and

b. The contractor, to the best of its knowledge is fully complying with the earnings assignment orders of all employees and is providing the names of all new employees to the New Hire Registry maintained by the California Employment Development Department.

17. UNENFORCEABLE PROVISION: In the event that any provision of this Agreement is unenforceable or held to be unenforceable, then the parties agree that all other provisions of

this Agreement have force and effect and shall not be affected thereby.

18. PRIORITY HIRING CONSIDERATIONS: If this Contract includes services in excess of \$200,000, the Contractor shall give priority consideration in filling vacancies in positions funded by the Contract to qualified recipients of aid under Welfare and Institutions Code Section 11200 in accordance with Pub. Contract Code §10353.

19. SMALL BUSINESS PARTICIPATION AND DVBE PARTICIPATION REPORTING REQUIREMENTS:

a. If for this Contract Contractor made a commitment to achieve small business participation, then Contractor must within 60 days of receiving final payment under this Contract (or within such other time period as may be specified elsewhere in this Contract) report to the awarding department the actual percentage of small business participation that was achieved. (Govt. Code § 14841.)

b. If for this Contract Contractor made a commitment to achieve disabled veteran business enterprise (DVBE) participation, then Contractor must within 60 days of receiving final payment under this Contract (or within such other time period as may be specified elsewhere in this Contract) certify in a report to the awarding department: (1) the total amount the prime Contractor received under the Contract; (2) the name and address of the DVBE(s) that participated in the performance of the Contract; (3) the amount each DVBE received from the prime Contractor; (4) that all payments under the Contract have been made to the DVBE; and (5) the actual percentage of DVBE participation that was achieved. A person or entity that knowingly provides false information shall be subject to a civil penalty for each violation. (Mil. & Vets. Code § 999.5(d); Govt. Code § 14841.)

20. LOSS LEADER:

If this contract involves the furnishing of equipment, materials, or supplies then the following statement is incorporated: It is unlawful for any person engaged in business within this state to sell or use any article or product as a "loss leader" as defined in Section 17030 of the Business and Professions Code. (PCC 10344(e).)

EXHIBIT E – Special Terms and Conditions

Agency Liability

Contractor warrants, by execution of this Contract, that no person or selling agency has been employed or retained to solicit or secure this Contract, upon contract or understanding for a commission, percentage, brokerage, or contingent fee, excepting bona fide employees or bona fide established commercial or selling agencies maintained by the Contractor for the purpose of securing business. For breach or violation of this warranty, DTSC shall, in addition to other remedies provided by law, have the right to annul this Contract without liability, paying only for the value of the work actually performed. If DTSC paid any amount of such commission, percentage, brokerage, or contingent fee, DTSC shall have the right to recover from the Contractor any such amount paid.

Approval of Subcontracts

The Contractor shall adhere to the rules governing subcontracting as set forth in the subcontracting Fair Practices Act, commencing with Public Contract Code section 4100. Subcontractor substitutions also shall be in accordance with the above and shall require the approval in writing of the Contract Manager. Violations of this Act by the Contractor may subject the Contractor to penalties and disciplinary action.

Approval of Work

This Contract requires that all work performed shall be inspected, reviewed, and approved by the DTSC Contract Manager, in writing, as a condition precedent to DTSC's payment obligations under the Contract. The DTSC Contract Manager, or designee, will ensure that the Contractor performs to DTSC's satisfaction all work performed under the Contract prior to approving Contractor's performance and authorizing payment. Prior to approval, the DTSC Contract Manager, or designee, will review the deliverables and/or work product(s) and take reasonable measures to ascertain they meet the format and content requirements specified in the Work Order. DTSC's approval of the work shall not be unreasonably withheld. If any work performed is deemed not acceptable, the DTSC Contract Manager or designee shall advise the Contractor in writing what areas are not acceptable and provide a reasonable opportunity for the Contractor to correct the work at the Contractor's sole cost and expense. The Contractor may be required to revise the deliverable(s) and/or work product(s) prior to DTSC approval and authorization for payment. DTSC's review and approval of Contractor's work shall not relieve or excuse the Contractor from any obligations to perform fully and adequately under this Contract and any amendments and Work Orders.

DTSC's payment obligations are expressly conditioned upon the Contractor's conformance to the requirements of the Scope of Work set forth in Exhibit B of the Contract.

Cancellation and Termination

DTSC may cancel or terminate this Contract without cause upon giving 30-day written notice to the Contractor, in accordance with the Termination for Convenience provision in this Exhibit to this Contract. DTSC may terminate this Contract and be relieved of any payments

should the Contractor fail to perform the requirements of this Contract at the time and in the manner provided in this Contract, in accordance with the Termination for Cause provision in Exhibit D to this Contract. DTSC shall not be liable for any loss or damages sustained by the Contractor as a result of the cancellation or termination of this Contract.

Confidentiality

All data and information related to DTSC operations and any personally identifiable information of private parties, which the Contractor learns or obtains in the course and scope of performing under this Contract, and which are designated confidential by DTSC or developed by the Contractor and deemed confidential by DTSC, shall be properly safeguarded and protected by the Contractor from unauthorized use and disclosure. At a minimum, during non-working hours, DTSC paper and/or electronic documents, reference materials, or any materials related thereof shall be kept in a locked, secure place. All electronic data shall be password protected and secure at all times. Confidential, sensitive or personal information shall be encrypted in accordance with California State Administrative Manual 5350.1 and California Statewide Information Management Manual 5305-A.

Contractor will not record or maintain any personal, sensitive, or medical information disclosed by residents which is not necessary to the performance this Contract. Contractor will not share any personal, sensitive, or medical information with anyone except it's employees, subcontractors or DTSC employees working on this Contract who have a legitimate business need to know the information.

The Contractor, its employees, and its subcontractors are hereby considered agents of DTSC for the sole purpose of safeguarding and protecting confidential data related to DTSC's operations and personally identifiable information of private parties, and will be liable under the State and Federal statutes for unauthorized disclosures.

The Contractor and all subcontractors shall immediately notify DTSC of any request from a third party for disclosure of any information relating to this Contract, including, but not limited to, subpoena, deposition proceedings, court order, or other legal action. Unless DTSC authorizes the disclosure of the information in writing, the Contractor shall use every means, to the maximum extent permitted by law, and at no cost to DTSC, to protect the information from disclosure.

Conflict of Interest

The Contractor shall disclose any financial, business, or other relationship that may have an impact upon the outcome of this Contract within 10 calendar days of learning of such a relationship. The Contractor shall also comply with Public Contract Code sections 10410 and 10411.

Contract Communication

Any communication required under this Contract shall be in writing. Any verbal communication between the Contractor and DTSC relating to the Contractor's or DTSC's obligations under the Contract must be confirmed in writing to be considered binding. Notice

to either party may be given by certified mail to each respective party's Contract Manager at the address designated in paragraph 2 of Exhibit A to the Contract. Such notice shall be effective when received, as indicated by post office records, or if deemed undeliverable by post office, such notice shall be effective, nevertheless, 15 days after mailing. Alternatively, notice may be given by personal delivery to the party's Contract Manager at the address designated in paragraph 2 of Exhibit A to the Contract. Such notice shall be deemed effective when delivered unless a weekend or legal holiday for California State offices commences during the 24-hour period; in this case, notice shall be postponed 24 hours for each such intervening weekend day or legal holiday. All notices from the Contractor to DTSC shall be directed to the DTSC Contract Manager.

Contract Limits

Other than as specified herein, no document or communication between any officers, agents, employees, or other representatives of the parties to this Contract, shall be deemed a part of, modification of, or addition to this Contract.

Contract Rates

Contract rates to be paid to the Contractor shall not exceed the rates listed in Attachment 1 of Exhibit C to the Contract. Such rates shall be in effect for the Contract term. When applicable, DTSC reserves the right to pay labor rates commensurate with the type/level of work performed regardless of the labor classification performing the work. DTSC and the Contractor mutually agree and acknowledge that all unit rates are for billing purposes and do not necessarily reflect actual amount(s) to be paid by the Contractor to subcontractors or employees.

Contractor Resource Levels. Standards

The Contractor shall meet all the contractual requirements and responsibilities listed in the Contract. The Contractor shall provide sufficient resources, including dedicated staff and support, to fully execute all responsibilities required by this Contract. The Contractor further agrees that its performance of work and services under this Contract shall conform to professional standards.

The Contractor shall provide a list of all personnel, not just key personnel, performing Contract-related work in its first weekly report of each month. Any changes in the personnel shall be noted in underline and strikethrough.

Copyrights and Ownership of Data

DTSC shall be the owner of all rights, title, and interest in, not limited to the copyright to, any and all data created, provided, or developed under this Contract, whether or not published or produced. The copyright to any and all data created, provided, or developed under this Contract belongs to DTSC from the moment of creation.

DTSC retains all rights to use, reproduce, distribute, or display any data created, provided, developed, or produced under this Contract and any derivative products based on the Contract data, as well as all other rights, privileges, and remedies granted or reserved to a

copyright owner under statutory and common-law copyright law. If, at any time, the Contractor enters into a subcontract with another party in order to perform any work required under this Contract, the Contractor shall require that subcontract to include language granting DTSC the copyright for any data created, provided, developed, or produced under that subcontract and ownership of any data not fixed in any tangible medium of expression. In addition, the Contractor shall require the other party to assign those rights to DTSC in a format prescribed by DTSC. For any data where the copyright is not granted to DTSC, DTSC shall retain a royalty-free, nonexclusive, and irrevocable license throughout the world to reproduce, to prepare derivative products, to distribute copies, to perform, to display, or otherwise use, duplicate, or dispose of such data in any manner for governmental purposes and to have or permit others to do so.

All data distributed under the terms of this Contract and any reproductions of data shall include a notice of copyright in a place that can be visually perceived at the direction of DTSC. This notice shall be placed prominently on data and set apart from other matter on the page or medium where it appears. The notice shall state "Copyright" or "©", the year in which the work was created, and "DTSC." When space does not permit, and with advance approval in writing of the DTSC Contract Manager or his/her designee, "Department of Toxic Substances Control" may be abbreviated as "DTSC."

Data Breach

Upon discovery or reasonable belief of any access, destruction, loss, theft, use, modification or disclosure of any information identified in the Confidentiality section of this Exhibit by an unauthorized party or that is in violation of Contract terms and/or applicable state or federal law, Contractor shall notify the State by the fastest means available and also in writing. Contractor shall provide such notification within forty-eight (48) hours after Contractor reasonably believes there has been such a data breach.

Contractor's notification shall identify:

- 1) The nature of the data breach;
 - 2) The data accessed, used or disclosed;
 - 3) The person(s) who accessed, used, disclosed and/or received data (if known);
 - 4) What Contractor has done or will do to quarantine and mitigate the data breach;
and
 - 5) What corrective action Contractor has taken or will take to prevent future data breaches.
-
- a) Contractor will provide daily updates, or more frequently if required by the State, regarding findings and actions performed by Contractor until the data breach has been effectively resolved to the State's satisfaction.
 - b) Contractor shall conduct an investigation of the data breach and shall share the report of the investigation with the State. The State and/or its authorized agents shall have the right to lead (if required by law) or participate in the investigation. Contractor shall cooperate fully with the State, its agents and law enforcement.

Dispute

Except as otherwise provided, if the Contractor disputes a decision of the DTSC Contract Manager regarding the performance under this Contract or other issue for which the DTSC Contract Manager is authorized by this Contract to make a binding decision, the Contractor shall provide written dispute notice to the DTSC Contract Manager within fifteen (15) calendar days after the date of receipt of the decision of the DTSC Contract Manager.

The written dispute notice required shall contain the following information: 1) the decision under dispute; 2) the reason the Contractor believes the decision of the DTSC Contract Manager is in error; 3) identification of all documents and substance of all oral communication which support the Contractor's position; and 4) the dollar amount in dispute (if known).

The DTSC Contract Manager shall issue a dispute decision, in writing, within ninety (90) calendar days of receipt of the dispute notice. A copy of this decision shall be sent to the Contractor by certified mail, Return Receipt Requested, or by any other method which provides evidence of receipt.

The decision of the DTSC Contract Manager shall contain the following information: 1) a description of the dispute; 2) a reference to pertinent Contract provisions; 3) a statement of the factual areas of agreement or disagreement; and 4) a statement of the DTSC Contract Manager's decision with supporting rationale.

The decision of the DTSC Contract Manager shall be final and conclusive unless within thirty (30) calendar days from the date of receipt of the DTSC Contract Manager's decision, the Contractor files a notice of appeal addressed to the Director, Department of Toxic Substances Control, Department of Toxic Substances Control, 1001 I Street, PO Box 806, Sacramento, California 95812-0806 with a copy to the DTSC Contract Manager.

In connection with any appeal proceeding under this Contract, both parties shall be afforded an opportunity to be heard and to offer evidence and oral argument in support of their positions.

The Director shall appoint one or more examiners to conduct appeal proceedings and to make recommendations to the Director as to the proper findings and conclusions to be reached in the appeal. During the pendency of any dispute, the Contractor shall diligently continue with all responsibilities under this Contract.

DVBE Verification

The Contractor agrees to provide verification, in a form agreed to by DTSC, that DVBE subcontractor participation under this Contract is in compliance with the goals specified at the time of award of the Contract, or with any subsequent amendment.

Equipment Indemnification

In addition to the Indemnification provisions in Exhibit D, the Contractor is required to indemnify DTSC against all loss and damage to the Contractor's property or equipment during its use under this Contract. The Contractor is required, at its own expense, to maintain such fire, theft, liability or other insurance as deemed necessary for this protection. The Contractor also assumes all responsibility which may be imposed by law for property damage or personal injuries caused by defective equipment furnished under this Contract or by operations of the Contractor or the Contractor's employees under this Contract.

Excise Tax

The State of California is exempt from Federal excise taxes, and no payment will be made for any taxes levied on employees' wages. DTSC will pay for any applicable State of California or local sales or use taxes on the services rendered or equipment or parts supplied pursuant to this Contract. DTSC may pay any applicable sales and use tax imposed by another State.

Furnishing of Property by the State or Purchase of Property with State Funds.

Title to equipment purchased or built from these funds will vest in DTSC unless otherwise specified. Upon termination of this Contract, DTSC may:

- a. Request that such equipment be returned to DTSC with costs incurred by the Contractor for such return being reimbursed by DTSC.
- b. Authorize the continued use of such equipment for work to be performed under a different contract.

The State may, at its option, repair any damage, or replace any lost or stolen items, and deduct the cost thereof from the Contractor's invoice to DTSC, or require the Contractor to repair or replace any damaged, lost, or stolen equipment to the satisfaction of DTSC, with no expense to DTSC. In the event of theft, a police report must be filed immediately, in accordance with the State Administrative Manual section 8643.

The Contractor shall maintain an inventory record for each piece of nonexpendable equipment purchased or built with funds provided under the terms of this Contract. The inventory record of each piece of such equipment shall include the date acquired, total cost, serial number, and model identification (on purchased equipment), and any other information or description necessary to identify said equipment. The inventory records shall also include the location or section to which each said piece of equipment is assigned. Nonexpendable equipment so inventoried shall be those items of equipment which have a normal life expectancy of one year or more, and an approximate unit price of \$500 or more. In addition, theft-sensitive items of equipment costing less than \$500 shall be inventoried. A copy of the inventory record shall be submitted to DTSC upon request by DTSC, said inventory not to be submitted more frequently than annually.

Health and Safety Responsibility

The Contractor and subcontractors shall each be solely responsible for the health and safety protection of their respective employees.

Inspection

DTSC, through any authorized representatives, has the right at all reasonable times to inspect or otherwise evaluate the work performed or being performed hereunder, including subcontract supported activities, and the premises in which they are being performed. If any inspection or evaluation is made by DTSC, the Contractor shall provide and shall require subcontractors to provide all reasonable facilities and assistance for the safety and convenience of DTSC representatives in the performance of duties. All inspections and evaluations shall be performed in such a manner as will not unduly delay the work.

Insurance Requirements

When the Contractor submits to DTSC a copy of this Contract signed by the Contractor, the Contractor shall simultaneously furnish to DTSC a certificate of insurance stating that there is liability insurance presently in effect for the Contractor of not less than \$2,000,000 per occurrence for bodily injury and property damage liability combined.

The certificate of insurance will include provisions a, b, and c, in their entirety:

- a. That the insurer will not cancel the insured's coverage without 30 days prior written notice to DTSC.
- b. That the State of California, its officers, agents, employees, and servants are included as additional insured, but only insofar as the operations under this Contract are concerned.
- c. DTSC will not be responsible for any premiums or assessment on the policy.

Contractor agrees that the bodily injury liability insurance herein provided for shall be in effect at all times during the term of this Contract. In the event said insurance coverage expires at any time or times during the term of this Contract, the Contractor agrees to provide at least 30 days prior to said expiration date, a new certificate of insurance evidencing insurance coverage as provided for herein for not less than the remainder of the term of the Contract, or for a period of not less than one year. New certificates or insurance are subject to the approval of the Department of General Services, and the Contractor agrees that no work or services shall be performed prior to the giving of such approval. In the event the Contractor fails to keep in effect at all times insurance coverage as herein provided, DTSC may, in addition to any other remedies it may have, immediately terminate this Contract upon occurrence of such event.

DTSC will not provide for nor compensate the Contractor for any insurance premiums or costs for any type or amount of insurance.

Automobile Liability

The Contractor, and any of its subcontractors engaged to perform work pursuant to this Contract, shall each maintain commercial auto liability insurance with limits not less than \$1,000,000 per accident. Such insurance shall cover liability arising out of a motor vehicle including owned, hired and non-owned motor vehicles. As the scope of the Contract involves transportation of hazardous materials, an MCS-90 endorsement is required.

Commercial General Liability

The Contractor, and any of its subcontractors engaged to perform work pursuant to this Contract, shall each maintain Commercial General Liability insurance with limits of at least \$2,000,000 covering any damages caused by an error, omission, or negligent act of the Contractor in connection with the SOW, provided such claims arise during the period commencing upon the preparation of the Project work documents and ending four (4) years following substantial completion.

Pollution Liability

The Contractor, and any of its subcontractors engaged to perform work pursuant to this Contract, shall each maintain Pollution Liability insurance covering Contractor's liability for bodily injury, property damage, and environmental damage resulting from pollution and related cleanup costs incurred arising out of work or services to be performed under this Contract. Coverage shall be provided for both work performed on Site, during transportation of hazardous materials, and in the course of disposal of such hazardous materials. Evidence of limits not less than \$2,000,000 per occurrence and \$4,000,000 annual aggregate shall be provided. The policy must include DTSC and the State of California, its officers, agents, employees, and servants as additional insureds, but only insofar as the operations under this Contract are concerned.

Professional Liability

The Contractor, and any of its subcontractors engaged to perform work pursuant to this Contract, shall each maintain Professional Liability insurance covering any damages caused by error, omission or any negligent acts while performing services under this Contract. Evidence of limits not less than \$2,000,000 shall be provided per occurrence and annual aggregate.

Workers' Compensation

The Contractor certifies and is aware of the provisions of section 3700 of the California Labor Code which requires every employer to be insured against liability for Workers' Compensation or to undertake self-insurance in accordance with the provisions of that Code, and Contractor affirms to comply with such provisions before commencing the performance of the work of this Contract, and to require any of its subcontractors engaged to perform work pursuant to this Contract to comply with such provisions before commencing the performance of the work.

By signing this Contract, the Contractor hereby warrants that it carries Workers' Compensation Insurance on all of its employees who will be engaged in the performance of this Contract. If staff provided by the Contractor are defined as independent contractors, this clause does not apply.

Licenses and Registrations

The Contractor, and any of its subcontractors engaged to perform work pursuant to this Contract, shall each be an individual or firm licensed to do business in California and shall obtain at his/her/its expense all license(s) required by law for accomplishing any work required in connection with this Contract (e.g., General Class A, General Engineering Contractor's license with a Hazardous Substance Removal Certification (HAZ) issued by the State of California).

In the event any license(s) expires at any time during the term of this Contract, the Contractor agrees to provide DTSC a copy of the renewed license(s) within 30 days following the expiration date. In the event the Contractor, or any of its subcontractors engaged to perform work pursuant to this Contract, fails to keep in effect at all times all required license(s), DTSC may, in addition to any other remedies it may have, immediately terminate this Contract upon occurrence of such event.

Prior to commencing work, the Contractor and all subcontractors shall be registered with DIR pursuant to California Labor Code section 1725.5; and may not be currently debarred from performing work on public works pursuant to California Labor Code section 1777.1. See Section 9 of Exhibit A for additional detail.

The Contractor must be registered with the California Secretary of State, if required by law, and must provide a Certificate of Good Standing upon request. The Contractor shall notify the DTSC Contract Manager within ten days if the Secretary of State or the Franchise Tax Board suspend the Contractor's registration with the Secretary of State.

News Releases and Publicity

The Contractor shall not issue any news releases or make any statement to the news media regarding the operational procedures of this Contract, the meetings or decisions related to this Contract, or to the status of work related to this Contract without prior written approval of DTSC.

Notice of Mechanics Lien and Preliminary Notice Notification Requirements

- A. Within five business days of receipt, Contractor shall email and mail to the DTSC Contract Manager a copy of any Preliminary Notice received from any subcontractors and/or suppliers of labor, materials or equipment related to this Contract. Contractor shall require in any contract with a subcontractor and/or supplier of labor, materials or equipment related to this Contract a provision requiring that a copy of any Preliminary Notice served on any property owner, the Contractor, or any other party related to this Contract be emailed and mailed to the DTSC Contract Manager within five business

days of service.

- B. A copy of any Notice of Mechanics Lien served on any property owner or the Contractor must be emailed and mailed to the DTSC Contract Manager within twenty-four hours of receipt. Contractor shall notify the DTSC Contract Manager by email and mail at least thirty (30) days in advance serving a Notice of Mechanics Lien on any property owner. Any contract with a subcontractor and/or supplier of labor, materials or equipment related to this Contract shall contain a provision requiring that party to notify the DTSC Contract Manager by email and mail at least thirty (30) days in advance of serving a Notice of Mechanics Lien on any property owner or the Contractor.

Potential Subcontractors

Nothing contained in this Contract or otherwise, shall create any contractual relation between DTSC and any subcontractors, and no subcontract shall relieve the Contractor of responsibilities and obligations hereunder. The Contractor agrees to be as fully responsible to DTSC for the acts and omissions of its subcontractors, and of persons either directly or indirectly employed by any of them, as it is for the acts and omissions of persons directly employed by the Contractor. The Contractor's obligation to pay its subcontractors is an independent obligation from DTSC's obligation to make payments to the Contractor. Although DTSC shall have no obligation to pay any moneys directly to any subcontractor, the Contractor is encouraged to make timely payment to its subcontractors under all applicable State laws, rules, and regulations.

Prevailing Wages

The Contractor and all subcontractors shall comply with requirements of the California Labor Code section 1770 *et seq.*, California Code of Regulations, Title 8, section 16000 *et seq.*, and related regulations and guidance from DIR regarding payment of prevailing wages; please see Section 9 of Exhibit A for additional detail.

Remedies

Unless otherwise expressly provided herein, the rights and remedies hereunder are in addition to, and not in limitation of, other rights and remedies under the Contract, at law or in equity, and exercise of one right or remedy will not be deemed a waiver of any other right or remedy.

Severability

Should any provision of this Contract be declared or found to be illegal, unenforceable, ineffective, or void, then each party shall be relieved of any obligations arising in such provision. All other provisions of this Contract shall remain in effect.

Substitution of Subcontractors/Staffing

After award of the Contract, the Contractor must use the DVBE and MBE/WBE subcontractors and/or suppliers that they proposed at the time of execution of the Contract unless a substitution is requested. The Contractor must request the substitution in writing for approval by DTSC Contract Manager. The request for substitution of the DVBE and MBE/WBE, and DTSC's approval, cannot be used as an excuse for noncompliance with any other provision of both State and Federal law, especially when Federal funds are used, including, but not limited to, the subletting and subcontracting.

When substituting subcontractors for Project-specific services not detailed in the Contract, the Work Orders will specify that the Contractor will obtain written estimates from at least three (3) subcontractors. The Contractor will be required to select a substituted subcontractor based on the subcontractor's cost estimate and qualifications to do the specific task. The Contractor will be required to obtain written approval from the DTSC Contract Manager prior to utilizing the substituted subcontractor's services.

When substituting required staff labor classifications/personnel for specific task activities in the Contract, the Contractor must submit resumes for the substituted staff and obtain prior written approval from the DTSC Contract Manager to ensure that substituted staff meet the minimum qualifications required for the Project-specific activity affected.

Cost billed for subcontracted services, which are also included in the Contract Rate, shall not exceed the Contract Rate. For example, if a fixed rate has been established for a labor category set forth in the Contract Rate Schedule for the Contractor, but the Contractor decides to provide that labor category through a subcontractor, reimbursement for that labor category shall be at cost (including applicable indirect cost), but shall not in any event exceed the Contract Rate established in this Contract for that labor category for the Contractor. Additional services may be subcontracted with the written approval of the DTSC Contract Manager. All labor cost estimates and invoicing shall be in compliance with requirements of the California Labor Code section 1770 *et seq.*, California Code of Regulations, title 8, section 16000 *et seq.*, and related regulations and guidance from DIR regarding payment of prevailing wages; see Section 9 of Exhibit A for additional detail.

Termination for Convenience

Notwithstanding the General Terms and Conditions (GTC) termination clause in Exhibit D to this Contract, DTSC adds the following:

DTSC may terminate performance of work under this Contract in whole or, from time to time, in part, whenever DTSC in its discretion determines that such termination is in the best interests of DTSC. DTSC shall terminate by delivering to the Contractor a Notice of Termination specifying the extent of termination and the effective date thereof.

After receipt of a Notice of Termination, and except as directed by DTSC, the Contractor shall proceed with the following obligations, which shall apply immediately regardless of any delay in determining any payments due to the Contractor under this section. In compliance with Government Code section 11010.5(b), the Contractor shall:

- 1) Stop work as specified in the Notice of Termination.

- 2) Place no further orders for materials, services, or facilities, except as necessary for completion of such portion of the work under this Contract that is not terminated.
- 3) Terminate all subcontracts to the extent they relate to the work terminated.
- 4) Assign to DTSC, effective on the date of termination, in the manner, and to the extent specified by DTSC, all of the rights, titles, and interests for the Contractor under the orders in which case DTSC has the right, at its discretion, to settle or pay any or all claims arising out of the termination of such orders and reduce any settlement amount determined by the amount paid for such orders.
- 5) Settle all outstanding liabilities and all claims arising out of such termination of orders and with the approval or ratification of DTSC to the extent DTSC may require. DTSC's approval or ratification shall be final for the purposes of this section.
- 6) Upon the effective date of termination of the Contract and the payment by DTSC of all items properly chargeable to DTSC hereunder, the Contractor shall transfer, assign, and make available to DTSC all property and materials belonging to DTSC, all rights and claims to any and all reservations.
- 7) Take such action as may be necessary, or as DTSC may specify, to protect and preserve any property related to this Contract which is in the possession of the Contractor and in which DTSC has or may acquire an interest.

Upon receipt of Notice of Termination, the Contractor shall be paid, at the rates specified in the Contract, for work performed and expenses incurred prior to the effective date of the Notice of Termination for Convenience and accepted by DTSC that could not by reasonable efforts of the Contractor have been avoided. In no event shall payment for these services and expenses exceed the maximum amount payable under the Contract. The Contractor shall submit to DTSC within thirty (30) calendar days an invoice for the amount that represents the work performed and expenses incurred to the effective date of termination.

Waiver

No waiver of any breach of this Contract shall be held as a waiver of any other or subsequent breach. All remedies afforded in this Contract shall be taken and construed as cumulative; that is, in addition to every other remedy provided herein or by law. The failure of DTSC to enforce at any time any of the provisions of this Contract, or to require at any time performance by Contractor of any of the provisions therefore, shall in no way be construed to be a waiver of such provisions or in any way affect the validity of this Contract or any part thereof or the right of DTSC to thereafter enforce each and every such provision.

Warranty

All work shall be guaranteed against defects in materials and workmanship for a period of one (1) year from the date of final acceptance of work by the DTSC Contract Manager.

This warranty excludes neglected maintenance, misuse, vandalism, or damage from acts of God. Warranties will be voided in cases of physical and or chemical damage, neglect in watering or pest control. All material is warranted to be as specified. All work is to be completed in a workmanlike manner according to standard practices.

The Contractor will supply plant material that will be free from disease, insects, and in healthy condition at the time of delivery to the property. Proper watering, fertilizing, and pest control are necessary to maintain healthy plant growth.

Work Orders

All work performed under the Contract must be directed by a Work Order and no work commenced by the Contractor until a Work Order has been issued by the DTSC Contract Manager, or their designee, in writing. Work Orders are the written mechanism for implementing the terms and conditions of the direct Project-specific activities and allocating authorized funds under the Contract. Upon approval, Work Orders are incorporated into this Contract.

Work Orders shall be issued defining the Project-specific activities necessary to allocate funds authorized for those activities under the Contract. The Work Order will be prepared by, or at the direction of, the DTSC Contract Manager in consultation with the Contractor (see Attachment 1 to this Exhibit, (Work Order Approval Form) and Attachment 2 to this Exhibit (Field Order Form)).

A Work Order must include:

- Work Order Approval Form (Attachment 1 to this Exhibit);
- Detailed Scope of Work to be performed shall include the format and content of deliverables required;
- Performance time schedule indicating when subtasks are to be completed and/or deliverables submitted;
- Total dollar amount of Work Order;
- Conditions of payment for the ordered services;
- Detailed Project budget by task (or subtask) to perform specific element(s) of work;
- Identification of key Project staff by classification; and
- Requirement of compliance with prevailing wage laws and related laws by the Contractor and all subcontractors; see Section 9 of Exhibit A for additional detail.

Start Work Order

The DTSC Contract Manager shall issue a Start Work Order with the final DTSC-approved Work Order. The Contractor shall not perform or undertake any work prior to the issuance of this Start Work Order nor conduct activities not indicated or addressed in the Work Order.

The Contractor shall immediately notify the DTSC Contract Manager and the DTSC Project Manager, or their designee, of any conditions or events that may interfere with completion of the work, or require a modification of the Work Order. The DTSC Contract Manager, in a reasonable time, will provide written direction to the Contractor clarifying any required

adjustment to the Work Order. DTSC has no obligation to pay any charges for materials or work related to any unauthorized modification of the Work Order, work in excess of that provided for in the Work Order, or changes and additions not authorized in writing by the DTSC Contract Manager.

Work Order Modifications

If after an approved Work Order has been issued, DTSC determines that change(s) are necessary (e.g., Scope of Work, total amount payable), the DTSC Contract Manager will issue an Amendment to the original Work Order.

The Work Order Amendment will include the reason(s) for the change(s), the specific change(s) in the work required, changes to or additional deliverables, schedule changes, budget augmentations and any adjustment to the Contractor's payments caused by the Work Order Amendment. If DTSC determines that minor modifications to a Work Order are necessary but will not affect cost of the Work Order, the DTSC Contract Manager, or designee, may instruct the Contractor in writing to make such modifications without issuing a formal Work Order Amendment.

If after an approved Work Order has been issued, DTSC determines that a change to the Work Order is necessary to meet time critical needs to implement the scope of work based on changed or unforeseen site conditions, a Field Work Order (Attachment 2 to this Exhibit) may be issued. The DTSC Project Manager will coordinate with the DTSC Contract Manager or designee to provide this approval in writing. The Field Work Order operates as an approved amendment to the Work Order.

Stop Work Orders

DTSC, in its sole discretion, may cancel or stop work on a Work Order at any time for any reason. The DTSC Contract Manager or their designee will notify the Contractor in writing that the Work Order has been cancelled or suspended, and will authorize payment to the Contractor for actual work completed to date after submission of an approved invoice.

Work Order Deliverables/Reporting Requirements

All deliverables and reports shall be delivered to the DTSC Contract Manager or to another location, as specified in the Work Order. Each Work Order shall specifically describe the work to be performed and/or the work product(s) to be delivered.

- All technical reports and documents shall be signed, stamped and/or certified as directed by DTSC.
- All reports shall be prepared as detailed in the Work Order.

DTSC reserves the right to use and reproduce all reports and data produced and delivered pursuant to this Contract, and reserves the right to authorize others to use or reproduce such materials.

The Contractor shall prepare a monthly summary report for a Work Order. Should DTSC require more frequent or detailed progress reporting on specific Work Orders, the Work Order will specify the specific reporting requirements and funding.

ATTACHMENT 1 - Work Order Approval Form

**DEPARTMENT OF TOXIC SUBSTANCES CONTROL
(DTSC) HAZARDOUS SUBSTANCES/MATERIALS SITE
REMEDiation**

**WORK ORDER
APPROVAL FORM**

Site Name/Project Name

Contract No.

Scope of Work Title

Work Order No.

Project/Site Code

Work Order Amendment No.

Total Amount of this Work Order or
Amendment

Total Cumulative Amount of
Work Order

I have reviewed the attached Work Order or Amendment and agree that the Scope of Work described is necessary and adequate and that the Project costs, terms and conditions are acceptable and have been issued in accordance with Departmental policies and contract provisions.

DTSC Project Manager

Date

Contractor

Date

DTSC Contract Manager

Date

ATTACHMENT 2 – Field Work Order

**DEPARTMENT OF TOXIC SUBSTANCES CONTROL HAZARDOUS
SUBSTANCES/MATERIALS SITE REMEDIATION
CONTRACT NUMBER**

**FIELD
ORDER
FORM
NUMBER _____**

CONTRACTOR: _____ DATE: _____ TIME: _____

This Field Order modifies Work Order No. _____

1. Reason for the change/modification of the Work Order:

2. Specific change required in the Work Order:

3. The cost adjustment of the above described activities shall not exceed
\$ _____ and shall be performed in accordance with the Contract.

4. Actual costs shall be invoiced in accordance with the Contract upon completion of the
described activities. The Rates and Terms and Conditions of the Contract shall apply.

Signed:

Signed:

DTSC Project Manager Date

Contractor Representative Date

EXHIBIT F – Definitions

Accounting Requirements

Contractor shall establish an accounting system using generally acceptable accounting principles that will provide information for reports to DTSC and which will provide documentation for the fiscal activities of the organization. The accounting system must include adequate cost accounting procedures that will provide accurate costs for not only this Contract but also subcontracts, if any.

Contract Officer

The Department of Toxic Substances Control Official located in the Contract and Business Services Branch with delegated authority to sign contracts and amendments. This individual has responsibility for all issues affecting or affected by the general terms and conditions of the Contract and any amendment(s) to the Contract.

Contractor Representative

The individual designated by the Contractor to represent the Contractor in the ongoing management and administration of the Contract and Work Orders issued under the authority of the Contract.

Contractor

The business entity who has entered into this Contract with the State. The State may direct the Contractor to work alone or in cooperation with other Contractors depending on the nature of the work required and the services provided by the Contractor.

Director

The Director of the Department of Toxic Substances Control, State of California, or Director's designee.

DTSC Contract Manager

DTSC official designated in the Contract to represent the State in the ongoing management and administration of the Contract, Work Orders, and Amendments issued under the authority of the Contract. The DTSC Contract Manager serves as the focal point for all Contracts between the State and the Contractor. All notices from the Contractor to DTSC shall be directed to the DTSC Contract Manager.

DTSC Project Manager

The person or firm designated by the State to coordinate all activities performed by each Contractor assigned work at a specific property. Under the direction of the DTSC Contract Manager, the DTSC Project Manager may serve as the focal point for all work, required reports,

billing, and work certification required by the Contract. A State employee will generally carry out these responsibilities or a contractor hired specifically for this purpose.

Equipment

Any property with an original cost of \$500 or more, exclusive of sales tax; has a normal life of at least four years; and does not change its basic identity with use (e.g., not consumed by use, such as paper; or converted by fabrication into another form of property).

Excluded Costs

Examples of costs which are not allowable:

- All mileage for ground transportation in excess of the rate prescribed by the State for reimbursement of non-represented employees
- All advertisement costs
- All bad debts including losses arising from uncollectible accounts and other claims, such as dishonored checks, employee advances, and related collection and legal costs.
- Unsupported general contingency costs.
- Entertainment costs to include amusements, social activities, and incidental activities relating thereto, such as meals, beverages, lodging, transportation and gratuities.
- All interest, fines and penalties paid on delinquent taxes
- All other fines and penalties except those incurred as a direct result of compliance with a specific provision of the contract.
- All gifts, contributions, and donations
- Losses incurred under other contracts
- All Federal income taxes and Federal excess profit taxes
- All taxes from which the Contractor could have obtained an exemption, but failed to do so
- Litigation costs (filing fees, legal fees, expert witness fees, and all other costs involved in litigating claims in court or before an administrative board.
- Pre-contract costs incurred prior to the effective date of the contract directly pursuant to and in anticipation of the award of the contract.
- Costs incurred preparing, submitting and supporting bids and proposals.
- Actual losses that could have been covered by permissible insurance or were expressly covered by self-insurance.

Field Work Order

Written direction from the DTSC Project Manager to modify Work Orders as necessary to meet time critical needs to implement the Scope of Work based on changed or unforeseen site conditions. The DTSC Project Manager will coordinate with the DTSC Contract Manager or designee in order to provide this approval. The approved Field Work Order operates as an approved amendment to the Work Order and a revision to the Work Order Budget, if necessary.

Fully Loaded Rates

Fully loaded rates are what the state will pay for Personnel Services. The State considers the following items to be part of fully loaded rates: all salaries, indirect costs consistent with cost

accounting practices, prevailing wage rates (including all record keeping relating to prevailing wage rates, apprenticeship programs and potential penalties), costs of compliance with other laws related to employment of workers, including but not limited to wage and hour laws and workers' compensation requirements, overhead, metric conversion expenses, monthly expenditure tracking, coordination and oversight of Contractor, general and administrative expenses, including bookkeeping, accountants, and clerical support, and profit. They shall also include all support services (training, telephone, cellular phones, etc.); materials (office supplies, etc.); office equipment (personal computers, calculators, table and chairs for mobile trailer, any on-Site equipment including laptop/computers, printers, faxes, staplers, etc.); field equipment (tools, bailers, digital camera, video camcorder equipment, etc.) and taxes necessary to perform as required in a manner consistent with normal industry standards, except such equipment as are included in the Contractor Rate Schedule.

The following items shall be provided by the Contractor: excavation equipment (Bobcat, loader, mini excavator, etc.), compaction equipment, survey equipment, GPS instrumentation, sampling equipment (sample jars, coolers, markers, paper towels, etc.); roll-on bins; real time hand-held monitoring equipment (dust meters, air monitors, PID, etc.); small hand tools (hammer, shovels, wrenches screwdrivers, push brooms, pliers, drills, saws, distance wheels, utility knives, mops, ladders, post hole digger, rakes, sledge hammer, etc.); and health and safety equipment and supplies (drinking water, Gatorade, Chap Stick, sunscreen, First Aid kit, fire extinguisher, protective clothing for level D, including coverall, hard hats, eye protection, steel-toed boots, rain gear, respiratory equipment; work gloves, decontamination equipment, shop towels, liner bags, hand cleaners, buckets, soap and scrub brushes, tarps for decontamination areas, cleaning solutions, air horns, erosion controls and BMP materials, etc.) necessary to perform as required in a manner consistent with normal industry standards, except such equipment as are included in the Contractor Rate Schedule.

Travel and per diem (lodging and meals) are not to be included in each item price nor in the fully loaded rates. Separate reimbursement for per diem shall be allowed when specifically authorized by the State and shall not exceed rates established by the California Department of Human Resources for non-represented employees. (See website: <http://www.calhr.ca.gov/employees/Pages/travel-reimbursements.aspx>.) Overtime is not included in fully loaded rates.

General and Administrative Costs

The costs necessary for operations but not directly associated with developing a product or providing a service.

Project Administrator

The individual assigned by the Contractor to manage work orders for a specific Project/site as issued under the terms of the Contract.

Contractor Contract Manager

The individual designated to represent Contractor in the ongoing management and administration of the Contract and Work Orders issued under the authority of the Contract.

Standby Time

A period of up to two hours per property per day where the contractor cannot perform the necessary work under the contract due to property access problems, delays caused by DTSC personnel or other State contractors, or when the Contractor is prevented from performing the necessary work due to causes not reasonably within the Contractor's control.

State

The State of California acting through the Department of Toxic Substances Control.

Subcontractor

A legal entity hired directly by Contractor to perform some designated portion of the work the Contractor has agreed to perform for the State. Existing subcontractors may be utilized under this Contract.

Work Order

The written mechanism used by the DTSC Contract Manager for implementing the terms and conditions of the Contract, as authorized by this Contract. Work Orders and Work Order amendments inclusive of Field Work Order modifications become part of this Contract upon approval by the Contract Manager.

Work Orders are issued by the DTSC Contract Manager or designee and require the Contractor to perform Property-specific service for a specified dollar amount.

Work Orders do not encumber funds. Work Orders are based on the cost and rates included in Exhibit C of this Contract. Work Orders may include unanticipated items with the Fee listed in Exhibit C, Attachment 1 for specified categories of service (e.g., disposal, subcontractors, etc.). Work Orders should include a line-item definition of the cost of work to be done and will be used to evaluate and approve the Contractor's invoices for payment purposes.