Exide Facility Closure

Matt Wetter, P.E., QEP

Senior Hazardous Substances Engineer Brownfields and Environmental Restoration Program



Previous Actions

- December 8, 2015 Draft Closure
 Plan and Draft Environmental
 Impact
 Report (EIR) released for comment
- December 8, 2016 Final Closure Plan and Final EIR







Previous Actions (continued)

- January 10, 2017 Exide submitted a Closure Implementation Plan (CIP). DTSC reviewed the CIP in coordination with:
 - South Coast Air Quality Management District (SCAQMD)
 - California Division of Occupational Safety and Health (Cal/OSHA)
- October 2017 CIP finalized and approved
- September 2017 Coordination Meeting with DTSC, SCAQMD, Cal/OSHA, Vernon, Exide








Additional Information

• See http://www.dtsc.ca.gov/HazardousWaste/Projects/ExideClosure.cfm







Closure, Phase I Overview

- Scheduled for Nov 2017 to Fall 2020
- Removal of Regulated Units
- Removal of Containment Buildings and some ancillary buildings
- Conduct soil sampling
 - Develop plan for Phase 2 address soils and foundations to dovetail with on-site corrective action





Work Flow - Three Week Look Ahead


- Preconstruction Activities
 - Mobilize and set up equipment trailers, decon trailer, yellow iron, etc.
 - Mark and map all Regulated Units
- De-Energize and/or Reroute Electrical Lines
- Sump and Crack sealing
- Gross decon
- Disassemble and stage Regulated Units to be Transported to other Exide Facilities





Key Elements

- Enhanced protections for workers
- Deconstruction activities occur within negative air pressure environment
- Continuous air monitoring
- Prescribed truck routes
- Trucks marked with visible yellow flag
- Required truck wash, cover and inspection
- Vehicle Emission Controls: USEPA Tier 4 diesel engines; idling restrictions; low sulfur diesel fuel
- Third-Party QA Contractor to document compliance







Exide Residential Cleanup

Presenter:

Hortensia Muniz, P.E.
Supervising Hazardous Substances Engineer
Brownfields and Environmental Restoration
Program



Cleanup Plan and Environmental Impact Report

July 2017

- Public Noticed Final Cleanup Plan and Final EIR
- Public Notice mailed to over18,000 addresses
- Presented at
 - 3 Public Meetings
 - 5 city council meetings







Notifying Property Owners & Tenants for Cleanup

On September 22, 2017:

- Notification letters sent to property owners of properties sampled before June 30, 2017
- Properties prioritized for cleanup include:
 - 2,064 Residential Properties
 - 4 Schools
 - 4 Parks
 - 39 Day Care and Child Care Centers







Prioritization Under the Cleanup Plan







Outreach Activities for Cleanup

- Coordination with Property
 Owners and Tenants underway
- Day Care Centers and Child Care Facilities were contacted in the month of October 2017
- 228 Initial Meetings







Focused Outreach Activities for Sampling

- Verification and contact with property owners of properties designated with sensitive land
- Property Owners or Tenants who provided access but have not actually allowed DTSC on site for sampling
- Certified Letters to Property Owner and Tenants
 - June 2017
 - December 2017





Evaluation of Parkways for Cleanup

- Parkways predominantly used in a transient manner and do not pose same potential for exposure as a residential front or backyard
- Parkways must to be evaluated for cleanup on a separate track from the residential cleanup
- Cleanup must be risk based

City	Ownership	Maintenance
Maywood	City	City / Property Owner
Commerce	Mostly City	Mostly City
Bell	City	Property Owner
Huntington Park	City	Property Owner
City of Los Angeles	City	Property Owner
Vernon	City	City / Property Owner
County of Los Angeles (Unincorporated Area)	County	County / Property Owner





Project Labor Agreement (PLA)

- The first state-negotiated PLA
 - DTSC, Los Angeles and Orange County Building and Construction Trades Council negotiated the PLA
- PLA governs labor on the Exide Residential Cleanup Project
 - promotes clear communication and prevents work disruptions,
- Provides community economic benefits
- Strong targeted hire program

Hiring Category (categories will overlap)	Target (% of project hrs.)
New Environmental Workers (Laborer, WERC graduate, Community Resident)	50%
Community Residents (zip codes in 1.7 mile radius)	20%
Transitional Workers (experience significant barriers to employment)	25%
Local Residents (low-income zip codes in 10 mile radius)	30%





Cleanup Project Invitation for Bid

August 10, 2017

August 23, 2017

August 24, 2017

• September 19, 2017

• September 29, 2017

Sept and Oct 2017

October 24, 2017

October 31, 2017

• December 5, 2017

Request for Bids Published

Project Labor Agreement Finalized

Bidders Conference, Vernon California

Bid Opening

Intent to Award Published

Protests Filed*

Responses due to DGS

Rebuttals from Protestors due to DGS

DGS Statement of Decision

*Note: Protests are routine for large contracts.





Exide Technology Advisory Group Meeting

Attorney General's Office Arcadis Investigation Report

Su Patel

• December 6, 2017

Allegations Against Arcadis

February 2017: DTSC received complaints regarding Arcadis, and allegations included:

- I. Community workers hired by Arcadis were subjected to inappropriate and insensitive comments.
- 2. Workers were subjected to unsafe working conditions.
- 3. Data manipulation.





Attorney General's Office Investigation of Allegations

- February 2017:
 - DTSC informed Arcadis that DTSC was commencing an investigation into the allegations
 - DTSC referred the allegations to the Attorney General's
 Office to conduct an impartial investigation into the three
 allegations.





Attorney General's Office Investigation of Allegations

- November 16, 2017:
 - DTSC released the Attorney General's Office's report detailing its investigation, findings, and conclusions regarding the three allegations.
 - The Attorney General's Office's investigation:
 - Conducted by a senior Supervising Deputy Attorney General.
 - Spanned approximately nine (9) months.
 - Established a hotline for workers and residents to contact the Attorney General's Office directly.
 - 50 witnesses interviewed.
 - 3,000 pages of documents reviewed.





Attorney General's Office Findings re Racially Insensitive Comments

I. The Attorney General's Office found that — "some racially inappropriate and insensitive comments were made by a few permanent members of Arcadis staff."

- "Although the comments should have never occurred, the investigation confirmed that they were not pervasive."
- "[T]he majority of community employees reported that they were never subjected to racial or inappropriate comments."





Attorney General's Office Findings re Worker Safety:

- 2. The Attorney General's Office found that "employees were provided the appropriate safety equipment for the sampling effort."
 - Level D Personal Protective Equipment was appropriate for the sampling effort.
 - Air purifying respirators were not needed for employees conducting soil cooking/drying activities.
 - DTSC ceased sampling by dry protocol in February 2017 to be fully responsive to worker safety concerns.





Attorney General's Office Findings re Data Manipulation

- 3. The Attorney General's Office found that "there was no manipulation of data and, more importantly, the data collected by the employees appears to be reliable."
 - DTSC and its contractors ensured that "redundancies and quality review systems [were] in place to make sure data was not compromised."





DTSC Actions

- Continue to promptly respond to allegations regarding inappropriate activity by its contractors.
- Continue to engage in a quality review process and ensure clear and consistent messaging to its contractors regarding contract requirements.
- Require contractors to immediately report allegations of inappropriate activity to DTSC.
- Add cultural sensitivity training to required training program for all contractors, including the Exide cleanup contractor.



