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SITE INVESTIGATION/CLEANUP DOCUMENTS 
 

• DTSC placed a copy of the Response to Comments (RTC) to the Removal 
Action Workplan in the designated information repositories. A copy of the RTC 
was also mailed to the CAG. 

• DTSC received a revised technical memorandum (TM) for additional site 
investigation near Wyle’s northwestern property boundary.  The TM was revised 
based on discussions during a meeting held between Wyle representatives and 
DTSC on June 7, 2004.  The TM addresses sampling on residential properties 
along Golden West Lane.  A representative of Assembly member Spitzer’s staff, 
and City of Norco representatives also attended the meeting.  A CAG 
representative was unable to attend the meeting and received a subsequent 
briefing from DTSC.  Formal approval of the TM is anticipated by June 15, 2004. 

• Wyle submitted sampling results from the treatment system effluent water 
storage tank.  Sampling results indicated no hazardous constituents in the 
treated groundwater.  Consequently, the water will be discharged into the stream 
in accordance with the approved Removal Action Workplan. 

• DTSC’s review of the Remedial Investigation Workplan is ongoing. 
 

INVESTIGATION/CLEANUP FIELD WORK: 
 

• Installation and testing of the interim groundwater cleanup system is complete.  
System operation has started in accordance with the approved RAW.  

• To date, Wyle has received seven signed access agreements from homeowners 
along Golden West Lane to conduct additional investigation on their property. 
One access agreement is still pending.  DTSC anticipates that sampling will be 
conducted during the week of June 14, 2004.  

 
PUBLIC PARTICIPATION: 
 

• DTSC staff followed up with residents on Golden West regarding access 
agreements.   

• DTSC visited two residents on Golden West Lane to clarify and discuss issues 
related to the access agreement and the sampling effort. 

• DTSC is preparing for the community meeting on June 14, 2004. 
   
 


