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Department of Toxic Substance Control 
8800 Cal Center Drive 
Sacramento, CA  95826 
 
RE: Submittal of Revised Interim Measures Work Plan 
 
Dear Mr. Ruttan: 
 
At Tom Strang's request, enclosed is the Revised Interim Measures Work Plan (IMWP), 
prepared by Advanced GeoServices on Exide's behalf.  Exide reserves all legal rights in regard to 
the IMWP, including the right to dispute any DTSC determination as provided by law and the 
parties' prior agreements. 
 
Sincerely, 
 
ADVANCED GEOSERVICES 

 
Paul G. Stratman, P.E. 
Senior Project Consultant 
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cc: Rizgar Ghazi, DTSC 
 Matthew Rodriquez, USEPA 
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1.0  INTRODUCTION 

 

On March 10, 2014, the State of California Environmental Protection Agency 

(Cal/EPA)/Department of Toxic Substances Control (DTSC) issued a letter to Exide 

Technologies (Exide) referenced as DTSC Review of February 18, 2014 Off-Site Soil Sampling 

Report and Order, Exide Technologies, Vernon, CA (Stipulation and Order, Docket HWCA P3-

12/13-010, OAH No. 2013050540, and Corrective Action Consent Order, Docket No.:P3-01/02-

010).  In that letter, DTSC directed Exide to submit work plans for additional soil sampling and 

for interim measures and to respond to comments that address the items discussed, including the 

review comments from the DTSC Human Health and Ecological Risk Office (HERO) and the 

DTSC Geological Services Unit (GSU).  The two work plans and responses to comments were 

submitted on March 21, 2014 as required by DTSC.  Following this submission, on June 19, 

2014, DTSC directed Exide to submit a separate, technical work plan to address soil removal 

activities at two residential properties which had been part of the March 21, 2014 Interim 

Measures Work Plan (IMWP).  The Technical Work Plan was submitted to DTSC on June 30, 

2014 and approved by DTSC on July 8, 2014.  The removal work on the two residential 

properties was completed in August 2014 in accordance with the Technical Work Plan.  On July 

14, 2014, DTSC provided review comments on the IMWP submitted on March 21, 2014.  

 

This revised IMWP was prepared by Advanced GeoServices Corp. (Advanced GeoServices), on 

behalf of Exide, and sets forth the circumstances under which Exide would conduct further soil 

removal on residential properties within the geographic boundaries defined in Section 2.1 of this 

document. 
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2.0  BACKGROUND 

 

The Exide Facility is located at 2700 South Indiana Street in the City of Vernon, California, as 

shown on Figure 1.  The property occupies a total area of approximately 15 acres, which is 

bounded by East 26th Street towards the north and Bandini Boulevard (Bandini) towards the 

south.  The facility is an operating battery recycling facility and is characteristic of the heavy 

industrial nature of the surrounding land uses.   

 

In November 2013, Exide, (through its contractors, Advanced GeoServices Corp. and 

ENVIRON International Corporation) with oversight by DTSC, conducted soil sampling at 

residential properties in the general vicinity of the facility, at two area schools and in a 

background area located about 14 miles to the south of the facility.  The purpose of the sampling 

was to determine whether off-site residential soils had concentrations of selected constituents 

that were greater than background or residential screening values.  Only the data from the 

residential properties located within the initial assessment areas as defined below are germane to 

the Interim Measures presented herein.   

 

Sampling took place in residential areas determined by DTSC based on previously approved air 

modeling.  The Northern Assessment Area for soil sampling is located in Boyle Heights and East 

Los Angeles, and the Southern Assessment Area is located in Maywood.   

 

Nineteen properties were sampled in the Northern Assessment Area, and twenty properties were 

sampled in the Southern Assessment Area.  Samples were taken from three depth intervals, 0 to 1 

inch, 1 to 3 inches and 3 to 6 inches below the ground surface, and the samples analyzed for up 

to 24 constituents selected by DTSC.  The results were compared to the results from the 

background area, and U.S. Environmental Protection Agency (USEPA) and DTSC soil screening 

levels.   

 

Lead concentrations in the soil were found to be above the DTSC Residential Soil Screening 

Value of 80 mg/kg.  The comparison of results did not attempt to attribute observed 

concentrations to specific sources, although it is recognized that due to the heavily industrialized 
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and densely populated nature of the area, multiple contributors, both existing and historic, exist, 

including those from Exide’s past and recent emissions.  

 

Based upon review of the initial sampling results and the results of more detailed subsequent 

sampling, two properties in the Northern Assessment Area underwent soil removal and interior 

cleaning as per the approved Technical Work Plan dated July 10, 2014.  No further work on 

those properties is planned.   

 

2.1 SUBJECT AREA 

 

The areas subject to Interim Measures are designated as the Northern and Southern Assessment 

Areas as defined in the February 18, 2014 report.  Only residential properties will be addressed 

under this IMWP.  The Northern Assessment Area is centered on South Indiana Street from 

Union Pacific Avenue to the south and extending northwards to the south side of Olympic 

Boulevard.  The eastern and western limits of the Northern Assessment Area are the east side of 

South Alma Avenue and the west side of La Puerta Street, respectively.  The Southern 

Assessment Area is bordered on the west by South Maywood Avenue and extends eastwards 

between East 52nd and East 54th Streets to Everett Avenue.  It will also incorporate residential 

properties on the north side of East 52nd Street and south side of 54th Street.   
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3.0  PROPOSED INTERIM MEASURES 

 

3.1 SOIL REMOVAL  

 

3.1.1 Prioritization of Properties for Soil Removal 

 

The results from the on-going soil sampling will be used to identify properties that will be 

subject to soil removal activities.  The following criteria will be used to prioritize soil removal at 

the sampled properties.  The schedule for action based on priority action status is discussed in 

Section 4 of this Work Plan.   

 

1. For properties where discrete sample results identify lead concentration in soil 

greater than or equal to 1,000 ppm in any single soil sample in the uppermost two 

depth intervals (0 to 1 inch or 1 to 3 inch) or in two or more soil samples at any 

depth,  soil removal will be given an initial Priority 1 status.   

 

2. For properties where discrete sample results identify lead concentrations in soil 

greater than 400 ppm in any single soil sample in the uppermost two depth 

intervals (0 to 1 inch or 1 to 3 inch) or in two or more soil samples at any depth, 

soil removal will be given a Priority 2 status.  However, if it is determined that 

occupants include children (under 7 years) or pregnant women, and bare soils are 

present, then soil removal may be given a Priority 1 status.   

 
3. For properties where follow-up discrete sampling identifies lead in soil greater 

than 80 ppm in the uppermost two depth intervals (0 to 1 inch and 1 to 3 inch) 

based on a property wide average using a 95% upper confidence level (UCL), the 

property will be given a Priority 3 status, unless occupants include children 

(under 7 years) or pregnant women, or bare soils are present.  If such conditions 

are present on a property, then soil removal will be given a Priority 2 status.    
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Exide is preparing a supplemental work plan to establish a background concentration for lead in 

residential soils.  The findings of that study will be used to establish revised criteria for 

determination of the need for soil removal, consistent with the OEHHA risk based approach 

whereby a cleanup level reverts to background if background is found to be higher than the soil 

screening value. 

 

For all properties, soil removal will extend to the depth interval where the 95th UCL is less than 

80 mg/kg or the yet to be established background level whichever is greater.  The horizontal 

limits of removal will be established in conjunction with DTSC upon review of the soil lead 

results to determine those portions of the property that require soil removal to satisfy the above 

criteria.  All soil removal is subject to property owner approval.   

 

Interior cleaning will take place following completion of soil removal and restoration activities 

as discussed in Section 3.1.19. 

 

3.1.2 Access 

 

Exide will solicit access from the property owner to perform soil removal.  The access 

agreement, developed by DTSC and placed on Exide letterhead stationery, includes, but is not 

limited to, statements from Exide to the property owner that there will be no costs to them for the 

work and that the property will be restored to its original or better condition following soil 

removal.  The access agreement will also indemnify the property owner(s) and/or tenant(s) from 

damage caused to the property during the work.  Copies of the access agreement form in English 

and Spanish are provided in Appendix A. 

 

Exide will make diligent efforts to obtain access, requesting DTSC assistance if necessary.  No 

work will be performed without a signed access agreement. 
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3.1.3 Resident Relocation 

 

Exide will offer the residents of each property the option of relocating to a hotel during 

construction activities on the property.  Exide will pay all costs for the hotel stay on a direct bill 

basis and will provide a per diem allowance (based on family size) for meals and incidentals 

while away from the residence.  The per diem rate will be based on the federal government rate 

established for the Los Angeles area.  It is anticipated that a local full service hotel from one of 

the major chains will be utilized with nearby restaurants for meals as a convenience to the 

residents.  Information on the specific hotel will be provided to DTSC prior to the work taking 

place.  If the residents have pets, Exide will at resident’s option provide lodging at a hotel that 

also allows pets (dogs, cats, birds or similar) to stay with the residents or a boarding 

kennel/veterinary facility as needed.  Exide will work with each individual family to provide the 

per diem in the most convenient way for the family, i.e., check or cash.   

 

In the event that the residents or their pets opt to relocate during the work, Exide will provide a 

security guard to watch the property overnight and deter transient access to the property.  

 

3.1.4 Pre-Excavation Meeting 

 

Prior to the start of removal activities on a property, representatives from Exide, the Contractor, 

and DTSC will meet with each property owner/tenant to describe the soil removal and restoration 

activities to be performed on the property.  Additional topics to be discussed will include 

protection of property and sentimental yard fixtures, determination of the home occupants (both 

human and animal), relocation options and related payment of per diem, property security, 

interior cleaning arrangements and post-restoration watering and care.  

 

DTSC has a flyer describing the work to be performed to leave with the residents.  The flyer 

includes a 24-hour toll-free bilingual (English and Spanish) hotline provided by Exide for 

residents or immediate and local neighbors to call if any questions or concerns arise during the 

work.  The hotline will be answered by a bilingual representative and collect caller information 
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and distribute to the correct entity to respond to any queries on the project.  The hotline will be 

answered by a live person during business hours with the remaining times able to receive 

voicemails.  The hotline will be discontinued following the construction activities.  

 

A sign will be provided by the Contractor that displays the toll-free hotline information line.  The 

hotline will be an answering service that will collect the caller’s contact information and forward 

to the Contractor.  If it is an emergency situation which must be dealt with immediately, the 

Contractor will report to the site to address the issue.  If it is not an emergency, the issue will be 

addressed at the appropriate time during business hours.  The sign will be placed near the street 

on the property where excavation is occurring.  The sign shall read: “For information about the 

current work activities, please call 1-844-707-0808”.  

 

In addition to the residents at the properties to be addressed, DTSC will notify local neighbors of 

the planned work.  This notification will be in the form of a flyer mailed or given to the 

residents. DTSC will determine which residents in proximity to the work will be notified.  

 

3.1.5 Property Photo-Documentation 

 

Exide and the Contractor will document the existing conditions of the properties by use of 

photographs and possibly video recording in order to restore the properties to their original 

condition following soil removal.  Photographs will also be taken after restoration has been 

completed.   

 

3.1.6 Permitting 

 

Required permits pertaining to excavation and traffic control will be obtained prior to 

mobilization to the site by the Contractor as only licensed California contractors may obtain 

permits.  DTSC has indicated that it will assist Exide in obtaining the necessary permits for the 

work to be performed.  The following permits will be obtained by the Contractor: 

 



 

F:\Projects\2013\20133007 - Exide Vernon Interim Status (Post BR)\Sec Files\Reports\Off-Site Soil Sampling\Revised 9-14 IMWP\IMWP Off-Site 091114 clean.docx 

 3-5 

• Grading and Drainage Permit 

• Lane Closure (Traffic Control) Permit 

 

Equipment to be used for the work will be permitted in accordance with Rules 203 and 403 of 

the South Coast Air Quality Management District.  Personnel performing the work will be 

trained and certified as workers under Title 17 of the California Department of Public Health.    

 

3.1.7 Landscape Inventory  

 

Soil excavation areas will be chosen with the intent of limiting impacts to established 

landscaping and gardens to the maximum extent possible while still achieving target cleanup 

levels.  Prior to soil removal activities on those properties where soil excavation will occur in 

landscaping and gardens, the Contractor will assess all vegetation on the property that is required 

to be removed (excluding trees) and create a Landscape Inventory approved by a licensed 

Landscape Architect provided by the Contractor.  The Landscape Inventory will document the 

number and type of vegetation (including grass type) on each property and any planter walls, 

ornamental features such as decorative blocks, etc. that would have to be removed along with an 

installed replacement cost.  Additionally, a sketch of the property along with location of each 

type of vegetation, planter walls, etc. will be developed.  Advanced GeoServices and the 

Contractor will review the Landscape Inventory and sketch with the property owner and obtain 

the property owner’s signature documenting agreement that the number, type and location are 

accurate.  The replacement plants will be of similar species as existing plants indicated on the 

Landscape Inventory and be of nursery stock as available.  The property owner will be given the 

option of restoring the plants on the property that were required to be removed or accept 

monetary compensation as provided on the Landscape Inventory.  If the property owner opts for 

vegetation replacement, the Contractor will install the plants per the Landscape Inventory that 

were removed during excavation or damaged during the work along with planter walls, 

decorative blocks and other ornamental features as agreed upon with the property owner. 
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3.1.8 Removal Limits 

 

The removal areas will be excavated by the Contractor to a depth as discussed above.  The 

removal areas will be based on the concentrations of lead found in the soils and accessibility of 

such soils for removal.  Soil removal depths will range from 6 inches to 18 inches below the 

existing ground surface.  Areas within the biological root zone of trees (dripline) will be 

excavated to a maximum depth of six inches in order to preserve the integrity and survivability 

of the trees.  Excavations will be conducted using small construction equipment proposed by the 

Contractor (e.g., mini-excavator, skid steers).  Hand excavations may be conducted in close 

proximity to structures, utilities, mature trees or other areas, as needed, that would be difficult to 

excavate around or that may become damaged by equipment.  Soil removal will not be 

performed beneath or inside structures, roads, sidewalks, brick patios, driveways or other 

inaccessible or permanent features.  Excavations against houses, garages, outbuildings, 

driveways, sidewalks, structural perimeter walls and fences and patios will be limited to six 

inches for a one-foot offset from the structure and slope downward 1H:1V to the full removal 

depth as necessary.  No soil removal will occur under decks or other areas inaccessible by 

residents.       

 

If a planter is not structurally sound, the planter will be removed with permission of the property 

owner and rebuilt by the Contractor following soil removal.  Small shrubs and other plantings 

(excluding trees and mature shrubs as agreed upon by the property owner) will be removed and 

disposed off-site.  Mature shrubs and trees will be left in place with the concurrence of the 

property owner. 

 

3.1.9 Erosion Control 

 

In order to prevent any sediment from leaving the work area during soil disturbance activities, 

silt socks will be used on the perimeter of the property as needed.  Additionally, inlet control 

devices will be utilized in case of a rain event.  Actual erosion control devices will be proposed 

by the Contractor performing the work and will be shared with DTSC for review and approval at 
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least one week prior to the beginning of field work or at the pre-excavation meeting described in 

Section 3.1.4.   

 

3.2.10 Water Management 

 

The work will require the spraying of water as a mist on the excavation areas prior to removal in 

order to prevent fugitive dust during construction as discussed in Section 3.1.15.  The amount of 

water will not saturate the soils, and no runoff is expected during this operation.  Although not 

anticipated to be needed to prevent off-site migration of soil, silt socks (compost filled fabric 

tubes), silt fence or similar measures will be installed along the perimeter of the excavations in 

the direction of surface water runoff flow.  Water spraying during loading, if necessary, will be 

conducted while the transport vehicle is located on a decontamination area consisting of plastic 

sheeting and a water collection point provided by the Contractor.  All water used for loading 

and/or decontamination will be captured and transported to the Exide facility for treatment and 

disposal.  Dry decontamination methods (i.e., shovels to remove any fallen soil, brushes to 

loosen caked on soil, etc. followed by HEPA vacuuming) are anticipated to be used on transport 

trucks and on excavation equipment following construction.  No impact to water quality is 

anticipated. 

 

The Contractor will provide water absorption materials to capture all water prior to leaving the 

property.  This would include any leaks in hoses or stormwater from a rain event that may 

happen during construction.  All captured water would be transported to the Exide facility for 

treatment and disposal.  

 

3.1.11 Excavation Area Safety 

 

At the end of each day, the Contractor shall install orange safety fencing, as needed, along the 

edges of excavation to restrict access to the areas.  The Contractor shall follow applicable 

sections of “Article 6 – Excavations” in California Occupational Safety and Health 
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Administration’s Construction Safety Orders.  The Contractor shall notify Underground Service 

Alert (USA) at least 48 hours prior to initiating excavation activities.  

 

3.1.12 Disposal of Excavated Soils 

 

Advanced GeoServices will perform waste characterization on soils from each property 

scheduled for remediation.  A five-point composite sample will be analyzed for Soluble 

Threshold Limit Concentration (STLC), Total Threshold Limit Concentration (TTLC) and Toxic 

Characteristic Leaching Procedure (TCLP).  Drip zone samples will not be in the composites.  

The samples will be sent to Eurofins Calscience Inc. laboratory in Garden Grove, California.   

 

Based on the waste characterization, the Contractor will identify the disposal facility, based on 

the characterization results, prior to removal work at that property.  It is expected that the 

disposal facility for the soils will be the La Paz County landfill in Parker, AZ.  The trucks/roll-

offs will proceed directly to the disposal facility after loading and decontamination.  The 

precautions the Contractor will utilize to prevent track-out from trucks or roll-off bins will be a 

decontamination area consisting of plastic sheeting.  The vehicles will undergo dry 

decontamination methods (i.e., shovels to remove any fallen soil, brushes to loosen caked on 

soil, etc. followed by HEPA vacuuming) as necessary.  Following the transport vehicle 

departure, the Contractor will remove any residual soils from the decontamination area using the 

techniques discussed above.  Transport vehicle departure will be scheduled when the transport 

vehicle has reached its limit of weight or volume.  Actual times for departure will be determined 

by the Contractor in the field.  

 

Following each day’s construction activities, the Contractor will HEPA vacuum all areas to 

remove any residual soils from non-excavation areas.  
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3.1.13 Confirmation Sampling 

 

Vertical and horizontal limits of excavation will be provided for each property based on the 

discrete sampling information.  Therefore, no confirmation sampling will be performed on the 

bottom of the excavation.  Backfill will be placed following excavation limit verification to 

begin restoration as soon as possible.  

 

3.1.14 Protection of Existing Structures 

 

Throughout site preparation, removal, and restoration activities, the Contractor will implement 

procedures to protect existing property features from damage.  Procedures will include safe 

working distances, warning tape, manual digging and temporary fencing and barriers.  At the 

completion of work on a daily basis, and as necessary during the course of work, driveways and 

sidewalks on the property will be cleaned using high efficiency particulate air (HEPA) certified 

vacuums.  If a wet method is necessary (e.g., power spray), the Contractor will ensure that the 

water is collected in a manner such that sediment is prevented from entering stormwater inlets or 

other structures.  Any damage to public or private properties shall be addressed by the Contractor 

at no expense to the property owner or any other party. 

 

Additionally, the Contractor shall take measures to minimize any potential intrusion of fugitive 

dust into the residential structures by dust suppression techniques as discussed in Section 3.1.15 

and by requesting all residence windows and doors be closed prior to excavation activities.  If the 

predicted high air temperature exceeds 80˚ F while excavation work is taking place, the resident 

will be offered an air conditioner to use on a temporary basis until the windows can be opened 

again.  If an air conditioner is used, the property owner will be offered compensation not to 

exceed $50 for the additional electricity demand.   
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3.1.15 Dust Suppression 

 

The largest potential source of dust and emissions during the work will be the excavation and 

handling of material during soil removal.  As discussed above, dry decontamination techniques 

will be used on transport trucks and the excavation equipment prior to exiting the property 

followed by HEPA vacuuming.   

 

3.1.15.1 Dust Suppression Techniques 

 

A rule of “no visible dust” will be applied to all aspects of the work that involve impacted soils.  

This will be accomplished by implementing the following procedures to control the possible 

generation and migration of dust during the excavation and handling of materials: 

 

• Apply water directly to the active excavation prior to soil disturbance.  

Additionally, water will be applied during the truck loading operations, as 

appropriate.  

 

• Promptly apply water to excavation, loading or unloading operations upon any 

observance of dust. 

 

• Control dust during operation of trucks by not allowing material to be dropped 

from heights above the top rail of the truck body. 

 

• Cease work if the wind speeds exceed 20 miles per hour. 

 

• Regularly inspect all rear gate seals and locking mechanisms on material transport 

vehicles in order to prevent spillage and dust production. 

 

• HEPA vacuum and/or wash the trucks prior to leaving the loading areas to 

prevent the deposition of material. 
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• Clean up all spilled soil material within the loading area and work areas. 

 

• Tarp all trucks used for off-site transport of materials. 

 
Air monitoring to ensure compliance with the project performance standards will be conducted 

as per Section 3.1.16.   

 

3.1.16 Community Air Monitoring Plan 

 

Air monitoring will be performed by Exide during soil removal activities to ensure that there is 

no fugitive dust from the impacted soils.  Real-time particulate monitors and personal air 

monitors (PAMs) will be utilized during the operations.   

 

3.1.16.1 Real-time Particulate Monitors 

 

Exide will utilize three (3) particulate dust monitors at the property daily.  Particulate dust 

monitors measure the total dust in the air.  A monitor will be placed downwind of the excavation 

area to monitor the effects of the work activity.  A monitor will be placed upwind of the 

excavation to monitor any dust coming from sources unrelated to the work.  The third monitor 

will be placed at the closest entryway to the home to understand any particulates in proximity to 

the work. Exide will utilize Dust Trak model 8530 or model 8532 which measure total suspended 

particles (TSP) in the air.  These monitors measure aerosol particulates corresponding to 

PM10 size fractions.  A representative from Advanced GeoServices will place the monitors each 

day of excavation prior to soil disturbance activities and review the levels relative to the area-

specific action level on ½ hour intervals during the work.  The action level shall be the South 

Coast Air Quality Management District’s standard for PM10 which is 50 micrograms per cubic 

meter (ug/m3).  This concentration will be above the upwind monitor reading which measures the 

ambient (i.e. non work related) conditions.  If the downwind or entryway monitor shows a level 

above the action level, the upwind monitor will be checked to see if there is an upwind source for 

the increased dust level, the Contractor will be informed, and the monitor will be checked again 
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in 10 minutes to determine whether the level has dropped below the action level.  If it has not, 

the Contractor will be instructed to slow the work and increase the dust suppression techniques 

as described in Section 3.1.15 as needed to lower the dust levels below the action level.  

 

3.1.16.2 Personal Air Monitors 

 

In addition to the three dust monitors, Advanced GeoServices will place a Gilian GilAir-5 model 

(or comparable) PAM co-located with a dust monitor at each location during the excavation 

work.  The PAM cassettes will be analyzed for lead content at an off-site laboratory after 

completion of the excavation work to be reviewed and documented for future use.  The date, start 

time, end time and air flow will be recorded on the cassette for analysis purposes.  

 

3.1.17 Traffic Control 

 

Excavated material will be transported via surface streets directly to the off-site disposal facility.  

Backfill will be transported directly to the residential property. 

 

The Contractor will control construction vehicular traffic to make sure activities are performed 

safely and efficiently.  The Contractor and his personnel will remain cognizant of the nature of 

this work within residential neighborhoods.  Speed limits will be established and implemented by 

signs and flagmen, as necessary, to minimize dust generation and maintain a safe environment 

for workers and local residents, including children.  All trucks hauling excavated or backfill soil 

will be tarped during transportation.  

 

3.1.18 Restoration  

 

Structural soil fill material will be used to achieve backfill grades to within 3 inches of final 

grade for excavation areas that are 12 inches or greater.  For six inch excavations, only topsoil 

will be used for backfill of the entire six inch depth.  Soil samples of any fill materials will be 

collected prior to use and submitted by the Contractor for laboratory analysis.  The sampling 



 

F:\Projects\2013\20133007 - Exide Vernon Interim Status (Post BR)\Sec Files\Reports\Off-Site Soil Sampling\Revised 9-14 IMWP\IMWP Off-Site 091114 clean.docx 

 3-13 

procedures will follow DTSC’s Information Advisory for Clean Imported Fill Material, dated 

October 2001 and provided as Appendix B.  Sample analysis results will be compared to the 

DTSC Residential Screening Values.  Soil fill materials will be free from roots and other organic 

matter, trash, debris, and stones larger than three inches in any dimension.  Soil fill materials, 

including topsoil if only topsoil is used, will be placed in loose, 8-inch lifts and lightly 

compacted by mechanical methods.  

 

Topsoil material will be a natural, friable soil with organic content of at least 2% and nutrients 

sufficient to sustain grass growth and free of any trash or other deleterious debris.  The 

maximum particle size will be 3/4 inch and rocks greater than 1/8 inch shall not be greater than 

5% total by weight.  The Contractor will screen the topsoil, as required, so the maximum particle 

size is not exceeded.  Topsoil samples will be collected prior to use and submitted by the 

Contractor for laboratory analysis, and the results will be compared to the DTSC Residential 

Screening Values as well as determining the appropriate soil nutrients and organic content.  The 

topsoil shall be free of total petroleum hydrocarbons, volatile and semi-volatile organic 

compounds, asbestos, PCBs, pesticides and herbicides.  Topsoil materials will be placed to an 

approximately 2-inch or 6-inch depth over the structural soil fill material or unexcavated soils.  

Once topsoil is placed, it shall be tilled to a depth of two inches for acceptance of sod. 

 

All fill replacement areas and areas disturbed by soil removal operations will be uniformly 

smooth-graded to mimic the pre-excavation grades, except as necessary to permit adequate 

drainage with the notification and acceptance of the property owner.  Grade control will be 

performed by the Contractor to confirm the appropriate grades and to make modifications as 

necessary. 

 

The Contractor will apply a sod tolerant to the local climate conditions or match the existing 

grass as noted on the landscape inventory.  The topsoil will be moistened prior to laying sod.  

The sod will be laid tightly together with no open joints visible and no overlapping.  End joints 

will be staggered by a minimum of 12 inches. Sod will be rolled to ensure a good bond between 
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sod and soil using rollers not exceeding 100 pounds or suitable wooden or metal tampers.  Sod 

will be watered immediately after installation to a saturation depth of approximately three inches.  

 

The property owner will be provided a sprinkler, garden hose and timer for each area of 

excavation (e.g., front yard, back yard).  The Contractor is responsible for setting up the watering 

system immediately following sod placement.  The Contractor will instruct the property owner 

on the use of the watering system and provide written lawncare instructions in English and 

Spanish.  Following instruction, the property owner will assume full responsibility for grass 

cutting and care of the sod.  The property owner will be provided compensation for their water 

bills for 3 months of daily watering.   

 

3.1.19 Interior Cleaning 

 

As discussed above, interior cleaning will be performed following soil removal and restoration.  

 

Property owners will be provided letters, certificates or coupons to schedule an interior cleaning 

by a bonded, national cleaning service company experienced in residential home deep cleaning 

such as cleaning following fire, flood or lead-based paint abatement.  The certificate will allow 

for a one-time cleaning of the interior of the home to include HEPA-vacuuming of all floorings, 

window sills, drapes and furniture.  The resident/property owner would schedule the cleaning 

with the cleaning company directly.  All waste materials generated would be collected and 

brought to the Exide facility for proper disposal.  Exide will dispose of these materials as part of 

its regular debris stream which is handled as manifested hazardous waste and disposed of at the 

US Ecology RCRA hazardous waste landfill in Beatty, Nevada.   
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4.0  SCHEDULE 
 

This IMWP is subject to public review and comment as well as review under CEQA.  This 

process is expected to take at least 4 weeks before DTSC can provide final comment and approve 

the work plan.  During this review period, the results of the ongoing soil sampling program will 

be reviewed and properties prioritized as per Section 3.1.1 in conjunction with DTSC.  Property 

specific soil removal plans will be produced and reviewed with DTSC to establish the horizontal 

and vertical limits of excavation.  Exide will pursue access agreements with the Priority 1 

property owners, and in conjunction with DTSC, initial meetings with the property owners may 

be held.  The Contractor will be retained and will be directed to obtain the necessary permits 

based on the property prioritization.  Soil removal activities will begin on properties according to 

the established priority within two weeks of DTSC approval of the IMWP.  The Contractor will 

be expected to work on soil removal at two properties concurrently.  Backfill and restoration will 

immediately follow the soil removal.  Interior cleaning will be performed within two weeks of 

completion of exterior work on the property as scheduled by the property owner.  All work is 

subject to property owner approval as demonstrated by signing the access agreement.    

 

Exide will notify DTSC as soon as practicable if circumstances beyond its or the Contractor’s 

control such as extended rain events, receipt of permits, unforeseen material or obstacles in the 

yard or difficulties in obtaining access prevent the work from being completed according to this 

schedule.
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Exide Technologies 
2700 S. Indiana Street 
Vernon, CA  90058                   
Phone 323.262.1101 
Fax 323.269.1906 

 
 

 
 

 

ACCESS AGREEMENT REGARDING FOCUSED SOIL REMOVAL, 

YARD AND RESIDENCE INTERIOR RESTORATION WORK 

 

 This Access Agreement Regarding Focused Soil Removal, Yard and Residence 

Restoration Work (“Agreement”) is made by and between the Property Owner (“Owner”) 

and Exide Technologies, Inc. (“Exide”) (together referred to as the “Parties”) for the 

focused soil removal, yard and residence restoration work required of Exide by the 

Department of Toxic Substances Control (“DTSC”) as set forth in the Technical Work 

Plan for these activities as conditionally approved by DTSC, as more specifically 

described in the attached Exhibit A (the “Work”).  

RECITALS 

 Whereas, the Owner is the owner of the real property and the residence located 

at ______________________________, California (the “Property”). 

 Whereas, the Property and residence is being remediated by Exide pursuant to 

the Technical Work Plan which is specifically described in Exhibit A and was 

conditionally approved by DTSC (the “Work”) on July 8, 2014. 

  

 The Owner and Exide desire to enter into this Agreement to provide access for 

the specific limited purpose of performing the Work authorized in Exhibit A. 
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Exide Technologies 
2700 S. Indiana Street 
Vernon, CA  90058                   
Phone 323.262.1101 
Fax 323.269.1906 

 

 

 

AGREEMENT 

 NOW, THEREFORE, it is mutually agreed by and between the undersigned 

Parties as follows: 

 1. Incorporation:  The Recitals are incorporated into this Agreement. 

 2. Temporary Access:  The Owner grants to Exide, its contractors and 

subcontractors and to DTSC, its officers, employees, agents, contractors, and other duly 

authorized representatives permission to enter, during agreed upon hours, on the 

Property for the specific limited purpose of performing and overseeing the Work 

authorized in Exhibit A. 

 3. Maintenance and Restoration of the Property:  Exide agrees, during the 

entire performance of the Work, to maintain the portions of the Property accessed in a 

safe, clean and orderly manner, and shall promptly after performing the Work, restore 

the Property and the Residence to the condition that existed prior to the execution of this 

Agreement. 

 4. Relocation of Residents:  Exide agrees to relocate residents living on the 

Property and their pets, at Exide’s expense, during the entire period the Work is being 

performed.  Exide agrees to provide a per diem allowance of _________ (based on 

family size) to be paid by Exide.  Exide agrees the form of the allowance distribution 

shall be based on the family’s specific financial situation.  Exide agrees to provide 

security for the Property and Residence during the entire period the Work is being 

performed, including during the time any Residents are being relocated. 
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Vernon, CA  90058                   
Phone 323.262.1101 
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 5. Inventory of Resident Possessions:    Exide 

may conduct an inventory which may include a photographic inventory of possessions 

on the Property in order to document possessions remaining at or on the Property during 

the time that the Owner or Residents have been relocated from the Property. Exide 

agrees to indemnify Owner or Residents as specified in paragraph 7.  

6. Limitation of Access:  This Agreement is limited to the activities described 

in Exhibit A, and all actions deemed necessary in preparation or termination of the Work, 

and the Owner does not grant permission for the performance of any other activities not 

agreed upon in writing by the Owner.  The Owner further reserves the right, upon 

reasonable notice to Exide and DTSC, to terminate this Agreement at any time or deny 

Exide access to the Property if the Owner determines that the Work will interfere with the 

Owner or Resident’s enjoyment of the Property. 

 7. Indemnification:  Exide shall indemnify, defend and hold harmless Owner 

and any Residents, their agents, representatives and employees, from any and all 

claims actions, losses, demands, liens, liabilities, damages, fees and/or costs, including 

attorney’s fees and litigation costs, arising from or out of performance of the Work by 

Exide and its subcontractors pursuant to this Agreement. Exide also agrees to 

indemnify, defend and hold harmless Owner and any Residents, their agents, 

representatives and employees, from any and all claims, actions, losses, demands, 

liens, liabilities, damages, fees and/or costs, including attorney’s fees and litigation 

costs, related to events occurring at or on the Property arising from or out of 

performance of the Work by Exide and its subcontractors pursuant to this Agreement  
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during the time that Owner and/or Residents have been relocated from the Property by 

Exide.    

 8. Insurance:  Exide agrees to require its contractors and consultants which 

perform the Work at the Property to maintain the following insurance and provide a 

Certificate of Insurance to Owner, listing Owner as an additional insured prior to entering 

the Property: 

a.  Commercial Liability Insurance, including contractual 

liability, property damage, bodily injury and death, 

$1,000,000 per occurrence, with $1,000,000 annual 

aggregate; 

b.  Pollution Legal Liability, $1,000,000 per occurrence, with at 

least a $2,000,000 annual aggregate that includes natural 

resources damages, diminution in value, off-site bodily 

injury, property damage and clean-up costs, all endorsed 

to include third-party coverage; 

c.  Automobile liability if vehicles are to be brought on the 

Property:  $1,000,000 combined single limit; and 

d.  Professional Errors and Omission Insurance with a limit of 

at least $1,000,000 per claim, where consulting or 

engineering serves are performed as part of the Work. 
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 9.  Compliance with Applicable Laws:  Exide agrees 

that all activities performed pursuant to this Agreement shall comply with all applicable 

local, state and federal laws, including, but not limited to, statutes, regulations, codes, 

rules and ordinances. 

 10.  Governing Law:  This Agreement shall be governed by and interpreted 

pursuant to California law. 

 11.  Waste Disposal:  All soils and other waste generated at the Property during 

the Work shall be timely and properly disposed of by Exide in accordance with all 

federal, state and local laws.  Exide shall be designated as the “generator” on any and 

all hazardous waste manifests required to be prepared as part of the work authorized by 

this Agreement. 

 IN WITNESS WHEREOF, the Owner and Exide have caused this Agreement to 

be executed by their respective duly authorized representative as of the dates set forth 

below.  This Agreement shall become effective on the date last below signed. 

 
 
DATED: _______________________  _____________________________ 
       OWNER 
 
 
 
DATED:_______________________  _____________________________ 
       Exide Technologies 
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ACUERDO DE ACCESO EN RELACION CON  LA REMOCION DEL SUELO, TRABAJO DE 

RESTAURACION DEL PATIO Y EL INTERIOR DE LA RESIDENCIA 
 
 
  

Este acuerdo de acceso en relación con la remoción del suelo, trabajo de restauración 

del patio y el interior de la residencia (“contrato”)  se realiza por y entre el dueño de la 

propiedad (“Propietario”) y  Exide Technologies, Inc (“Exide”)( juntos se refieren como las 

“Partes”)  para la remoción del suelo, trabajo de restauración del patio y la residencia 

requeridos para Exide por el departamento de control de substancias toxicas (“DTSC”) como 

se establece  en Plan de Trabajo Técnico para estas actividades aprobadas  

condicionalmente por  DTSC, tal como se describe más específicamente en el Anexo A 

adjunto (el “Trabajo”). 

RECITALES  
 
 Considerando que, el Propietario es el dueño de la propiedad inmueble y la residencia 

ubicada en   _________________  , California (La “Propiedad”). 

 
 Considerando que la propiedad y la residencia están siendo remediadas por Exide de 

conformidad con el Plan de Trabajo Técnico que se describe específicamente en el Anexo A y 

fue aprobada condicionalmente por el DTSC (el “trabajo”) en Julio 8, 2014. 

 
 

El Propietario y Exide desean entrar en este acuerdo para facilitar el acceso para 

el propósito limitado y especifico de llevar a cabo el Trabajo autorizado en el Anexo A.

Exide Technologies 
2700 S. Indiana Street 
Vernon, CA  90058                   
Phone 323.262.1101 
Fax 323.269.1906 
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ACUERDO 
 

AHORA, POR LO TANTO, se acuerda mutuamente por y entre las Partes firmantes 

de la siguiente manera:   

1. Incorporación: Los recitales se incorporan a este acuerdo. 
 

2. Acceso Temporal: El Propietario autoriza a Exide, sus contratistas y 

subcontratistas y al DTSC, sus funcionarios, empleados, agentes, contratistas y otros  

representantes debidamente autorizados permiso para ingresar, durante la hora acordada, 

en la propiedad  con el propósito limitado y especifico de llevar acabo la supervisión del trabajo 

autorizado en el Anexo A. 

3. Mantenimiento y Restauración de la Propiedad: Exide acuerda, que durante 

toda la ejecución del Trabajo, en mantener las porciones de la propiedad que se accedieron 

en una forma segura, limpia y ordenada, que inmediatamente después de la realización del 

Trabajo, restaurara la propiedad y la residencia a las condiciones que existían antes de la 

ejecución de este Acuerdo 

4. Reubicación de los Residentes: Exide  acuerda en reubicar a los residentes que 

viven en la propiedad y a sus mascotas a expensas de Exide, durante todo el periodo en el que  el 

Trabajo está siendo ejecutado. Exide acuerda en proveer  viáticos por  una suma de  

 ______ (basado en el tamaño de la familia) que son pagados por  Exide. Exide 

está de acuerdo en que la distribución de los viáticos será basada en la específica situación 

financiera de la familia. Exide está de acuerdo en proveer seguridad a la Propiedad y Residencia 

durante todo el periodo en el que el Trabajo está siendo realizado, incluyendo durante el tiempo 

que cualquiera de los  Residentes está siendo reubicado.  
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5. Inventario de las Posesiones de los Residentes:  Exide puede realizar un 

inventario el cual puede incluir un inventario fotográfico de las posesiones en la Propiedad con 

el fin de documentar las posesiones restantes en o sobre la Propiedad durante el tiempo que el 

Propietario o los Residentes  han sido reubicados de la Propiedad. 

Exide está de acuerdo en indemnizar al Propietario o Residentes como se especifica 

en el párrafo 7. 

6. Limitaciones de Acceso: este acuerdo se limita a las actividades descritas en el 

anexo A, y todas las acciones consideradas necesarias en la preparación o terminación del 

trabajo, y  el Propietario no otorga el permiso para  la realización de cualesquier otras 

actividades no acordadas por escrito por el Propietario. El Propietario además se reserva el 

derecho, con una notificación razonable a Exide y DTSC, de terminar el Acuerdo en cualquier 

momento o negar el acceso a Exide a la Propiedad si el Propietario determina que el Trabajo 

interferirá con el disfrute de la propiedad por parte del Propietario o los Residentes. 

7. Indemnización: Exide deberá indemnizar, defender y mantener sin daño al 

Propietario y cualquier residente, sus agentes, representantes y empleados, de cualquier y 

todas las acciones de reclamos, pérdidas, demandas, gravámenes, responsabilidades, daños, 

honorarios y / o costos, incluyendo los honorarios del abogado y costos de litigio, derivadas de 

o fuera de la ejecución del Trabajo por Exide y sus subcontratistas en conformidad con este 

Acuerdo.  Exide también está de acuerdo en indemnizar, defender y mantener sin daño al  

Propietario y cualquier residente, sus agentes, representantes y empleados, de cualquier y  
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todas las reclamaciones, acciones, pérdidas, demandas, gravámenes, responsabilidades, 

daños, honorarios y / o costos, incluyendo los honorarios de abogados y costos de litigio, en 

relación con los acontecimientos que ocurren en o sobre la Propiedad derivadas de o fuera de 

la ejecución del Trabajo por Exide y sus subcontratistas en conformidad con este Acuerdo 

durante el tiempo que propietario y / o residentes han sido reubicados de la Propiedad por 

Exide. 

8. Seguro: Exide acuerda en exigir a sus contratistas y consultores los cuales 

realizan El Trabajo en la Propiedad de mantener los siguientes seguros y proporcionar un 

Certificado de Seguro al Propietario, listando al Propietario como asegurado adicional antes de 

entrar en la Propiedad:  

 

a. Seguro de Responsabilidad Comercial, incluyendo la responsabilidad  

contractual, daños  a la propiedad, lesiones corporales y muerte, $ 1,000,000 

por incidente, con $ 1,000,000 agregado anual;  

b. Responsabilidad Legal de Contaminación, $ 1,000,000 por incidente, con al 

menos 2.000.000 dólares agregado anual que incluye daños a los recursos 

naturales, la disminución del valor, lesiones corporales fuera de las 

instalaciones, los daños  a la  propiedad y los costos de limpieza, todo avalado 

para incluir la cobertura de terceros;  

c. Responsabilidad de automóviles si los vehículos tienen que ser llevados a la 

Propiedad:  $ 1,000,000 límite único combinado; y  
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d. Seguro de Errores Profesionales  y Omisión con límite de por lo menos 

$1,000,000 por reclamo, donde los servicios de consultoría o ingeniería  

realizan como parte del Trabajo 

 

9. Cumplimiento de las leyes que aplican: Exide acuerda en que todas las actividades 

realizadas conforme a este  Acuerdo, deberán cumplir con todas las leyes locales, estatales y 

federales que aplican, incluyendo, pero no limitado a, estatutos, reglamentos, códigos, 

normas y ordenanzas.  

10. Ley Vigente: este Contrato se regirá e interpretara en conformidad con la ley de 

California. 

11. Eliminación de Residuos: Todos los suelos y otros residuos generados en la 

Propiedad durante el Trabajo, será oportuna y debidamente eliminados por Exide en acuerdo 

con todas las leyes federales, estatales y locales. Exide será designado como el "generador" 

en cualquiera y todos los manifiestos de residuos peligrosos que se requieren para estar 

preparados  como parte del trabajo autorizado por este Acuerdo.  
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 EN FE DE LO CUAL, el Propietario y Exide han causado este Acuerdo para ser 

ejecutado por su respectivo representante debidamente autorizado en las fechas indicadas a 

continuación. Este  Acuerdo  se hará efectivo en la fecha de la última firma abajo.  

 

FECHA:_________________________   ____________________________ 
        PROPIETARIO 
 
 
FECHA:_________________________   _____________________________ 
        Exide Technologies 
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