



Linda S. Adams  
Secretary for  
Environmental Protection



## Department of Toxic Substances Control

---

Maureen F. Gorson, Director  
5796 Corporate Avenue  
Cypress, California 90630



Arnold Schwarzenegger  
Governor

### **Department of Toxic Substances Control (DTSC) Project Status Update for Former Wyle Laboratories Norco Facility Site January 11, 2008**

#### **Major Project Activities**

Last year, DTSC approved the hydraulic containment system (HCS) to control further off-site migration of contaminated groundwater into the neighborhood. The HCS start-up is scheduled for January 16 during which monitoring will be conducted to identify any operational issues. The HCS may require modification based on the evaluation of the monitoring data.

DTSC also continues to evaluate the data generated as part of the sodium permanganate study completed last year in Area F.

DTSC will receive Final Remedial Investigation (RI) Report this week. The RI report summarizes the data collected from the investigation conducted to evaluate vertical and lateral extent of contamination.

DTSC is reviewing removal action work plan for excavation of approximately 100 cubic yards of soil impacted with lead (Area J-14), polychlorinated bi-phenyls (J-11), and perchlorate (J-11).

#### **Activities completed last week**

##### Onsite:

- Sampled wells in Area F for ongoing monitoring associated with the sodium permanganate study;
- Installed process water tanks, constructed building manifold, performed plumbing, and installed power to the HCS;
- Conducted operations and maintenance (O&M) activities for soil vapor extraction system;

Offsite:

- Developed monitoring well on Golden West Lane;

**Activities planned for this week**

Onsite:

- Receive equipment associated with the HCS;
- Complete piping and electrical associated with the HCS;
- Continue O&M activities for soil vapor extraction system;

Offsite:

- None to report;