



Linda S. Adams  
Secretary for  
Environmental Protection



## Department of Toxic Substances Control

---

Maureen F. Gorson, Director  
5796 Corporate Avenue  
Cypress, California 90630



Arnold Schwarzenegger  
Governor

### **Department of Toxic Substances Control (DTSC) Project Status Update for Former Wyle Laboratories Norco Facility Site June 1, 2009**

#### **No Further Action Remedial Action Plan (RAP) for Upper Basin**

The public comment period associated with the RAP closed on May 15, 2009. DTSC received three comments. DTSC is preparing a response to these comments and plans to approve the RAP by the end of June.

#### **Hydraulic Containment System (HCS)**

The HCS started operations in March 2008. After operating for approximately a year, the HCS has removed approximately 200 pounds of volatile organic compounds (VOCs) from groundwater in the northwest area minimizing further migration of contamination in the neighborhood.

#### **Activities completed last week**

##### Onsite:

- Conducted routine operations and maintenance (O&M) for HCS;
- Conducted O&M activities for soil vapor extraction system;

#### **Activities planned for this week**

##### Onsite:

- Continue trenching in Areas E, F, and northwest area;
- Continue O&M activities for soil vapor extraction system;
- Perform O&M activities for HCS.