

**Department of Toxic Substances Control  
Project Status Update  
For  
Wyle Laboratories Norco Facility Site  
September 24, 2004**

**SITE INVESTIGATION/CLEANUP DOCUMENTS**

- DTSC received signed access agreements from some residents where sampling will be conducted. Access agreements signed by residents are needed to authorize Wyle's Contractors to collect samples on private properties. Access has been denied for sampling on one of the properties. To date, access for sampling the High school football field has not been granted by the Corona Norco Unified School District. Field activities may be delayed if access agreements are not received.
- DTSC is preparing a Sampling and Analysis Plan to sample a private groundwater well near Wyle (southwestern corner of Hillside Avenue and Third Street).
- DTSC project team continued its discussion with Wyle representatives on the remaining outstanding issues in the Remedial Investigation Workplan. DTSC staff requested modification of sampling locations and/or requested additional location/analysis as necessary. In addition, DTSC staff requested in-between areas sampling and exploratory trenching in Area K dump location.

**INVESTIGATION/CLEANUP FIELD WORK**

- Soil gas sampling, pursuant to the DTSC approved Work plan, started along Hillside. Since bed rock was encountered at shallow depth, deep samples were not collected. Therefore, hollow stem auger rig will be used to collect deep samples at 15 feet below ground surface. DTSC anticipates that the deep samples will be collect the week of September 27, 2004.
- Field work along Golden West Lane starts week of September 27, 2004.

**PUBLIC PARTICIPATION:**

- DTSC sent the CAG members a brochure about a grant program funded by EPA that could provide a consultant to the community at no charge. This program is called Technical Outreach Services for Communities (TOSC). Unlike a Technical Assistance Grant (TAG), the TOSC program does not require an application or other paperwork. The program is available to any community impacted by contamination, not just Superfund (National Priorities List) sites.

- DTSC staff spoke with the principal of Norco High School to discuss the logistics of sampling the football field once an access agreement is in place.
- DTSC staff spoke with two residents to update them on the progress of the planned sampling on Hillside and Golden West streets.